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20 PART 1-TENDERING PROCEDURES

i)  Section | - Instructions toTenderers (ITT)
This Section provides relevant information to help tenderers prepare their tenders. Information is also
provided on the submission, opening, and evaluation of tenders and on the award of Contracts. Section |
contains provisions that are to be used without modification by the Procuring Entity or by a Tenderer.

ii)  Section Il - Tender Data Sheet (TDS)
This Section includes provisions that are specific to each procurement and that supplement Section I,
Instructions to Tenderers. This section shall be completed appropriately by the Procuring Entity and not
by A Tenderer. In any case, the Procuring Entity shall not add any item in the TDS not included in the
Standard Tender Document.

iii) Section I1l — Evaluation and Qualification Criteria
This Section specifies the criteria to determine the Lowest Evaluated Tender that would be considered
for contract award; that is the tenderer that meets the qualification criteria and whose tender has been
determined to be:
a) Substantially responsive to the bidding document, and
b) The lowest evaluated cost.

No other criterion shall be added by the Procuring Entity. Some parts of this section may be omitted by
the Procuring Entity (and not by a Tenderer) to suit the subject procurement. For example, in some
cases evaluation may not include Margin of Preference, so any reference to considerations for Margin
of Preference will be omitted. The Procuring Entity will complete the parts of the Criterion only as
guided and allowed in this section. For example, if the criterion provides ‘“Postqualification and
Contract ward” and lists an item that says “Other conditions....... ”, the Entity shall only include the
conditions that are allowed in the Standard Tender Document.

iv) Section IV - Tendering Forms
This Section includes the Form of Tender and other forms to be submitted; e.g. priced Schedules of
Requirements, Bills of Quantities, Schedules of technical proposal, including technical and financial
qualifications, personnel, financial resources, equipment, Tender Security and others to be completed
and submitted by the Tenderer as par to fits Tender.

3 PART 2 -PROCUREMENT ENTITY'S REQUIREMENTS

This Section contains the Procuring Entity's Schedules of Requirements, Specifications, Drawings, and
supplementary information that describe the items to be procured. The Requirements shall also include (if so
required) the environmental, social, health and safety requirements to be satisfied by the Tenderer in executing the
contract.

4 PART 3 - CONDITIONS OF CONTRACT AND CONTRACT FORMS
i)  Section VIII - General Conditions of Contract(GCC)

This Section contains the general clauses to be applied in all contracts. This Section contains provisions
that are to be used without modification by the Procuring Entity or by a Tenderer.

iii) Section IX - Special Conditions of Contract (SCC)
The contents of this Section supplement the General Conditions of Contract and shall be prepared by the
Procuring Entity.

iv) Section X- Contract Forms
This Section contains forms which, once completed, will form part of the Contract. The forms, when
required, shall only be completed by the successful Tenderer after Contract award.




INVITATION TO TENDER

PROCURING ENTITY: MANDERA COUNTY GOVERNMENT, P.O. BOX 13 — 70300 MANDERA

CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF GESREBKI DISPENSARY IN

BANISA SUB COUNTY TENDER NO MCG/OT/022/2023-2024

1 The Mandera County Government invites sealed tenders for the construction of PROPOSED
CONSTRUCTION OF GESREBKI DISPENSARY IN BANISA SUB COUNTY

2. Tendering will be conducted under open competitive method National using a standardized tender document.
Tendering is open to all qualified and interested Tenderers.

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours 0800 to 1700 hours at the office of the director supply chain management or county website
mandera.go.ke

4. A complete set of tender documents may be obtained electronically free of charge from the Website
mandera.go.ke. Tender documents obtained electronically will be free of charge.

5 Tender documents may be viewed and downloaded for free from the website mandera.go.ke .Tenderers who
download the tender document must forward their particulars immediately to supplychain@mandera.go.ke to
facilitate any further clarification or addendum.

6. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 126
days from the date of opening of tenders.

7. The Tenders must be accompanied by a tender security of ksh 400,000 from any bank or reputable insurance
firms authorized by PPRA.

8  The Tenderer shall chronologically serialize all pages of the tender documents submitted.

9. Completed tenders must be delivered to the address below on or before WEDNESDAY 28™ FEBRAURY
2024 at 10,00 AM

10.  Tenders will be opened immediately after the deadline date and time specified above or any dead line date and
times specified later. Tenders will be publicly opened in the presence of the Tenderers' designated
representatives who choose to attend at the address below.

11 Late tenders will be rejected.

12.  The addresses referred to above are:

A. Address for obtaining further information and for purchasing tender documents

MANDERA COUNTY GOVERNMENT
COUNTY HEADQUARTERS (GREEN COUNTY) GROUND FLR

P.O BOX 13-70300
MANDERA
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SECTION I - INSTRUCTIONS TO TENDERERS

A
10

11

12

20
21

22

23

24

30

31

32

GENERAL PROVISIONS

Scope of tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

Throughout this tendering document:

a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if
specified in the TDS, distributed or received through the electronic-procurement system used by the
Procuring Entity) with proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day
that is an official working day of the Procuring Entity. It excludes official public holidays.

Fraud and corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall
include a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration
that the person or his or her sub-contractors are not debarred from participating in public procurement
proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to
complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all
accounts, records and other documents relating to any initial selection process, pre-qualification process,
tender submission, proposal submission, and contract performance (in the case of award), and to have them
audited by auditors appointed by the Procuring Entity.

Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or
their Affiliates competing for a specific assignment do not derive a competitive advantage from having
provided consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data
Sheet and make available to all the firms together with this tender document all in formation that would in
that respect give such firm any unfair competitive advantage over competing firms.

Eligible tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint
venture, all members shall be jointly and severally liable for the execution of the entire Contract in
accordance with the Contract terms. The JV shall nominate a Representative who shall have the authority to
conduct all business for and on behalf of any and all the members of the JV during the tendering process and,
in the event the JV is awarded the Contract, during contract execution. Members of a joint venture may not
also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. The maximum number of JV members shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations in
which they have a substantial or controlling interest shall not be eligible to tender or be awarded a
contract. Public Officers are also not allowed to participate in any procurement proceedings.




33 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering
process, if the tenderer:




a) Directly or indirectly controls, is controlled by or is under common control with an other tenderer;
b)  Receives or has received any director indirect subsidy from another tenderer;
C) Has the same legal representative as an other tenderer;

d)  Has a relationship with an other tenderer, directly or through common third parties, that puts it in a
position to influence the tender of an other tenderer, or influence the decisions of the Procuring Entity
regarding this tendering process;

e)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant
for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document;

h)  Has a close business or personal relationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:

i)  Are directly or indirectly involved in the preparation of the Tender document or specifications of
the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the conflicts
temming from such relationship has been resolved in a manner acceptable to the Procuring Entity
throughout the tendering process and execution of the Contract.

34 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is
proven to have been involved in any of these practices shall be automatically disqualified

35 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a
joint venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of
another joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may
participate as a subcontractor in more than one tender.

36 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9.
ATenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or
registered in and operates in conformity with the provisions of the laws of that country, as evidenced by its
articles of incorporation (or equivalent documents of constitution or association) and its registration
documents, as the case may be. This criterion also shall apply to the determination of the nationality of
proposed sub-contractors or sub-consultants for any part of the Contract including related Services.

37 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
WWW.ppra.go.ke.

38 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

i) A legal public entity of Government and/or public administration,

i) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and,;

(iii)  operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

39  Firms and individuals shall be ineligible if their countries of origin are:
(@  Asamatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter VI
of theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or
services from that country, or any payments to any country, person, or entity in that country.



http://www.ppra.go.ke/

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as
the Procuring Entity shall reasonably request.

310 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide
in its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion
will be automatically disqualified. Information required to enable the Procuring Entity determine if this
condition is met shall be provided for this purpose in “SECTIONI 1l - EVALUATION AND
QUALIFICATION CRITERIA, Item 9.

311 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is
registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not
subcontract to foreign firms or individuals more than 10 percent of the contract price, excluding provisional
sums. JVs are considered as foreign tenderers if the individual member firms registered in Kenya have less
51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign firms more than 10
percent of the contract price, excluding provisional sums.

312 The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate before they
can undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall
be a condition of contract award and signature. A selected tenderer shall be given opportunity to register
before such award and signature of contract. Application for registration with National Construction
Authority may be accessed from the website www.nca.go.ke.

313 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which
may prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption
as a condition of award and signature of contract. Application for exemption from the Competition Authority
of Kenya may be accessed from the website www.cak.go.ke.

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue
Authority.

40  Eligiblegoods, equipment, and services

41  Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide
evidence of the origin of Goods, equipment and services.

42  Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.

50  Tenderer's responsibilities

51  The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

52  The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the
tender and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the
tenderer's own expense.

53  The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses
and expenses incurred as a result of the examination and inspection.
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54  The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of
the proposed work method and schedule, including charts, as necessary or required.

B. CONTENTS OF TENDER DOCUMENTS

60  Sections of Tender Document

61  The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures
Section | — Instructions toTenderers
Section Il — Tender Data Sheet (TDS)
Section I11- Evaluation and Qualification
Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section VII1I - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

62  The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of
the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. Incase of
any contradiction, documents obtained directly from the Procuring Entity shall prevail.

63  The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the Tender
document.

70  Clarification of Tender Document, Site Visit, Pre-tender Meeting

71 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing
at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly
publish its response at the web page identified in the TDS. Should the clarification result in changes to the
essential elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents
following the procedure under ITT 8 and ITT 22.2.

72 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect
the site(s) of the required contracts and obtain all information that may be necessary for preparing a tender.
The costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the
TDS if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's
designated representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case
may be. The purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer
guestions on any matter that may be raised at that stage.

73 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

74 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the




questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

75  TheProcuring Entity shall al so promptly publish anonymized (ho names) Minutes of the pre-arranged site
visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the
Tender Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-
tender meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant
to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit
and the pre-tender meeting will not be a cause for disqualification of a Tenderer.

80 Amendment of Tender Documents

81  Atany time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

82  Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all
who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also
promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

83  Togive Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

10.0 Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer
and the Procuring Entity, shall be written in the English Language. Supporting documents and printed
literature that are part of the Tender may be in another language provided they are accompanied by an
accurate and notarized translation of the relevant passages into the English Language, in which case, for
purposes of interpretation of the Tender, such translation shall govern.

110 Documents Comprising the Tender

111 The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordancewithlTT20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to per form the Contract if its Tender is accepted,;

g) Conformity: a technical proposal in accordance with ITT 16;
h)  Any other document required in the TDS.

112 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tenderliable for disqualification.




12.0 Form of Tender and Schedules

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant
forms furnished in Section 1V, Tendering Forms. The forms must be completed with out any alterations to the
text, and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled
in with the information requested. The Tenderer shall chronologically serialize all pages of the tender
documents submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or
to be paid to agents or any other party relating to this Tender.

13.  Alternative Tenders
131  Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

132 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section 11,
Evaluation and Qualification Criteria.

133 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in the
Tender Documents and shall further provide all information necessary for a complete evaluation of the
alternative by the Procuring Entity, including drawings, design calculations, technical specifications,
breakdown of prices, and proposed construction methodology and other relevant details. Only the technical
alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical requirements
shall be considered by the Procuring Entity.

134 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified
parts of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and
described in Section VII, Works' Requirements.

140 Tender Prices and Discounts

141 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and
in the Billof Quantities shall conform to the requirements specified below.

142 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. ltems
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of the item quoted by
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the
Tender so determined will be used for price comparison.

143 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the
Tender, including any discounts offered.

144 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12.1.

145 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the Conditions of
Contract, except incases where the contract is subject to fluctuations and adjustments, not fixed price. In such
a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in the
Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed
indices and weightings.

146 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are

opened at the sametime.




147 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and
the total Tender Price submitted by the Tenderer.

150 Currencies of Tender and Payment
151 The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

152  Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the

Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS)
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the
Contract.

153  Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices

and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a

detailed break down of the foreign currency requirements shall be provided by Tenderers.

16.0 Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to
demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion
time.

170  Documents Establishing the Eligibility and Qualifications of the Tenderer

171  Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

172 In accordance with Section Il1, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

173 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually
or in joint ventures, applying for eligibility for national preference shall supply all information required to
satisfy the criteria for eligibility specified in accordance with ITT 33.1.

174 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details
of ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation
to the procurement and/or contract management processes, or a possibility of collusion between tenderers,
and thereby help to prevent any corrupt influence in relation to the procurement process or contract
management.

175 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership
and control.

176  The Tenderer shall provide further documentary proof, information or authorizations that the Procuring
Entity may request in relation to owner ship and control which in formation on any changes to the
information which was provided by the tenderer under ITT 6.4. The obligations to require this information
shall continue for the duration of the procurement process and contract performance and after completion of
the contract, if any change to the information previously provided may reveal a conflict of interest in relation

to the award or management of the contract.




177 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant to
these requirements, the Tenderer shall warrant that the information submitted is complete, current and
accurate as at the date of submission to the Procuring Entity.

178 If a tenderer fails to submit the information required by these requirements, its tender will be rejected.
Similarly, iftheProcuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

179 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

i)  If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process,
ii) if the contract has been awarded to that tenderer, the contract award will be set as idepending the
outcome of (iii),
iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other person shave committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-
date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the
tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or
was due to genuine error which was not attributable to the intentional act, negligence or recklessness of the
tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period
starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in
accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-
responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
requestTendererstoextendtheperiodofvalidityoftheirTenders. Therequestandtheresponsesshallbemadein
writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without
forfeiting its Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender.

190 Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section 1V, Tender
Forms.

192  If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option:
1) cash;
i)  abank guarantee;
iii)  aguarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority;

(iv) aguarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

193  If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty
(30) days beyond the original validity period of the Tender, or beyond any period of extension if requested
under ITT 18.2.

194 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.




195 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS. The Procuring Entity shall also
promptly return the tender security to the tenderers where the procurement proceedings are terminated, all
tenders were determined non-responsive or a bidder declines to extend tender validity period.

196  The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

197  The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to: -
i)  signthe Contract in accordance with ITT47; or

ii) furnish a Performance Security and if required in the TDS, and any other documents required in
the TDS.

198  Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars
the Tenderer from participating in public procurement as provided in the law.

199  The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering,
the Tender Security or the Tender-Securing Declaration shall be in the names of all future members as
named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

1910 A tenderer shall not issue a tender security to guarantee itself.
200 Format and Signing of Tender

201  The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number
specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a
landthe copies, the original shall prevail.

202  Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

203  The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in theTDS and shall be attached to the Tender. The name and position held by each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

204 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by
their legally authorized representatives.

205 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
210  Sealingand Marking of Tenders

211 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity
and a warning not to open before the time and date for Tender opening date. Within the single envelope,
package or container, the Tenderer shall place the following separate, sealed envelopes:

a) inan envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as

described in ITT 11; and




b) inanenvelope or package or container marked “COPIES”, all required copies of the Tender; and
c) Iif alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL —~ALTERNATIVE TENDER”, the
alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?, all required
copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bear the name and address of the Procuring Entity,
b)  bear the name and address of the Tenderer; and

c) bear the name and Reference number of the Tender.

212 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or
opened prematurely will not be accepted.

20 Deadline for Submission of Tenders

21 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the
date andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of
submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the
electronic Tender submission procedures specified in the TDS.

22 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending
the TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring
Entity and Tenderers previously subject to the deadline shall there after be subject to the deadline as
extended.

23.0 Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

240 Withdrawal, Substitution, and Modification of Tenders

241 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in
accordance with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding
substitution or modification of the Tender must accompany the respective written notice. All notices must be:
a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not

require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

242 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.
243 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of

Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender
or any extension thereof.

3]

Tender Opening

51 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out
all Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of
Tenderers' designated representatives who chooses to attend. Any specific electronic Tender opening
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in
the TDS.

52 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unle he corresponding withdrawal notice contains a valid authorization to reque he




withdrawal and is read out at Tender opening.

253 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

254 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.
No Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorizationtorequestthemodificationandisreadoutat Tenderopening.

25 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and
whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any
discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing
Declaration, if required; and any other details as the Procuring Entity may consider appropriate.

26 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on
by the tender opening committee) are to be initialed by the members of the tender opening committee
attending the opening.

A7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any
Tender (except for late Tenders, in accordance with ITT 23.1).

258  The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum; -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;
c) any alternative Tenders;
d) the presence or absence of a Tender Security, if new as required;
e) number of pages of each tender document submitted.

29 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers.

E. EVALUATION AND COMPARISON OF TENDERS

8

Confidentiality

261 Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderersorany other persons not officially concerned with the Tender process until information
on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

262  Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

263 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

270 Clarification of Tenders

271 Toassist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable
time for aresponse. Any clarification submitted by a tenderer that is not in response to a request by the
Procuring Entity shallnot be considered. The Procuring Entity's request for clarification and the response
shall be in writing. No change, including any voluntary increase or decrease, in the prices or substance of the
tender shall be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.



281 During the evaluation of tenders, the following definitions apply: -
a) “Deviation” is a departure from the requirements specified in the tender document;
b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and
C) “Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

20 Determination of Responsiveness

21 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender
itself, as defined in ITT 11.

292 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,
would:

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract;

c) ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsivetenders.

203 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

294 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

300 Non-material Non-conformities

301 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in
the tender.

02 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify non-material non-
conformities in the tender related to documentation requirements. Requesting information or documentation
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer
to comply with the request may result in the rejection of its tender.

03 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.

310 Arithmetical Errors

311 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in any way by any person or entity.

312 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualificationofthetenderasnon-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and
total bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall
lead to disqualification of the tender as non-responsive. and

c) ifthere is a discrepancy between words and figures, the amount in words shall prevail

313 Tenderers shall be notified of any error detected in their bid during the notification of award.

32.0 Conversion to Single Currency
14




For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single
currency asspecified in the TDS.

330 Margin of Preference and Reservations

31 A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

332 A margin of preference shall not be allowed unless it is specified so in the TDS.

333 Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to specific groups as provided in ITT 33.4.

334 Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small and
Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability,
as the case may be), and who are appropriately registered as such by the authority to be specified in the TDS,
a procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to
all interested tenderers.

340 Nominated Subcontractors

341 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity
nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring
Entity. The main contract shall specify the working arrangements between the main contractor and the
nominated subcontractor.

342 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of
works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts
of the Works.

343 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications
of the Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the
Tenderer.

. Evaluation of Tenders

3H1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section Ill, Evaluation
and Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the
criteria and methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance
with ITT 40.

32 Toevaluate a Tender, the Procuring Entity shall consider the following:
a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if
any, but including Daywork items, where priced competitively;
b)  price adjustment due to discounts offered in accordance with ITT 14.4;
C) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;
d)  pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section I1I, Evaluation and Qualification
Criteria.

B3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be consideredin Tender evaluation.

B4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more
lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to
determine the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of
lots (contracts), will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple




lots or contracts, tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form
for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

370 Abnormally low tenders and abnormally high tenders
Abnormally LowTenders

371  An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderersis
compromised.

372 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and
any otherrequirements of the Tender document.

373 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally high tenders

374 Anabnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

375 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if
the estimated cost of the contract is correct and review the Tender Documents to check if the specifications,
scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring
Entity may also seek written clarification from the tenderer on the reason for the high tender price. The
Procuring Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring
Entity may accept or not a ccept the tender depending on the Procuring Entity's budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

376 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

380 Unbalanced and/ or front-loaded tenders

381 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written
clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the tender
prices with the scope of works, proposed methodology, schedule and any other requirements of the Tender
document.

382 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate:
a)  accept theTender;
b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer to




a level not exceeding a 30% of the Contract Price;

c)  agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works;

d)  reject the Tender,
390 Qualifications of the tenderer

91 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria
specified in Section I11, Evaluation and Qualification Criteria.

392 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

303 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

400 Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Mostresponsive to the Tender document; and
b)  the lowest evaluated price.

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers.
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to
the Tenderers.

F. AWARD OF CONTRACT

42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

430 Notice of Intention to Enter into a Contract/Notification of Award

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall
contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b)  the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

440 Stand still Period

441 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.




442  Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

450 Debriefing by The Procuring Entity

451 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues
or concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of
receipt of the request.

452  Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

46.0 Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT
42.1, upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall
transmit the Letter of Award to the successful Tenderer. The letter of award shall request the successful
tenderer to furnish the Performance Security within 21 days of the date of the letter.

470 Signing of Contract

471 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the
parties meeting their respective statutory requirements, the Procuring Entity shall send the successful
Tenderer the Contract Agreement.

472  Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
returnittotheProcuringEntity.

473 The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.

480 Performance Security

481 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in
accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security
and other Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity.
A foreign institution providing a bank guarantee shall have a correspondent financial institution located in
Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is not required.

482  Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award
and forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the
Tenderer offering the next Best Evaluated Tender.

483 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe
Regulations.

490 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain
the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.




50.0 Procurement related Complaints and Administrative Review
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.

Section Il - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT).
Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

A. General

ITT1.1 PROPOSED CONSTRUCTION OF GESREBKI DISPENSARY IN BANISA SUB COUNTY
MCG/OT/022/2023-2024

ITT 2.4 The Information made available on competing firms is as follows: NOT APPLICABLE

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:
NOT APPLICABLE

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: NOT APPLICABLE

B. Contents of Tender Document

ITT7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address _(a) P.O.
BOX 13-70300, NAIROBI, mandera.go.ke to reach the Procuring Entity not later than 27"
FEBRUARY 2024 AT 17 HOURS.
(ii) The Procuring Entity will publish its response at the website N/A

ITT7.2 A pre-tender site visit will not be CONDUCTED

ITT7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than

N/A before the meeting.

ITT75 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged
pretender will be published is N/A

ITT9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender

documents, the Procuring Entity’s address is:

MANDERA COUNTY GOVERNMENT

P,0 BOX 13-70300

MANDERA

COUNTY HEADQUARTERS BUILDING GROUND FLOOR

C. Preparation of Tenders
ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: AS PER THE
EVALUATION CRITERIA

ITT 13.1 Alternative Tenders SHALL NOT BE CONSIDERED

ITT 13.2 Alternative times for completion shall not be permitted.

ITT 134 Alternative technical solutions shall be permitted for the following parts of the Works: N/A
ITT 145 The prices quoted by the Tenderer shall be: FIXED

ITT 15.2 (a) Foreign currency requirements not allowed.
ITT 18.1 The Tender validity period shall be 126 days.




Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 18.3 (@) The Number of days beyond the expiry of the initial tender validity period will be maximum
30 days.
(b) The Tender price shall be adjusted by the following percentages of the tender price:N/A

ITT 19.1 A tender Security of 400,000 ksh from a reputable bank or insurance providers authorized
by PPRA

ITT 20.1 In addition to the original of the Tender, the number of copies is: 1 (one)

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of

Power of attorney

D. Submission and Opening of Tenders
ITT 22.1 For Tender submission purposes only, the Procuring Entity’s address is: MANDERA COUTNY
HEADQAURTERS BUILDING GROUND FLR
Attention: DIRECTOR SUPPLY CHAIN
Postal Address: 13-70300
Physical Address: City, Street, Building name, Floor Number and Room number.
MANDERA COUTNY HEADQUARTERS BUILDING GROUND FLR

The deadline for Tender submission is:

Date: WEDNESDAY 28™" FEBRUARY 2024

Time: 10:00 a.m.

Tenderers shall not have the option of submitting their Tenders electronically.

The electronic Tendering submission procedures shall be: NOT APPLICABLE

ITT 25.1 The Tender opening shall take place at:

Attention: DIRECTOR SUPPLY CHAIN MANAGEMENT

Postal Address: 13-70300 MANDERA

Physical Address: MANDERA COUNTY HEADQAURTERS BUILDING GROUND FLR
Date: WEDNESDAY 28™ FEBRUARY 2024

Time: 10:00 AM
ITT 25.1 The electronic Tender opening procedures is NOT APPLICABLE
E. Evaluation, and Comparison of Tenders
ITT 30.3 The adjustment shall be based on the N/A [insert “average” or “highest”] price of

the item or component as quoted in other substantially responsive Tenders. If the price of the item
or component cannot be derived from the price of other substantially responsive Tenders, the
Procuring Entity shall use its best estimate.

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to convert at
the selling exchange rate all Tender prices expressed in various currencies into a single currency
is: KENYA SHILLINGS

The source of exchange rate shall be: The Central bank of Kenya (mean rate)

The date for the exchange rate shall be: the deadline date for Submission of the Tenders.

ITT 33.2 A margin of preference shall not apply.
ITT 334 The invitation to tender is extended to the following group that qualify for Reservations. OPEN
ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by

subcontractors selected in advance.




Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is:
__N/A % of the total contract amount. Tenderers planning to subcontract more than 10% of total
volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be
subcontracted along with complete details of the subcontractors and their qualification and experience.

ITT 34.3 [Indicate N/A if not applicable]

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized
Subcontractors are designated as follows:
N/A

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant
qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the
Tenderer for the purpose of evaluation.

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in Section IlI,
Evaluation and Qualification Criteria.

ITT 48.1 Other documents required in addition to the Performance Security are N/A

ITT50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of
Intention to Award the Contract” herein and are also available from the PPRA Website
www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its
complaint following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its
complaint following these procedures, in writing (by the quickest means available, that is either
by email or fax), to:

For the attention:

Title/position: DIRECTOR SUPPLY CHAIN MANAEGMENT

Procuring Entity: MANDERA COUNTY GOVERNMENT

Email address: PROCUREMENT@MANDERA.GO.KE

In summary, a Procurement-related Complaint may challenge any of the following:

1. the terms of the Tendering Documents; and

the Procuring Entity’s decision to award the contract.
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SECTION 11l - EVALUATION AND QUALIFICATION CRITERIA

10 GENERAL PROVISIONS

11  This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No
other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The
Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works for
evaluatingTenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was
originally established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

13 EVALUATION AND CONTRACT AWARD CRITERIA

TheProcuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the
Lowest Evaluated Tender price shall be selected for award of contract.

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF
RESPONSIVENESS Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility
criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting
the requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be
considered non- responsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be
attached or clearly described all information and list of documentation to be submitted by Tenderers to
enable preliminary evaluation of the Tender]

30 TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
(i) Alternative Completion Times, if permitted under 1TT13.2, will be evaluated as follows:

40 MULTIPLE CONTRACTS

41  Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots
and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the
two Options listed below for award of Contracts.

OPTION 1
(i)  If atenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the

tenderer meets the Eligibility and Qualification Criteria for that Lot.




(i) Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the
tenderer meetstheaggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will be
awarded only the combinations for which the tenderer qualifies and the others will be considered for award
to second lowest the tenderers.

OPTION2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combination with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
won Lots.

50 ALTERNATIVE TENDERS (ITT 13.1)

Alternative Tenders (ITT 13.1)
Analternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

60 MARGIN OF PREFERENCE

61  If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be
loaded on evaluated prices of the foreign tenderers, where the percentage of share holding of Kenyan
citizensis less than fifty- one percent (51%).

62  Contractors shall be asked to provide, as part of the data for qualification, such information, including details
of ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference.

63  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into
the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares
of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than fifty one percent (51%).

64  All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest
tender, and the lowest evaluated tender in each group shall be further compared with each other. If, as a
result of this comparison, a tender from Group A is the lowest, it shall be selected for the award of contract.
If a tender from Group B is the lowest, an amount equal to the percentage indicated in Item 6.1 of the
respective tender price, including unconditional discounts and excluding provisional sums and the cost of
day works, if any, shall be added to the evaluated price offered in each tender from Group B. All tenders
shall then be compared using new prices with added prices to Group B and the lowest evaluated tender from
Group A. If the tender from Group A is still the lowest tender, it shall be selected foraward. If not, the lowest
evaluated tender from Group B based on the first evaluation price shall be selected.

7. Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated
tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the
following conditions.

i)  The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other financial means (independent of any contractual advance
payment) sufficient to meet the construction cash flow of Kenya Shillings

i)  Minimum average annual construction turnover of Kenya Shillings [insert amount],
equivalent calculated as total certified payments received for contracts in progress and/or

completed within the last [insert of year] years.




Atleast (insert number) of contract(s) of a similar nature executed
within Kenya, or the East African Community or a broad, that have been satisfactorily and
substantially completed as a prime contractor, or joint venture member or sub-contractor each of
minimum value Kenya shillings equivalent.

Contractor's Representative and Key Personnel, which are specifiedas

Contractors key equipment listed on the table “Contractor's Equipment” below and more specifically
listed as [specify requirements for each lot as applicable]

Other conditions depending on their seriousness.
a) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member of
a JV in the last (specify years). The required information shall be furnished in
the appropriate form.

b) Pending Litigation

Financialpositionandprospectivelong-termprofit ability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the
appropriate form.

c) LitigationHistory

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
(specify years). All parties to the contract shall furnish the information in
the appropriate form about any litigation or arbitration resulting from contracts completed or on
going unde rits execution over the years specified. A consistent history of awards against the
Tenderer or any member of a JV may result in rejection of the tender.




POINTS
1. PRELIMINARY EVALUATION MUST MEET
2. MANDATORY REQUIREMENTS FOR ELIGABLE COMPANIES | MUST MEET
a) |The bidder shall attach a duly filled, signed and stamped confidential 'YES/NO
business questionnaire by an individual entrusted with the powers of
attorney.
b) |Dully filled tender documents must be serialized chronologically and YES/NO
sequentially in the format of 1,2,3,4,5.....
c) |Duly filled, signed and stamped certificate of independent tender YES/NO
determination
d) |[Duly filled, signed and stamped form of tender YES/NO
e) [|Must submit a dully filled up self-declaration that the tenderer is not YES/NO
debarred in the format provided
f) [Must submit Tender Security of 400,000 ksh from a reputable bank or YES/NO

insurance providers authorized by PPRA

g) [Must submitadully filled up self-declaration that the tenderer will not YES/NO
engage in any corrupt or fraudulent practice in the format provided

h) |Duly filled, signed and stamp form of power of attorney YES/NO

i) |Duly filled, signed and stamp form of declaration and commitment to the YES/NO
code of ethics

j)  |Submit a Certified Copy of Current Single Business permit issued by YES/NO
Mandera county government ONLY

K)  [Submit a Certified Copy of Certificate of Incorporation under the company | YES/NO

Act AND CR12
I)  [Submit Certified Copy of KRA PIN/VAT YES/NO
m) [Submit Valid certified copy of Tax Compliance Certificate from KRA YES/NO

n) |Certificate of Registration and current valid practicing license with National | YES/NO
construction authority for building works NCA 7 and Above certified by
commissioner of oaths/advocates

0) [Completed proposal must be returned in one (1) original and 1 YES/NO
(1) copy clearly marked and bound.

NOTE:
- The firms that fulfill all the mandatory requirements will proceed to stage two of the evaluation
which is technical in nature.

- Bidders meeting the entire above mandatory requirements will be subjected to Technical
Evaluation Criteria and marks assigned as indicated below:

STAGE TWO: TECHNICAL EVALUATION

(1 All eligible companies will be required to submit evidence for the following
Technical evaluation:




A. TECHNICAL MANDATORY

TECHNICAL EVALUATION CRITERIA SUMMARY

No.

REQUIREMENTS

A.

Personnel (Must attach CV and copy of
certificates)

Score
card
70)

Bl

B2

B3

B4

B5

B6

B7

B8

1.| One Site Agent/ Contract manager/

Project manager
(Registered Civil
Engineer/QS/Structural/building
technology)
> Degree and registered with the
relevant professional body
supported by CV showing
current position-6 marks
» Degree only supported with CV
showing current position-
3marks
» Degree only-1 mark

6Marks

in environmental science or equivalent
(registered with NEMA)

position -3 marks
> Degree only supported with CV

showing current position-2
marks
» Degree only-1 mark

Environment officer at least bachelor degree

> Degree and registration with nema
supported by CV showing current

Marks

3.| 2No inspector of building works (must be

holders of at least diploma/HND in civil
engineering, mechanical

or equivalent)

» Diploma supported by CV
showing current position-4
marks for each inspector

» Diploma not supported by CV
current position-2 mark each

engineering(building), electrical, plumbing

Marks

4.| Bidders attach valid proof of at least 5

similar projects (building
construction/Fencing works/project) of
similar magnitude undertaken in the last
five years.
» 5 Similar project of similar
magnitude undertaken in the

20Mark




last 5 years-4 marks each

» Similar project half the
magnitude of the project
undertaken in the last 5 years
-2 marks each

» Less than half the magnitude
of the project undertaken in
the last 5 years -0 mark

.| Attach proof of ownership/lease of equipment

Attach log books for
» Concrete vibrator- 2marks
» Concrete Mixers (capacity 0.3m3
tolma3), including batch weighing- 2
marks
2no pick up,4 mark
1 no Back hoe-2
2no water boozer,4 mark
1 no wheel loader, 2 mark
» 2no tipper-4 marks

YV VYV

20
Marks

Proposed program (work methodology and
schedule)

10
Marks

TOTAL FOR TECHNICAL

70

This section (technical evaluation) will be marked out of 70 marks and will determine the technical
scorers (TS). Note: at this stage any firm that failed to score 49 or above shall NOT be evaluated
financially

FINANCIAL EVALUATION

6.

Bidders shall attach audited financial
reports for the last two years (2021,2022)
signed and stamped where applicable and
certified by registered Certified public
account
» Audited financial reports, signed,
stamped and certified as
required-10marks each
» Audited financial report signed
and stamped but not
certified(incomplete)-5 marks
each
» Audited financial reports signed
and certified by CPA but not
stamped by company -3marks
» Audited financial reports not
signed , not certified by CPA but
not stamped by company -Omark

20
Marks

Attach bank statement for the last 6 months
> Each month-1 marks

Marks

Line of credit/bank reference letter of over 10




million

TOTAL FOR FINANCIAL 30

Total Combined technical and 100
financial scores







SECTION IV - TENDERING FORMS

QUALIFICATION FORMS
1. FOREIGN TENDERERS 40%RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

olvg|s|w|N(R(imuls e ek|gloslw Nk ool sk m ol s oo e >

TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE




2. FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section Ill, Evaluation and Qualification Criteria. A separate Form
shall be prepared for each item of equipment listed, or fo ralternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned O Rented [ Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project




3.

FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below

for each candidate.

Contractor' Representative and Key Personnel

1.

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [

]

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [

]

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [

]

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule

for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]




4. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]
Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

Project Role i?w%ﬁgg;gr]:t Relevant experience

[main [role and . . .
project responsibilities onthe [ [time in role] [((j)z?figr?]e the experience relevant to this
details] project] P




Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
gualifications and my experience.

I confirm that | am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:

@) be taken into consideration during Tender evaluation;
(b) result in my disqualification from participating in the Tender;
(©) result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):




5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

51 FORMELI-11
Tenderer InformationForm

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Acrticles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

[Jin case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:
o Legal and financial autonomy

o Operation under commercial law

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors




52 FORMELI-1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

ITT No. andtitle:

Tenderer’s JV name:

JV member’s hame:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

I Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

O In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.5.

2. Included are the organizational chart and a list of Board of Directors.




53 EORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria
O Contract non-performance did not occur since 1* January [insert year] specified in Section 11, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1* January [insert year] specified in Section 111, Evaluation and Qualification
Criteria, requirement 2.1

O Contract(s) withdrawn since 1* January [insert year] specified in Section 111, Evaluation and Qualification

Criteria, requirement 2.1

Year Non- performed Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)
[insert [insertamount  |Contract Identification: [indicate complete contract name/ [insert amount]
year] and percentage] |number, and any other identification]

Name of Procuring Entity: [insert full name]

/Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
Pending Litigation, in accordance with Section 111, Evaluation and Qualification Criteria
O No pending litigation in accordance with Section 11, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section IlI, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
2.4,
O Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.4 as

indicated below.




Year of

Amount in dispute

Contract Identification

Total Contract Amount

dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year] contract name, number, and any other

identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint

bids with competitors, subcontracting work to unsuccessful tenderers, etc.




5.4 FORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

5.4.1. Financial Data

Type of Financial information Historic information for previous years,

in

(currency) (amount in currency, currency, exchange rate*, USD equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate




5.4.2  Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

No Source of finance Amount (Kenya Shilling
' equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section Il1, Evaluation
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

@ reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such
as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(© be complete, including all notes to the financial statements.

d) correspond to accounting periods already completed and audited.

O Attached are copies of financial statements® for the years required above; and complying with the
requirements

L If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this

ts
g:I‘ |I rn 1ustified
AY2 judLlllbu.




5.5 FORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *

* See Section 111, Evaluation and Qualification Criteria, Sub-Factor 3.2.




5.6 FORM FIN —3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject
contract or contracts as specified in Section 11, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
' equivalent)

1

2

3

5.7 FORM FIN — 3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion,
but for which an unqualified, full completion certificate has yet to be issued.

| Current Contract Commitments |

No Name of Procuring Value of _ Estimate_d Average Monthly
' Contract Entitv’s Outstanding Completion Ir)v0|C|ng Over Last
Y Work Date Six Months
Contact Address, Tel, [Current Kenya [Kenya Shilling
Shilling /month /month)]
Equivalent]

QR ([WIN|F-




58 FORMEXP-14.1

General Construction Experience

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Page of pages

Starting Ending Contract Identification Role of
Year Tenderer
Year

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:




59 FORMEXP-4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title;

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime Member in
Contractor 0 JV
||

Management
Contractor
O

Sub-
contractor
O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

59 FORMEXP-4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime Member in
Contractor O JV
O

Management
Contractor
O

Sub-
contractor
O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:




5.9 FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information

Description of the similarity in accordance
with Sub-Factor 4.2(a) of Section III:

1. Amount
2. Physical size of required works
items

3. Complexity

4. Methods/Technology
5

6

Construction rate for key activities
Other Characteristics




510 FORMEXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section I,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management  Sub-contractor
Contractor JV Contractor O
O O O
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  Percentage Actual
production, as applicable) performed underthe contract participation Quantity
the contract per year or part of the year (i) (i) Performed
(i) x (i)
Year 1
Year 2
Year 3
Year 4

Procuring Entity’s Name:

Address:
Telephone/fax number
E-mail:




Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
"

2. Activity No. Two
T




OTHER FORMS

6. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS
i) All italicized text is to help the Tenderer in preparing this form.

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address. Tenderers are reminded that this is a mandatory requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the
SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender submission] Tender
Name and Identification..................... [insert identification] Alternative
N0 S [insert identification No if this is a Tender for an alternative]

TO! i [Insert complete name of Procuring Entity]

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.:
[insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]

Dear Sirs,

1. Inaccordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any

defects therein for the sum® of Kenya Shillings [[Amount in figures] Kenya Shillings
[amount in words]

The above amount includes foreign currency” amount (s) of [state figure or a percentage and currency]
[figures] [words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Special Conditions of Contract.

3. Weagree to adhereby this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

4. We understand that you are not bound to accept the lowest or any tender you may receive.
5 We, the under signed, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issuedinaccordance with ITT 28;

i)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3

® This sum should be carried forward from the Summary of the Bills of Quantities.
* The percentage quoted above should not include provisional sums, and not more than
two foreign currencies are allowed.




and 4;

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring
Entity's Country in accordance with ITT 19.8;

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a
brief description of the Works];

v)  Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert
one of the options below as appropriate]

vi  Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures,
indicating the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

vii) Discounts: The discounts offered and the methodology for their application are:
viii) The discounts offered are: [Specify in detail each discount offered.]

iX) The exact method of calculations to determine the net price after application of discounts is shown
below: [Specify in detail the method that shall be used to apply the discounts];

X)  Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of
that period;

xi) Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in
accordance with the Tendering document;

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are
not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international
organization.

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the
requirements of ITT3.8];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient,
its full address, the reason for which each commission or gratuity was paid and the amount and currency
of each such commission or gratuity].

Name of Recipient Address Reason Amount




k)

(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal
contract is prepared and executed:;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender,
the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us
or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and
the execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial
Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of
notification of intention to enter into a contract in the event we are the successful tenderer in this subject
procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our
Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict
to interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without
colluding with other tenderers.

(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption
as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.
Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are shown
above]

Date signed [insert date of signing] day of [insert month], [insert year]

Datesigned dayof ,

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.




(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV.

Tenderer isfurtherreminded that it is an offence to give false information on this Form.

@

Tenderer'sdetails

ITEM

DESCRIPTION

Name of the Procuring Entity

Reference Number of the Tender

Date and Time of Tender Opening

Name of the Tenderer

gl W N

Full Address and Contact Details of
the Tenderer.

Country

City

Location
Building

Floor

Postal Address

Noohk~wnhE

Name and email of contact person.

Current Trade License Registration
Number and Expiring date

Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

(o]

Description of Nature of Business

Maximum value of business which
the Tenderer handles.

10

State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange

General and Specific Details

(b) Sole Proprietor, provide the following details.

Name in full Age

Nationality Country of Origin

Citizenship

(© Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned

1
2
3

(@  Registered Company, provide the following details.

)] Private or public Company




ii)  State the nominal and issued capital of the Company

Nominal Kenya Shillings (EQUIVaIENT).........cccoeiiiiieieiccec e
Issued Kenya Shillings (EQUIVAIENT)...........ccoveveiiiiiiic e

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned

N

€© DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

i) Are there any person/persons in........................ (Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No..............c.cocveieine.

If yes, provide details as follows.

Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3

(iii)  Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the relationship with
YES OR NO | Tenderer

1 | Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.

2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.

3 | Tenderer has the same legal
representative as another tenderer

4 | Tender has a relationship with
another tenderer, directly or through
common third parties, that puts it in a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.

5 | Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.

6 | Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specified in this Tender Document.
7 | Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who are directly or indirectly
involved in the preparation of the




Type of Conflict Disclosure If YES provide details of the relationship with
YES OR NO | Tenderer

Tender document or specifications
of the Contract, and/or the Tender
evaluation process of such contract.
8 | Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

9 Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering
process and execution of the
Contract.

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name

Titleor Designation

(Signature) (Date)




b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do hereby
make the following statements that | certify to be true and complete in every respect:

Icertify, on behalf of [NameofTenderer]that:

1 I have read and | understand the contents of this Certificate;

2.l understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. lamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5 TheTenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

c) the intentiono r decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuan tto paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant toparagraph(5)(b) above;

8  Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to
paragraph (5)(b) above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]




(c) SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

R , of Post Office BOX .iccooiiiiiiiiiiiiiiiiii being a resident
Of in the Republic of ................oooiiiiiiins do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for ......................... (insert tender title/description) for ......................... (insert name
of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp




FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE.

| I of P.O.BOX ........ceeviiviievcevie e e e eveee ... ... being a resident of
......................................... in the Republic of ................... do hereby make a statement as follows: -

1 THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ..........ccccooivieiinenenicenene
(insert name of the Company) who is a Bidder in respect of Tender No....................... for
..................... (insert tender title/description) for .................. (insert name of the Procuring entity) and
duly authorized and competent to make this statement.

2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff
and/or employees and/or agents of ......................... (insert name of the Procuring entity) which is the
procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of ......................... (name of the
procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5 THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(Title) S AR

Bidder's Official Stamp




DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

(person) on behalf of (Name of the Business/ Company/Firm) .........cccccvvnvnenns
.............................................................. declare that | have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in
Public Procurementand Asset Disposal and my responsibilities under the Code.

| do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

0 0 PSP U PP PR PPPRURPPTR
Name of the FIrm/COmPany . .........ouuiniiiiii ettt e st ettt e e teeteesteesbeebe e beesteeteenseenees
Date. oo e e

(Company Seal/ Rubber Stamp where applicable)
Witness
D230 L OSSP RPRSPR

DAl . o e e




(d) APPENDIX 1-FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
1. Purpose

11  The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

2. Requirements

21 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and
engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during
the procurement process, selection and contract execution of all contracts, and refrain from Fraud and
Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

22 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive
or fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits
an offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if acontract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy
the procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity whohas a conflict of interest with respect to a procurement: -

a)  Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to
the procurement or contract; and

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the
group of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet
all the requirements of this Act.

6) Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflictofinteresttotheprocuringentity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:




a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;

i) “fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid
an obligation;

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party; “coercive practice” is
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the
property of the party to influence improperly the actions of a party;

iv) “obstructive practice” is:

» Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

» acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring entity
of the benefits of free and open competition.

¢) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies)
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors,
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other
appropriate authority appointed by Government of Kenya to inspect” all accounts, records and other
documents relating to the procurement process, selection and/or contract execution, and to have them
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government
of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

‘For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest
in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

? Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or
persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of
possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or
individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information
(whether in hard copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.




FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:
Request forTenders No:

Date:
TENDER GUARANTEE No.:
Guarantor:

1. We have been informed that (here inafter called "the Applicant™) has submitted or
will submit to the Beneficiary its Tender (here inafter called” the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by wus of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a
separate signed document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the
Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above onor before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

1 Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated ......... [Date of submission of tender] for the ............... [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of__under Request for Tenders No. (“the
ITT”).

2 KNOW ALL PEOPLE by these presents that WE ..................... of ............ [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto
................. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of
..................... (Currency and guarantee amount) for which payment well and truly to be made to the said
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.

Sealed with the Common Seal of the said Guarantor this ___day of 20 __

3 NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter
of Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the
Contract agreement; or (ii) has failed to furnish the Performance Security, in accordance with the
Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to
substantiate its demand, provided that in its demand the Procuring Entity shall state that the demand
arises from the occurrence of any of the above events, specifying which event(s) has occurred.

4, This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies
of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the
Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii)twenty-eight
days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.




FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: .o [insert date (as day, month and year) of Tender Submission]
Tender NO.: cooviececece e [insert number of tendering process]
0 e [insert complete name of Purchaser] 1/We, the undersigned, declare that:

1 I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in
breach of ourobligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the
instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s),
upon the earlier of:

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. 1/We understand that if lam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of
intent.

SIgNBA: Capacity/title (director or partner or

NN 101 L PO P PP Duly authorized to sign the

bid for and on behalf of: [insert complete name of Tenderer]

Datedon ...................... dayof ................ g eeerens [Insert date of signing] Seal orstamp




Appendix toTender

Schedule of Currency requirements

Summary of currencies of theTender for

Name of currency

Amounts payable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency

[To be entered by the Procuring Entity]

[insert name of Section of the Works]




PART Il - WORKS REQUIREMENTS






SECTION YV - BILLS OF QUANTITIES
A. Notes and Sample Items for Preparing a Bill of Quantities

1 These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract
Documents.

2  The objectives and purpose of the Bills of Quantities are to provide sufficient information on the
specifications, descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently
and accurately and when a contract has been entered into, to provide a priced Bill of Quantities for use in the
periodic valuation of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill
of Quantities insufficient detail to distinguish between the different classes of Works, or between Works of the
same nature carried outin different locations or in other circumstances which may give rise to different
considerations of cost. Consistent with these requirements, the layout and content of the Bill of Quantities
should be as simple and clear as possible.

3. The Bills of Quantities should be divided generally into thef ollowing sections:

a) Preambles

b) Preliminary items

c) Work Items

c) Daywork Schedule; and
d) Provisionalitems

e) Summary.

4 NOTES TO PREPARING PREAMBLES

41 The Preambles should include only those items that constitute the cost of the works but would not be priced
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these
items are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the
unit prices and should state the methods of measurement that have been adopted in the preparation of the Bill
of Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and
abbreviations should be defined and any mandatory national units defined and described. The methods of and
procedure for re- measurement should be described in the Preambles.

42 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other
national units are mandatory in Kenya.

Unit Abbreviation Unit Abbreviation
cubic meter m3or cum millimetre mm

hectare ha month mon

hour h number nr

kilogram kg square meter m? or sq m
lump sum Is square millimeter mm? or sq mm
meter m week wk

metric ton t

43 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

44.  The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in
the priced




Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within
the terms of the Contract.

45 The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or
implied in the Contract.

46.  Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated
or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be
covered by other rates and prices entered in the Bill of Quantities.

47.  The whole cost of complying with the provisions of the Contract shall be included in the Items provided in
the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed
among the ratesand prices entered for the related Items of Work.

48 General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before
entering prices agains teach item in the priced Bills of Quantities.

49  Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be
expended in whole or in part at the direction and discretion of the Architect in accordance with Sub-
Clause13.5 and Clause 13.6 of the General Conditions of contract.

410 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person
preparing the Tender Documents. The Contractor must allow in his rates for any costs associated with and
complying with the requirements in the Preambles.

411 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary

items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore,
the itemor items will be executed without any additional costs or without being treated like variations.

5) NOTES ON PREPARING BILLS OF QUANTITIES

51  The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are
identifiable and can be priced separately and included in the interim valuations precisely. Such items may
include such items as site office, notice boards, and other temporary works, otherwise items such as security
for the Works which are primarily part of the Contractor's obligations should be included in the Contractor's
rates.

52  The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts
of the Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be
ground excavations, structures, external works, services, etc. General items common to all parts of the Works
may be grouped as a separate section in the Bill of Quantities.

53  Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no
allowance should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate.

54 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change
during the execution of the works, such items could be subject to re-measurement, the word “provisional”
should be used to identify such cases. Where whole sections of the work items fall in this class, for example
foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such
work is cover-up.

55  All items that have not been measured and therefore not subject tot enders pricing should be listed in the
Bills of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a
nominated subcontract or separate measurements at a later date during the execution of the works. For
example, if it is deemed not possible to measure electrical works before going to tender because detalil
designs are not ready, a provisional sum can be allowed in the Bills of Quantities for “Installation of
Electrical Works” to be executed later when actual design details are completed. To the extent not covered
above, there should be in the Bills of Quantities a general provision for physical and financial contingencies

made as a “Provisional Sum for




Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.

56  Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should
be included in the Bills of Quantities.

57 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in
the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the tenderers, the Daywork Schedule should normally comprise:

i)  Alist of the various classes of labor, and materials for which basic.

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with
a statement of the conditions under which the Contractor will be paid for Work executed on a Daywork
basis.

iii) A percent a get o be entered by the tenderer agains teach basic Day work item.

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads,
supervision and other charges.

58  The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The
last line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to
the Form of Tender.




BILLS OF QUANTITIES

(&) Preambles

1. The method of measurement of completed work for payment shall be in accordance with [insert the name of a
standard reference guide, or full details of the methods to be used].

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known
landmark like a town and its size) It is approximately Kilometers from
Nairobi. Access to the site shall be through ,

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the
nature of the ground, substrata and other local conditions, positions of existing power, water and other services,
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be
considered on account of lack of knowledge in this respect.

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps,
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and
direction regarding the use of any materials found on the Site.

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the
Procuring Entityor Procuring Entity's Representative during normal working hours. Two sets of the Working
Drawings shall be provided to the contractor but additional copies shall be provided at a cost to be determined
by the Engineer.

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank
Guarantees and stamp charges in connection with this contract Agreement.

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct.
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such
occupation is considered to be both practical and reasonable and will not interfere with the Works. The
Contractor shall allow any costs associated with such occupation.

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves
the right in very exceptional circumstances to make such payments direct in the interests of the project where
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the
Sub- Contractor involve.

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time
for completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period
is presumed to have been calculated making due allowance for seasonal inclement weather conditions.
Noclaimfor extension of time due to the normal in clement weather for this area shall be entertained.

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and
Progress Chart setting out the order in which the Works are to be carried out, with the appropriate dates there
of. This Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted
without the written consent of the Engineer. The Contractor will be responsible for arranging the above
programme with all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying
out this exercise, and for updating it as required.

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the
Architect from time to time direct, a Progress Report and any information for the proceeding period, showing
the progress during the period and the up-to-date cumulative progresson all important items of each section or
portion of the Works.

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved
by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the
commencement of the Works and shall cover such portion of the works in progress and completion as the
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the
date of exposure, identification reference and brief description. The copyright of all photographs shall be
vested in the Procuring Entity. The negatives and four prints from each negative shall be delivered to the

Architect within two weeks of exposure.




12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub-
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the
drawings. The Contractor shall be responsible for the accuracy of such dimensions.

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall
make whatever provisions may be required by the Authorities concerned for the support and protection of such
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and
the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where
appropriate the Contractor shall open up the ground in advance of the main work by hand digging if necessary,
to locate precisely the position and details of the services which are likely to affect his operations.

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of
the proposed works, at such hours and by such route as are permitted by the Authorities.

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present
road surface and pavements within or beyond the boundary of the Site, during the period of the works. All
existing paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works
shall be reinstated by the Contractor to the satisfaction of the Engineer.

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline
substance in solution. The Contractor shall provide at his own risk and cost all water for use in connection
with the Works, (including works of sub—contractors). If need be, he shall make arrangements with the Local
Water Authority for the installation of a separate meter for all water used by him throughout the Contract and
pay all cost and fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as
may be necessary, and clear away at completion.

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub —
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The
Contractor shall pay all fees and obtain all permits in connection there with.

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative,
competent and experienced in the kind of work involved, who shall giveh is whole time to the superintendence
of the works. (Including works of sub — contractors). Such Agent or Representative shall receive on behalf of
the Contractordirections and instruction from the Engineer, and such directions and instructions shall be
deemed to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be
replaced without the specific approval of the Engineer.

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are
protected at all times. In particular, there shall be the proper provision of guard-rails to scaffolding, protection
against falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of
dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this
condition is not being observed and no claim arising from such suspension will be allowed.

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the
Architect and any existing features to remain shall be protected from damage throughout the Contract Period
and handed back in good condition when they are vacated at the end of the Contract. If additional areas are
required, the contractorshallsourcethenatowncost.

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part
of the Works so that arrangements may be made for checking the work. The accuracy of setting out and
leveling shall be within the tolerances specified in the Specifications or on the Drawings. The checking of
setting out or leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under
the Contract.

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage
caused to existingand adjacent property, including buildings that are not a subject of demolition. He shall
make good at his own cost damage to persons and property caused there on, and he shall indemnify the
Procuring Entity against any loss or claim that may arise.




24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of
nuisance etc. as directed by Engineer.

25. The Contractors attention is drawn to the standards levy order which was amended on 15"October 1998.Legal
notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates.

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment
and attendance.

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be
complete with sanitary accommodation and fencing gates.

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees
during the period of the Works and remove when no longer required.

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the
Works, Plant and materials against damage and theft.

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of
every description for the due and satisfactory completion of the Works and shall remove the same on
completion. All such plant, tools and equipment shall comply with all regulations in force throughout the
period of the Contract and shall be altered or adopted during the Contract period as may be necessary to
comply with any amendments in or additions to such regulations.

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding
is measured here in after and the Contractor must allow in his rates for this.

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked
footways, guard-rails gantries screen, etc., for the safe custody of the Works, materials and public protection
and adjacent properties.

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and
unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the
completion ofthe Contract.

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with.

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials,
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion,
from different batches; the concrete being taken from the point of deposit.

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost,
any samples of materials and workmanship that may be called for by the Architect for the approval or
rejection, and any further samples in the case of rejection, until such samples are approved by the Engineer.
Such samples, when approved, shall be the minimum standard for the work to which they apply. The
proceduref or submitting samples of materials for testing or approval and the method of marking for
identification shall be as laid down by the Engineer.The Contractor shall allow in his Tender for such samples
and tests, including those in connection with his Sub-Contractors work.




38.

39.

40.

41.

to all in terim payments exceeding Kshs.. . for work done in respect of building or civil
works. The contractor shall allow for any costs arlsmg resultlng there from in the build-up of rates.

Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in
force for the time being, and any special regulations laid down by the Architect governing the use and storage
of explosives.

The National Construction Authority is a state corporation established under the national construction
authority Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and
coordinate its development. The National Construction Authority Regulations 2014 with an effective date of
6"June 2014, regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy.

The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow
for VAT 1.19 as instructed else where.

The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of
the Conditions of contract and also specified in the Special Conditions of Contract.




BILL NO. 1 - PRELIMINARY ITEMS
DESCRIPTION AMOUNT

ITEM
No.

1. The Contractor shall provide, or erect and maintain an approved lock-up
office for the sole use of the Architect and his own site staff. The office,
which will have a total floor area of not less than ------------- square
metres, will be divided into two separate interconnected offices. Services
to be provided shall include a telephone, water sanitary and electrical
supply and drainage. The offices shall be supplied with furniture and
equipment that shall include:

4 No. desks with chairs; 1 No. large table with sufficient number of
chairs; drawing table along the full length of one side with plan drawers
and drawing stools: 4 No. waste paper baskets: sufficient number of pin
boards: and any additional furniture and fittings as may reasonably be
required during the Contract period. The Contractor shall provide the
Architect and site staff with computer sets or laptops, printers and
telephones all that are necessary for project use.

The office furniture and equipment shall all be to the approval of the
Engineer. The Contractor shall also provide all labor, equipment and
consumable stores equipment throughout the currency of the contract.

2 [OPTIONAL] Contractor shall provide a house for Engineers site agent,
which shall be one bedroomed temporary house with a sitting room, toilet,
bathroom and a kitchen complete with electrical and sanitary installations
and provide maintenance and paying of bills of water and electricity up to
and including end of the contract period.

3 Provide a signboard not less than square meters in size
of a design type, and with lettering and coloring and in a position
approved by the Engineer. The signboard shall be for the display of the
Main Contractor's name and the names of all his Sub-Contractors, with
the Procuring Entity's name painted thereon. All Consultants names be
printed in letters not exceeding 50 mm high. No other signboard or
advertising shall be allowed. The signboard shall be fully maintained
during the Contract Period and shall be pulled down and removed at the
end of the contract.

4 Add others (if any)

ol

TOTAL CARRIED TO GRAND SUMMARY




BILL NO. 2: WORK ITEMS

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows,
mechanical installations. etc.

Bill No 2 - (Name of Section e.g. Foundations).

Item no. | Description Unit Quantity | Rate Amount

Total for Bill No. 2 (carried forward to Summary, p. )




Bill No. 3: Schedule of Daywork Rates - Labor

Item no. | Description Unit Nominal | Rate Amount
quantity

Subtotal

Allow percent? of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.

Total for Daywork (carried forward to Daywork Summary, p. _ )

a. To be entered by the Tenderer.




Bill No. 4: Schedule of Daywork Rates - Materials

Item no. | Description Unit Nominal | Rate Extended
gquantity amount
Subtotal
Allow ___ percent a. of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.
Total for Daywork: Materials (carried forward to Daywork Summary, p.
)

a. Tobe entered by theTenderer.




Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment

Item no. Description Nominal quantity | Basic hourly Extended
(hours) rental rate amount

Allow _ percent ® of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5 above.
Total for Daywork: Contractor’s Equipment (carried forward to Daywork Summary, p. _ )

a. Tobe entered by theTenderer.

Bill No. 6: Daywork Summary

Amount? % Currency
Foreign

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum) (carried forward to
Summary of Bills of Quantities, p. )

Bill No. 7: Provisional Sums

Bill no. Item no. | Description Amount
1
2
3
4
etc.
Total for Specified Provisional Sums (carried forward to Grand Summary

GRAND SUMMARY

SUMMARY ITEMS Page Amount
Bill No. 1: Preliminary Items
Bill No. 2: Work Items

Bill No 3: Daywork Summary
Bill No 4: Provisional Sums
Subtotal of Bills No 1-4

Allow for any Discounts'
TOTAL TENDER PRICE Carried forward to Form of Tender

(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 — Provisional Sums.




SECTION VI - SPECIFICATIONS
Notes for preparing Specifications

1 Specifications must be drafted to present a clear and precise statement of the required standards of materials,
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current
models, and incorporating all recent improvements in design and materials unless provided otherwise in the
Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent
of his obligations must be stated.

2 Specifications from previous similar projects are useful and may not be necessary to re-write specifications
for every Works Contract.

3 There are considerable advantages in standardizing General Specifications for repetitive Works in
recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General
Specifications should cover all classes of workmanship, materials and equipment commonly involved in
constructions, although not necessarily to be used in a particular works contract. Deletions or addenda should
then adapt the General Specifications to the particular Works.

4 Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of
standards for materials, plant and workmanship, existing Kenya Standards should be used as much as
possible, otherwise recognized international standards may also be used.

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into
consideration the comparative specialized advantage of potential tenderers.

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, Stating that the
alternative solutions shall be at least structurally and functionally equivalent to the basic design parameters
and Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by
the Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this
manner shall be considered by the Procuring Entity each on its own merits and independently of whether the
tenderer has priced the item as described in the Procuring Entity's design included with the tender documents.

SECTION VII - DRAWINGS

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a
separate booklet.




PART 11l - THE CONDITIONS OF
CONTRACT AND CONTRACT



SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERALPROVISIONS

11  Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated
below. Words indicating persons or parties include corporations and other legal entities, except where the context
requires otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the
provisions of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents
incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress reports,
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or
forming part of the Permanent Works.

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes
on Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any
other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time
to timeby the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,
including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.
yw p ] pay p




“Defect” means any part of the Works not completed in accordance with the Contract.
“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe)
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated
intheSpecialConditionsofContract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment
Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate].
“Force Majeure” is defined in Clause19 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is
payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment],
other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted
public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any
annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its
dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions
of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security].
“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the

Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the




Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does
not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and
other employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by
the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person
appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is
responsible for supervising the execution of the Works and administering the Contract and shall be an “Architect”
or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer”
registered under Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the
Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form
of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports™ are those reports that may be included in the tendering documents which a ref actual
and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and
to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as
forming part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the
Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract
Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on
Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are
needed for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of
Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in




accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring
Entity.

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the
case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the
Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of
them as appropriate.

1.2 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

€) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting
in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of these
Conditions.

1.3 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special
Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
addressfromwhichtherequestwasissued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case
may be.

1.4 Law and Language

141 The Contract shall be governed by the laws of Kenya.

142 The ruling language ofthe Contract shall be English.

1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:




a)  The Contract Agreement,

b)  The Letter of Acceptance,

c)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e)  the General Conditions of Contract

f) the Form of Tender,

g)  the Specifications and Bills of Quantities

h)  the Drawings, and

i) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or
instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

1.7  Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become
due, under the Contract.

1.8 Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

184 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, theParty shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is
late.

192  If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting
details, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4

[Extension of Time for Completion], and




b)  payment of any other associated costs accrued, which shall be included in the Contract Price.

193 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

194 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor
shall not be entitled to such extension of time, or costs accrued.

1.10  Procuring Entity's Use of Contractor's Documents

1101  Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property
rights in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.

1102  The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating, maintaining,
altering, adjusting, repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and other
software, permit their use on any computer on the Site and other places as envisaged by the Contract,
including replacements of any computers supplied by the Contractor.

1103  The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall
not, without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of)
the Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2.

1.11  Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual
property rights in the Specification, the Drawings and other documents made by (or on behalf of) the
Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these documents
for the purposes of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or
communicated to a third party by the Contractor, except as necessary for the purposes of the Contract.

1.12 Confidential Details

1121  The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

1122  The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private
and confidential, except to the extent necessary to carry out their respective obligations under the Contract
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works
prepared by the other Party without the previous agreement of the other Party. However, the Contractor
shall be permitted to disclose any publicly available information, or information otherwise required to
establish his qualifications to compete for other projects.

1.13  Compliance with Laws
The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in

the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor
similar permission for the Permanent Works, and any other permissions described in the
Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity
shall indemnify and hold the Contractor harmless against and from the consequences of any failure to

do so; and




b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

1.14  Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

1.15 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and
shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority,
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site
and/or the accounts and records relating to the procurement process, selection and/or contract execution,
and to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by
the Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to
Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede
the exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to
contract termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's
prevailing sanctions procedures).

2 THE PROCURING ENTITY
21 Right of Access to the Site

211 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site
within thetime (or times) stated in the Special Conditions of Contract. The right and possession may not
be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the
Contractor) possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do
so in the time and manner stated in the Specification. However, the Procuring Entity may withhold any such
right or possession until the Performance Security has been received.

212 If nosuch time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor
right of access to, and possession of, the Site within such times as required to enable the Contractor to
proceed without disruption in accordance with the programme submitted under Sub-Clause 8.3
[Programme].

213 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any
such right or possession within such time, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

214  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

215  However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.
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Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a)  Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b) any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii) for the delivery of Goods, including clearance through customs, and
iii) for the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity'sPersonnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with
Clausel4 [Contract Price and Payment].

THE ENGINEER
Architect Duties and Authority

The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the
Contract. The Architect staff shall include suitably qualified Assistants and other professionals who are
competent to carry out these duties. The Architect Name and Address shall be provided in the Special
Conditions of Contract.

The Architect shall have no authority to amend the Contract.

The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract.
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence
of such approval before complying with the instruction.

Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Architect shallbedeemedtoactfortheProcuring Entity;

b)  the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under
the Contract;

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal,
request, test, or similar act by the Architect (including absence of disapproval) shall not relieve the
Contractor from any responsibility he has under the Contract, including responsibility for errors,
omissions, discrepancies and non-compliances; and

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.




316  The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.1 or 13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

317  Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate
or reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor
accordingly, with a copy to the Procuring Entity.

32 Delegation by the Engineer

321  The Architect may from time to time assign duties and delegate authority to assistants and may also revoke
such assignment or delegation. These assistants may include a resident Engineer, and/or independent
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to
determine any matter in accordance with Sub-Clause 3.5 [Determinations].

322  Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of
the Engineer. However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall
therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or
instruction.

33 Instructions of the Engineer

331  The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to
whom the appropriate authority has been delegated under Clause 3.2.1.

332  The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any
matter related to the Contract. Whenever practicable, their instructions shall be given in writing. If the
Architec tor a delegated assistant:

a)  Gives an oral instruction,

b)  receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and




c) does not reply by issuing a written rejection and/or instruction within two working days after
receiving the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the
case may be).

34 Replacement of the Engineer

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant
experience of the intended person to replace the Engineer.

35 Determinations

351  Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5
to agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach
agreement. If agreement is not achieved, the Architect shall make a fair determination in accordance with
the Contract, taking due regard of all relevant circumstances.

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise
specified. Each Party shall give effect to each agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].

4 THE CONTRACTOR

41 Contractor's General Obligations

411  The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the
Works.

412  The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

413  All equipment, material, and services to be incorporated in or required for the Works shall have their origin
in any eligible source country.

414  The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and
Materials as is required for the item to be in accordance with the Contract, and (ii) shall not otherwise be
responsible for the designor specification of the Permanent Works.

415  The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

416 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless
otherwise stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance
with the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Architect to add to the Drawings for co-ordination of
each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for
such purposes for which the part is intended as are specified in the Contract; and

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the
Architectthe “as-built” documents and, if applicable, operation and maintenance manuals in
accordance with the Specification and in sufficient detail for the Procuring Entity to operate, maintain,
dismantle, reassemble, adjust and repair this part of the Works. Such part shall not be considered to be
completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and
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Sections] until these documents and manuals have been submitted to the Engineer.

Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount
stated in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a
freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special
Conditions of Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued
by a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions,
as stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executedand completed the Works and remedied any defects. If the terms of the Performance Security
specify its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by
the date 30 days prior to the expiry date, the Contractor shall extend the validity of the Performance
Security until the Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving
a copyof the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result
of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to
act on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address
shall be provided in the Special Conditions of Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as
Contractor's Representative, the Contractor shall similarly submit the name and particulars of an other
suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance
of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the
execution of the Works, a suitable replacement person shall be appointed, subject to the Architect prior
consent, and the Architect shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause
3.3 [Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the
Architect has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.
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The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clausel.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said
language, the Contractor shall make competent interpreter savailable during all working hours in a number
deemed sufficient by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the
works as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees,

as if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

a)  The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site;
and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2
[Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to
be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period
and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the
assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:

a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

¢) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include
the use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of
the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the Contractor
shall submit such documents to the Architect in the time and manner stated in the Specification.

Setting Out of the Works

The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of
all parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the
Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but
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the Contractor shall use reasonable efforts to verify their accuracy before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not reasonably
have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b)  Takec are for the safety of all persons entitled to be on the Site,

¢) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of
owners and occupiers of adjacent land.

Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements
of the Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall
be entitledto audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architectf or information
before each design and execution stage is commenced. When any document of a technical nature is issued
to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document
itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to
have obtained all necessary information as to risks, contingencies and other circumstances which may
influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have
inspected and examined the Site, its surroundings, the above data and other available information, and to
have been satisfied before submitting the Tender as to all relevant matters, including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b) the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works
and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.




411 Sufficiency of the Accepted Contract Amount

4111 TheContractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10
[Site Data].

4112 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things necessary for
the proper execution and completion of the Works and the remedying of any defects.

4.12  Unforeseeable Physical Conditions

4121 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the Works,
including sub-surface and hydrological conditions but excluding climatic conditions.

4122 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable,
the Contractor shall give notice to the Architect as soon as practicable.

4123 This notice shal Idescribe the physical conditions, so that they can be inspected by the Architect and shall
set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Architect may give. If an instruction
constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.

4124 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such
a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled
subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

4125 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if
s0) to what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent.

4126 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable
than could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent
that these more favorable conditions were encountered, the Architect may proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the reductions in Cost which were due to these
conditions, which may be included (as deductions) in the Contract Price and Payment Certificates.
However, the net effect of all adjustments under sub-paragraph (b) and all these reductions, for all the
physical conditions encountered in similar parts of the Works, shall not result in a net reduction in the
Contract Price.

4127 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the

Contractor'sinterpretationofanysuchevidence.

4.13 Rights of Way and Facilities
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Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works.
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site
which he may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and foot paths, irrespective of whether they are
public or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes
to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from
being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the
proper use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a)  The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be
required for his use of access routes;

b)  the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access
routes shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing
and protecting all Goods and other things required for the Works; and

¢) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,

losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and
shall negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. The
Contractor shall not remove from the Site any major items of Contractor's Equipment without the consent
of the Engineer. However, consent shall not be required for vehicles transporting Goods or Contractor's
Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to
limit damage and nuisance to people and property resulting from pollution, noise and other results of his




operations.

4183 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.

4.19 Electricity, Water and Gas

4191 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

4192 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.

4193 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause
3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4201 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in
the Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

4201 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

4202 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default.

4203 After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.

421 Progress Reports

4211 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the
end of the first calendar month following the Commencement Date. Reports shall be submitted
monthly thereafter, each within 7 days after the last day of the period to which it relates.

4212 Reporting shall continue until the Contractor has completed all work which is known to be outstanding
at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5
[NominatedSubcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,




manufacture location, percentage progress, and the actual or expected dates of:
i)  commencement of manufacture,

i)  Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under
Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which
may jeopardize the completion in accordance with the Contract, and the measures being (or to
be) adopted to overcome delays.

4.22  Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site.

4.23  Contractor's Operations on Site

4231 The Contractor shall confine his operations to the Site, and to any additional areas which may be
obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within
the Site and these additional areas, and to keep them off adjacentl and.

4232 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works
which are no longer required.

4233 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that
part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment,
surplus material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the
Site and the Works in a clean and safe condition. However, the Contractor may retain on Site, during
the Defects Notification Period, such Goods as are required for the Contractor to fulfil obligations
under the Contract.

424  Fossils

4241  All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring
Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons
from removing or damaging any of these findings.

4242  The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to
Sub- Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

) NOMINATED SUBCONTRACTORS




51 Definition of “nominated Subcontractor”
In this Contract, “nominated Subcontractor” means a Subcontractor:
a)  Who is nominated by the Procuring Entity, or
b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].

52 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any
of the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against
and from the consequences of the matter:

a)  there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b)  the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

¢) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontractor shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge hisobligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for
sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated
Subcontractors].

53  Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance
with the subcontract. These amounts plus other charges shall be included in the Contract Price in
accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause
5.4 [Evidence of Payments].

54 Evidence of Payments

541  Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for
retention or otherwise. Unless the Contractor:

(@) Submits this reasonable evidence to the Engineer, or

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse
to pay these amounts, and

i) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay,
directto the nominated Subcontractor, part or all of such amounts previously certified (less
applicable deductions) as are due to the nominated Subcontractor and for which the Contractor
has failed to submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor
shall then repay, to the Procuring Entity, the amount which the nominated Subcontractor was
directly paid by the Procuring Entity.

6 STAFF AND LABOR

6.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within Kenya.

._
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The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is
similar to that of theContractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's
Personnel.

Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, employment of children, health, safety, welfare, immigration
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to
obey all applicable Laws, including those concerning safety at work.

Working Hours

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the Special Conditions of Contract, unless:

a) Otherwise stated in the Contract,

b)  The Architect gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Engineer, provided that work done
outside the normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also
provide facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall
not permit any of the Contractor's Personnel to maintain any temporary or permanent living quarters within
the structures forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that
medical staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at
any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are
made for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety
and protection against accidents. This person shall be qualified for this responsibility and shall have the
authority to issue instructions and take protective measures to prevent accidents. Throughout the execution
of the Works, the Contractor shall provide what ever is required by this person to exercise this responsibility
and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons,
and damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via
an approved service provider and shall undertake such other measures taken to reduce the risk of the
transfer of these diseases between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

Contractor's Superintendence




Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage,
inspect and test the work.

682  Superintendence shall be given by a sufficient number of persons having adequate knowledge of the
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be
carried out (including the methods and techniques required, the hazards likely to be encountered and
methods of preventing accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel

691 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract.
The Architect may require the Contractor to remove (or cause to be removed) any person employed on the
Site or Works, including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

c) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution ofthe Works.

692 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
610  Records of Contractor's Personnel and Equipment
The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to
be outstanding at the completion date stated in the Taking-Over Certificate for the Works.
611  Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or

disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of
persons and property on and near the Site.

612  Foreign Personnel

6121 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no
Kenyans with the required skills.

6122 The Contractor shall be responsible for the return of any foreign personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of
their families, the Contractor shall similarly be responsible for making the appropriate arrangements for
their return or burial.

613  Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking
and other water for the use of the Contractor's Personnel.

614  Measures against Insect and Pest Nuisance
The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor
shall comply with all the regulations of the local health authorities, including use of appropriate insecticide.

615  Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter

or disposal there of by Contractor's Personnel.




Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

617  Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical,
mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions
for employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children
below the age of 18 years shall not be employed in dangerous work.

618  Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The
records shall include the names, ages, genders, hours worked and wages paid to all workers. These records
shall be summarized on a monthly basis and submitted to the Engineer. These records shall be included in
the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and
Equipment].

619  Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join
workers' organizations of their choosing without interference.

620  Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment
and shall not discriminate with respect to aspects of the employment relationship, including recruitment and
hiring, compensation (including wages and benefits), working conditions and terms of employment, access
to training, promotion, termination of employ mentor retirement, and discipline.

7 PLANT, MATERIALS AND WORKMANSHIP
71 Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of
Materials, and all other execution of the Works:

a) Inthe manner (if any) specified in the Contract,
b) inaproper workman like and careful manner, in accordance with recognized good practice, and

c)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

72 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect
for consent prior to using the Material sin or for the Works:

a)  manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and

b) additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
73 Inspection

731 The Procuring Entity's Personnel shall at all reasonable times:

a) Have full access to all parts of the Site and to all places from which natural Materials are being
obtained, and
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b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up,
put out of sight, or packaged for storage or transport. The Architect shall then either carry out the
examination, inspection, measurement or testing without unreasonable delay, or promptly give notice to the
Contractor that the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if
and when required by the Engineer, uncover the work and there after reinstate and make good, all at the
Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials
and other parts of the Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the
tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in
the Architect presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the
readings as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then
promptly make good the defect and ensure that the rejected item complies with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated
under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs
to the Procuring Entity.

Remedial Work

Not withstanding any previous test or certification, the Architect may instruct the Contractorto:
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a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,

b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseen able event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and
pay other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in
accordance with Clause 15.

Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances:

a) Whenitisin corporated in the Works;

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural materials obtained from outside the Site, and
b) thedisposal of material from demolitions and excavations and of other surplus material (whether

natural orman-made), except to the extent that disposal are as within the Site are specified in the
Contract.

COMMENCEMENT, DELAYS AND SUSPENSION
Commencement of Works

Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent condition shave all been fulfilled and the Architect notification
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is
received by the Contractor:

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by
relevant authorities of Kenya;

b)  except if otherwise specified in the Special Conditions of Contract, effective access to and possession
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13
[Compliance with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment]
provided that the corresponding bank guarantee has been delivered by the Contractor.

If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel 6.2
[Terminationby Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shal Ithen proceed with the Works with due expedition and without delay.

Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Testson Completion, and
b) completlng all work which is stated in the Contract as being required for the Works or Section to be




Works and Sections].
83 Programme

831  The Contractor shall submit a detailed time programme to the Architect withinl 4 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a)  The order in which the Contractor intends to carry out the Works, including the anticipated timing of
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to
Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:
i) ageneral description of the methods which the Contractor intends to adopt, and of the major
stages, in the execution of the Works, and
ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

832  Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

833 The Contractor shall promptly give notice to the Architect of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of
the Works.

834 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.

8.4  Extension of Time for Completion

841  The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the
Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over
of the Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
c) exceptionally adverse climatic conditions,

d)  Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

842 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous
determinations and may increase, but shall not decrease, the total extension of time.

8.5  Delays Caused by Authorities

If the following conditions apply, namely:

a)  The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and
c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause




of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].




8.6  Rate of Progress

861 If, at anytime:
a)  Actual progress is too slow to complete within the Time for Completion, and/or
b)  Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme],
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised
programme and supporting report describing the revised methods which the Contractor proposes to
adopt in order to expedite progress and complete within the Time for Completion.

862  Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

863  Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid
by the Procuring Entity, without generating, however, any other additional payment benefit to the
Contractor.

8.7 Delay Damages

871  If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the
maximum amount of delay damages (if any) stated in the Special Conditions of Contract.

872  These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

8.8  Suspension of Work

881  The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any
deterioration, loss or damage.

882  The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

8.9  Consequences of Suspension

891 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.

892  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations]
to agree or determine these matters.

893  The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in,

making good the consequences of the Contractor's faulty design, workmanship or materials, or of the
Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

8.10 Payment for Plant and Materials in Event of Suspension
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The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or
Materials which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and

b)  the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Architect instructions.

ProlongedSuspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Architect permission to proceed. If the Architect does not give permission
within 30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works.
If the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make good
any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the
suspension after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and
Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1
[Contractor's General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a
certified report of the resultsof these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice
to the Engineer.

If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on
Completion shall then be deemed to have been carried out in the presence of the Contractor and the results
of the Tests shall be accepted asaccurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work,
to be repeated under the same terms and conditions.

Failure to Pass Tests on Completion




101

1011

1012

1013

1014

102

1021

1022

1023

1024

1025

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting],
the Architect shall be entitled to:

a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the
same remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including
the matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a)
below, and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section
were completed in accordance with the Contract, except for any minor out standing work and defects
which will not substantially affect the use of the Works or Section for their intended purpose (either
until or whilst this work is completed and these defects are remedied); or

b)  reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice undert his Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application
within the period of 30 days, and if the Works or Section (as the case may be) are substantially in
accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast
day of that period.

Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued:

a)  The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of
any such accrued costs, which shall be included in the Contract Price. After receiving this notice, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this
accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay
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any period of delay after the date stated in this Taking-Over Certificate, the proportional reduction in these
delay damages shall be calculated as the proportion which the value of the part so certified bears to the
value of the Works or Section (as the case may be) as a whole. The Architect shall proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine these proportions. The provisions of this
paragraph shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and
shall not affect the maximum amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b)  execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or
Section (as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the
work is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

Extension of Defects Notification Period




1131 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which
they are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a
Defects Notification Period shall not be extended by more than two years.

1132 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under
this Clause shall not appl yto any defectsor damage occurring more than two years after the Defects
Notification Period for the Plant and/ or Materials would otherwise have expired.

114 Failure to Remedy Defects

1141 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable
notice of this date.

1142  If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring
Entity may (at his option):
@ Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the
Procuring Entity in remedying the defect or damage;

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works
or any major part of the Works, terminate the Contractas a whole, or in respect of such major part
which cannot be put to the intended use. Without prejudice to any other rights, under the Contractor
otherwise, the Procuring Entity shall then be entitled to recover all sums paid for the Works or for
such part (as the case may be), plus financing costs and the cost of dismantling the same, clearing the
Site and returning Plant and Materials to the Contractor.

15 Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by
the full replacement cost of these items, or to provide other appropriate security.

116 Further Tests

1161 If the work of remedying of any defector damage may affect the performance of the Works, the Architect
may require the repetition of any of the tests described in the Contract. The requirement shall be made by
notice within 14 days after the defect or damage is remedied.

1162 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

117  Right of Access

Unti Ithe Completion Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the
Procuring Entity's reasonable security restrictions.

118 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works
that have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the
cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus
profit shall be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations]
and shall be included in the Contract Price.

———119  Completion Certificate
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Performance of the Contractor's obligations shall not be considered to have been completed until the
Architect has issued the Completion Certificate to the Contractor, stating the date on which the Contractor
completed his obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents
and completed and tested all the Works, including remedying any defects. A copy of the Completionn
Certificate shall be issued to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extent
of unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring
Entity shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or
disposal and restoring the Site.

11113 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
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Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.
MEASUREMENT AN DEVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to

the Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and

b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be
accepted as accurate.

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from
records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to
examine and agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor
does not attend, the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the
Contractor shall give notice to the Architect of the respects in which the records are asserted to be
inaccurate. After receiving this notice, the Architect shall review the records and either confirm or vary
them and certify the paymentofthe undisputed part. If the Contractor does not so give notice to the
Architect within 14 days after being requested to examine the records, they shall be accepted as accurate.

Method of Measurement

Except as otherwise stated in the Contract:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable




Schedules.

123 Evaluation

1231  Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the
appropriate rate or price for the item.

1232  For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such
item in the Contractor, if there is no such item, specified for similar work.

1233 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for separately.

1234 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a)  The work is instructed under Clause13 [Variations and Adjustments],
b)  no rate or price is specified in the Contract for this item, and

€)  no specified rate or price is appropriate because the item of work is not of similar character, or is not
executed under similar conditions, as any item in the Contract.

1235 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work,
prevailing market rates, together with profit, taking account of any other relevant matters.

1236 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work
commences.

1237 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price— tender price)/ tender
price X 100.

124 Omissions
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed,
if:
a)  The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount;
b)  The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price;
and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice,
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
this cost, which shall be included in the Contract Price.

13 VARIATIONS AND ADJUSTMENTS

131  Right to Vary

1311 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation
instructed by the Architect under this Clause shall in any way vitiate or in validate the Contract.

1312 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction.

1313 Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),
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b)  changes to the quality and otherc haracteristics of any item of work,
c) changes to the levels, positions and/ or dimensions of any part of the Works,
d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until
the Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature
and form of such variation. As soon as possible after having received such notice, the Contractor shall
submit to the Engineer:

a) A description of work, if any, to be performed and a programme for its execution, and

b)  the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause
8.3 or to any of the Contractor's obligations under the Contract, and

c) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified
as such in accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of
Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the

adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule

of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly

applicable to the specific work in question, suitable rates shall be established by the Architect reflecting the

level of pricing in the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall

be such as is in all the circumstances reasonable, reflecting a market price. Due account shall be taken of

any over-or under-recovery of overheads by the Contractor in consequence of the variation. The Contractor

shall also be entitled to be paid:

a) The cost of any partial execution of the Work srendered useless by any such variation,

b)  Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture
or of any work done that has to be altered in consequence of such a variation,

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as
detailed in the Programme, and

d) the net effect of the Contractor's financec osts, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in
certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be
bound to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be
delayed pending the granting of an extension of the Time for Completion or an adjustment to the Contract
Price under Sub-Clause31.3.

Value Engineering

TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion)
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing,
maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the
completed Works, or

(iv) otherwise be of benefit to the Procuring Entity.




1332 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause
13.3 [Variation Procedure].

1323

If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent
Works, then unless otherwise agreed by both Parties:
a)  The Contractor shall design this part,

b)  sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in
Cost], and
i) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of
any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (¢) (i) is less than amount established in item 13.2.3 (c (ii),
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there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga

s soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b)  the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause
8.3 [Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value
Project Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall
not delay any work whilst a waiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by
the Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the
Architect instructs or approves otherwise in accordance with this Clause.

Paymentin Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency
proportions of the Cost of the varied work, and to the proportions of various currencies specified for
payment of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions,
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect
shall have instructed. For each Provisional Sum, the Architect May instruct:

a)  Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and
valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included
in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such
rate, the percentage rate stated in the Special Conditions of Contract shall be applied.
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1362 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts
or receipts in substantiation.

108




137  Dayworks

1371 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract,
this Sub-Clause shall not apply.

1372  Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.

1373  Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall
delive reach day to the Architect accurate statements induplicate which shall include the following details of
the resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,
b) the identification, type and time of Contractor's Equipment and Temporary Works, and
c) the quantities and types of Plant and Materials used.

1374  One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].

138 Adjustments for Changes in Legislation

1381 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the Contract.

1382  If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such Cost, which shall be included in the Contract Price.

1383  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

1384 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant
delay has already been taken into account in the determination of a previous extension of time and such
Cost shall not be separately paid if the same shall already have been taken into account in the indexing of
any inputs to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8
[Adjustments for Changes in Cost].

139  Adjustments for Changes in Cost

1391 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause
shall not apply.

1392 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the
cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined
by the formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in
Costs is not covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be
deemed to have included a mounts to cover the contingency of other rises and falls in costs.

1393 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance
with the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for
each of the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued
on the basis of Cost or current prices. The formulae shall be of the following general type:
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Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC.
If so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+BIm/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I m is the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non adjustable portion of the payments, is a
very approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

1394  The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

1395 Incases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central Bank of
Kenya, of this relevant currency on the above date for which the index is required to be applicable.

1396  Until such time as each current cost index is available, the Architect shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

1397 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there
after shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of
the Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the
Procuring Entity.

1398 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of
Variations.

14 CONTRACT PRICE AND PAYMENT
141 The Contract Price

1411 Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation]
and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and
the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:
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i)  of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the break
down when preparing Payment Certificates but shall not be bound by it.

1412 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt
from the payment of import duties and taxes upon importation.

142 Advance Payment

1421  The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Clause. The total advance
payment, the number and timing of instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the Special Conditions of Contract.

1422  Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in
the Special Conditions of Contract, this Sub-Clause shall not apply.

1423  The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies
equal to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions
elected by the Contractor and shall be in the form annexed to the Special Conditions or in another form
approved by the Procuring Entity.

1424  The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

1425 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid
through percentage deductions from the interim payments determined by the Architect in accordance with
Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total
of all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of the
advance payment until such time as the advance payment has been repaid; provided that the advance
payment shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract
Amount less Provisional Sums has been certified for payment.

1426 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

143 Application for Interim Payment Certificates

1431 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in

111



1432

144

1441

1442

145

1451

1452

1453

112

detail the amounts to which the Contractor considers itself to be entitled, together with supporting
documents which shall include there porton the progress during this month in accordance with Sub-
Clause4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments
for Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in
the Special Conditions of Contract to the total of the above amounts, until the amount so retained by
the Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5
[Plant and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

| fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing the
Works, and if actual progress is found to be less or more than that on which this schedule of payments
was based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine revised instalments, which shall take account of the extent to which progress is less
or more than that on which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-
Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-
Clause shall not apply.

The Architect shall determine and certify each addition if the following conditions a resatisfied:

a)  The Contractor has:
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
(i) submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:




the relevant Plant and Materials:
i) are those listed in the Schedules for payment when shipped,
il)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Architect together with evidence of payment of freight and insurance, any other
documents reasonably required, and a bank guarantee in a form and issued by an entity
approved by the Procuring Entity in amounts and currencies equal to the amount due under this
Sub-Clause: this guarantee may be in a similar form to the form referred to in Sub-Clausel4.2
[Advance Payment] and shall be valid until the Plant and Materials are properly stored on Site
and protected against loss, damage or deterioration; or

c) the relevant Plant and Materials:
i)  are those listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

1454 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

1455 The currencies for this additional amount shall be the same as those in which payment will become due
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates]. At that time, the Payment Certificate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the relevant
Plant and Materials.

146 Issue of Interim Payment Certificates

1461 No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
state the amount which the Architect fairly determines to be due, with all supporting particulars for any
reduction or withholding made by the Architect on the Statemen tif any.

1462 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to
issue an Interim Payment Certificate in an amount which would (after retention and other deductions) be
less than the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of
Contract. In this event, the Architect shall give notice to the Contractor accordingly.

1463  An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until
the work or obligation has been performed.

4.6.4 The Architect may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the
Architect acceptance, approval, consent or satisfaction.

14.7 Payment

1471 The Procuring Entity shall pay to the Contractor:

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or
within 60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance
Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;

b)  The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues
Interim Payment Certificate; and




Statement in accordance with Sub-Clause 16.2 [Terminationby Contractor].

1472 Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (forth is currency) specified in the Contract.

14.8 Delayed Payment

1481 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the
period of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause
14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment
Certificate isissued.

1482 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate
of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and
shall be paid in such currency.

1483 The Contractor shall be entitled to this payment without formal notice and certification, and without
prejudice to any other right or remedy.

14.9 Payment of Retention Money

1491 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a
Section or part of the Works, a proportion of the Retention Money shall be certified and paid. This
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the
Section or part, by the estimated final Contract Price.

1492 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the
Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be
certified and paid promptly after the expiry date of the Defects Notification Period for the Section. This
proportion shall behalf (50%) of the proportion calculated by dividing the estimated contract value of the
Section by the estimated final Contract Price.

1493 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

1494 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

1495  Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the
Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the
Special Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or
financial institution selected by the Contractor, for the second half of the Retention Money.

1496  The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days
after receiving a copy of the Completion Certificate.

14.10 Statement at Completion

14101 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to
the Architect three copies of a Statement at completion with supporting documents, in accordance with
Sub- Clause 14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
€) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.
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14102 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

14.11 Application for Final Payment Certificate

14111 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14112  If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Architect may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to
in these Conditions as the “Final Statement”.

14113 However, if, following discussions between the Architect and the Contractor and any changes to the draft
final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining
Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare
and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the out standing balance of this total, in which event the discharge
shall be effective on such date.

14.13 Issue of Final Payment Certificate

14131 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver,
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and
for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring
Entity to the Contractor or from the Contractor to the Procuring Entity, as the case may be.

14132 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

14.14 Cessation of Procuring Entity's Liability

14141 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection
with the Contract or execution of the Works, except to the extent that the Contractor shall have included an
amount expressly for it:

a) in the Final Statement and also,
b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10 [Statement at Completion].

14142 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct
by the Procuring Entity.
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14.15 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:
i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange

to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the
currencies and proportions specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the
sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may
recover the balance of this amount from the sums otherwise payable to the Contractor in other
currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the Central Bank of Kenya.

15 TERMINATION BY PROCURING ENTITY
151 Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require
the Contractor to make good the failure and to remedy it within 30 days.

152 Termination by Procuring Entity

1521  The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract
based on following circumstances which shall include but not limited to:

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of
his obligations under the Contract,

c) without reasonable excuse fails:
i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or
i) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial
Work], within 30 days after receiving it,
d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the
Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has
a similar effect to any of theseacts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an induce mentor reward:

i)  for doing or for bearing to do any action in relation to the Contract, or
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or
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g) If the contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, incompeting for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do
s0. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the
risk and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to
the Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring
Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine the value of the Works, Goods and Contractor's Documents, and any other sums due to
the Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the

Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims],

b)  withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/ or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause
15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and extra costs,
the Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to
avoid a termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After
this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.
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157 Corrupt gifts and payments of commission

1571  The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to door for having done
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the
Procuring Entity or for showing or for bearing to show favor or disfavor to any person in relation to
this or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission
has been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the
Contract is made particulars of any such commission and of the terms and conditions of any
agreement for the payment there of have been disclosed in writing to the Procuring Entity.

1572  Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act
(2003) of the Laws of Kenya.

16 SUSPENSION AND TERMINATION BY CONTRACTOR
161 Contractor's Entitlement to Suspend Work

1611  If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]
or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed
with the works in accordance with the program, the Contractor may, after giving not less than 30 days'
notice to the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has
received the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in
the notice.

1612  The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor].

1613  If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

1614  If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

162  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

163 Termination by Contractor

1631  The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days
after the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
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administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

f)  the Contractor does not receive the Architect instruction recording the agreement of both Parties on
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1
[Commencement of Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by
notice terminate the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,

Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the
protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

PaymentonTermination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including legal fees
and expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of
or by reason of the Contractor's design (if any), the execution and completion of the Works and the
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such
damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the
execution and completion of the Works and the remedying of any defects, unless and to the extent that
any such damage or loss is attributable to any negligence, willful act or breach of the Contract by the
Procuring Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or
indirectly employed by any of them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of
their respective agents, and (2) the matters for which liability may be excluded from insurance cover, as
described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons
and Damage to Property], unless and to the extent that any such damage or loss is attributable to any
negligence, willful actor breach of the Contract by the contractor, the contractor's Personnel, their
respective agents, or anyone directly or indirectly employed by any of them.

119




Contractor's Care of the Works

1721  The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

1722 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

1723  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

1724  The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

173 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they
directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

174 Consequences of Procuring Entity's Risks

1741 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and
shall rectify this loss or damage to the extent required by the Engineer.

1742 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

@) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of TimeforCompletion], and

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

1743  After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

175 Intellectual and Industrial Property Rights

1751  In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an
infringement.
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Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the
claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) Anun avoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works be ingused by the Procuring Entity:
i)  for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
i) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying
Party, unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or
arbitration upon being requested to do so by such other Party.

For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-
exclusive and non-transferable license to the Procuring Entity under the patent, utility models ,or other
intellectual rights owned by the contractor or a third party from whom the contract or has received the
rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-
transferable rights (without the rights to sub-license) to use the know how and other technical information
disclosed to the contract or under the contract. Nothing contained here-in shall be construed as transferring
ownership of any patent, utility model, trademark, design, copy right, know-how or other intellectual rights
from the contractor or any other third party to the Procuring Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any
contractor for any in director consequential loss or damage which may be suffered by the other Party in
connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-
Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4
[Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of
Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater
than one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such
multiplier or other sum is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by
the defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the
Contractor until cessation of occupation (where hand-over or cessation of occupation may take place after
the date stated in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE

General Requirements for Insurances
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In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint
insured, namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the
policy on behalf of these additional joint insured except that the Procuring Entity shall act for Procuring
Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the
insurer or to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all
additional joint insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies
required to rectify the loss or damage. Payments received from insurers shall be used for the rectification of
the loss or damage.

The relevant insuring Party shall, within the respective periods stated in the Special Conditions of
Contract (calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the
insurer shall promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and
maintain under the Contractor fails to provide satisfactory evidence and copies of policies in accordance
with this Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy)
effect insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the
amount of these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity.

Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the
insuring Party fails to effect and keep in force an insurance which is available and which it is required to
effect and maintain under the Contract, and the other Party neither approves the omission nor effects
insurance for the coverage relevant to this default, any moneys which should have been recoverable under
this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entltled to place aII insurance relatmg to the Contract (mcludmg, but not limited to




182 Insurance for Works and Contractor's Equipment

1821  The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than
the full reinstatement cost including the costs of demolition, removal of debris and professional fees and
profit. This insurance shall be effective from the date by which the evidence is to be submitted under sub-
paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the
Taking-Over Certificate for the Works.

1822  The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

1823  The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while
it is being transported to the Site and until it is no longer required as Contractor's Equipment.

1824 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shal Ibe effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not
apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i)  apart of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct
result of this defective condition and not as described in sub-paragraph (ii) below),

ii)  apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if
this other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that
the Contractor is liable for the loss or damage, and

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for
the Works].

1825 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially
reasonable terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed,
unless he obtains the cover at commercially reasonable terms, to have approved the omission under Sub-
Clause 18.1 [General Requirements for Insurances].

183 Insurance against Injury to Persons and Damage to Property

1831 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the
Contract and occurring before the issue of the Performance Certificate.

1832  This insurance shall be for a limit per occurrence of not less than the amount stated in the Special
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in the
Special Conditions of Contract, this Sub-Clause shall not apply.
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Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,
c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and
d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and

v) acause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of
any person employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance
may exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity
or of the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b)  Which such Party could not reasonably have provided against before entering into the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or over come, and

d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed

below, s olong as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice
shall be given within 14 days after the Party became aware, or should have become aware, of the relevant
event or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

Duty to Minimize Delay
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Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be
affected by the Force Majeure.

Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers
delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or
destroyed by Force Majeure, to the extent they are not indemnified through the insurance policy
referred to in Sub- Clause18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to
relief under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Architect shall determine the value of the work done and issue a Payment
Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the
Contractor shall place the same at the Procuring Entity'sdisposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of
these items to the Contractor's works in his country (or to any other destination at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the
Works at the date of termination.

Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for
either or both Parties to fulfil its or their contractual obligations or which, under the law governing the
Contract, entitles the Parties to be released from further performance of the Contract, then upon notice by
either Party to the other Partyofsucheventorcircumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either
Party in respect of any previous breach of the Contract, and
b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been

payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.
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2 SETTLEMENT OF CLAIMS AND DISPUTES
201 Contractor's Claims

211 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

212 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of
this Sub-Clause shall apply.

2013 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

214  TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's
liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/ or instruct the Contractor to keep further contemporary records. The Contractor shall permit the
Architect to inspect all these records and shall (if instructed) submit copies to the Engineer.

2015 Within 42days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment
claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/ or amount claimed, and such further particulars as the Architect may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
eventor circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

2016  Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect
shall respond with approval, or with disapproval and detailed comments. He may also request any
necessary further particulars but shall nevertheless give his response on the principles of the claim within
the above defined time period.

2017  Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the
additional payment (if any) to which the Contractor is entitled under the Contract.

2018 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

2019 If the Architect does not respond within the time frame defined in this Clause, either Party may consider
that the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable
settlement in accordance with Clause 20.3.

20110 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/ or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second
paragraph of this Sub-Clause 20.3.
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202 Procuring Entity's Claims

221 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these
Conditionsor otherwise in connection with the Contract, and/or to any extension of the Defects Notification
Period, the Procuring Entity or the Architect shall give notice and particulars to the Contractor. However,
notice is not required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-
Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the
Contractor.

2022  The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity
became aware, or should have become aware, of the event or circumstances giving rise to the claim. A
notice relating to any extension of the Defects Notification Period shall be given before the expiry of such
period.

2023  The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/
or (ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3
[Extension of Defects Notification Period].

224  This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.

203 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days
from the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been
made.

204 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the

practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

205 Arbitration

2051 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

2052  No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

2053  Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or
dispute amicably with or without the assistance of third parties. Proof of such attempt shall be required.

2054 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine
the rights of the parties and assess and a ward any sums which ought to have been the subject of or
included in any certificate.
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2055  The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor
notice had been given.

2056 The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Architect from being called as a witness and giving evidence before
the arbitrators on any matter whatsoever relevant to the dispute.

2057  Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

2057  Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Architect shall not be altered by reason of any arbitration being conducted during the progress of
the Works.

2058  Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

20.6  Arbitration with National Contractors

2061  If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the
Avrbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be notified in
writing by either party to the other with a request to submit it to arbitration and to concur in the
appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration
and final decision of a person to be agreed between the parties. Failing agreement to concur in the
appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the
Chairman or Vice Chairman of any of the following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

2062  The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.7  Arbitration with Foreign Contractors

2071  Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the
United Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered
by the International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by
one or more arbitrators appointed in accordance with said arbitration rules.

272  The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in
the language for communications defined in Sub-Clausel.4 [Law and Language].

20.8  Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

20.9  Failureto Comply with Arbitrator's Decision

2091 The award of such Arbitrator shall be final and binding up on the parties.

2092 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.
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20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,

111 the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

112 the Procuring Entity shall pay the Contractor any monies due the Contractor.
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Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions
here in shall prevail over those in the GCC.

Conditions Sub- Data
Clause
Part A - Contract Data
Procuring Entity’s name and Heading MANDERA COUNTY GOVERNMENT
address P.O BOX 13-70300
MANDERA
Name and Reference No. of the Heading PROPOSED CONSTRUCTION OF GESREBKI
Contract and 1.1 DISPENSARY IN BANISA SUB COUNTY
MCG/0T/022/2023-2024
Engineers Name and address Heading Director
and 3.1.1 Public works
Mandera county government
p.o box 13-70300
Mandera
Contractor’s Representative’s 43.1 Director
name
Key Personnel names 16.9.1 Director
Building inspector
Foreman
Electrical engineer
Time for Completion 1.1. 52 weeks
Defects Notification Period 1.1 6 months
Sections 11 If Sections are to be used, refer to Table: Summary of
Sections below
Electronic transmission systems 1.3 NOT ALLOWED
Time for the Parties entering intoa | 1.6 14 Days on receiving of the acceptance letter
Contract Agreement
Commencement Date 8.1.1 As communicated by the Procuring Entity
Time for access to the Site 2.1.1 No later than the Commencement Day
Architect Duties and Authority 3.1.6 (b) The architect shall obtain the specific approval of the
(i) Procuring Entity before making variations.._
Performance Security 4.2.1 The performance security will be in the form of
either demand guarantee” or “performance bond in
the amount(s) of 10% percent of the Accepted
Contract Amount and in the same currency(ies) of
the Accepted Contract Amount.
Normal working hours 6.5 8hrs
Delay damages for the Works 8.7& 0.1% of the Contract Price per day.
14.15(b)
Maximum amount of delay 8.7.1 10% of the final Contract Price.
damages
Provisional Sums 13.6. (b)(ii) | [If there are Provisional Sums, insert a percentage
for adjustment of Provisional Sums]
%
Adjustments for Changes in Cost 13.9 Not Allowed
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Conditions Sub- Data
Clause
Total advance payment 1421 ___ % Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which
the Accepted Contract Amount is payable
[Insert number and timing of installments if
applicable]
Repayment amortization rate of 14.2.5 (b) N/A
advance payment
Percentage of Retention 14.3.2 (c) 10%
Limit of Retention Money 14.3.2 (¢) 10% of the Accepted Contract Amount
Plant and Materials As listed in Evaluation criteria
14.5.3(b)(i)
14.5.3(c)(i) | N/A
Minimum Amount of Interim 14.6.2 10 % of the Accepted Contract Amount.
Payment Certificates
Publishing source of commercial 14.8 Specify % rate per month of delayed
interest rates for financial charges payment.
in case of delayed payment
Maximum total liability of the 17.6.2 The product of greater than one times the Accepted
Contractor to the Procuring Entity Contract Amount,
Periods for submission of 18.1.6 30DAYS
insurance:
a. evidence of insurance. days
b. relevant policies days
Maximum amount of deductibles 18.2.4 (d) [Insert maximum amount of deductibles]
for insurance of the Procuring
Entity's risks
Minimum amount of third-party 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 The place of arbitration shall be: Chartered Institute

of Arbitrators (Kenya Chapter).
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SECTION X - CONTRACT FORMS

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 - REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]

FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format
below.

FORMAT

1

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

i)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv)  Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Award

i)  Procuring Entity: [insert the name of the ProcuringEntity]

i)  Project: [insert name ofproject]

iii) Contract title: [insert the name of thecontract]

iv) ITT No: [insert ITT reference number from ProcurementPlan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

il)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

(in words )

b)  The reasons for your tender being unsuccessful are as follows:
c) OtherTenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as
well as the Tender price as read out.
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SNo | Name of Tender Tender Price Tender’s evaluated | One Reason Why Not Evaluated
as read out price (Note a)

OB IW|IN|F-

(Note a) State NE if not evaluated

5. How to request a debriefing

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

¢) Provide the contract name, reference number, name of the Tenderer, contact details; and address the
request for debriefing as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing
within five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within
this period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is
provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will
end.

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

f)  If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of

publication of the Contract Award Notice.

6. How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging
the decision to award the contract. You do not need to have requested, or received, a debriefing before
making this complaint. Your complaint must be submitted within the Standstill Period and received by us
before the Standstill Period ends.

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations a vailable from the Website www.ppra.go.ke.
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You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i)  Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

ii)  The complaint can only challenge the decision to award the contract.
iii) Youmust submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

7. Standstill Period

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:
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FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO.......cccccuuuee OF....ccccuueee. 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for ......... (Tender description).

REQUEST FOR REVIEW

UWe. oo ,the above named Applicant(s), of address: Physical address................ P.O.Box No.............
Tel. No........ Email ............... , hereby request the Public Procurement Administrative Review Board to review the whole/part of
the above mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ........ccevnnnns (Applicant) Dated on................ dayof............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day of
w200

SIGNED

Board Secretary




FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted
bY. .o (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using,
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

AULNOTIZE STGNATUIE. ...ttt bbbt b et e

Name and Title OF SIGNALOIY: .....iii it be e e s reete e resresre s

Name Of ProCUING ENTIY: ...oo.ooiiiie ittt s be ettt re et baebeeanas

Attachment: CONtract AQIrEEMENT: .....cviieie ettt sttt sre e e e e besre e e e sbesraenes
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made theday of.................cccoeeinns 200 i ybetween...........l
................................................... Of oiiiiiiiiiiiiiiiiiii i e e e oo (hereinafter “the Procuring
Entity”), of the one part, and of (hereinafter
“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Worksand the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  theNotification of Award

b)  the Form of Tender

c) the addenda Nos (if any)

d)  the Special Conditions of Contract

e) the General Conditions of Contract;

f)  the Specifications

g) the Drawings; and

h)  the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signeda nd sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).




FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 Wehave been informedthat (hereinafter called “the
Contractor") has entered into Contract No. dated with  (name
of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of (in words ), such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's
complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate
signed document accompanying or identifying the demand, stating that the Applicant is in breach of its
obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your
demand or the sum specified therein.

4. This guarantee shall expire, no later than the..................... Day of............ ,2......5, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.” .........ccocoviviveie i e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: A/l italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

“Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such
request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditiona IDemand Bank Guarantee in
stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:  [insertnameandAddressofProcuringEntity]
Date: [Insert date of issue]
PERFORMANCE BONDNo.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. By this Bond as Principal (hereinafter called “the Contractor’)
and ] as Surety (hereinafter called
“the Surety”),are held and firmly bound unto_] as Obligee (hereinafter called “the Procuring Entity”) in the
amount of for the payment of which sum well and truly to be made in the

types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these

presents.
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day
of ,20 , for in accordance with the documents, plans,

specifications, and amendments there to, which to the extent here in provided for, are by reference made part
here of and are here in after referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null and
void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make a vailable as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in
the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly
paid by Procuring Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors,
and assigns of the Procuring Entity.

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this
day of 20
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SIGNED ON on behalf of
By in the capacity of
Inthepresenceof

SIGNED ON on behalf of
By in the capacity of

Inthepresence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of ProcuringEntity]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (hereinafter called “the Contractor”) has entered into Contract
No. dated with the Beneficiary, for the execution of
(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of (in words )! upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the
Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been

certified for payment, oronthe dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at thls office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas
specified in the Contract.

“Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be
made prior to the expiration date established in the guarantee.
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FORM NO. 8 — RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that [insert name of Contractor, which in the case of a joint
venture shall be the name of the joint venture] (hereinafter called "the Contractor™) has entered into Contract
No.

[insert reference number of the contract] dated with the Beneficiary, for the
executionof [insert name of contract and brief description of Works] (hereinafter

called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has
been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of [insert amount in figures] ([insert amount in
words 1)! upon receipt by us of the Beneficiary's complying demands upported
by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or showgrounds for your demand or the sum specified there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been
credited to the Contractor on its account number at_[insert name and address
ofApplicant's bank].

5 This guarantee shall expire no later than the................... Day of....ccccccovvnnnn 2, ?, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
“Insert a date that is twenty-eight days after the expiry of retention period after the actua Icompletion date of the contract. The Procuring Entity should note
that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.: [insert identification no]

Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated__ [insert date of notification of award] to furnish

additional information on beneficial ownership:

options that are not applicable]

I)  Wehere by provide the following beneficial ownership information.

Details of Beneficial ownership

[select one option as applicable and delete the

Details of all Beneficial Owners % of shares | % of voting Whether a person directly | Whether a person
aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)

governing body of the
Tenderer (Yes / No)
Full Name Directly------ Directly......... 1.Having the right to |1.Exercises significant
- ———— . % | .. % of voting appoint a majority of | influence or control
National identity of shares rights the board of the | over the Company
card number or directors  or  an | body of the
1. | Passport number ) equivalent governing | Company (tenderer)

Personal [I)ndlrectly """"" body of the Tenderer:

Identification Indirectly-— | % of voting Yes -----No---- Yes -----No----

Number (Where '''''' % “ghtS 2.1s this rlght held

applicable) of shares directly or indirectly?: | 2.1Is this mfluer!ce or

control exercised

Nationality directly or

Date of birth Direct.........cccenntn. indirectly?

[dd/mm/yyyy] Direct..............

Postal address

Residential address Indirect.................. Indirect............

Telephone number

Email address

Occupation or

profession




Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
2. | Full Name Directly------ Directly......... 1.Having the right to | 1.Exercises
- — | - % | . % of voting appoint a majority of | significant influence
National identity of shares rights the board of the | orcontrol over the
card number or directors or  an | Company body of
Passport number ) equivalent governing the Company
Personal Indirectly-------—--- body of the Tenderer: | (tenderer)
Identification Indirectly-——- | 9% of voting Yes —----No---- Yes -----No----
—————— % | rights 2.1s this right held
Number (where . Lo .
; of shares directly or indirectly?: | 2.1s this influence or
applicable) .
control exercised
Nationality(ies) directly or
. o 5
Date of birth Direct.................. indirectly?
[dd/mmiyyyy] Direct..............
Postal address
Indirect.................. ;
ReSIdentIa| addreSS Indlrect ............
Telephone number
Email address
Occupation or
profession
3.
et
.c

I1) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement
Regulatory Authority together with other details in relation to contract awards and shall be maintained in the
Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies
(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph Personally ldentifiable
Information in line with the Data Protection Act shall not be published or made public). Note that Personally
Identifiable Information (PI1) is defined as any information that can be used to distinguish one person from another
and can be used to deanonymize previously anonymous data. This information includes National identity card
number or Passport number, Personal Identification Number, Date of birth, Residential address, email address and

Telephone number.

[11) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person

who in relation to the company:

(@) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.




IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer: ...........cccceevenee *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of

person duly authorized to sign the Tender]

Designation of the person signing the Tender: ..........ccccceee. [insert complete title of the person signing the
Tender]
Signature of the person named above: ............c.co..... [insert signature of person whose name and capacity are

shown above]

Date this .........cccevennee. [insert date of signing] day of....................... [Insert month], [insert year]

Bidder Official Stamp




FORM OF POWER OF ATTORNEY

(All bidders shall complete this form otherwise, their bids shall be considered non-responsive)

We (Name of Bidder)
having our offices located in (Name of Town and Building) duly
authorise

(Name of person appointed to act for and on behalf of the
bidder) to act for and on our behalf on all matters pertaining to the execution of works as stipulated und

Duly signed and delivered:

Name of appointed attorney:

Signature of appointed attorney:

Witnessed by:

1. Name of First Company Director:
Signature:

2. Name of Second Company Director:
Signature:

Company Seal:




BILL OF QUANTITIES




BILLS OF QUANTITIES FOR THE CONSTRUCTION OF GESREBKI

DISPENSARY
TABLE OF CONTENTS
ITEM NO PAGE NO.
1. Contents Page = --------------mmmmmoee- S — -
2. Signature page and NOtes -----------=--==mmmnmmmmome - i

SECTION ONE: - STANDARD TENDER DOCUMENTS

3. Form of contract e e e FC/01
4. Appendix to Conditions of Contract --------------=---=-=---mememememeeem- ACC/01 - ACC/04
5. Standard FOrmS --------=-m-m-mmm oo STD/01 — STD/15

SECTION TWO: - PRELIMINARIES

6. Particular Preliminaries ------------=---=-mmmmmm oo PP/1 — PP/6
7. General Preliminaries ---------------=---=-=------- mmemmmmmmme e GP/1 - GP/13
8. Preambles and Pricing NOtes ----------====n=nmmmmmmmmmmm oo -- PN/1-PN/3

SECTION THREE: BILLS OF QUANTITIES

09. 6-Bed Maternity Ward/Delivery............ccouvuiuiiiiininiiiiann.. MD/1-MD/19
10. Electrical Works /Solar Installation................c.ocooiiiiinn.n. EW/01-EW/04
11. Twin toilet & Bathrooms...............ccooiiiiiiiiiiiieee TT/1-TT/3
12. Provisional SUIMS. ... ....o.iiiuiti e PS/1
13, Grand SUMMATY . .....ouieii e e ae e GS/1
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PROPOSED CONSTRUCTION OF GESREBKI DISPENSARY

Supplied as part of the Contract for the proposed construction Gesrebki

Dispensary
Issued by: -

County Executive Officer,
Ministry of Health,

P. O. Box 13,

MANDERA

The contract for the above-mentioned works entered into this ............ day of
................................ 2014......... by undersigned refers to these Bills of
Quantities and the Ministry of Public works General Specification dated
March, 1976 (together with any amendments issued thereto) shall be read
and construed as part of the said contract.

SPECIAL NOTES

The contractor is required to check the numbers of the pages of these Bills
of Quantities and should he find any missing or in duplicate or figures
indistinct he must inform the Department of Public Works at once and have
the same rectified.

Should the contractor be in doubt about the precise meaning of any item or
figure for any reason whatsoever, he must inform the Department of Public
Works in order that the correct meaning may be decided before the date for
submission of tenders.

No liability will be admitted nor claim allowed in respect of errors in the
Contractor’s Tender due to mistakes in the specifications, which should
have been rectified in the manner, described above.

SIGNATURE PAGE AND NOTES

Ii



APPENDIX TO CONDITIONS OF CONTRACT

THE EMPLOYER IS
Name: MANDERA COUNTY GOVERNMENT
Address: P.O. BOX 13-70300, MANDERA

Name of Authorized Representative: COUNTY EXECUTIVE - HEALTH,
P.O Box 13-70300, MANDERA.

E-mail:/Fax/Tel :

The Project Manager Is: CWO - MANDERA COUNTY
Address: P.O. BOX 49, MANDERA
Telephone:

E-mail: mdrpublicworks@gmail.com

The name (and identification number) of the Contract is Proposed construction of
Gesrebki Dispensary

The works consist of: Construction of Gesrebki Dispensary

The Start Date shall be AGREED WITH THE PROJECT MANAGER

The Intended Completion Date for the whole of the Works shall be 24 weeks from
the commencement date as agreed with the Project Manager---------------- --

The following documents also form part of the Contract: AS LISTED IN CLAUSE 2.3
OF CONDITIONS OF CONTRACT

The Contractor shall submit a revised program for the Works within SEVEN (7) days
of delivery of the Letter of Acceptance.

The Site Possession Date shall be AGREED WITH THE PROJECT MANAGER

The Site is located at Gesrebki Dispensary
The Defects Liability period is 180 days

ACC/01



The minimum insurance covers shall be; “ALL RISKS INSURANCE”
The following events shall also be Compensation Events:

1. NONE (ONLY AS LISTED IN CLAUSE 24 OF THE CONDITIONS OF
CONTRACT

2.
3.

4,
The period between Program updates is 15 days.

The amount to be withheld for late submission of an updated Program is FULL
CERTIFICATE

The proportion of payments retained is 10% percent.
The Price Adjustment Clause SHALL NOT apply
The liquidated damages for the whole of the Works is Kshs. 1,000.00 (per week)

The Performance Security shall be for the following minimum amounts equivalent as a
percentage of the Contract Price 5 percent (%)

The Completion Period for the Works is(24) TWENTY FOUR WEEKS
The rate of exchange for calculation of foreign currency payments is not applicable

The schedule of basic rates used in pricing by the Contractor is as attached [Contractor to
attach].

Advance Payment SHALL NOT be granted.

Prices for V.A.T should be included at the summary of the Bills of Quantities as a
percentage (16%) where applicable.

The Bidder should submit ONLY ONE (1 NO.) ORIGINAL COPY of the Bills of
Quantities and not two (2No.) as indicated in Clause 4.1 of the Instruction to Tenderers.

The tender must be accompanied by a tender security of Kenya Shillings
........................... or else the tender shall be disqualified.

ACC/02



STANDARD FORMS

Q) Form of Tender

(i) Form of Agreement

(iii)  Form of Tender Security

(iv)  Performance Bank Guarantee

(V) Qualification Information

(vi)  Tender Questionnaire

(vii)  Confidential Business Questionnaire

(viii) Details of Sub-Contractors

SF/01



FORM OF TENDER

TO: [Name of Employer) [Date]
[Name
of Contract]
Dear Sir,
1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of

Quantities for the execution of the above named Works, we, the undersigned offer to
construct, install and complete such Works and remedy any defects therein for the
sum of Kshs. [Amount in figures]Kenya
Shillings

[Amount in words]

We undertake, if our tender is accepted, to commence the Works as soon as is reasonably

possible after the receipt of the Project Manager’s notice to commence, and to complete
the whole of the Works comprised in the Contract within the time stated in the Appendix
to Conditions of Contract.

We agree to abide by this tender until [Insert date], and it shall
remain binding upon us and may be accepted at any time before that date.

Unless and until a formal Agreement is prepared and executed this tender together with
your written acceptance thereof, shall constitute a binding Contract between us.

We understand that you are not bound to accept the lowest or any tender you may receive.
Dated this day of 20

Signature in the capacity of

duly authorized to sign tenders for and on behalf of
[Name of Contractor]

of [Address of Contractor]

Witness; Name

Address

Signature

Date

SF/02



FORM OF AGREEMENT

THIS AGREEMENT, made the day of 20

between of [or whose registered
office is situated at]

(hereinafter called “the Employer”) of the one part AND

of [or whose registered

office is situated at]
(hereinafter called “the Contractor”) of the other part.

WHEREAS THE Employer is desirous that the Contractor executes

(Name and identification number of Contract) (Hereinafter called “the Works”) located
at [Place/location of the Works] and the Employer has
accepted the tender submitted by the Contractor for the execution and completion of such
Works and the remedying of any defects therein for the Contract Price of
Kshs [Amount in figures],Kenya
Shillings [Amount in words].

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and shall be read and construed as
part of this Agreement i.e.

Q) Letter of Acceptance

(i) Form of Tender

(iii)  Conditions of Contract Part |

(iv)  Conditions of Contract Part Il and Appendix to Conditions of Contract
(V) Specifications

(vi)  Drawings

(vii)  Priced Bills of Quantities

SF/03



3. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the Works and remedy any defects therein in conformity in all respects
with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the
Contract Price or such other sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day
and year first before written.

The common Seal of

Was hereunto affixed in the presence of

Signed Sealed, and Delivered by the said

Binding Signature of Employer

Binding Signature of Contractor

In the presence of Q) Name

Address

Signature

[ii] Name

Address

Signature

SF/04



FORM OF TENDER SECURITY

WHEREAS ... (Hereinafter called “the Tenderer”)
has submitted his tender dated .............................. for the construction of
................................................................................................ (Name
Of Contract)

KNOW ALL PEOPLE by these presents that WE ........................... having our
registered office at .................. (hereinafter called “the Bank™), are bound unto

................................. (hereinafter called “the Employer”) in the sum of
Kshs... .ooooiviiiiiiin, for which payment well and truly to be made to the said

Employer, the Bank binds itself, its successors and assigns by these presents sealed with the
Common Seal of the said Bank this ................ Dayof......... 20

THE CONDITIONS of this obligation are:

1. If after tender opening the tenderer withdraws his tender during the period of tender
validity specified in the instructions to tenderers
Or

2. If the tenderer, having been notified of the acceptance of his tender by the Employer

during the period of tender validity:

@ fails or refuses to execute the form of Agreement in accordance with the
Instructions to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the
Instructions to Tenderers;

We undertake to pay to the Employer up to the above amount upon receipt of his first
written demand, without the Employer having to substantiate his demand, provided that in
his demand the Employer will note that the amount claimed by him is due to him, owing
to the occurrence of one or both of the two conditions, specifying the occurred condition
or conditions.

This guarantee will remain in force up to and including thirty (30) days after the
period of tender validity, and any demand in respect thereof should reach the Bank
not later than the said date.

[Date [ [signature Of Bank)

[Witness] [Seal]
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PERFORMANCE BANK GUARANTEE

To: (Name of Employer) (Date)
(Address of Employer)
Dear Sir,
WHEREAS (hereinafter called “the Contractor”) has undertaken,
in pursuance of Contract No. dated to execute

(hereinafter called “the works”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognised bank for the sum specified therein as
security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on
behalf of the Contractor, up to a total of Kshs. (amount of Guarantee in
figures) Kenya Shillings (amount  of
Guarantee in words), and we undertake to pay you, upon your first written demand and
without cavil or argument, any sum or sums within the limits of Kenya Shillings
(amount of Guarantee in words) as aforesaid without your
needing to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract
the Works to be performed there under or of any of the Contract documents which may be

made between you and the Contractor shall in any way release us from any liability under this
Guarantee, and we hereby waive notice of any change, addition, or modification.

This guarantee shall be valid until the date of issue of the Certificate of Completion.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank

Address

Date

SF/ 06



QUALIFICATION INFORMATION

1.

Individual Tenderers or Individual Members of Joint Ventures

1.1  Constitution or legal status of tenderer (attach copy or Incorporation
Certificate)

Place of registration:

Principal place of business

Power of attorney of signatory of tender

1.2 Total annual volume of construction work performed in the last five years

Year Volume

Currency Value

1.3 Work performed as Main Contractor on works of a similar nature and volume
over the last five years. Also list details of work under way or committed,
including expected completion date.

Project name Name of client Type of work Value of
and contact performed and Contract
person year of

completion

1.4 Major items of Contractor’s Equipment proposed for carrying out the Works.
List all information requested below. Refer also to Clause 1.7 (c) of the
Instructions to Tenderers.
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Item of
Equipment

Description,
Make and age

(years)

Condition(new,
good, poor) and
number available

Owned, leased
(from whom?), or
to be purchased
(from whom?)

1.5  Qualifications and experience of key personnel proposed for administration
and execution of the Contract. Attach biographical data. Refer also to clause
1.5 (e) of the Instructions to Tenderers and Clause 9.1 of the Conditions of

Contract.
Position Name Years of Years of experience
experience in proposed position
(general)

1.6 Proposed subcontracts and firms involved. Refer to Clause 7.1 of the
Conditions of Contract.

Sections of the
Works

Value of
Subcontract

Subcontractor
(name and address)

Experience in
similar work

SF/08




1.7

1.8

1.9

1.10

Financial reports for the last five years: balance sheets, profit and loss
statements, auditor’s reports, etc. List below and attach copies.

Evidence of access to financial resources to meet the qualification
requirements: cash in hand, lines of credit, etc. List below and attach copies
of supportive documents.

Name, address and telephone, telex and facsimile numbers of banks that may
provide reference if contacted by the Employer.

Statement of compliance with the requirements of Clause 1.2 of the
Instructions to Tenderers.
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2 Joint Ventures

2.4

2.5

2.6

The information listed in 1.1 — 1.10 above shall be provided for each partner
of the joint venture.

Attach the power of attorney of the signatory(ies) of the tender authorizing
signature of the tender on behalf of the joint venture

Attach the Agreement among all partners of the joint venture ( and which is
legally binding on all partners), which shows that:

a) all partners shall be jointly and severally liable for the execution of the
Contract in accordance with the Contract terms;

b) one of the partners will be nominated as being in charge, authorized to
incur liabilities and receive instructions for and on behalf of any and
all partners of the joint venture; and

C) the execution of the entire Contract, including payment, shall be done
exclusively with the partner in charge.

SF/10



TENDER QUESTIONNAIRE

Please fill in block letters.
Full names of tenderer

Full address of tenderer to which tender correspondence is to be sent (unless an agent
has been appointed below)

Name of tenderer’s representative to be contacted on matters of the tender during the
tender period

Details of tenderer’s nominated agent (if any) to receive tender notices. This is
essential if the tenderer does not have his registered address in Kenya (name, address,
telephone, telex)

Signature of Tenderer

Make copy and deliver to : ( Name of Employer)

SF/11



CONFIDENTIAL BUSINESS QUESTIONNAIRE

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 (c)
and 2(d) whichever applies to your type of business.

You are advised that it is a serious offence to give false information on this Form.
Part 1 — General

BUSINESS NAIME ...t
Location of business premises; Country/Town.........coovviviieinninnn.

PIOt NO...oie Street/Road .............coeiiiiiiil,
Postal Address..........ooviiiiiiiiiiiii Tel NO. .o,
Nature Of BUSINESS. . ... .uentit et
Current Trade Licence No........................ Expiring date.....................

Maximum value of business which you can handle at any time: K.

BranCh. ..o

Part 2 (a) — Sole Proprietor

Yournamein full..............o AZe.ueiiiii
Nationality........oovviiiiiiiiiiene, Country of Origin.....................
Citizenship details .........o.oiiiiii s

Part 2 (b) — Partnership
Give details of partners as follows:
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Name in full Nationality  Citizenship Details Shares

Part 2(c) — Registered Company:

Private or PUBLIC. ....ouiiti e
State the nominal and issued capital of the company-

Nominal KShS. ..o
IsSsued KShS. ...
Give details of all the directors as follows:

Name in full . Nationality. Citizenship Details*. Shares.

Part 2 (d) — Interest in the Firm:

Is there any person/persons iN...........o.eveerereeneeneenennennnn (Name of Employer) who has
interest in this firm? Yes/No................ocoeviinis

.................. (Delete as necessary).

| certify that the above information is correct.

(Title) (Signature) (Date)

e Attach proof of citizenship
SF/13



DETAILS OF SUB-CONTRACTORS

If the Tenderer wishes to sublet any portions of the Works under any heading, he must give
below details of the sub-contractors he intends to employ for each portion.

Failure to comply with this requirement may invalidate the tender.
1) Portion of Works to be sublet..............coooiiiiiiiiiii

[()  Full name of Sub-contractor
and address of head office: ...

(i)  Sub-contractor’s experience
of similar works carried out

in the last 3 years with

CONtraCt VAlUC. et

(2) Portion of Works to sublet: ..

Q) Full name of sub-contractor
and address of head office: ...

(i)  Sub-contractor’s experience
of similar works carried out

in the last 3 years with
contractvalue:

[Signature of Tenderer) Date

SF/14



PARTICULAR PRELIMINARIES

ITEM

DESCRIPTION

Kshs.

Cts

PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the
tenderer’s priced Bills of Quantities. The contractor is advised to read
and understand all the necessary preliminary items.

DESCRIPTION OF THE WORKS

The works to be carried out under this Contract are :- Construction of Gesrebki
Dispensary

MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities
and the actual works, the site measurements shall generally take
precedence. However, such discrepancies between any contract documents
shall immediately be referred to the PROJECT MANAGER in accordance
with Clause 22 of the Conditions of Contract. The discrepancies shall then
be treated as a variation and be dealt with in accordance with Clause 22 of
the said Conditions.

LOCATION OF SITE
The site is located at Gesrebki Dispensary. The Contractor is advised to

visit the site, to familiarize with the nature and position of the site. No
claims arising from the Contractor’s failure to do so will be entertained.

P.C. AND PROVISIONAL SUM

The allowances given for the above is for full contract.

Carried to Collection page PP/5
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ITEM

DESCRIPTION

Kshs.

Cts

CLEARING AWAY

CLAIMS

The Contractor shall remove all temporary works, rubbish, debris and
surplus materials from the site as they accumulate and upon completion
of the works, remove and clear away all plant, equipment, rubbish,
unused materials and stains and leave in a clean and tidy state to the
reasonable satisfaction of the Project Manager.

The whole of the works shall be delivered up clean, complete and in
perfect condition in every respect to the satisfaction of the Project
Manager.

It shall be a condition of this contract that upon it becoming reasonably
apparent to the Contractor that he has incurred losses and/or expenses due
to any of the contract conditions, or by any other reason whatsoever, he
shall present such claim or intent to claim notice to the PROJECT
MANAGER within the contract period. No claims shall be entertained
upon the expiry of the said contract period.

PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a
restricted site where the office is going on with its normal activities.
The Contractor is instructed to take reasonable care in the execution of
the works as to prevent accidents, damage or loss and disruption of
normal activities being carried out by the client. The Contractor shall

allow in his rates any expense he deems necessary by taking such care

within the site. Noise should be minimized and any other kind
of disruptions.

Carried to Collection page PP/5
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ltem | DESCRIPTION Kshs. | Cts
A WORKING CONDITIONS
The Contractor shall allow in his rates for any interference that he may
encounter in the course of execution of the works.
B SIGNBOARD
Allow for providing, erecting, maintaining throughout the course of the
Contract and afterwards clearing away a signboard as designed, specified
and approved by the Project Manager.
C LABOUR CAMPS
The Contractor shall not be allowed to house labour on site. Allow for
transporting workers to and from the site during the tenure of the contract.
D MATERIALS FROM DEMOLITIONS
Any materials arising from demolitions and not re-used shall become
the property of the client. The Contractor shall allow in his rates the
cost of transporting the demolished materials as directed by the
PROJECT MANAGER.
E PRICING RATES
The tenderer shall include for all costs in executing the whole of the
works, including transport from stores, fixing, all to comply with the
said Conditions of Contract.
F TENDER SECURITY

The tenderer must provide a tender security in form of Bankers
cheque or an approved Bank guarantee as indicated on Page ACC/03

Carried to Collection page PP/5
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ltem | DESCRIPTION Kshs. | Cts
A SECURITY
The Contractor shall allow for providing adequate security for the works
and the workers in the course of execution of this contract. No claim
will be entertained from the Contractor for not maintaining adequate
security for both the works and workers.
B URGENCY OF THE WORKS
The Contractor is notified that these “works are urgent” and should be
completed within the period stated in these Particular Preliminaries.
The Contractor shall allow in his rates for any costs he deems that
he/she may incur by having to complete the works within the stipulated
contract period.
c EXISTING SERVICES
Prior to the commencement of any work, the Contractor is to ascertain
from the relevant authority the exact position, depth and level of all
existing services in the area and he/she shall make whatever provisions
may be required by the authorities concerned for the support,
maintenance and protection of such services.
TRANSPORT
D
The contractor shall provide when required for site trips only a vehicle to
comfortably seat at least four (4) persons including maintained license,
FIRM PRICE CONTRACT
Unless otherwise stated, this is a firm (fixed) price contract. The
contractor must allow for price changes during the contract period.
F
PP/4
Total carried to collection page PP /5
Kshs. | Cts
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PERFORMANCE BOND

A bond of 5% of the contract sum will be required in accordance with
clause 6.00 on award of contract of the Instructions to Tenderer’s. No
payment on account for the works executed will be made to the
contractor until he has submitted the Performance Bond to the Project
Manager duly signed, sealed and stamped from an approved Bank.

TENDER DOCUMENTS

Tender documents are as listed in Clause 2.1 of the Instruction to
Tenderer’s Page STD/8

DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above
must be delivered in the addressed envelope which should be properly
sealed and deposited at the offices as specified in the letter
accompanying these documents.

Tenders will be opened at the time specified in the letter
accompanying these Tender Documents or as indicated in the
advertisement. Tenders delivered/received later than the above time
will not be opened.

VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act
part 3 Section 21(b) operative from 1%t September, 1993 which requires
payment of VAT on all contracts.

The tenderer is advised that in accordance with Government public notice
No. 35 & 36 Dated 11" September 2003 operational from 1 October 2003,
withholding VAT will be levied against the contract sum by the Employer
and remitted to the Commissioner of VAT through all interim certificates. It
should however be noted that this is not additional tax but a new mode of
payment for VAT, any excess payment will be refundable once the
Contractor has submitted monthly returns to the Commissioner of VAT
who will do the refunds when satisfied that the VAT regulations have been
complied with.

Total Carried to Collection Summary page GP/13
PP/5
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PARTICULARS OF INSERTIONS TO BE MADE
IN APPENDIX TO CONTRACT AGREEMENT

The following are the insertions to be made in the appendix to the Contract
Agreement: -

Period of Final Measurement 3 Months From Practical completion

Defects Liability Period 6 Months from practical completion

Date for Possession To be agreed with the Project Manager

Date for Completion Fourteen (14) weeks from date of possession

Liquidated and Ascertained At the rate of Kshs 1,000.00 per week or
part thereof

Prime cost sums for which the
The Contractor desires to tender i

Period of Interim Certificates Monthly

Period of Honouring Certificates 30 days

Percentage of Certified Value Retained  10%

Limit of Retention Fund 10 %

Carried to Collection
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SUMMARY OF PARTICULAR PRELIMINARIES

Total from page

Total from page

Total from page

Total from page

Total from page

Total from page

PP/1

PP/2

PP/3

PP/4

PP/5

PP/6

TOTAL CARRIED TO GRAND SUMMARY
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GENERAL PRELIMINARIES
A
PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES
Prices shall be inserted against items of Preliminaries in the Contractor’s priced bills of
Quantities and Specification but not in the unit rates
ABBREVIATIONS
Throughout the Bills, unites of measurement and terms are abbreviated and shall be
interpreted as follows: -
C.M. Shall mean cubic metre
SM Shall mean square metre
L.M. Shall mean linear metre
M.M Shall mean Millimetre
Kag. Shall mean Kilogramme
No. Shall mean Number

Prs. Shall mean Pairs
B.S. Shall mean the British Standard Specification Published by

the British Standards Institution, 2 Park Street, London W.I.,

England.
Ditto Shall mean the whole of the preceding description except as

qualified in the description in which it occurs.
m.s. Shall mean measured separately.
a.b.d Shall mean as before described.

GP/01
Item Description Kshs. Cts
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Attendance; Clause B19(a) of the Standard Method of Measurement is deleted and the
following clause is substituted: -

Attendance on nominated Sub-Contractors shall be given as an item in each case shall be
deemed to include: allowing use of standard scaffolding, mess rooms, sanitary
accommodation and welfare facilities; provision of special scaffolding where necessary;
providing space for office accommodation and for storage of plant and materials;
providing light and water for their work: clearing away rubbish; unloading checking and
hoisting: providing electric power and removing and replacing duct covers, pipe casings
and the like necessary for the execution and testing of Sub-Contractor’s work and being
responsible for the accuracy of the same.

Fix Only: -

“Fix Only” shall mean take delivery at nearest railway station (Unless otherwise stated),
pay all demurrage charges, load and transport to site where necessary, unload, store,
unpack, assemble as necessary, distribute to position, hoist and fix only.

B. | EMPLOYER
The“Employer”is the MANDERA COUNTY GOVERNMENT
The term “Employer” and “client” wherever used in the contract document shall be
synonymous

C. PROJECT MANAGER
The term “P.M.” wherever used in these Bills of Quantities shall be deemed to imply the
Project Manager as defined in Condition 1 of the Conditions of Contract or such person or
persons as may be duly authorized to represent him on behalf of the Client.

D.
ARCHITECT
The term “Architect” shall be deemed to mean “The P.M” as defined above whose
address unless otherwise notified is Department of Public Works, P.O. Box 49,

. MANDERA
QUANTITY SURVEYOR
The term “Quantity Surveyor” shall be deemed to mean “The P.M.” as defined above
whose address unless otherwise notified is Department of Public Works, P.O. Box 49, and
MANDERA.
Carried to collection
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The term “Electrical engineer” shall be deemed to mean “The P.M.” as defined above
whose address unless otherwise notified is Department Public Works.P.O Box
49,Mandera

MECHANICAL ENGINEER

The term “Mechanical Engineer” shall be deemed to mean “The P.M.” as defined above
whose address unless otherwise notified is Department of Public Works P.O Box
49 Mandera

STRUCTURAL ENGINEER

The term “Structural Engineer” shall be deemed to mean “The P.M.” as defined above
whose address unless otherwise notified is Department of Public Works P.O Box
49,Mandera

FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya’s Standard Tender
Document for Procurement of Building Works (2000 Edition). A copy of which is
available at the Department of Public Works — MANDERA.

Conditions of Contract

These are numbered from 1 — 37 and are contained in the above named document.
Particulars of insertions to be made in the Appendix to the Contract Agreement will be
found in the Particular Preliminaries part of these Bills of quantities.

BOND

The Contractor shall find and submit on the Form of Tender and approved bank and who
will be willing to be bound to the client in an amount equal to five percent (5%) of the
Contract amount for the due performances of the Contract up to the date of completion as
certified by the PROJECT MANAGER and who will when and if called upon, sign and
Bond to that effect on the relevant standard form included herein. (Without the addition of
any limitations) on the same day as the contract Agreement is signed, by the Government,
the Contractor shall furnish within seven days another Surety to the approval of the
Government.

Carried to collection
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PLANTS, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the works except
in so far as may be stated otherwise herein and except for such items specifically and only
required for the use of nominated Sub-Contractors as described herein. No timber used for
scaffolding, formwork or temporary works of any kind shall be used afterwards in the
permanent work.

TRANSPORT

Allow for transport of workmen, materials from stores, etc. to and from the site at such
hours and by such routes as may be permitted by the competent authorities.

MATERIALS AND WORKMANSHIP

All materials and workmanship used in the execution of the work shall be of the best
quality and description unless otherwise stated. The Contractor shall order all materials to
be obtained from overseas immediately after the Contract is signed and shall also order
materials to be obtained from local sources as early as necessary to ensure that they are
onsite when required for use in the works. The Bills of Quantities shall not be used for the
purpose of ordering materials.

SIGN FOR MATERIALS SUPPLIED

The Contractor will be required to sign a receipt for all articles and materials supplied by
the PROJECT MANAGER at the time of taking deliver thereof, as having received them
in good order and condition, and will thereafter be responsible for any loss or damage and
for replacements of any such loss or damage with articles and /or materials which will be
supplied by the PROJECT MANAGER at the current market prices including Customs
Duty and V.A.T., all at the Contractor’s own cost and expense, to the satisfaction of the
PROJECT MANAGER.

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather
proof lock-up sheds and make good damaged or disturbed surfaces upon completion to the
satisfaction of the PROJECT MANAGER Nominated Sub-contractors are to be made
liable for the cost of any storage accommaodation provided especially for their use.

Carried to collection
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SAMPLES

The Contractor shall furnish at his own cost any samples of materials or workmanship
including concrete test cubes required for the works that may be called for by the
PROJECT MANAGER for his approval until such samples are approved by the
PROJECT MANAGER and the PROJECT MANAGER, may reject any materials or
workmanship not in his opinion to be up to approved samples. The PROJECT
MANAGER shall arrange for the testing of such materials as he may at his discretion
deem desirable, but the testing shall be made at the expense of the Contractor and not at
the expenses of the PROJECT MANAGER. The Contractor shall pay for the testing in
accordance with the current scale of testing charges laid down by the Ministry of Public
Works.

The procedure for submitting samples or materials for testing and the method of making
for identification shall be as laid down by the PROJECT MANAGER. The Contractor
shall allow in his tender for such samples and tests except those in connection with
nominated sub-contractor’s work.

GOVERNMENT ACTS REGARDING WORK PEOPLE ETC.

Allow for complying with all Government Acts, Orders and Regulations in connection
with the employment of Labour and other matters related to the execution of the works. In
particular the Contractor’s attention is drawn to the provisions of the Factory Act 1950
and his tender must include for all costs arising or resulting from compliance with any
Act, Order or Regulation relating to Insurances, pensions and holidays for workpeople or
so the safety, health and welfare of the workpeople.

The Contractor must make himself fully acquainted with current Acts and Regulations,
including Police Regulations regarding the movement, housing, security and control of
labour, labour camps, passes for transport, etc. It is most important that the Contractor,
before tendering, shall obtain form the relevant Authority the fullest information
regarding all such regulations and/or restrictions which may affect the organisation of the
works, supply and control of labour, etc., and allow accordingly in his tender. No claim in
respect of want of knowledge in this connection will be entertained.

SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of all the works stores,
materials, plant, personnel, etc., both his own and sub-contractors and must provide all
necessary watching, lighting and other precautions as necessary to ensure security against
theft, loss or damage and protection of the public.

Carried to collection
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PUBLIC AND PRIVATE ROADS

Maintain as required throughout the execution of the works and make good any damage to
public or private roads arising from the consequent upon the execution of the works to the
satisfaction of the local and other competent authority and the PROJECT MANAGER.

EXISTING PROPERTY

The Contractor shall take every precaution to avoid damage to all existing property
including roads, cables, drains and other services and he will be held responsible for and
shall make good all such damage arising from the execution of this contract at his own
expenses to the satisfaction of the PROJECT MANAGER.

VISIT SITE AND EXAMINE DRAWINGS

The Contractor is recommended to examine the drawings and visit the site the location of
which is described in the Particular Preliminaries hereof. He shall be deemed to have
acquainted himself therewith as to its nature, position, means of access or any other matter
which may affect his tender. No claim arising from his failure to comply with this
recommendation will be considered.

ACCESS TO SITE AND TEMPORARY ROADS
Means of access to the Site shall be agreed with the PROJECT MANAGER prior to

commencement of the work and Contractor must allow for building any necessary
temporary access roads.

AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use of storage and for
the purpose of erecting workshops, etc., shall be defined on site by the PROJECT
MANAGER.

Carried to collection
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OFFICE, ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where direct on site and afterwards
dismantle the site office of the type noted in the Particular Preliminaries, complete the
Furniture. He shall also provide a strong metal trunk complete with strong hasp and staple
fastening and tow keys. He shall provide, erect and maintain a lock-up type water or
bucket closet for the sole use of the PROJECT MANAGER including making temporary
connections to the drain where applicable to the satisfaction of Government and Medical
Officer of Health and shall provide services of cleaner and pay all conservancy charges
and keep both office and closet in a clean and sanitary condition from commencement to
the completion of the works and dismantle and make good disturbed surfaces. The office
and closet shall be completed before the Contractor is permitted to commence the works.
The Contractor shall make available on the Site as and when required by the “PROJECT
MANAGER” a modern and accurate level together with leveling staff, ranging rods and
50 meters metallic or linen tape.

WATER AND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide t his own risk and cost all necessary water, electric light and
power required for use in the works. The Contractor must make his own arrangements for
connection to the nearest suitable water main and for metering the water used. He must
also provide temporary tanks and meters as required at his own cost and clear away when
no longer required and make good on completion to the entire satisfaction of the
PROJECT MANAGER. The Contractor shall pay all charges in connection herewith. No
guarantee is given or implied that sufficient water will be available from mains and the
Contractor must make his own arrangements for augmenting this supply at his own cost.
Nominated Sub-Contractors are to be made liable for the cost of any water or electric
current used and for any installation provided especially for their own use.

SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained by the Contractor to the
satisfaction of the Government and /or Local Authorities, Labour Department and the
PROJECT MANAGER.

SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire satisfaction in all
respects of the PROJECT MANAGER who shall at all times during normal working
hours have access to the works and to the yards and workshops of the Contractor and Sub-
Contractors or other places where work is being prepared for the contract.
PROVISIONAL SUMS

The term “Provisional Sum” wherever used in these Bills of Quantities shall have the
meaning stated in Section A item A7 (i) of the Standard Method of Measurement
mentioned in Condition No. 16 of the conditions of Contract. Such sums are net and no
addition shall be made to them for profit.

Carried to Collection
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PRIME COST (OR P.C.) SUMS

The term “Prime Costs Sum” or “P.C. Sum” wherever used in these Bills of Quantities
shall have the meaning stated in Section A item A7 (ii) of the Standard Method of
Measurement mentioned in Condition No. 16 of the conditions of Contract. Persons of
firms nominated by the PROJECT MANAGER to execute work or to provide and fix
materials or goods as stated in Condition No. 20 of the Conditions of Contract are
described herein as Nominated Sub-Contractors.

Persons of firms so nominated to supply goods or materials are described herein as
Nominated Suppliers.

PROGRESS CHART

The Contractor shall provide within two weeks of Possession of Site and in agreement
with the PROJECT MANAGER a Progress Chart for the whole of the works including the
works of Nominated Sub-Contractors; one copy to be handed to the PROJECT chart to be
amended as necessary as the work proceeds.

ADJUSTMENT OF P.C. SUMS

In the final account all P.C. Sums shall be deducted and the amount properly expended
upon the PROJECT MANAGER'’S order in respect of each of them added to the Contract
sum. The Contractor shall produce to the PROJECT MANAGER such quotations,
invoices or bills, properly receipted, as may be necessary to show the actual details of the
sums paid by the Contractor. Items of profit upon P.C. Sums shall be adjusted in the final
account pro-rata to the amount paid. Items of “attendance” (as previously described)
following P.C. Sums shall be adjusted pro-rata to the physical extent of the work executed
(not pro-rata to the amount paid) and this shall apply even though the Contractor’s priced
Bill shows a percentage in the rate column in respect of them.

Should the Contractor be permitted to tender and his tender be accepted of any work for
which a P.C. Sum is included in these Bill of Quantities profit and attendance will be
allowed at the same rate as it would be if the work were executed by a Nominated Sub-
Contractor.

Carried to collection
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ADJUSTMENT OF PROVISIONAL SUMS

In the final account all Provisional Sums shall be deducted and the value of the work
properly executed in respect of them upon the PROJECT MANAGER'’S order added to
the Contract Sum. Such work shall be valued as described for Variations in Conditions
No. 13 of the Conditions of Contract, but should any part of the work be executed by a
Nominated Sub-Contractor, the value of such work or articles for the work be supplied by
a Nominated Supplier, the value of such work or articles shall be treated as a P.C. Sum
and profit and attendance comparable to that contained in the priced Bills of Quantities for
similar items added.

NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be executed by nominated
sub-contractors, the Contractor shall enter into Sub-contracts as described in Condition
No. 20 of the Conditions of Contract and shall thereafter be responsible for such sub-
contractors in every respect. Unless otherwise described the Contractor is to provide for
such Sub-Contractors any or all of the facilities described in these Preliminaries. The
Contractor should price for these with the nominated Sub-contract Contractor’s work
concerned in the P.C. Sums under the description “add for Attendance”.

DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the client reserves the right to place a “Direct
Contract” for any goods or services required in the works which are covered by a P.C.
Sums in the Bills of Quantities and to pay for the same direct. In any such instances, profit
relative to the P.C. Sum the priced Bills of Quantities will be adjusted as described for
P.C. Sums and allowed.

ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall afford any
tradesmen or other persons employed for the execution of any work not included in this
Contract every facility for carrying out their work and also for use of his ordinary
scaffolding. The Contractor, however, shall not be required to erect any special
scaffolding for them. The Contractor shall perform such cutting away for any making
good after the work of such tradesmen or persons as may be ordered by the PROJECT
MANAGER and the work will be measured and paid for to the extent executed at rates
provided in these Bills.

Carried to collection
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INSURANCE

The Contractor shall insure as required in Condition Nos. 22 and 23 of the Conditions of
Contract. No payment on account of the work executed will be made to the Contractor
until he has satisfied the PROJECT MANAGER either by production of an Insurance
Policy or and Insurance Certificates that the provision of the foregoing Insurance Clauses
have been complied with in all respects. Thereafter the PROJECT MANAGER shall from
time to time ascertain that premiums are duly paid up by the Contractor who shall if called
upon to do so, produce the receipted premium renewals for the PROJECT MANAGER’S
inspection.

PROVISIONAL WORK

All work described as “Provisional” in these Bills of Quantities is subject to
remeasurement in order to ascertain in actual quality executed for which payment will be
made. All “Provisional” and other work liable to adjustment under this Contract shall left
uncovered for a reasonable time to allow all measurements needed for such adjustment to
be taken by the PROJECT MANAGER.

Immediately the work is ready for measuring, the Contractor shall give notice to the
PROJECT MANAGER. If the Contractor makes default in these respects he shall if the
PROJECT MANAGER so directs uncover the work to enable all measurements to be
taken and afterwards reinstate at his own expenses.

ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorized alteration or qualification made to the text of the Bills of Quantities
may cause the Tender to be disqualified and will in any case be ignored. The Contractor
shall be deemed to have made allowance in his prices generally to cover any items against
which no price has been inserted in the priced Bills of Quantities. All items of measured
work shall be priced in detail and the Tenders containing Lump Sums to cover trades or
groups of work must be broken down to show the price of each item before they will be
accepted.

BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the PROJECT MANAGER
in writing. All blasting operations shall be carried out at the Contractor’s sole risk and
cost in accordance with any Government regulations in force for the time being, and any
special regulations laid down by the PROJECT MANAGER governing the use and
storage of explosives.

Carried to collection
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MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of the client.
Unless the PROJECT MANAGER directs otherwise such materials shall be dealt with as
provided in the Contract. Such materials shall only be used in the works, in substitution of
materials which the Contractor would otherwise have had to supply with the written
permission of the PROJECT MANAGER should such permission be given, the
Contractor shall make due allowance for the value of the materials so used at a price to be
agreed.

PROTECTION OF THE WORKS

Provide protection of the whole of the works contained in the Bill of Quantities, including
casing, casing up, covering or such other means as may be necessary to avoid damage to
the satisfaction of the PROJECT MANAGER and remove such protection when no longer
required and make good any damage which may nevertheless have been done at
completion free of cost to the Government.

REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the buildings and site a it accumulates and at the
completion of the works and remove all plant, scaffolding and unused materials at
completion.

WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash (except
where such treatment might cause damage) and clean all floors, sanitary fittings, glass
inside and outside and any other parts of the works and remove all marks, blemishes,
stains and defects from joinery, fittings and decorated surfaces generally, polish door
furniture and bright parts of metal works and leave the whole of the buildings watertight,
clean, perfect and fit for occupation to the approval of the PROJECT MANAGER.

FIRM PRICE CONTRACT
Unless otherwise specifically stated in the Particular Preliminaries this is a firm price

Contract. The contractor must allow in his tender raters for any increase in the cost of
labour and materials during the construction period.

Carried to collection
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GENERAL SPECIFICATION

For the full description of materials and workmanship, method of execution of the work
and notes for pricing, the Contractor is referred to the Ministry of Public Works General
Specification dated 1976 or any subsequent revision thereof which is issued as a separate
document, and which shall be allowed in all respects unless it conflicts with the General
Preliminaries. Trade Preambles or other items in these Bills of Quantities.

TRAINING LEVY

The Contractor’s attention is drawn to legal notice No. 237 of October, 1971, which
requires payment by the Contractor of a Training Levy at the rate of 3% of the contract
sum on all contracts of more than Kshs. 50,000.00 in value.

MATERIALS ON SITE

All materials for incorporation in the work must be stored on or adjacent to the site before
payment is effected unless specifically exempted by the PROJECT MANAGER. This
includes the materials of the Main contractor, Nominated Sub-Contractors and Nominated
Suppliers.

HOARDING

The Contractor shall enclose the site or part of the works under construction with a
hoarding 2400mm high consisting of iron sheets on 100x50mm timber posts firmly
secured at 1800mm centers with two 75x50mm timber rails approximately 300m.
Contractor is in addition required to take all precautions necessary for the safe custody of
the works, materials, plant, public and Employer’s property on the site.

CONTRACTOR’S SUPERINTENDENCE / SITE AGENT

The Contractor shall constantly keep on the works literate English speaking Agent or
Representative, competent and experienced in the kind of work involved who shall give
his whole experience in the kind of work involved and shall give his whole time to the
superintendence of the works. Such Agent or Representative shall receive on behalf of the
Contractor all directions and instructions from the Project Manager and such directions
shall be deemed to have been given to the Contractor in accordance with the Conditions of
Contract.

Carried to collection
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COLLECTION (Particular & general)

Total Brought forward from page PP/5 (Particular Preliminaries)

Brought forward form page GP/1 ...
Brought forward formpage GP/2 .........oiiriiiiiiii e,
Brought forward form page GP/3 ...
Brought forward form page GP/4 ... ... o
Brought forward form page GP/5........coiiiiii e

Brought forward form page/GP6............ccoooiiiiiiiii

Brought forward form page GP/7 ........ccooiriiiii e

Brought forward form page GP/8..... ...
Brought forward form page GP/9 ...
Brought forward form page GP/10 ..o
Brought forward form page GP/11 ...

Brought forward form page GP/12 ..ot

Total for particular & general preliminaries taken to Grand Summary
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PREAMBLES AND PRICING NOTES

GENERALLY

All work to be carried out in accordance with the Ministry of Public
Works General Specifications for Building Works issued in 1976 or
as qualified or amended.

MANUFACTURERS’ NAMES

Where manufacturers’ names and catalogue references are given
for guidance to quality and standard only, alternative
manufacturer of equal quality will be accepted at the discretion of
the Project Manager.

WALLING

All precast concrete blocks shall be manufactured by the methods
and to the sizes specified in the Ministry of Public Works
“Specification for Metric Sized Concrete Blocks for Building (1972)”

Walling of 100 mm thickness or under shall be reinforced with
hoop iron every alternate course.

Prices for walling must allow for all costs in preparing, packing and
sending sample blocks for testing as and when required by the
Project Manager.

CARPENTRY

The grading rules for cypress shall be the same as for podocarpus
and all timber used for structural work shall be select (second
grade).

All structural timber must conform to the minimum requirements
for moisture content and preservative treatment and timber prices
must allow for preparing, packing and sending samples for testing
when required.

Prices must also include for all nails and fasteners.
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JOINERY

Cypress for joinery shall be second grade in accordance with the latest grading
rules of the Kenya Government.

Where Mahogany is specified, this refers to prime grade only. The Contractor may
with the approval of the Project Manager, use either Msharagi or Mvuli in lieu of
Mahogany but such approval will be given only in the case of shortages of the
hardwoods specified.

Plugging shall be carried out by drilling walling or concrete with masonry drill
and filling with propriety plugs of the correct sizes. Cutting with hammer and
chisel will not be allowed.

Prices for joinery must include for pencil rounded arises, protection against
damage, nails, screws, framing and bedding in cement mortar as required.

Sizes given for joinery items are nominal sizes and exact dimensions of doors, etc,
must be ascertained on site.

IRONMONGERY
Ironmongery shall be as specified in the Bills of Quantities or equal and approved.

Prices must include for removing and re-fixing during and after painting, labeling
all keys, and for fixing to hardwood, softwood, concrete or block work.

Catalogue references given for ironmongery are for purposes of indicating quality
and size of item(s). Should the Contractor wish to substitute the specified item(s)
with others of equal quality, he must inform the Project Manager and obtain
approval in writing.

STRUCTURAL STEELWORK

All structural steelwork shall comply with the Ministry of Public Works
“Structural Steelwork Specification (1973) and shall be executed by an approved
Sub-contractor.
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PLASTERWORK AND OTHER FINISHES

All finishing’s shall be as described in the general specifications and in these Bills
of Quantities.

Prices for paving’s are to include for brushing concrete clean, wetting and coating
with cement and sand grout 1:1.

Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4) backing
screed pecified in these Bills of Quantities.

GLAZING
Where polished plate glass is specified, this refers to general glazing quality.
Prices for glazing shall include for priming of rebates before placing putty.

The Contractor will be responsible for replacing any broken or scratched glass and
handing over in perfect condition.

PAINTING

All paint shall be 1% quality “Crown” or other equal and approved

Painting shall be applied in accordance with the manufacturers’ instructions.

Prices for painting are to include for scaffolding, preparatory work, priming coats,

protection of other works and for cleaning up on completion. Prices for painting on
galvanized metal are to include for mordant solution as necessary.
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BILL NO. 02: BILLS OF QUANTITIES FOR THE PROPOSED GESREBKI
DISPENSARY IN BANISA SUB COUNTY.

ITEM | DESCRIPTION QTY. | UNIT RATE | SHS.

ELEMENT NO. 1: SUBSTRUCTURES
ALL PROVISIONAL

NOTE:

All work measured under this element is
upto and including the floor slabs but
excluding the finishes thereon: -

A Clear the site of all bushes, shrubs,
undergrowth and small trees, grab, uproot 141 | SM
and cart away all arising.

B Excavate over site average 250mm deep to
remove vegetable soil load up wheel and 105 | SM
deposit on site not exceeding 100m

C Excavate to reduce levels 16 CM
D Excavate for strip foundation trenches not
exceeding 1.5m deep commencing from 49 CM

reduced level.

E Ditto for column bases NIL |CM
F Extra over for excavating in rock 5 CM

G. | Allow for keeping excavations free from mud

and all water including spring and running - ITEM
water by pumping, pailing or other approved
means.

H | Allow for planking and strutting to sides of - ITEM
excavations.
DISPOSAL
Load surplus excavated material wheel and
deposit onsite not exceeding 100m away. 37 CM
Filling:

J Return, fill and ram selected excavated
material around foundations. 21 CM

Hardcore as described:

K | Approved hardcore filling including leveling,
consolidating and or hand packing in layers
150mm thick. 22 CM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

— IO

| I N

Blinding:

50mm thick layer murram or other equal and
approved blinding to the surface of hardcore;
roled smooth to receive polythene sheetings
(m.s.)

Insecticide treatment

‘Termidor’ or other equal and approved
chemical insecticide treatment prepared and
applied according to the manufacturer’s
printed instructions.

Remove of termites nests

Remove termite’s nests by approved means
and destroy the termites by applying
‘termidor’ or other equal and approved
chemicals as per the manufacturers printed
instructions.

Damp proof membrane

500 gauge polythene or other equal and
approved plastic sheets damp proof
membrane laid over blinding (measured net —
allow for laps)

In-situ concrete work

mass concrete (1:4:8/38-38mm aggregate)
50mm thick blinding under foundations

VIBRATED REINFORCED CONCRETE
(1:2:4/20-20MM) AGGREGATE AS
DESCRIBED IN:-

Strip foundations

Columns and bases

150mm thick floor slab (1:2:4)

Ramps and steps.

Steel Reinforcement

Supply and fix bar/rod reinforcement
including bending hooks, trying wire,
cutting spacer ; High tensile square
twisted or ribbed bars:-

12mm diameter

10mm diameter

8mm diameter

42

42

96

42

NIL
120

187
NIL
104

SM

SM

ITEM

SM

SM

CM
CM
SM
CM

KG
KG
KG

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

Mesh reinforcement

Fabric mesh reinforcement to B.S. 4484 ref.
A142 including laps trying wire and spacer
blocks complete (measure net allow for lap)

Sawn formwork as described to:
Edges of floor slabs 75 - 150mm high

Sides of columns.

Foundation walling

200mm thick rough chiseled natural stone
walling bedded and joined in cement and
sand (1:3) mortar and reinforced with and
including 20 Gauge 25mm wide hoop iron in
every alternate course.

Plinth area finishes
20mm thick cement and sand (1:3) wood
float render to plinth area.

Prepare and apply three coats black
bitumastic paints to rendered area.

Paving slabs

600mmx 600mmx50mm thick precast
concrete paving slabs laid on compacted
murram and pointed in cement and sand
(1:3) mortar.

96

40

NIL

70

24

24

44

SM

LM

SM

SM

SM

SM

SM

TOTAL CARRIED TO COLLECTION

COLLECTION

Brought Forward page DB/01
Brought forward page DB/02

Brought down from above

TOTAL FOR ELEMENT NO. 01
SUBSTRUCTURES CARRIED TO
SUMMARY
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ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

ELEMENT NO. 02

R.C. FRAME(SUPERSTRUCTURES)

Vibrated reinforced concrete (1:2:4/20-25 —
20mm aggregates) as described in:-

Ring Beams and arches

Steel reinforcement

Supply and Fix steel bar/rod reinforcement
including bending hooks trying wire cutting
spacer blocks and supporting all in position.

High Tensile square twisted bars to B.S. 4461

as described in:-

12mm diameter

8mm diameter

Sawn Form Works as described to:-

Side and soffits to ring beams/arches

233

97

53

CM

KG

KG

SM

TOTAL FOR ELEMENT NO. 02
REINFORCED CONCRETE FRAME CARRIED
TO SUMMARY
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ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

ELEMENT NO. 03 :
EXTERNAL WALLING (All inclusive)

WALLING

Fine chisel dressed natural stone walling
bedded and joined in cement and sand (1:3)
mortar as described:-

200mm thick reinforcement with and including
25mm wide x 3mm thick galvanized hoop iron in
every alternate course.

Horizontal damp proof course; one layer of
3ply bituminous felt or other equal and
approved (measured nett-allow for laps)

200mm wide leveled and bedded in cement and
sand (1:3) mortar under walls.

SUNDRIES

Labour and material for 200mm wide x 230mm
(average) high eaves filling to top of 200mm
wall.

Fair raking cutting on top of 200mm wall.

Pair of 250mm x 250mm x30mm thick precast
permanent vent fitted with mosquito gauze

147

45

25

18

12

SM

LM

LM

LM

NO

TOTAL FOR ELEMENT NO. 03 WALLING
CARRIED TO SUMMARY
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ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

ELEMENT NO. 4

INTERNAL WALLING(All inclusive)

FINE CHISEL DRESSED NATURAL STONE

WALLING BEDDED AND JOINED IN
CEMENT AND SAND (1:3) MORTAR AS
DESCRIBED IN:-

150mm thick walling reinforcement with and
including hoop iron in every alternate course.

HORIZONTAL DAMP PROOF; ONE LAYER
OF 3PLY BITUMINOUS FELT OR OTHER
EQUAL AND APPROVED (MEASURED
NETT- ALLOW FOR LAPS)

200mm wide leveled and bedded in cement
and sand (1:3) mortar under walls.

79

20

SM

LM

TOTAL FOR ELEMENT NO. 04 INTERNAL
WALLING CARRIED TO SUMMARY

DB/06




ITEM | DESCRIPTION QTY. | UNIT | RATE | SHS.

ELEMENT NO. 05 : ROOFING

All tiimber to be sawn cypress seasoned to an

equillibrium moisture content of between 9% and

15% and to the requirement of k.s. 02771 of 1991

treated with approved wood presentative.
A 150 x 50mm wall plate on and including 10mm

cement and sand (1:4) mortar bed secured, on

reinforced concrete ring beams (m.s) by mild steel 24 LM

anchor bolts (m.s)

The following in nailed timber trusses including

hoisting and placing 4000mm above floor slab

level
B 150x 50mm rafters. 90 LM
C 150x 50mm tie beams 71 LM
D 150x50mm King posts 19 LM
E 100x 50mm strut/ties. 131 | LM
F 150x25mm Valley & Ridge board NIL LM
G 150x25mm splice members 49 LM

INDEPENDENT MEMBERS

75 x 50mm purlins 128 | LM

Roof Covering
H Pre-painted Gauge 28 IT5 BP950 Profiled sheets 128 | SM

906mm wide (857mm effective cover) fixed onto Z-

purlins with J-bolts.
I Gauge 22 valley gutter 600mm girth. NIL LM
J Gauge 28 ridge cap or hip cover to match covering. | 13 LM

Rain Water Goods

Gauge 22 galvanized mild steel sheeting or

150mm Upvcsemi-circular gutter.
K 150mmx150mm fixed to fascia board with and

including brackets at 1.0m centres.
L Extra over gutter for stopped ends. 26 LM
M 100mm Ditto for 200mm diameter outlet. 4 NO
N | Ditto for 90° degrees bends. 2 NO
P 100mm dia rainwater down pipe fixed with and NIL NO
Q | including mild | brackets at 1.0mm centres plugged

and screwed to wall. 8 LM
R Extra over for swan neck bend 2 NO
S Ditto horse shoe bend 2 NO

TOTAL CARRIED TO COLLECTION

DB/07




ITEM

DESCRIPTION

QTY.

UNIT

RATE

SHS.

WROT CYPRESS
25 x 250mm decorative fascia board fixed to
end of rafters (m.s)

75 x 25 mm thick wrot prime grade cypress
eaves timber slatings in eaves at 100mm
centres (measured separately)

Extra Over ditto for 150 x 150 framed vents
with two layers approved Mosquito wire gauze
netting.

SUNDRIES

16mm diameter x 250mm long black mild steel
anchor bolt embedded in ring beam at
1200mm centers including drilling holes in
timber complete with bolts washers.

Drill for holes in timber 16mm diameter

PAINTING

Knot, prime, stop and prepare and apply
three coats of ‘Pinotex’ decorative
preservative to:-

General surfaces of structural timber.

Prepare and apply three coats of gloss oil
paint on:-

Timber fascia/barge board 200-300mm girth

46

NIL

NIL

20

20

141

46

LM

SM

NO

NO

NO

SM

LM

Total Carried To Collection Below

COLLECTION

Brought forward from page DB/07

Brought forward from page OB/08 above

TOTAL FOR ELEMENT NO.05: ROOFING
CARRIED TO SUMMARY

DB/08




100mm girth

ITEM | DESCRIPTION QTY. | UNIT | RATE | SHS.

ELEMENT NO. 06

WINDOWS
A 250mm x 100mm x 75mm average throated

concrete window sill finished smooth in red

oxide plaster to surfaces. 11 LM

The following in wrot hardwood timber:-
B 150mm x 50mm frame plugged to walls 150 | LM
C 25x 25mm wrot louver stopper. 9 LM
D 25mm x 25mm Quadrant 35 LM
E 50mm x 25mm architrave 35 LM
F 50mm x 25mm mesh wire fixing bead 15 LM
G 12mm diameter burglar proofing bars including

fixing. 84 LM
H Coffee tray wire mesh fixed to window frame

with timber beading. 13 LM
I Mosquito wire gauge fixed to timber frame 13 LM
J Weld mesh ditto 13 LM
K Bore 12mm diameter holes through 50mm

thick windows frame 220 | NO
L Extra over bar for end stopper. 120 | NO

PAINTING
M Prepare, knot prime and apply one undercoat

and two finishing coats 2-pack polyurethane 50 LM

varnish on surfaces 200-300mm girth

85 LM

N Ditto not exceeding 100mm girth.
o] Prepare and apply one coat wood primer to NIL | LM

back of window frame 100 - 200mm.
P Prepare surface and apply three coats crown

paint to burglar proofing bars not exceeding 84 LM

TOTAL CARRIED TO COLLECTION

DB/09




ITEM | DESCRIPTION QTY. | UNIT | RATE | SHS.
A Pair of Approved Aluminium adjustable louver
jambs with clips for 10No. 150mm wide 5mm 16 PRS
thick lourve blades with 2No. gears (ms).
B 600X150X5mm clear lourve blade with
polished edge. 40 NO
C Ditto 500x150x5mm but obscure 120 | NO
Pelmet boxes
The following in_Pelmet boxes sawn
celcured cypress
D 50x50mm bearer plugged 11 LM
Wrot cypress as described
E 125x 25mm thick pelmet fascia with two
labours 11 LM
F 125x 25mm thick top 11 LM
G 125x 125x25mm thick boxed end cut to profile | 12 SM
Curtains tracks
H Standard 1- section aluminium sliding track
screwed to soffits of pelmet with fixing
brackets, runner, end stop, laps and complete
accessories to approval 11 LM
PAINTING
Prime back of timber surface not exceeding
100mm girth with aluminium primer before 11
fixing. SM
J Prepare and apply three coats of crown or
other approved paint to general surfaces of
wood. 4 SM

Total Carried to Collection
COLLECTION

Brought forward from page DB/09

Brought forward from above

TOTAL FOR ELEMENT NO.06 WINDOWS
CARRIED TO SUMMARY

DB/10




ITEM | DESCRIPTION QTY | UNIT | RATE SHS
ELEMENT NO. 07 : DOORS
Paneled doors
50mm thick Hardwood paneled doors
with 6NO. Fielded complete with 150
x 50mm frame, architrave, quadrant,
and raised panels with fixed light
overall size:-
A 900 x 2400mm high. 4 NO
Flush doors
Flush doors including frame, hinges,
ironmongery and clear varnish:-
B Size 900 x 2400mm. 2 NO
Grill doors
Supply and fabricate decorative grill
in 25 x 25mm RHS hollow section
including primer, locking
accessories and painting overall
size:
C 900X2400mm 4 NO
[ronmongery
Assa abloy or any other equally
approved:-
D 100mm brass butt hinges 9 PRS
E 2-lever mortise lock 2 NO
F 3- lever mortise lock 4 NO
G Door stopper 6 NO
TOTAL ELEMENT NO. 07 DOORS
CARRIED TO SUMMARY
DB/11
ITEM | DESCRIPTION QTY | UNIT | RATE | SHS




ELEMENT NO. 08

FINISHES

Floor Finishes

Cement and sand (1:4) screed as described
32mm thick finish to receive tiles.

Floor tiles

300mm x 300mm x 8mm as manufactured by
“Saj Ceramics Ltd” or other equal and
approved coloured floor tiles bedded as per
manufacturer’s instructions

100mm high skirting

Wall finishes

Two coats gauged cement lime and sand
(1:2:9) plaster steel trowel led smooth
20mm (minimum) thick to natural stone walls
internally

20mm render in cement /sand (1:3) to walls and
concrete beams externally.

12mm recessed horizontal joints and flush
vertical joints to stone walling externally.

Ceiling finishes

Chip board

12mm thick chipboard ceiling on brandering
(m.s) and set in systematic V-joints.

Extra over for trap doors size 600 x 600mm
complete

Sawn Cypress brandering

75 xX50mm brandering plugged

50 x 50mm brandering

90

90

80

296

43

89

89

89

315

SM

SM

LM

SM

SM

SM

SM

NO

LM

LM

TOTAL CARRIED TO COLLECTION

DB/12




ITEM | DESCRIPTION QTY UNIT | RATE | SHS
Wrot Cypress
A 12 x 100mm curved cornice plugged 89 LM
Painting
Prime only back of frame with aluminium
or other equal and approved primer
before fixing as described to;
B Timber; surface not exceeding 100mm girth | 89 LM
Knot prime stop and prepare and apply
one undercoat and two finishing coats
gloss oil Crown paints to;
C General surfaces of wood not exceeding
100mm girth 89 LM
Paint and Decoration
Prepared and apply one undercoat and
three coats ‘crown’ or other approved
plastic emulsion paint to:
D Plastered walls internally 296 SM
E Rendered ditto externally 45 SM
Prepared and apply three coats of
washable distemper paints to;
F Chip board lining internally 89 SM

TOTAL CARRIED TO COLLECTION

COLLECTION

Brought forward from page DB/12

Brought down from page DB/13

TOTAL FOR ELEMENT NO. 08 FINISHES
CARRIED TO SUMMARY

DB/13




ITEM | DESCRIPTION QTY UNIT RATE | AMOUNT
ELEMENT NO. 09: FITTINGS
PATIENT BENCHES 3 SM
A. 100mm thick natural stone dwarf wall
B. | 100mm thick x 700mm wide reinforced
concrete slab with 3No. 8mm diameter bars | 21 LM
longitudinally and A65 weld mesh.
C Formwork to soffits of slab 12 SM
D | Ditto edge of slab 75-150mm girth 33 LM
E Plaster to dwarf walls and expose surfaces of | 18 SM
slab.
F Form or leave opening for 400mm wide sink
in concrete slab. 4 NO
SHELVING
The following in 25mm MDF mahogany
decorative veneer:-
G | 400mm wide shelving fixed on approved
metal brackets at 1000mm cetres with timber | 28 LM
bidding on edges.
H Ditto but in divisions. 17 LM
I Three coats crown or other approved gloss
oil paint on timber surfaces generally. 90 SM

TOTAL FOR ELEMENT NO. 09: FITTINGS
CARRIED TO SUMMARY

DB/14




ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

ELEMENT NO. 10: PLUMBING &

INTERNAL DRAINAGE

1.) SANITARY FITTINGS

Kitchen sink-inset type

406MM diameter stainless steel sink
complete with overflow, waste fittings, plugs,
chain stays and 40mm diameter plastic
bottle trap.

Roof tank

Supply and install a plastic water tank of
capacity 920 litres (200 gallons) made of
plastic on roof space. The tanks to be
assembled complete with medium- pressure
ball valve inlet, outlet connections and drain
cook and all other connections including ball
valve and float.

NO.

NO.

Total carried to collection

DB/15




ITEM | DESCRIPTION UNIT | QTY | RATE | AMOUNT
(KSHS)
2.) PLUMBING (Provisional)
Supply, deliver and install Polypropylene
Random (PP-R) PN-20 Oxy-stable pipework:-
A. | PPRPIPE
B. | 15mm diameter PPRC pipe LM 20
C. | 20mm -Ditto- LM 20
25mm -Ditto- LM 10
Extra- over PPRC pipework for the following.
D. | Bends/ Elbow
E. 25mm dia —ditto No. 4
F. 20mm dia-ditto No. 4
G. | 15mm dia -ditto No. 4
20mm x '%” threaded bend No. 4
H. | Tees
l. 25mm equal tee No. 4
J. 20mm —ditto No. 4
15mm ditto No. 4
K. | Reducers
L. 25mmx20mm reducer No. 4
200mm x25mme-ditto No. 4
M. | Transition fittings
N. | 25mmx '2” threaded/transition fittings No. 2
32mmx1/2” ditto No 2
P Gate valve
15mm dia.approved medium pressure screw
down full way non-rising stem wedge gate valve
to BS1952, with wheel and head joints to tubing. | No. 2
Q
25mm —ditto-
No. 1
R Non-return valve
25mm dia.approved medium pressure non-return
valve to BS1952.The non-return valve to be as
“Pegler” or approved equivalent. No. 1
S Flexible connections
15mm dia, 300mm long flexible connections
including backnuts and jointing to PPRC pipe
from sanitary fitting. No. 8

Total carried to collection

DB/1




ITEM | DESCRIPTION UNIT | QTY | RATE | AMOUNT
Testing & Commissioning
A. | Allow for flushing out and sterilization of the cold | Iltem |1
water system as required to the satisfaction of
the Engineer.
Supply and fix UPVC soil system to BS4660
and BS4515 and muPVC waste systems to
BS5255 and all the accessories
INTERNAL DRAINAGE(Provisional)
UPVC and muPVC pipe work
B. | 100mm heavy duty golden brown pipe class D LM 10
C. | 100mm diameter heavy duty grey pipe class D LM 10
D | 50mm ditto LM 6
E. | 40mm ditto LM 6
F. | 32mm ditto LM 6
Extra over UPVC and muPVC pipework
Bends
G. | 100mm diameter long radius bend No. 2
H | 40mm dia-ditto No. 3
I 40mm diameter sweep Tee No. 3
J 32mm dia-ditto No. 3
K | 40mm dia-ditto No. 1
L 32 dia-ditto No. 2
Traps
M | 100x50mm diameter floor trap and grating NIL |-
N | Allow for a standard 300x 300x450mm masonry
gully trap complete with mild steel cover. No. 2

Total carried to collection below

COLLECTION
Total carried forward from page DB/15

Total carried forward from page DB/16

Total carried forward from page DB/17 above

TOTAL FOR PLUMBING & INTERNAL
DRAINAGE WORKS CARRIED TO SUMMARY.

DB/17




ELEMENT NO. 11: EXTERNAL DRAINAGE WORKS

ITEM DESCRIPTION QTY UNIT | RATE AMOUNT
1.) SOAK PIT
Excavations and fillings
A. Excavate pit starting from ground level not exceeding 1.50m
B. Ditto starting from 1.50m to 3.0m deep 11 CM
C. Ditto starting 3.0m to 4.50m deep 6 CM
D. Ditto 4.5m to 6.0m deep. 5 CM
E. Cart away surplus excavated materials 5 CM
F. Return, fill and ram excavated materials 24 CM
G. Extra over for excavating in rock or murram in any position 3 CM
H. Hardcore filling hand packed and compacted to approval in 5 CM
l. soak pit from 6.5m depth up to 1.15m depth
Foundation concrete 16 CM
J. Concrete (1:3:6) in wall foundations
_ 1 CM
Walling
K. 200mm thick blue impervious natural stone walling in cement
and sand (1:3) mortar 3 SM
Soak pit cover
L 150mm thick suspended reinforced concrete 1:2:4) slab 7 SM
M. Sawn formwork to soffits of suspended slab 4 SM
N Provide sawn formwork to form opening 450mm x 450mm in 1 NO
' 150mm thick suspended slab
Sawn formwork to edge of slab 150mm to 225mm high
0. 9 LM
Provide 600mm x 450mm medium grade manhole cover
P 1 NO
a.b.d.
Provide and fix 200mm diameter UPVC vent pipe 500mm
Q. | overall length fitter with vent cowl at the top 1 NO
25mm thick cement and sand (1:4) screed finished smooth
R | on cover slab 8 SM
25mm plaster on masonry walls internally
S NIL SM

TOTAL FOR SOAK PIT CARRIED TO SUMMARY

DB/18




Item Description QTY Unit Rate AMOUNT
2.) MAN HOLES AND DRAIN PIPE
A Construct manhole size 1250mmx1050mm and average
' 750mm deep in natural stone including all excavations,
concrete 150mm thick base, concrete benching, internal
and external plastering, forming channels, concrete top
cover complete with medium duty manhole cover and 1 NO
frame and all related works.
B 100mm gulley trap including concrete surround, grating
and cover NIL NO
c Excavate trench for 110mm UPVC pipe starting from
" | ground level average depth 750mm, backfill after laying
pipe in approved materials and cart away surplus 10 LM
materials as directed.
D Extra over for excavation in rock class 1 or hard murram in
" | any position. 1 CM
E Provide, lay and joint in trench 110mm UPVC golden
brown pipe class 41 10 LM
= Extra over pipe for 100mm inspection bend ) NO
G Ditto plain bed ) NO.
H Allow for testing the new drainage works after completion ) ITEM

Total Carried to Summary

SUMMARY
Total for soak pit

Total for Manholes and Drain pipe

TOTAL FOR EXTERNAL DRAINAGE WORKS CARRIED
TO SUMMARY

DB/19




ELEMENT NO. 12: ELECTRICAL WORKS

ITEM DESCRIPTION QTY | UNIT | RATE | AMOUNT
Kshs Kshs
CABLES AND ASSOCIATED ACCESSORIES
A 1.5 mm? singles cables as East African cables(Red) Rolls
1.5 mm? singles cables as East African cables(Black) Rolls
1.5 mm? singles cables as East African cables(Green) Rolls
Nb for lighting circuit wiring
B 2.5 mm? singles cables as East African (Red) Rolls
2.5 mm? singles cables as East African (Black) Rolls
2.5 mm? singles cables as East African (Green) Rolls
Nb Socket-outlets circuit wiring and fan
C 10.0 mm?singles cables as East African(Red) 20 Lm
10.0 mm?singles cables as East African(Black) 20 Lm
10.0 mm?singles cables as East African(Green) 20 Lm
Nb wiring from the metre board to the consumer
unit
EW1 | Total carried forward to collection page

DB/20




ITEM DESCRIPTION QTY | UNIT | RATE | AMOUNT
Kshs Kshs

CABLES AND ASSOCIATED ACCESSORIES

D 200AH 12 V Solar Battery Deep Cycle 12 No
120W 12 V Solar Panel Module 12 No
1000W 24 V Inverter-Pure Sine Wave 2 No
60A Charge Controller 2 No
30A and 100A Isolator double pole 4 No
60A lIsolator double pole 4 No
30A,80A and100A Battery Fuse and carrier, wall 5 No
mounted.
Battery Box/rack 8x200AH (Fibreglass) ITEM
Roof mounting structure 8 panel 120wp ITEM

E Supply and Install the following:
P.V.C AND ASSOCIATED ACCESSORIES
tZ)Snréllm p.v.c conduits as heavy gauge including its 9 bundles
25 mm p.v.c conduits as heavy gauge including its

2 No
bend
20 mm running couplers . 50 No
20 mm metal open saddles. 30 No
20 mm? circular through box 15 No
20 mm 2 circular blank covers 15 No
Ceiling nails as ¥ x 7 1 Kg
EW?2 | Total carried forward to collection page

DB/21




ITEM DESCRIPTION QTY | UNIT | RATE | AMOUNT
Kshs Kshs

Supply and Install lighting points wired in 3 x 1.5 mm?

F core cables in 20 mm diameter p.v.c heavy gauge
conduit including all the necessary accessories
excluding fittings:
In one gang one way 6 No
In two gang two way 1 No
Supply and install power points wired in 2.5 mm?

G single core cables drawn in 20 mm? p.v.c heavy gauge
conduits excluding the socket out-lets :
For twin socket out-let 6 No
Supply and install ceiling fans switching points wired

H | in 2.5mm? single core cables drawn in 20mm? p.v.c 6 No
cables excluding fans

I Supply and install:
24” ceiling fans as Orient or an approved equivalent

. . . 6 No

firmly fixed on the ceiling

J Supply and install the following switches:
One gang One way switch. 6 No
Two gang two way switch. 1 No

K Supply and install the following lighting points:
1200 mm single flourescent fittings complete with tubes 6 No
Bulk-head fittings complete with energy saving bulbs. 1 No

EW3 | Total carried to collection page

DB/22




ITEM

DESCRIPTION

QTY

UNIT

RATE
Kshs

AMOUNT
Kshs

Supply and install 13 Amps twin socket out-lets.
Twin socket out-lets as ivory

Supply and install:

METRE BOARD:
* Double - Tariff Galvanized metre board with a
built in inspection window with a see through glass.

* 100 Amps Fused Isolator as
HAVELS/MEM/KEW or its approved equivalent

EARTHING CHAMBER:

* 300mm X 300 mm concrete earthing chamber
with removable concrete cover.

* Earth-Rod 1200 mm long as copper complete with
earthing clamp.

*16 mm singles cable green yellow drawn in 20mm
p.v.c conduit concealed in walls. from the Bonding
bolt in the metre board to the earthing clamp.

Supply and install:
Four-ways consumer units as Havels or its approved

equivalent complete with its integral switch

Supply and install:
32 amps mcbs for the consumer unit above.

10 amps mcbs for the consumer unit above.

No

No

No

ITEM

No

Lm

No

No

No

EwW4

Total carried to collection page

DB/23




ITEM

DESCRIPTION

QTY

UNIT

RATE
Kshs

AMOUNT
Kshs

COLLECTION FOR ELECTRICAL WORKS

Total brought forward from EW1
Total brought forward from EW2
Total brought forward from EW3

Total brought forward from EW4

TOTAL FOR ELECTRICAL WORKS CARRIED
TO SUMMARY

DB/24




ITEM

DESCRIPTION

QTY

UNIT

RATE

SHS

ELEMENT NO. 13: LANDSCAPING,

SITE WORKS

Clear the site of bushes, shrubs, undergrowth or
the like: including small trees not exceeding 600
mm girth and cart away from site.

Allow for filling voids left with selected excavated
material; including cutting into small logs and
storing on site as directed.
EXCAVATION/LEVELLING

Bulk or the like; starting from ground level

Not exceeding 1.50 m deep

Disposal
Surplus excavated material from site

LANDSCAPING

GRASS

Supply, store in approved condition, plant;
maintain immediately after site hand over and

throughout the 6 months defects liability

period
Maad River grass

TREES
Supply, store in approved condition, plant;
maintain immediately after site hand over and

throughout the 6 months defects liability
period:-

Forming pit size 1200 X 1200 x 1500mm deep;
removing all excavated material and backfilling
with co compacting soil in 300mm layers;
providing 2 No. 50mm diameter supporting
manure and selected soil at a ratio of 1:2; poles
with 2 No. rubber tying bands, Plants varieties to
Architect's approval and maintain6 months.

Ditto, Neem Tree (Muarobaini)

CREEPERS

Supply, store in approved condition, plant at
100mm centers (both ways); maintain
throughout the 6 months defects liability
period providing 2 No. 50mm diameter
supporting poles with 2 No. rubber tying
bands:-

Ficus Pumila creepers

150

100

20

100

10

10

10

SM

ITEM

SM

SM

SM

NO

NO

NO

Total Carried to Collection

DB/25




ITEM | DESCRIPTION PAGE NO. | SHS.

11: SUMMARY

(NEW OFFICE BLOCK.)

ELEMENT
1 SUBSTRUCTURES DB/03
2 R.C FRAME DB/04
3 EXTERNAL WALLING DB/05
4 INTERNAL WALLING DB/06
5 ROOFING DB/08
6 WINDOWS DB/10
7 DOORS DB/11
8 FINISHES DB/13
9 FITTINGS DB/14
10 | PLUMBING AND INTERNAL DRAINAGE DB/17
11 | EXTERNAL DRAINAGE WORKS DB/19
12 | ELECTRICAL WORKS DB/24
13 | LANDSCAPING & BEAUTIFICATION DB/25

TOTAL FOR BILL NO. 02: NEW OFFICE
BLOCK CARRIED TO GRAND SUMMARY

OB/26




BILL NO. 2 - BILLS OF QUANTITIES FOR THE PROPOSED TWIN TOILET

ITEM | DESCRIPTION QTY | UNIT | RATE | SHS.

1INO.TWIN DOOR TOILET BLOCK

A. Excavate pit not exceeding 1.5m deep 7 CM

B. Ditto 1.5 — 3.0m deep 2 CM

C. Ditto 3.0-4.5m deep 2 CM

D. Ditto 4.5 -6.0m deep 2 CM

E. Extra over for excavation in rock n.e 1.5m deep 7 CM

F. Extra over for excavation in rock 1.5-3.0m 2 CM

G. Ditto 3.0-4.5m deep 2 CM

H. Ditto 4.5-6.0m deep 2 CM

l. 1:2:4 concrete in strip foundation 1 CM

J. 150mm foundation walling 10 SM

K. 100mm thick 1:2:4 concrete suspended slab. 6 SM

L. 12m square twisted reinforced bar 50 KGS

M. Sawn form work to soffit of concrete slab 4 SM

N. Ditto to edges 75 -150mm high 10 LM

0. Form 250 x 100mm opening in the suspended 2 NO
slab.

P. 1 NO
Ditto 200mm opening

Q. 32 |[SM
150mm stone walling in gauged mortar

R. 1 CM
1:2:4 concrete in lintel/ beam

S 33 KGS
12mm reinforced bars

T 14 KGS
8mm ditto

U 4 SM

Sawn formwork to sides and soffits of lintel

TOTAL CARRIED TO COLLECTION

TT/01




ITEM | DESCRIPTION QTY | UNIT | RATE | SHS.

A. 100 x 50mm sawn cypress wall plate fixed with

hoop iron straps 6 LM
B. 100 x 50mm ditto rafters 11 LM
C. 75 x 50mm purlins 12 LM
D. G.C.I gauge 30 roofing sheets 13 SM
E. 200 x 25mm fascia board 11 LM
F. 100 x 50 wrot door frame rebated 10 LM
G. 45mm framed ledged brace batten door size

900 x2100mm 2 NO
H. 100mm pressed steel butt hinges 3 PRS
l. 250mm long chromium plated pad bolt 2 NO
J. 150mm long barrel bolt 2 NO
K. 20mm cement and sand plaster to walling 27 SM

(Internal)
L. 20mm cement and sand rendering to 23 SM

walling(External)
M. 30mm cement and sand rendering to Floor 4 SM
N. 100mm diameter upvc vent pipe 3.0m long 1 NO
0. 100mm pvc ballon grating 1 NO
P. Paving slabs 50mm thick 8 SM

TOTAL CARRIED TO COLLECTION

TT/02




ITEM | DESCRIPTION QTY UNIT RATE | SHS.

A. 250 x 100 x 100mm thick cement and 4 NO
sand footrest

B. Prepare and apply three coats gloss 21 SM
paint on plastered walling internally

C. Prepare and apply 2 coats emulsion 14 SM
paint on rendered walling externally

D. Knot, prime and apply one undercoat 15 SM
and two-coat gloss paint on timber

E. Ditto door frame 100-200mm girth 11 LM

F. Ditto fascia board 200-300mm girth 11 LM

TOTAL CARRIED TO COLLECTION

COLLECTION
From page TT/01
From page TT/02

From page TT/03 above

SUB -TOTAL FOR INO. TWIN DOOR
PIT LATRINE

w X

TOTAL FOR 2 NO. TWIN DOOR TOILET BLOCKS CARRIED TO

GRAND SUMMARY

TT/03




PROPOSED CONSTRUCTION OF UNDERGROUND AND
ELEVATED WATER TANK AT REHABILITATION CENTER

ITEM | DESCRIPTION QTY | UNIT | RATE | KSHS

ELEMENT NO. 1

SUBSTRUCTURES

(ALL PROVISIONAL)

A Clear site of all grass and small trees not
exceeding 600mm girth and cart away or burn 46 SM
arisings.

B Excavate pit (with a diameter not exceeding 36 |CM
7.0m) not exceeding 1.5m deep.

C Ditto depth not limited to 1.5m but not exceeding | 24 CM
2.5m deep.

D Ditto depth not limited to 2.5m but not exceeding | 24 CM
3.5m deep.

E Allow for excavation over all kinds of excavation ITEM

for excavating in rock irrespective of class.

F Allow for keeping excavations free from all water ITEM
by pumping or otherwise.

G Ditto for planking and strutting to sides of ITEM
excavations.
Disposal

H Return fill and ram selected excavated material 32 CM

around foundations.

I Load, wheel and cart away from site surplus
excavated material and deposit in approved 31 CM
dumping area.

Imported filling

J 300mm thick (average) approved broken quarry | 15 SM
stone hardcore filling in two equal layers well
compacted.

K 50mm thick stone dust blinding to surfaces of 15 SM
hardcore.

WT/1 | Total to collection page WT/3




ITEM

DESCRIPTION

QTY

UNIT

RATE

KSHS

50mm thick plain concrete(1:4:8 class
15/20mm)blinding to:
Foundation base

Sawn formwork to:
Edges of ground floor bed exceeding 150mm but
not exceeding 300mm girth.

Anti-termite treatment

‘Dragnet’ or other equal and approved anti
termite insecticide treatment to blinded hardcore
surfaces applied in accordance with
manufacturer’s instructions.

Damp proof membrane
1000 gauge polythene sheering laid under
concrete floor bed.

REINFORCEMENT (All Provisional)

High tensile square twisted bars BS 4461 as
described in:

8mm diameter bars

10mm ditto

12mm ditto

Vibrated reinforced concrete class 25 in
300mm thick raft foundation slab

150mm thick suspended slab with one opening
size 600x600mm and 450mm deep cross / ring
beams.

250mm thick closing lid

50mm thick mastic asphalt waterproofing or
equivalent to structural engineer’s specifications.

Sawn formwork to:
Soffits of suspended slab

Edges of suspended slab exceeding 75mm but
not exceeding 150mm girth.

15

17

11

15

60

240

240

15

15

23

15

11

SM

LM

SM

SM

KG

KG

KG

SM

SM

SM

SM

SM

LM

WT/2

Carried to collection page WT/3




ITEM

DESCRIPTION

QTY

UNIT

RATE

KSHS

Cont. Sawn formwork to:
Soffits of lid
Vertical sides of closing lid.

WALLING

Natural stone walling in cement mortar (1:3)
200mm thick masonry circular wall of internal
diameter of 5.0m(16feets) and height of
3.0m(10feets) between ground raft slab and soffit
to ring/cross beams to suspended slab with
20mm thick mortar joints with 2No. well spaced
Y10 high tensile square twisted bars at every
course.

Floor Finishes
32mm thick cement and sand (1:4) bedding
screed steel floated.

Wall Finishes
12mm thick cement and sand plaster 1:4 steel
trowelled.

Ceiling Finishes

12mm thick cement and sand (1:4) plaster steel
trowelled to soffits of suspended slab and
cross/ring beams.

32mm thick cement and sand (1:4) screed to top
of suspended slab.

Total carried to collection below

COLLECTION

Total carried forward from page WT/1
Total carried forward from page WT/2
Total carried down from above

ADD:-
Kshs.50,000.00 for general pipe work

w

35

15

48

18

15

SM
LM

SM

SM

SM

SM

SM

50,000.00

WT/3

TOTAL FOR UNDERGROUND WATER TANK
CARRIED TO GRAND SUMMARY

WT/3




BILL NO 03: PRIME COST AND PROVISIONAL SUMS

ITEM | DESCRIPTION AMOUNT

PRIME COST & PROVISIONAL SUMS
Allow a sum of Kenya Shillings five hundred thousand

A Kshs.500,000.00 for Project documentation and Management
expenses.
Add for contractors profit and overhead........... %

B Allow a sum of Kenya Shillings Five hundred thousand (Kshs.500,
000.00) for contingencies.
Add for contractors’ profit and overhead.......... %
Allow a sum of Kenya Shillings Two hundred thousand (Kshs.200,

C | 000.00) for NEMA Approval.
Add for contractors’ profit and overhead.......... %

D | Allow a sum of Kenya Shillings Three hundred thousand
(Kshs.300, 000.00) for Material Testing.
Add for contractors’ profit and overhead.......... %
TOTAL FOR PROVISIONAL SUMS CARRIED TO GRAND 600,000.00

SUMMARY

PC & PS/01




BILLS OF QUANTITIES FOR THE PROPOSED GESREBKI

DISPENSARY IN BANISA SUB COUNTY.

GRAND SUMMARY

ITEM

DESCRIPTION

Page
No.

For official
use only

For
contractor’s
use only

Kshs.

Cts.

Kshs.

Cts.

GRAND SUMMARY

Particular Preliminaries and
General Preliminaries

Dispensary block
Twin Toilet block
Underground tank

P.C. and provisional sums

GP/13

DB/26

TT/03

WT/3

PC/01

SUB TOTAL

ADD 16% VAT

TOTAL CARRIED TO FORM OF

TENDER

Kenya ShilliNgS. ..o
(070701 1= Lo (o] N
VAT Registration NO: ... e
PN N O
A S o
Signature: ...l
VNS S, e
AAArE S o

Signature: ...

GS/01

Date: ...............

Date: oo




