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REPUBLIC OF KENYA

MANDERA COUNTY GOVERNMENT

TENDER DOCUMENT FOR
PROPOSED CONSTRUCTION OF LAFEY AIR STRIP IN LAFEY SUB
COUNTY

TENDER NO. MCG/OT/024/2021-2022
NEGOTIATION NUMBER: 915904

DECEMBER, 2021

INVITATION TO TENDER
PROCURING ENTITY: MANDERA COUNTY GOVERNMENT
CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF LAFEY AIR STRIP

IN LAFEY SUB COUNTY
MCG/OT/024/2021-2022
County Government of Mandera invites sealed tenders from eligible candidates for the following
tenders/ projects.
1.1 Eligible prospective candidates may obtain further information from the office of the director
supply chain management services at the county treasury during normal working hours and via
email on supplychain@mandera.go.ke.
1.2 Invitation to tender containing detailed information, tenders number and negotiation numbers
and the tender documents can also be downloaded free of charge at the county’s website
www.mandera.go.ke.
1.3 Completed set of tender documents shall be scanned and submitted electronically through
IFMIS SUPPLIER PORTAL at supplier.treasury.go.ke using the specific IFMIS negotiation number
provided in the tender documents as per the requirements contained in the tender documents so
as to be received on or before WEDNESDAY, 29TH DECEMBER 2021 at 10.00 Am .
1.4 Tender security of 2% of the tender sum valid for 120 days where applicable
1.5 Bidders must upload a copy of bid security to the ifmis portal and deliver ORIGINAL bid
security to the office of the director supply chain management.
1.6 Prices quoted should be net inclusive of all taxes, must be in Kenya shillings and shall remain
valid for 180 days from the closing date of tender.

NOTE: The system will automatically close at the time and date of tender closing specified on
the IFMIS portal and tender documents. The system does not have provisions for late
submission.
MANUAL SUBMISSIONS WILL NOT BE ACCEPTED, all tenders must be submitted through
IFMIS PORTAL
All bidders are advised to regularly check the county’s website during the bidding period.

PART 1 - TENDERING PROCEDURES

SECTIONI-INSTRUCTIONS TO TENDERERS
A

GENERALPROVISIONS

1.

SopeofTender

1.1 The Procuring Entity as deﬁned in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identiﬁcation, and number of lots (contracts) of this Tender
Document are speciﬁed in the TDS.
2.

Fraud and Corruption

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall
include a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration
that the person or his or her sub-contractors are not debarred from participating in public procurement
proceedings.
2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualiﬁed and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to
complete and sign the “Certiﬁcate of Independent Tender Determination” annexed to the Form of Tender.
2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualiﬁcation process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.
2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the ﬁrms or their
Afﬁliates competing for a speciﬁc assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the ﬁrms together with this tender document all information that would in that respect
give such ﬁrm any unfair competitive advantage over competing ﬁrms.
3.

EligibleTenderers

3.1 A Tenderer may be a ﬁrm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or
an individual or any combination of such entities in the form of a joint venture (JV) under an existing
agreement or with the intent to enter into such an agreement supported by a letter of intent. In the case of a
joint venture, all members shall be jointly and severally liable for the execution of the entire Contract in
accordance with the Contract terms. The JV shall nominate a Representative who shall have the authority to
conduct all business for and on behalf of any and all the members of the JV during the tendering process and,
in the event the JV is awarded the Contract, during contract execution. Members of a joint venture may not
also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. The maximum number of JVmembers shall be speciﬁed in the TDS.
3.2 Public Ofﬁcers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother
or Sister of a Spouse, their business associates or agents and ﬁrms/organizations in which they have a
substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public Ofﬁcers are
also not allowed to participate in any procurement proceedings.
3.3 A Tenderer shall not have a conﬂict of interest. Any tenderer found to have a conﬂict of interest shall be
disqualiﬁed. A tenderer may be considered to have a conﬂict of interest for the purpose of this tendering
process, if the tenderer:
a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or
d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a
position to inﬂuence the tender of another tenderer, or inﬂuence the decisions of the Procuring Entity
regarding this tendering process; or
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e)
f)
g)

h)

Any of its afﬁliates participated as a consultant in the preparation of the design or technical speciﬁcations
of the goods or works that are the subject of the tender; or
any of its afﬁliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation; or
Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract speciﬁed in this Tender
Document; or
Has a close business or personal elationship with senior management or professional staff of the
Procuring Entity who has the ability to inﬂuence the bidding process and:
i) are directly or indirectly involved in the preparation of the Tender document or speciﬁcations of the
Contract, and/or the Tender evaluation process of such contract; or
ii) may be involved in the implementation or supervision of such Contract unless the conﬂict stemming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is
proven to have been involved in any of these practices shall be automatically disqualiﬁed.
3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such
participation shall result in the disqualiﬁcation of all Tenders in which the ﬁrm is involved. Members of a joint
venture may not also make an individual tender, be a subcontractor in a separate tender or be part of another
joint venture for the purposes of the same Tender. A ﬁrm that is not a tenderer or a JV member may participate
as a subcontractor in more than one tender.
3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the
case may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors
or sub-consultants for any part of the Contract including related Services.
3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred ﬁrms and individuals is available from the website of PPRA
www.ppra.go.ke.
3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if
it is:
i) A legal public entity of Government and/or public administration,
ii) ﬁnancially autonomous and not receiving any signiﬁcant subsidies or budget support from any public
entity or Government, and
iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprise to enable it compete with ﬁrms in the private sector on an equal basis.
3.9 Firms and individuals shall be ineligible if their countries of origin are:
a) as a matter of law or ofﬁcial regulations, Kenya prohibits commercial relations with that country, or
b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII
of the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or
services from that country, or any payments to any country, person, or entity in that country.
A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the
Procuring Entity shall reasonably request.
3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide
inits tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion
will be automatically disqualiﬁed. Information required to enable the Procuring Entity determine if this
condition is met shall be provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION
CRITERIA, Item 9”.
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3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by
Kenyan citizens. JVs are considered as foreign tenderers if the individual member ﬁrms are not registered in
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall
not subcontract to foreign ﬁrms more than 10 percent of the contract price, excluding provisional sums.
3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certiﬁcate before they can
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a
condition of contract award and signature. A selected tenderer shall be given opportunity to register before
such award and signature of contract. Application for registration with National Construction Authority may
be accessed from the website www.nca.go.ke.
3.13 The Competition Act of Kenya requires that ﬁrms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.
4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulﬁlled his/her tax obligations
by producing a valid tax compliance or valid tax certiﬁcate issued by the Kenya Revenue Authority.
4.

Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.
4.2 Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.
5.

Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.
5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the
tender and entering into a contract for construction of the Works. The costs of visiting the Site shall be at the
tenderer's own expense.
5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up
on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity
against all liability arising from death or personal injury, loss of or damage to property, and any other losses
and expenses incurred as a result of the examination and inspection.
5.4 The tenderer shall provide in the Form of Tender and Qualiﬁcation Information, a preliminary description of
the proposed work method and schedule, including charts, as necessary or required.
B.

CONTENTS OF TENDER DOCUMENTS

6.

Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections speciﬁed below, and which
should be read in conjunction with any Addenda issued in accordance with ITT10.
PART 1: Tendering Procedures
Section I: Instructions to Tenderers
Section II: Tender Data Sheet
(TDS)
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Section III: Evaluation and Qualiﬁcation
Criteria Section IV: Tendering Forms
PART 2: Works' Requirements
Section V: Bills of Quantities
Section VI: Speciﬁcations
Section VII: Drawings
PART3: Conditions of Contract and Contract
Forms Section VIII: General Conditions (GCC)
Section IX: Particular Conditions of Contract Section
X: Contract Forms
6.2 The Invitation toTender Notice issued by the Procuring Entity is not part of the Contract documents.
6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clariﬁcation, the minutes of a pre-arranged
site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with
ITT 10. In case of any contradiction, documents obtained directly from the Procuring Entity shall prevail.
6.4 The Tenderer is expected to examine all instructions, forms, terms, and speciﬁcations in the Tender Document
and tofurnish with its Tender all information and documentation as is required by the Tender document.
7.

Clariﬁcation of Tender Document, Site Visit, Pre-Tender Meeting

7.1 ATenderer requiring any clariﬁcation of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address speciﬁed in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clariﬁcation, provided that such request is received no later than the period speciﬁed in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so speciﬁed in the TDS, the Procuring Entity shall also promptly
publish its response at the web page identiﬁed in the TDS. Should the clariﬁcation result in changes to the
essential elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents
following the procedure under ITT 8 and ITT 22.2.
7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may benecessary for preparing a tender. The
costs of visiting the Site shall be at theTenderer's own expense. The Procuring Entity shall specify in the TDS
if a pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's
designated representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case
may be. The purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer
questions on any matter that may be raised at that stage.
7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period speciﬁed in the TDS before the meeting.
7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired theTender Documents. Minutes shall not
identify the source of the questions asked.
7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site
visit and those of the pre-tender meeting at the web page identiﬁed in the TDS. Any modiﬁcation to the
Tender Documents that may become necessary as a result of the pre-arranged site visit and those of the pretender meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant
to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit
and the pre-tender meeting will not be a cause for disqualiﬁcation of a Tenderer.
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8.

Amendment of Tender Documents

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.
8.2 Any addendum issued shall be part of the Tender Documents and shall be communicatedinwritingtoall
whohave obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.
8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.
C. PREPARATION OF TENDERS
9.

Cost of Tendering
The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

10. LanguageofTender
The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature
that are part of the Tender may be in another language provided they are accompanied by an accurate and
notarized translation of the relevant passages into the English Language, in which case, for purposes of
interpretation of the Tender, such translation shall govern.
11. Documents Comprising the Tender
11.1 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b) Schedules including priced Bill of Quantities, completed inaccordance with ITT 12 and ITT 14;
c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;
e) Authorization: written conﬁrmation authorizing the signatory of the Tender to commit the Tenderer, in
accordance with ITT 20.3;
f) Qualiﬁcations: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualiﬁcations to perform the Contract if its Tender is accepted;
g) Conformity: a technical proposal in accordance with ITT 16;
h) Any other document required in the TDS.
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement enteredinto by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualiﬁcation.
12. Form of Tender and Schedules
12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text,
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be ﬁlled in with
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents
submitted.
12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.
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13. Alternative Tenders
13.1 Unless otherwise speciﬁed in the TDS, alternative Tenders shall not be considered.
13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section III,
Evaluation and Qualiﬁcation Criteria.
13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must ﬁrst price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the
Procuring Entity, including drawings, design calculations, technicalspeciﬁcations, breakdown of prices, and
proposed construction methodology and other relevant details. Only the technical alternatives, if any, of the
Tenderer with the Winning Tender conforming to the basic technical requirements shall be considered by the
Procuring Entity.
13.4 When speciﬁed in the TDS, Tenderers are permitted to submit alternative technical solutions for speciﬁed
parts of the Works, and such parts will be identiﬁed in the TDS, as will the method for their evaluating, and
described in Section VII, Works' Requirements.
14.

Tender Prices and Discounts

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Bill of Quantities shall conform to the requirements speciﬁed below.
14.2 The Tenderer shall ﬁll in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of the item quoted by
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender
so determined will be used for price comparison.
14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender,
including any discounts offered.
14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12
14.5 It will be speciﬁed in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the Conditions of
Contract, exceptin cases where the contract is subject to ﬂuctuations and adjustments, not ﬁxed price. In such a
case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule
of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and
weightings.
14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the same time.
14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and
the total Tender Price submitted by the Tenderer.
15. Currencies of Tender and Payment
15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same.
15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer
in the Bill of Quantities, entirely in Kenya shillings
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a)

b)

A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS)
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.
The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be speciﬁed by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the
Contract.

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a
detailed breakdown of the foreign currency requirements shall be provided byTenderers.
16. Documents Comprising the Technical Proposal
The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, in sufﬁcient detail to
demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.
17. Documents Establishing the Eligibility and Qualiﬁcations of theTenderer
17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.
17.2 In accordance with Section III, Evaluation and Qualiﬁcation Criteria, to establish its qualiﬁcations to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.
17.3 If a margin of preference applies as speciﬁed in accordance with ITT33. 1, national tenderers, individually or
in joint ventures, applying for eligibility fornational preference shall supply all information required to satisfy
the criteria for eligibility speciﬁed in accordance with ITT 33.1.
17.4 Tenderers shall be asked to provide, as part of the data for qualiﬁcation, such information, including details of
ownership, as shall be required to determine whether, according to the classiﬁcation established by the
Procuring Entity, a particular contract or or group of contractors qualiﬁes for a margin of preference. Further
the information will enable the Procuring Entity identify any actual or potential conﬂict of interest in relation
to the procurement and/or contract management processes, orapossibility of collusion between tenderers, and
there by help to prevent any corrupt inﬂuence in relation to the procurement process or contract management.
17.5 The purpose of the information described in ITT 17.2 above overrides any claims to conﬁdentiality which a
tenderer may have. There can be no circumstances in which it would be justiﬁed for a tenderer to keep
information relating to its ownership and control conﬁdential where it is tendering to undertake public sector
work and receive public sector funds. Thus, conﬁdentiality will not be accepted by the Procuring Entity as a
justiﬁcation for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.
17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conﬂict of interest in relation to the award or
management of the contract.
17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to
these requirements, theTenderer shall warrant that the information submitted is complete, current and accurate
as at the date of submission to the Procuring Entity.
17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.
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17.9

If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notiﬁcation by the public or otherwise), shows any conﬂict of
interest which could materially and improperly beneﬁt the tenderer in relation to the procurement or contract
management process, then:
i) If the procurement process is still on going, the tenderer will be disqualiﬁed from the procurement process,
ii) If the contract has been awarded to that tenderer, the contract award will be set aside,
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether
the tenderer or any other persons have committed any criminal offence.

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date,
or attempts to obstruct the veriﬁcation process, then the consequences ITT 17.8 will ensue unless the
tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or
was due to genuine error which was not attributable to the intentional act, negligence or recklessness of the
tender.
18.

Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period speciﬁed in the TDS. The Tender Validity
periodstarts from the date ﬁxed for the Tender submission deadline (as prescribed by the Procuring Entity in
accordance with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as
non-responsive.
18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be
made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for
thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request
without forfeiting its Tender security. A Tenderer granting their quest shall not be required or permitted to
modify its Tender.
19.

Tender Security

19.1

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
speciﬁed in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
speciﬁed in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender
Forms.

19.2

If a Tender Security is speciﬁed pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option:
i) cash;
ii) a bank guarantee;
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority; or
iv) a guarantee issued by a ﬁnancial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

19.3

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty
(30) days beyond the original validity period of the Tender, or beyond any period of extension if requested
under ITT 18.2.

19.4

If a Tender Security or Tender-Securing Declaration is speciﬁed pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

19.5

If a Tender Security is speciﬁed pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS.The Procuring Entity shall also
promptly return the tender security to the tenderers where the procurement proceedings are terminated, all
tenders were determined non-responsive or a bidder declines to extend tender validity period.

19.6

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.
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19.7

The Tender Security may be forfeited or the Tender-Securing Declaration executed:
a) if a Tenderer withdraws its Tender during the period of Tender validity speciﬁed by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or
b) if the successful Tenderer fails to:
i) sign the Contract in accordance with ITT 47; or
ii) furnish a Performance Security and if required in the TDS, and any other documents required in the TDS.

19.8

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that
PPRA debars the Tenderer from participating in public procurement as provided in the law.

19.9

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering,
the Tender SecurityortheTender-Securing Declaration shall be in the names of all future members as named
in the letter of intent referred to in ITT 4.1 and ITT 11.2.

19.10 A tenderer shall not issue a tender security to guarantee itself.
20.

Format and Signing of Tender

20.1

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” Inaddition, the Tenderer shall submit copies of the Tender, in the number
speciﬁed in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original
and the copies, the original shall prevail.

20.2

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is conﬁdential to their
business. This may include proprietary information, trade secrets, or commercial or ﬁnancially sensitive
information.

20.3

The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
conﬁrmation as speciﬁed in the TDS and shall be attached to the Tender. The name and position held bye ach
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

20.4

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

20.5

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing theTender.

D. SUBMISSION AND OPENING OF TENDERS
21.

Sealing and Marking of Tenders

21.1

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity
and a warning not to open before the time and date for Tender opening date. Within the single envelope,
package or container, the Tenderer shall place the following separate, sealed envelopes:
a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
describedinITT11; and
b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:
i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER”, the
alternative Tender; and
ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, all required
copies of the alternative Tender.
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The inner envelopes or packages or containers shall:
a) Bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and
c) Bear the name and Reference number of the Tender.
21.2

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders that were
misplaced or opened prematurely will not be accepted.

22.

Deadline for Submission of Tenders

22.1

Tenders must be received by the Procuring Entity at the address speciﬁed in the TDS and no later than the
date and time also speciﬁed in the TDS. When so speciﬁed in the TDS, Tenderers shall have the option of
submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the
electronic Tender submission procedures speciﬁed in the TDS.

22.2

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending
the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring
Entity and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as
extended.

23.

Late Tenders
The Procuring Entity shall not considerany Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24.

Withdrawal, Substitution, and Modiﬁcation of Tenders

24.1

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in
accordance with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding
substitution or modiﬁcation of theTender must accompany the respective written notice. All notices must be:
a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;”and
b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

24.2

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to theTenderers.

24.3

No Tender may be withdrawn, substituted, or modiﬁed in the interval between the deadline for submission of
Tenders and the expiration of the period of Tender validity speciﬁed by the Tenderer on the Form of Tender
or any extension thereof.

25.

Tender Opening

25.1

Except in the cases speciﬁed in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out
all Tenders received by the deadline, at the date, time and place speciﬁed in the TDS, in the presence of
Tenderers' designated representatives and anyone who chooses to attend. Any speciﬁc electronic Tender
opening procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as
speciﬁed in the TDS.

25.2

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out attender opening.

25.3

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.
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25.4

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No
Tender modiﬁcation shall be permitted unless the corresponding modiﬁcation notice contains a valid
authorization to request the modiﬁcation and is read out at Tender opening.

25.5

Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer and
whether there is a modiﬁcation; the total Tender Price, per lot (contract) if applicable, including any
discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing
Declaration, if required; and any other details as the Procuring Entity may consider appropriate.

25.6

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on
by the tender opening committee) are to be initialed by the members of the tender opening committee
attending the opening.

25.7

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any
Tender (except for late Tenders, in accordance with ITT 23.1).

25.8

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modiﬁcation;
b) The Tender Price, per lot (contract) if applicable, including any discounts;
c) Any alternative Tenders;
d) The presence or absence of a Tender Security, if one was required.
e) Number of pages of each tender document submitted.

25.9

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of
tender opening register shall be issued to a tenderer upon request.

E. Evaluation and Comparison of Tenders
26.

Conﬁdentiality

26.1

Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderers or any other persons not ofﬁcially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

26.2

Any effort by a Tenderer to inﬂuence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

26.3

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

27.

Clariﬁcation of Tenders

27.1

To assist in the examination, evaluation, and comparison of the tenders, and qualiﬁcation of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clariﬁcation of its tender, given a reasonable
time for a response. Any clariﬁcation submitted by a tenderer that is not in response to a request by the
Procuring Entity shall not be considered. The Procuring Entity's request for clariﬁcation and the response
shall be in writing. No change, including any voluntary increase or decrease, in the prices or substance of the
tender shall be sought, offered, or permitted, except to conﬁrm the correction of arithmetic errors discovered
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

27.2

If a tenderer does not provide clariﬁcations of its tender by the date and time set in the Procuring Entity's
request for clariﬁcation, its Tender may be rejected.

28.

Deviations, Reservations, and Omissions

28.1

During the evaluation of tenders, the following deﬁnitions apply:
a) “Deviation” is a departure from the requirements speciﬁed in the tender document;
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b)
c)

“Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements speciﬁed in the tender document; and
“Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

29.

Determination of Responsiveness

29.1

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender
itself, as deﬁned in ITT 11.

29.2

A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if
accepted, would:
a) Affect in any substantial way the scope, quality, or performance of the Works speciﬁed in the Contract; or
b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract; or
c) if rectiﬁed, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

29.3

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to conﬁrm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

29.4

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

30.

Non-material Non-conformities

30.1

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in
the tender.

30.2

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial nonconformities in the tender related to documentation requirements. Requesting information or
documentationon such non-conformities shall not be related to any aspect of the price of the tender. Failure
of the tenderer to comply with the request may result in the rejection of its tender.

30.3

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantiﬁable nonmaterial
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for
comparison purposes only, to reﬂect the price of a missing or non-conforming item or component in the
manner speciﬁed in the TDS.

31.

Arithmetical Errors

31.1

The tender sum as submitted and read out during the tender opening shall be absolute and ﬁnal and shall not
be the subject of correction, adjustment or amendment in anyway by any person or entity.

31.2

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:
a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualiﬁcation of the tender as non-responsive.
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and
total bid price shall be considered as a major deviation that affects the substance of the tender and shall
lead to disqualiﬁcation of the tender as non-responsive. and
c) If there is a discrepancy between words and ﬁgures, the amount in words shall prevail

31.3

Tenderers shall be notiﬁed of any error detected in their bid during the notiﬁcation of award.
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32.

Conversion to Single Currency
For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single
currency as speciﬁed in the TDS.

33.

Margin of Preference and Reservations

33.1

A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold speciﬁed in the Regulations.

33.2

A margin of preference shall not be allowed unless it is speciﬁed so in the TDS.

33.3

Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to speciﬁc groups as provided in ITT 33.4.

33.4

Where it is intended to reserve a contract to a speciﬁc group of businesses (these groups are Small and
Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability,
as the case may be), and who are appropriately registered as such by the authority to be speciﬁed in the TDS,
a procuring entity shall ensure that the invitation to tender speciﬁcally indicates that only businesses or ﬁrms
belonging to the speciﬁed group are eligible to tender. No tender shall be reserved to more than one group.
If not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open
to all interested tenderers.

34.

Nominated Subcontractors

34.1

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any speciﬁc elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity
nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring
Entity. The main contract shall specify the working arrangements between the main contractor and the
nominated subcontractor.

34.2

Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume of works
as speciﬁed in the TDS. Subcontractors proposed by the Tenderer shall be fully qualiﬁed for their parts of
the Works.

34.3

Domestic subcontractor's qualiﬁcations shall not be used by the Tenderer to qualify for the Works unless
their specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can
be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the
qualiﬁcations of the Specialized Subcontractors proposed by the Tenderer may be added to the qualiﬁcations
of the Tenderer.

35.

Evaluation of Tenders

35.1

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation
and Qualiﬁcation Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the
criteria and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance
with ITT 40.

35.2

To evaluate a Tender, the Procuring Entity shall consider thefollowing:
a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if
any, but including Day work items, where priced competitively;
b) Price adjustment due to discounts offered in accordance with ITT 14.4;
c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;
d) price adjustment due to quantiﬁable non material non-conformities in accordance with ITT 30.3; and
e) any additional evaluation factors speciﬁed in the TDS and Section III, Evaluation and Qualiﬁcation
Criteria.

35.3

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered intender evaluation.
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35.4

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more
lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to
determine the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of
lots (contracts), will be speciﬁed in Section III, Evaluation and Qualiﬁcation Criteria. In the case of multiple
lots or contracts, tenderer will be will be required to prepare the Eligibility and Qualiﬁcation Criteria Form
for each Lot.

36.

Comparison of Tenders
The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37.

Abnormally Low Tenders and Abnormally High

Tenders Abnormally Low Tenders
37.1

An Abnormally Low Tender is one where the Tender price, in combination with other elements of theTender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

37.2

In the event of identiﬁcation of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clariﬁcations from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and
any other requirements of theTender document.

37.3

After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally High Tenders
37.4

An abnormally high tender price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned
that it (the Procuring Entity) may not be getting value for money or it may be paying too high a price for the
contract compared with market prices or that genuine competition between Tenderers is compromised.

37.5

Incase of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if
the estimated cost of the contract is correct and review the Tender Documents to check if the speciﬁcations,
scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring
Entity may also seek written clariﬁcation from the tenderer on the reason for the high tender price. The
Procuring Entity shall proceed as follows:
i)
If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring
Entity may accept or not accept the tender depending on the Procuring Entity's budget considerations.
ii) If speciﬁcations, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, speciﬁcations, scope of work and conditions of contract, as the case may be.

37.6

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

38.

Unbalanced and/or Front-Loaded Tenders

38.1

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written
clariﬁcations. Clariﬁcations may include detailed price analyses to demonstrate the consistency of the tender
prices with the scope of works, proposed methodology, schedule and any other requirements of the Tender
document.
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38.2

After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entitymayasappropriate:
a) accept the Tender; or
b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to
a level not exceeding a 10% of the Contract Price; or
c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works; or
d) reject the Tender,

39.

Qualiﬁcations of the Tenderer

39.1

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria
speciﬁed in Section III, Evaluation and Qualiﬁcation Criteria.

39.2

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualiﬁcations submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualiﬁcations of other ﬁrms such as the Tenderer's subsidiaries, parent entities, afﬁliates,
subcontractors (other than Specialized Subcontractors if permitted in theTender document), or any other
ﬁrm(s) different from theTenderer.

39.3

An afﬁrmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualiﬁcation of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualiﬁcations to perform satisfactorily.

40.

Lowest Evaluated Tender
Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualiﬁcation Criteria and
whose Tender has been determined to be:
a) Most responsive to theTender document; and
b) The lowest evaluated price.

41.

Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers.
Incase of annulment, all Tenders submitted and speciﬁcally, Tender securities, shall be promptly returned to
the Tenderers.

F. AWARD OF CONTRACT
42.

Award Criteria
The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

43.

Notice of Intention to enter into a Contract
Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notiﬁcation of Intention to Enter into a Contract/Notiﬁcation of award to all tenderers which shall
contain, at a minimum, the following information:
a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;
c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;
d) the expiry date of the Standstill Period; and
e) instructions on how to request a debrieﬁng and/or submit a complaint during the stand still period;
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44.

Stand still Period

42.1

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisﬁed tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not
apply.

42.2

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
eachTenderer the Notiﬁcation of Intention to Enter into a Contract with the successful Tenderer.

45.

Debrieﬁng by the Procuring Entity

45.1

On receipt of the Procuring Entity's Notiﬁcation of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a concerns regarding their tender. The Procuring Entity shall provide the
debrieﬁng within ﬁve days of receipt of the request.

45.2

Debrieﬁngs of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debrieﬁng meeting.

46.

Letter of Award
Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period speciﬁedin ITT
42.1, upon addressing a complaint that has been ﬁled within the Standstill Period, the Procuring Entity shall
transmit the Letter of Award to the successful Tenderer. The letter of award shall request the successful
tenderer to furnish the Performance Security within 21 days of the date of the letter.

47.

Signing of Contract

47.1

Upon the expiry of the fourteen days of the Notiﬁcation of Intention to enter into contract and upon the
parties meeting their respective statutory requirements, the Procuring Entity shall send the successful
Tenderer the Contract Agreement.

47.2

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

47.3

The written contract shall be entered into within the period speciﬁed in the notiﬁcation of award and before
expiry of the tender validity period.

48.

Performance Security

48.1

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in
accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security
and other Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity.
A foreign institution providing a bank guarantee shall have a correspondent ﬁnancial institution located in
Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is not required.

48.2

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents
required in theTDS or sign the Contract shall constitute sufﬁcient grounds for the annulment of the award
and forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the
Tenderer offering the next Best Evaluated Tender.

48.3

Performance security shall not be required for contract sestimated to cost less than the amount speciﬁed in
the Regulations.

49.

Publication of Procurement Contract
Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe
following information:
a) name and address of the Procuring Entity;
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b)
c)
d)
e)

50.

name and reference number of the contract being awarded, a summary of its scope and the selection
method used;
the name of the successful Tenderer, the ﬁnal total contract price, the contract duration.
dates of signature, commencement and completion of contract;
names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

Procurement Related Complaint and Administrative Review
50.1 The procedures for making Procurement-related Complaints shall be speciﬁed in the TDS.
50.2 A request for administrative review shall be made in the form provided under contract forms.
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Section II - Tender Data Sheet (TDS)
The following speciﬁc data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conﬂict, the provisions herein shall prevail over those in ITT.
Reference to
ITC Clause

A. General
ITT 1.1

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

The name of the contract is PROPOSED CONSTRUCTION OF LAFEY AIR
STRIP IN LAFEY SUB COUNTY

The reference number of the Contract is TENDER NO. MCG/OT/024/2021-2022
ITT 2.4

The Information made available on competing firms is as follows:

ITT 2.4

The firms that provided consulting services for the contract being tendered for are:

Maximum number of members in the Joint Venture (JV) shall be: 2
ITT 3.1
B. Contents of Tender Document
ITT 7.1
County chief officer-Roads and transport

MANDERA COUNTY GOVERNMENT
P. O. Box 13-70300 MANDERA
ITT 15.2(a)
ITT 18.2

Foreign currency requirements not allowed.
The Tender validity period shall be 120 days.

A Tender Security of 2% of the tender sum is required.
ITT 19.1
D. Submission and Opening of Tenders
(A) For Tender submission purposes only, to be submitted electronically through
ITT 22.1
ifmisnsupplier portal
On or Before WEDNESDAY 29th DECEMBER 2021 AT 10:00 AM
(5) Tenders shall submit/shall not submit tenders electronically.
E. Evaluation, and Comparison of Tenders
The adjustment shall be based on the ____N/A___ [insert “average” or “highest”]
ITT 30.3
price of the item or component as quoted in other substantially responsive Tenders. If
The error shall be considered a major deviation that leads to disqualification of the
ITT 31.2
tender if the percentage of the error (error over the tender price quoted) is: more
than___40______% or less than __________ %.
ITT 32.1

The currency that shall be used for Tender evaluation and comparison purposes to
convert at the selling exchange rate all Tender prices expressed in various currencies
into a single currency is: _____KSH_______[insert name of currency]
The source of exchange rate shall be: The Central bank of Kenya
The date for the exchange rate shall be: the deadline date for Submission of the
Tenders.
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ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting
permitted is: ___30____% of the total contract amount. Tenderers planning to subcontract
more than 10% of total volume of work shall specify, in the Form of Tender, the activity
(ies) or parts of the Works to be subcontracted along with complete details of the
subcontractors and their qualification and experience.

ITT 35.2 (e)

Additional requirements apply. These are detailed in the evaluation criteria in Section
III, Evaluation and Qualification Criteria.

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 48.2

Additional requirements are:
__________________________________________________________

ITT 50.1

The procedures for making a Procurement-related Complaint are available from the
PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to
make a Procurement-related Complaint, the Tenderer should submit its complaint
following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:
For the attention: [insert full name of person receiving complaints]
Title/position: [insert title/position]
Procuring Entity: [insert name of Procuring Entity]
Email address: [insert email address]
In summary, a Procurement-related Complaint may challenge any of the following:
(i) the terms of the Tender Documents; and
(ii) the Procuring Entity’s decision to award the contract.
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SECTION III- EVALUATION AND QUALIFICATION CRITERIA
General Provisions
1.

General Provisions

1.1

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No
other factors, methods or criteria shall be used other than speciﬁed in this tender document. The Tenderer
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The
Procuring Entityshall use the Standard Tender Evaluation Document for Goods and Works for
evaluating Tenders.

1.2

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:
a) For construction turnover or ﬁnancial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was
originally established.
b) Value of single contract - Exchange rate prevailing on the date of the contract signature.
c) Exchange rates shall be taken from the publicly available source identiﬁed in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

1.3

Evaluation and contract award Criteria
The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualiﬁcation criteria, (ii) has been
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the
Lowest Evaluated Tender price shall be selected for award of contract.

2.

Preliminary examination for Determination of Responsiveness
The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility
criteria and other requirements in the ITT, and that the tender is complete in all aspects in meeting the
requirements of “Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with
unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front loaded. The
Standard Tender Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on
how to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be
considered irresponsive and will not be considered further.
[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be
attached or clearly described all information and list of documentation to be submitted by Tenderers to
enable preliminary evaluation of the Tender]

3.

Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply:
i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:
…………………………
ii) Alternative Technical Solutions for speciﬁed parts of the Works, if permitted under ITT 13.4, will be
evaluated as follows:…………………………………………
iii) Other Criteria; if permitted under ITT 35.2(d) :………………………………………………..................

4.

Multiple Contracts

4.1

Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots
and the lowest evaluated tenderer identiﬁed for each Lot. The Procuring Entity will select one Option of the
two Options listed below for award of Contracts.
OPTION 1
i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the
tenderer meets the Eligibility and Qualiﬁcation Criteria for that Lot.
ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided
the tenderer meets the aggregate Eligibility and Qualiﬁcation Criteria for all the
Lots. The tenderer
will be awarded the combination of Lots for which the tenderer qualiﬁes and the others will be
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considered for award to second lowest the tenderers.
OPTION 2
The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combinations provided the tenderer meets the aggregate Eligibility and Qualiﬁcation Criteria for all the
won Lots.
5.

Alternative Tenders (ITT 13.1)
An alternative if permitted under ITT 13.1, will be evaluated as follows:
The Procuring Entity shall consider Tenders offered for alternatives as speciﬁed in Part2-Works
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring

6.

MARGIN OF PREFERENCE

6.1

If the TDS so speciﬁes, the Procuring Entity will grant a margin of preference of ﬁfteen percent (15%) to be
loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens
is less than ﬁfty-one percent (51%).

6.2

Contractors applying for such preference shall be asked to provide, as part of the data for qualiﬁcation, such
information, including details of ownership, as shall be required to determine whether, according to the
classiﬁcation established by the Procuring Entity, a particular contract or or group of contractors qualiﬁes for
a margin of preference.

6.3

After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classiﬁed
into the following groups:
i) GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over ﬁfty one percent (51%).
ii) GroupB: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares
of less than ﬁfty one percent (51%).

6.4

All evaluated tenders in each group shall, as a ﬁrst evaluation step, be compared to determine the lowest
tender, and the lowest evaluated tender in each group shall be further compared with each other. If, as a result
of this comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from
Group B is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price,
including unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be
added to the evaluated price offered in each tender from Group B. All tenders shall then be compared using
new prices with added prices to Group Band the lowest evaluated tender from Group A. If the tender from
Group A is still the lowest tender, it shall be selected for award. If not, the lowest evaluated tender from
Group B based on the ﬁrst evaluation price shall be selected.

7.

Post qualiﬁcation and Contract award (ITT 39), more speciﬁcally,
a) In case the tender was subject to post-qualiﬁcation, the contract shall be awarded to the lowest
evaluated tenderer, subject to conﬁrmation of pre-qualiﬁcation data, if so required.
b) Incase the tender was not subject to post-qualiﬁcation, the tender that has been determined to be the
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of the
following conditions.
i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered
real assets, lines of credit, and other ﬁnancial means (independent of any contractual advance
payment) sufﬁcient to meet the construction cash ﬂow of Kenya Shillings
.
ii) Minimum average annual construction turnover of Kenya Shillings
[insert amount],
equivalent calculated as total certiﬁed payments received for contracts in progress and/or
completed within the last
)
[insert of year] years.
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iii) At least
(insert number) of contract(s) of a similar nature executed within Kenya, or the
East African Community or abroad, that have been satisfactorily and substantially completed as a
prime contractor, or joint venture member or sub-contractor each of minimum value Kenya
shillings
equivalent.
iv) Contractor's Representative and Key Personnel, which are speciﬁed as
v) Contractors key equipment listed on the table “Contractor's Equipment” below and more
speciﬁcally listed as [specify requirements for each lot as applicable]
vi) Other conditions depending on their seriousness.

8.

a)

History of non-performing contracts:
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance
of a contract did not occur because of the default of the Tenderer, or the member of a JV in the last
(Specify years). The required information shall be furnished
in the appropriate form.

b)

Pending Litigation
Financial position and prospective long-term proﬁtability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with
respect to Financial Capability under Paragraph (i) above if all pending litigation will be resolved
against the Tenderer.Tenderer shall provide information on pending litigations in the appropriate form.

c)

Litigation History
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
(Specify years). All parties to the contract shall furnish the
information in the appropriate form about any litigation or arbitration resulting from contracts
completed or ongoing under its execution over the years speciﬁed. A consistent history of awards
against the Tenderer or any member of a JV may result in rejection of the tender.

EVALUATION CRITERIA

EVALUATION AND COMPARISON OF TENDERS
Evaluation and comparison of Tenders: the following evaluation criteria shall be
applied not withstanding any other requirement in the tender documents.
a) Mandatory requirements(MR)
The following requirements must be met by the tenderer

S/No
1
2
3
4

5

6
7

PRELIMINARY EVALUATION CRITERIA
REQUIREMENTS
Score
B1
Mandatory
Dully filled and stamped confidential business Mandatory
(Yes/No)
questionnaire
Form of tender duly filled, signed and stamped Mandatory
(Yes/No)
The form of power of attorney shall be duly filled,
Mandatory
signed and stamped
(Yes/No)
Must submit a self-declaration that the person/ Mandatory
(Yes/No)
tenderer will not engage in any corrupt or

fraudulent practice.
Must submit a self-declaration that the person/
tenderer/firm is not debarred in the matter of
the Public Procurement and asset Disposal Act
2015.
Bid Security (2% of tender sum from a reputable
bank or insurance firm)
Valid current year business permits certified by

B2 B3

B4

B5

B6

B7

B8

Mandatory
(Yes/No)

Mandatory
(Yes/No)
Mandatory
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commissioner of oaths/advocates
Valid current year tax compliance certificate
certified by commissioner of oaths /advocates.
Certificate of incorporation certified by
commissioner of oaths/advocates.

8
9
10

PIN certificate from KRA certified by
commissioner of oaths/advocates
Certificate of Registration and current valid
practicing license with National construction
authority for road works NCA 7 and above
certified by commissioner of oaths/advocates.
CR 12 form certified by commissioner of
oaths/advocates
Submitted original bid security in hard copy

11

12
13

(Yes/No)
Mandatory
(Yes/No)
Mandatory
(Yes/No)
Mandatory
(Yes/No)
Mandatory
(Yes/No)

Mandatory
(Yes/No)
Mandatory
(Yes/No)

KEY
Bidder 1: B1
Bidder 2: B2
Bidder 3: B3
Bidder 4: B4
Bidder 5: B5
Bidder 6: B6
Bidder 7: B7
Bidder 8: B8
NB: At this stage, the tender’s submission will either be responsive or non-responsive. The nonresponsive submission will be eliminated from the entire evaluation process and will not be
considered further.
TECHNICAL EVALUATION CRITERIA SUMMARY
No.

REQUIREMENTS

A. Personnel (Must attach CV and copy of certificates)
1.

One Site Agent / Contract manager (Registered
Civil Engineer)

Score
card
70)
3
Marks

 Degree and registered with the
relevant professional body
supported by CV showing current
position-3 marks
 Degree only supported with CV
showing current position-2 marks
 Degree only-1 mark
2.

Environment officer at least bachelor degree in
environmental science or equivalent (registered with
NEMA)

3
Marks

 Degree and registration with nema
supported by CV showing current
position -3 marks
 Degree only supported with CV
showing current position-2 marks
 Degree only-1 mark
3.
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2No inspector of road works (must be holders of at
least diploma/HND in civil engineering or
equivalent)

4
Marks

B1

B2

B3

B4

B5

B6

B7

B8

 Diploma supported by CV showing
current position-2 marks for each
inspector
 Diploma not supported by CV
current position-1 mark each
4.

Bidders attach valid proof of at least three similar
projects (road works projects) of similar magnitude
undertaken in the last five years.

12
Marks

 Similar project of similar
magnitude undertaken in the last 5
years-4 marks each
 Similar project half the magnitude
of the project undertaken in the
last 5 years -2 marks each
 Less than half the magnitude of the
project undertaken in the last 5
years -0 mark
5. Bidders shall attach audited financial reports for the
last two years (2019,2020) signed and stamped where
applicable and certified by registered Certified public
account

10
Marks

 Audited financial reports, signed,
stamped and certified as required-5
marks each
 Audited financial report signed and
stamped but not certified(incomplete)2 marks each
 Audited financial reports not signed,
stamped and certified-0 mark

6. Completed tender document with bill of
quantities duly filled, signed and stamped
where applicable.
 Completed tender document as
required-20 marks
 Tender document with bill of
quantities but not duly filled, signed
and stamped as required-10marks
 Duly filled signed and stamped Bill of
quantities only without the tender
document-5marks
 Tender document without BQ only-2
7

Attach proof of ownership/lease of equipment
Attach log books for
 1no back hoe,1mark
 2 no Dozer-2 marks
 2 no motor grader-2 marks
 1no pick up,1 mark
 2no sheepfoot roller/road roller2marks
 1no water boozer,1 mark

20
Marks

12
Marks
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 1 no wheel loader, 1 mark
 2no tipper-2 marks
Attach bank statement for the last 6 months
 Each month-1 mark
Total

8

6 Marks
70
Marks

a) Technical evaluations scores
This section (technical evaluation) will be marked out of 70 and will determine the technical
scorers (TS). Note: at this stage any firm that failed to score above 0r 49/70 shall NOT be
evaluated financially.
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SECTION IV - TENDERING FORMS
QUALIFICATION FORMS
1.

FOREIGN TENDERERS 40%RULE.

2.

TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE

3.

Form EQU: EQUIPMENT.

4.

FORM PER -1.

5.

FORM PER-2.

6.

TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.
6.1

FORM ELI-1.1.

6.2

FORM ELI-1.2.

6.3

FORM CON –2.

6.4

FORM FIN –3.1.

6.5

FORM FIN –3.2.

6.6

FORM FIN –3.3.

6.7

FORM FIN –3.4.

6.8

FORM EXP -4.1.

6.9

FORM EXP - 4.2(a).

6.9

FORM EXP - 4.2 (a) (cont.).

6.10 FORM EXP -4.2 (b).
OTHER FORMS
7.

FORM OFTENDER.

8.

FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.

9.

FORM OF TENDER SECURITY (TENDERBOND).

10.

FORM OF TENDER-SECURINGDECLARATION.

11.

APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS
Site Organization.
Method Statement.
Mobilization Schedule.
Construction Schedule.
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QUALIFICATION FORMS
1. FOREIGN TENDERERS 40% RULE
Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulﬁls this condition.
ITEM Description of Work Item
A
1
2
3
4
5
B
1
2
3
4
5
C
1
2
3
4
5
D
1
2
3
4
5
E
1
2
3
4
5
6

Describe location of
Source

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

TOTAL COST LOCAL CONTENT
PERCENTAGE OF CONTRACT PRICE

34

COST in
K. shillings

XXXXX
xxxx

Comments, if any

3.

FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for
the key equipment listed in Section III, Evaluation and Qualiﬁcation Criteria. A separate Form shall be prepared for each item
of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment
Equipment
information

Current status

Name of manufacturer

Model and power rating

Capacity

Year of manufacture

Current location
Details of current commitments

Source

Indicate source of the equipment
 Owned
 Rented
 Leased

 Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner
Name of owner
Address of owner

Agreements

Telephone
Contact name and title
Fax
Telex
Details of rental / lease / manufacture agreements specific to the project
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4.

FORMPER-1

Contractor's Representative and Key
Personnel Schedule
Tenderers should provide the names and details of the suitably qualiﬁed Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below
for each candidate.
Contractor' Representative and Key Personnel.
1. Title of position: Contractor’s Representative
Name of candidate:
[insert the whole period (start and end dates) for which this position will be engaged]
Duration of
appointment:
[insert the number of days/week/months/ that has been scheduled for this position]
Time
commitment: for
this position:
[insert the expected time schedule for this position (e.g. attach high level Gantt chart]
Expected time
schedule for this
position:
of position: [______________________]
2. Title
2
.
Name of candidate:
[insert the whole period (start and end dates) for which this position will be engaged]
Duration of
appointment:
[insert the number of days/week/months/ that has been scheduled for this position]
Time
commitment: for
this position:
[insert the expected time schedule for this position (e.g. attach high level Gantt chart]
Expected time
schedule for this
position:
of position: [______________________]
3. Title
3
.
Name of candidate:
[insert the whole period (start and end dates) for which this position will be engaged]
Duration of
appointment:
[insert the number of days/week/months/ that has been scheduled for this position]
Time
commitment: for
this position:
[insert the expected time schedule for this position (e.g. attach high level Gantt chart]
Expected time
schedule for this
position:
of position: [______________________]
4. Title
4
.
Name of candidate:
[insert the whole period (start and end dates) for which this position will be engaged]
Duration of
appointment:
[insert the number of days/week/months/ that has been scheduled for this position]
Time
commitment: for
this position:
[insert the expected time schedule for this position (e.g. attach high level Gantt chart]
Expected time
schedule for this
position:
Title of position: [insert title]
5. Name of candidate
[insert the whole period (start and end dates) for which this position will be engaged]
Duration of
appointment:
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Time
commitment: for
this position:
Expected time
schedule for this
position:

5.

[insert the number of days/week/months/ that has been scheduled for this position]

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

FORM PER-2:
Resume and Declaration - Contractor’s Representative and Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1]
Personnel
information

Name:

Date of birth:

Address:

E-mail:

Professional qualifications:
Academic qualifications:
Language proficiency: [language and levels of speaking, reading and writing skills]
Details
Address of Procuring Entity:
Telephone:

Contact (manager / personnel officer):

Fax:
Job title:

Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.
Project

Role

Duration of
involvement

Relevant experience

[main project
details]

[role and
responsibilities on the
project]

[time in role]

[describe the experience relevant to this
position]
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DECLARATION
I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself,
my qualiﬁcations and my experience.
I conﬁrm that I am available as certiﬁed in the following table and throughout the expected time schedule for this
position as provided in the Tender:
Commitment
Commitment to duration of contract:

Time commitment:

Details
[insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]
[insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:
a) be taken into consideration during Tenderevaluation;
b) result in my disqualiﬁcation from participating in theTender;
c) result in my dismissal from the contract.
Name of Contractor's Representative or Key Personnel: [insert name]
Signature:
Date: (day month year):
Countersignature of authorized representative of theTenderer:
Signature:
Date: (day month year):
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6.

TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION

To establish its qualiﬁcations to perform the contract in accordance with Section III, Evaluation and Qualiﬁcation
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.
6.1 FORM ELI1.1Tenderer Information
Form
Date:
ITT No. and title: PROPOSED CONSTRUCTION OF LAFEY AIR STRIP IN LAFEY SUB COUNTY
TENDER NO. MCG/OT/024/2021-2022
Tenderer's name
In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[icate country of Constitution]
Tenderer's actual or intended year of incorporation:
Tenderer's legal address [in country of registration]:
Tenderer's authorized representative information
Name: _____________________________________
Address: ___________________________________
Telephone/Fax numbers: _______________________
E-mail address: ______________________________
1. Attached are copies of original documents of

Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:

Legal and financial autonomy

Operation under commercial law

Establishing that the Tenderer is not under the supervision of the Procuring Entity
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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6.2

FORM ELI-1.2

Tenderer's JV Information Form
(To be completed for each member of Tenderer's JV)
Date:
ITT No. andtitle:
Tenderer’s JV name:
JV member’s name:
JV member’s country of registration:
JV member’s year of constitution:
JV member’s legal address in country of constitution:
JV member’s authorized representative information
Name: ____________________________________
Address: __________________________________
Telephone/Fax numbers: _____________________
E-mail address: _____________________________
1. Attached are copies of original documents of
 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 43.6.
 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.8.
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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6.3 FORM CON – 2
Historical Contract Non-Performance, Pending Litigation and Litigation History
Tenderer'sName:
Date:
JV Member's Name
ITT No. and title:
Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1
Year

Non- performed
portion of
contract

Contract Identification

Total Contract Amount
(current value, currency,
exchange rate and Kenya
Shilling equivalent)

[insert
year]

[insert amount Contract Identification: [indicate complete contract name/ [insert amount]
and percentage] number, and any other identification]
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.

Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.
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Year of
dispute

Amount in dispute
(currency)

Contract Identification

Total Contract
Amount
(currency),
Kenya Shilling
Equivalent
(exchange rate)

Contract Identification: _________
Name of Procuring Entity: ____________
Address of Procuring Entity: __________
Matter in dispute: ______________
Party who initiated the dispute: ____
Status of dispute: ___________
Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:
Litigation History in accordance with Section III, Evaluation and Qualification Criteria

No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, SubFactor 2.4.

Litigation History in accordance with Section III, Evaluation and Qualification Criteria, SubFactor 2.4 as indicated below.
Year of
Outcome as
Contract Identification
Total Contract
award
percentage of Net
Amount
Worth
(currency),
Kenya Shilling
Equivalent
(exchange rate)
[insert
[insert percentage]
Contract Identification: [indicate complete
[insert amount]
year]
contract name, number, and any other
identification]
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]
Matter in dispute: [indicate main issues in
dispute]
Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award decision
[indicate main reason(s)]
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6.4

FORM FIN –3.1:

Financial Situation and Performance
Tenderer's Name:
Date:
JV Member's Name
ITT No. and title:
6.4.1. Financial Data
Type of Financial information
in___________________
(currency)

Historic information for previous _________years,
______________
(amount in currency, currency, exchange rate*, USD equivalent)
Year 1

Year 2

Year 3

Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)
Total Assets (TA)
Total Liabilities (TL)
Total Equity/Net Worth (NW)
Current Assets (CA)
Current Liabilities (CL)
Working Capital (WC)
Information from Income Statement
Total Revenue (TR)
Profits Before Taxes (PBT)

Cash Flow Information
Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate
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6.4.2

Sources of Finance

Specify sources of ﬁnance to meet the cash ﬂow requirements on works currently in progress and for future contract
commitments.
No. Source of finance

Amount (Kenya Shilling equivalent)

1
2
3

6.4.3 Financialdocuments
The Tenderer and its parties shall provide copies of ﬁnancial statements for
years pursuant Section III,
Evaluation and Qualiﬁcations Criteria, Sub-factor 3.1. The ﬁnancial statements shall:
a) reﬂect the ﬁnancial situation of the Tenderer or incase of JV member, and not an afﬁliated entity (such as
parent company or group member).
b) be independently audited or certiﬁed in accordance with local legislation.
c) be complete, including all notes to the ﬁnancial statements.
d) correspond to accounting periods already completed and audited.
Attached are copies of ﬁnancial statements for the
requirements
1

years required above; and complying with the

6.5 FORM FIN – 3.2:
Average Annual Construction Turnover
Tenderer's Name:
Date:
JV Member's Name
ITT No. and title:
Year
[indicate year]

Annual turnover data (construction only)
Amount
Exchange rate
Currency
[insert amount and indicate
currency]

Average
Annual
Construction
Turnover *
*

See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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Kenya Shilling equivalent

6.6 FORM FIN –3.3:
Financial Resources
Specify proposed sources of ﬁnancing, such as liquid assets, unencumbered real assets, lines of credit, and other
ﬁnancial means, net of current commitments, available to meet the total construction cashﬂow demands of the
subject contractor contracts as speciﬁed in Section III, Evaluation and Qualiﬁcation Criteria.

6.7 FORM FIN–3.4:
Current Contract Commitments / Works in Progress
Tenderers and each member to a JV should provide information on their current commitments on all contracts that
have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualiﬁed, full completion certiﬁcate has yet to be issued.
Starting Year

Ending Year Contract Identification

Role of Tenderer

Contract name: ____________________
Brief Description of the Works performed by the
Tenderer: _____________________________
Amount of contract: ___________________
Name of Procuring Entity: ____________________
Address: _____________________________
Contract name: _________________________
Brief Description of the Works performed by the
Tenderer: _____________________________
Amount of contract: ___________________
Name of Procuring Entity: ___________________
Address: _________________________
Contract name: ________________________
Brief Description of the Works performed by the
Tenderer: __________________________
Amount of contract: ___________________
Name of Procuring Entity: ___________________
Address: _________________________
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6.8 FORM EXP -4.1
General Construction Experience
Tenderer's Name:
Date:
JV Member's Name:
ITT No. and title:
Similar Contract No.

Information

Contract Identification
Award date
Completion date
Role in Contract

Total Contract Amount
If member in a JV or sub-contractor,
specify participation in total Contract
amount
Procuring Entity's Name:
Address:
Telephone/fax number
E-mail:
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Prime
Contractor 

Member in
JV


Management
Contractor

Kenya Shilling

Subcontractor


6.9 FORM EXP -4.2(a)
Speciﬁc Construction and Contract Management Experience
Tenderer's Name:
Date:
JV Member's Name
ITT No. and title:

Similar Contract No.

Information

Description of the similarity in accordance
with Sub-Factor 4.2(a) of Section III:
1.
Amount
2.
Physical size of required works
items
3.
Complexity
4.
Methods/Technology
5.
Construction rate for key activities
6.
Other Characteristics
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6.10 FORM EXP -4.2(b)
Construction Experience in Key Activities
Tenderer's Name:
Date:
Tenderer's JV Member Name:
Sub-contractor's Name2 (as perITT34):
ITT No. and title:
All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III,
Evaluation and Qualiﬁcation Criteria, Sub-Factor 4.2.
1. Key Activity No One: _
Information
Contract Identification
Award date
Completion date
Role in Contract

Prime
Contractor


Member in
JV


Total Contract Amount
Quantity (Volume, number or rate of
Total quantity in
production, as applicable) performed under the contract
the contract per year or part of the year
(i)

Management
Contractor


Sub-contractor


Kenya Shilling
Percentage
participation
(ii)

Actual
Quantity
Performed
(i) x (ii)

Year 1
Year 2
Year 3
Year 4
Procuring Entity’s Name:

Address:
Telephone/fax number
E-mail:
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Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
III:

2. Activity No. Two
3. . …………………
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OTHER FORMS
7.

FORM OF TENDER
INSTRUCTIONS TO TENDERERS
i)
The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.
ii)
All italicized text is to help Tenderer in preparing this form.
iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender.
iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
• Tenderer's Eligibility-Conﬁdential Business Questionnaire.
• Certiﬁcate of Independent Tender Determination.
• Self-Declaration of the Tenderer.

Date of this Tender submission: Wednesday 29th December, 2021 Request for Tender No.: MCG/OT/024/20212022 Name and description of Tender PROPOSED CONSTRUCTION OF LAFEY AIR STRIP IN LAFEY SUB
COUNTY
To:MANDERA COUNTY GOVERNMENT
Dear Sirs,
1.

In accordance with the Conditions of Contract, Speciﬁcations, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and
remedy any defects therein for the sum of Kenya Shillings [[Amount in ﬁgures] _________________Kenya
Shillings [amount in words]
The above amount includes foreign currency amount (s) of [state ﬁgure or a percentage and currency] [ﬁgures]
[words]
The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

2.

We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the
Contract within the time stated in the Particular Conditions of Contract.

3.

We agree to adhere by this tender until
us and may be accepted at any time before that date.

4.

Unless and until a formal Agreement is prepared and executed this tender together with your written
acceptance thereof, shall constitute abinding Contract between us. We further understand that you are not
bound to accept the lowest or any tender you may receive.

5.

We, the undersigned, further declare that:

[Insert date], and it shall remain binding upon

i)

No reservations: We have examined and have no reservations to the tender document, including
Addenda issued in accordance with ITT 8;

ii)

Eligibility: We meet the eligibility requirements and have no conﬂict of interest in accordance with ITT
3 and 4;

iii)

Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring
Entity's Country in accordance with ITT 19.8;
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(iv)

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion speciﬁed in the construction schedule, the following Works: [insert a brief
description of the Works];

(v)

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of
the options below as appropriate]

(vi)

Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and ﬁgures, indicating
the various amounts and the respective currencies]; Or
Option2, in case of multiple lots:
a) Total price of each lot [insert the total price of each lot in words and ﬁgures, indicating the various
amounts and the respective currencies]; and
b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and ﬁgures, indicating the
various amounts and the respective currencies];

vii)

Discounts: The discounts offered and the methodology for their application are:

viii)

The discounts offered are: [Specify in detail each discount offered.]

ix)

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

x)

Tender Validity Period: Our Tender shall be valid for the period speciﬁed in TDS 18.1 (as amended, if
applicable) from the date ﬁxed for the Tender submission deadline speciﬁed in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

xi)

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the Tendering document;

xii)

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the
requirements of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

xiii)

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory
Authority or any other entity of the Government of Kenya, or any international organization.

xiv)

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a stateowned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of
ITT 3.7];

xv)

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each
such commission or gratuity]
Name of Recipient

Address

Reason

Amount

(If none has been paid or is to be paid, indicate “none.”)
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xvi)

Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the

Most Advantageous Tender or any other. Tender that you may receive;
xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or

on our behalf engages in any type of Fraud and Corruption;
xix)

Collusive practices: We hereby certify and conﬁrm that the tender is genuine, non-collusive and made with
the intention of accepting the contract if awarded. To this effect we have signed the “Certiﬁcate of
Independent Tender Determination” attached below.

xx)

We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (attached) during the procurement process and the execution of any resulting
contract.

xxi)

We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:
a) Tenderer's Eligibility; Conﬁdential Business Questionnaire – to establish we are not in any conﬂict to
interest.
b) Certiﬁcate of Independent Tender Determination – to declare that we completed the tender without
colluding with other tenderers.
c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.
d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal.

Further, we conﬁrm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of Tender.
Name of the
Tenderer:……………………………………………………………………………………….………………
……………………………………………………………………………
Name of the person duly authorized to sign the Tender on behalf of the Tenderer: …………………………….
…………………………………………………………………………………..
Title of the person signing the Tender: …………………………………..
Signatureof the person named above: ………………………………………………….
Date signed
Date signed

day of

,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender,
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A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer
Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.
i) Tenderer's details

1

ITEM
Name of the Procuring Entity

DESCRIPTION
MANDERA COUNTY GOVERNMENT

2

Reference Number of the Tender

MCG/OT/024/2021-2022

3

Date and Time of Tender Opening

29TH DECEMBER, 2021

4

Name of the Tenderer

5

Full Address and Contact Details of
the Tenderer.

6

Current Trade License Registration
Number and Expiring date
Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency
Description of Nature of Business

7

8

1.
2.
3.
4.
5.
6.
7.

Country…………………
City …………………
Location………………………
Building……………………
Floor ………………………….
Postal Address…………………
Name and email of contact person.
…………………………………………….
…………………………………………….

9

Maximum value of business which
the Tenderer handles.
10 State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of
state which stock exchange
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General and Speciﬁc Details
ii) Sole Proprietor, provide the following details.
Name in full
Nationality
Citizenship

Age
Country of Origin

iii) Partnership, provide the following details.
Names of Partners

Nationality

Citizenship

% Shares owned

1
2
3

(iv)

Registered Company, provide the following details.
i)

Private or public Company

ii)

State the nominal and issued capital of the Company
Nominal Kenya Shillings (Equivalent)..............................................................................................
Issued Kenya Shillings (Equivalent)..................................................................................................

iii) Give details of Directors as follows.
Names of Director

Nationality

Citizenship

% Shares owned

1
2
3
(v)

DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.
i)

Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an interest
or relationship in this ﬁrm? Yes/No………………………

If yes, provide details as follows.
Names of Person

1
2
3
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Designation in the Procuring Entity

Interest or Relationship with Tenderer

ii) Conﬂict of interest disclosure

Type of Conflict

1
2
3
4

5

6

7

8

9

Disclosure
YES OR NO

If YES provide details of the
relationship with Tenderer

Tenderer is directly or indirectly controls, is controlled by or
is under common control with another tenderer.
Tenderer receives or has received any direct or indirect
subsidy from another tenderer.
Tenderer has the same legal representative as another tenderer
Tender has a relationship with another tenderer, directly or
through common third parties that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
process.
Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.
Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.
Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.
Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of such
Contract.
Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract?

Certiﬁcation
On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date
of submission.
Full Name

Title or Designation
(Signature)

(Date)
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B.

CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the
[Name
of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by:
[Name of Tenderer] do
hereby make the following statements that I certify to be true and complete in every respect:
I certify, on behalf of

[Name of Tenderer] that:

1.

I have read and I understand the contents of this Certiﬁcate;

2.

I understand that the Tender will be disqualiﬁed if this Certiﬁcate is found not to be true and complete in every
respect;

3.

I am the authorized representative of the Tenderer with authority to sign this Certiﬁcate, and to submit
theTender on behalf of the Tenderer;

4.

For the purposes of this Certiﬁcate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not afﬁliated with the Tenderer, who:
a) has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their qualiﬁcations,
abilities or experience;

5.

The Tenderer discloses that [check one of the following, as applicable]:
a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;
b) theTenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6.

In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:
a) prices;
b) methods, factors or formulas used to calculate prices;
c) the intention or decision to submit, or not to submit, a tender; or
d) the submission of a tender which does not meet the speciﬁcations of the request for Tenders; except as
speciﬁcally disclosed pursuant to paragraph (5) (b) above;

7.

In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, speciﬁcations or delivery particulars of the works or services to which this
request for tenders relates, except as speciﬁcally authorized by the procuring authority or as speciﬁcally
disclosed pursuant to paragraph (5) (b) above;

8.

The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the ofﬁcial tender opening, or of the awarding of the
Contract, whichever comes ﬁrst, unless otherwise required by law or as speciﬁcally disclosed pursuant to
paragraph (5) (b) above.

Name
Title
Date
[Name, title and signature of authorized agent of Tenderer and Date]
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SELF-DECLARATION FORMS
FORM SD1
SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

I, ……………………………………., of Post Ofﬁce Box …….………………………. being a resident of
………………………………….. in the Republic of ……………………………. do hereby make a statement as
follows: 1.

THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Ofﬁcer/Director of
………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No.
………………….. for ……………………. (insert tender title/description) for ……………………. (insert
name of the Procuring entity) and duly authorized and competent to make this statement.

2.

THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3.

THAT what is deponed to herein above is true to the best of my knowledge, information and belief.
………………………………….
(Title)

……………………………….
(Signature)

………………………
(Date)

Bidder Ofﬁcial Stamp
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FORM SD2
SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE
I, ……………………………………. of P. O. Box ………………………. being a resident of……………. in the
Republic of…
……………. .do hereby make a statement as follows: 1.

THAT I am the Chief Executive/Managing Director/PrincipalOfﬁcer/Director of
………....…………………… (insert name of the Company) who is a Bidder in respect of Tender No.
………………….. for ……………………... (insert tender title/description) for ……………… (insert name
of the Procuring entity) and duly authorized and competent to make this statement.

2.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of……………………. (insert name of the Procuring
entity) which is the procuring entity.

3.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement toany
member of the Board, Management, Staff and/or employees and/or agents of……………………... (name of
the procuring entity)

4.

THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders
participating in the subject tender

5.

THAT what is deponed to herein above is true to the best of my knowledge, information and belief.
………………………………… ……………………………
(Title)
(Signature)

Bidder's Ofﬁcial Stamp

56

………………………
(Date)

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS
I ……………………………...................……. (person) on behalf of (Name of the Business/Company/Firm)
………………………………………..............declare that I have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in
Public Procurement and Asset Disposal and my responsibilities under the Code.
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.
Name of Authorized signatory...........................................................................................................
Sign...................................................................................................................................................
Position.............................................................................................................................................
Ofﬁce address.......................................................................... Telephone.........................................
E-mail................................................................................................................................................
Name of the Firm/Company...............................................................................................................
Date...............................................................................................................
(Company Seal/Rubber Stamp where
applicable) Witness
Name.........................................................................................................
Sign...........................................................................................................
Date...........................................................................................................
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D.

APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modiﬁed)
1.

Purpose

1.1

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

2.

Requirements

2.1

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants,
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics
during the procurement process, selection and contract execution of all contracts, and refrain from Fraud and
Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

2.2

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conﬂicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:
1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conﬂicts of interest in any procurement or asset disposal proceeding;
2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;
3) Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualiﬁed from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;
4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;
5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conﬂict of interest with respect to a procurement—
a) shall not take part in the procurement proceedings;
b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and
c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group
of bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.
6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conﬂict of interest to the procuring entity;
7) If a person contravenes subsection (1) with respect to a conﬂict of interest described in subsection (5) (a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
director indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding ofﬁcer. Etc.

2.3

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Deﬁnes broadly, for the purposes of the above provisions, the terms set forth below as follows:
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“corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to inﬂuence improperly the actions of another party;
ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain ﬁnancial or other beneﬁt or to avoid an
obligation;
iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to inﬂuence improperly the actions of another party;
iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to inﬂuence improperly the actions of a party;
v) “obstructive practice” is:
i)

• deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation
or making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/or threatening, harassing, or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the investigation; or
• acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.
b) Deﬁnes more speciﬁcally, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:
"fraudulent practice" includes a misrepresentation of fact in order to inﬂuence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission
designed to establish tender prices at artiﬁcial non-competitive levels and to deprive the procuring entity
of the beneﬁts of free and open competition.
c) Rejects a proposal for award1 of a contract if PPRA determines that the ﬁrm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;
d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority(ies) for sanctioning and debarment of a ﬁrm or individual, as applicable under the Acts and
Regulations;
e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors,
Sub- consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other
2
appropriate authority appointed by Government of Kenya to inspect all accounts, records and other
documents relating to the procurement process, selection and/or contract execution, and to have them
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government
of Kenya; and
f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.
1For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualiﬁcation,
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modiﬁcation to any existing contract.
2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-ﬁnding activities undertaken by the
Investigating Authority or persons appointed by the Procuring Entity to address speciﬁc matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is
not limited to: accessing and examining a ﬁrm's or individual's ﬁnancial records and information, and making copies thereof as relevant;
accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections
and site visits; and obtaining third party veriﬁcation of information.
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]
Beneﬁciary:
Request forTenders No:
Date:
TENDER GUARANTEE No.:
Guarantor:
1.

We have been informed that
(here inafter called "the Applicant") has submitted or
will submit to the Beneﬁciary its Tender (here inafter called" the Tender") for the execution of
under Request for Tenders No.
(“the ITT”).

2.

Furthermore, we understand that, according to the Beneﬁciary's conditions, Tenders must be supported by a
Tender guarantee.

3.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneﬁciary any sum
or sums not exceeding in total an amount of
(
) upon receipt by us of the
Beneﬁciary's complying demand, supported by the Beneﬁciary's statement, whether in the demand itself or a
separate signed document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or
b) having been notiﬁed of the acceptance of its Tender by the Beneﬁciary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.
4.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneﬁciary's notiﬁcation to the
Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5.

Consequently, any demand for payment under this guarantee must be received by us at the ofﬁce indicated
above onor before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the ﬁnal product.
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]
TENDER GUARANTEE No.:

1.

Whereas ………… [Name of the tenderer]
(hereinafter called “the tenderer”) has submitted its tender
dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of under Request for Tenders No.
(“the
ITT”).

2.

KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance
Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto
…………….. [Name of Procuring Entity] (hereinafter called “the
Procuring Entity”) in the sum of
………………… (Currency and guarantee amount) for which payment well and truly to be made to the said
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.
Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __.

3.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter
of Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or
b) having been notiﬁed of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the
Contract agreement; or (ii) has failed to furnish the Performance Security, in accordance with the
Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering document.
then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's ﬁrst written demand, without the Procuring Entity having to
substantiate its demand, provided that in its demand the Procuring Entity shall state that the demand
arises from the occurrence of any of the above events, specifying which event(s) has occurred.
4.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies
of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the
Beneﬁciary's notiﬁcation to the Applicant of the results of the Tendering process; or (ii)twenty-eight
days after the end of the Tender Validity Period.

5.

Consequently, any demand for payment under this guarantee must be received by us at the ofﬁce
indicated above on or before that date.

_________________________
[Date ]
_________________________
[Witness]

______________________________
[Signature of the Guarantor]
______________________________
[Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the ﬁnal product.
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FORM OF TENDER-SECURING DECLARATION
[The Bidder shall complete this Form in accordance with the instructions indicated]
Date:................................................ [Insert date (as day, month and year) of Tender Submission]
Tender No.:............................................... . [Insert number of tendering process]
To:................................................ [Insert complete name of
Purchaser] I/We, the undersigned, declare that:
1.

I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2.

I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with
the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in
breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the
period of tender validity speciﬁed by us in the Tendering Data Sheet; or (b) having been notiﬁed of the
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the
instructions to tenders.

3.

I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s),
upon the earlier of:
a) our receipt of a copy of your notiﬁcation of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4.

I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of
the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of
intent.
Signed:…………………………………………………………………..………..
Capacity / title (director or partner or sole proprietor, etc.) ……….……………….
Name:……………………………………………………………………………..
Duly authorized to sign the bid for and on behalf of: [insert complete name of
Tenderer] Dated on…………………. day of…………….……. [Insert date of
signing]

Seal or stamp
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Appendix to Tender
Schedule of Currency requirements
Summary of currencies of the Tender for
Name of currency
Local currency:
Foreign currency #1:
Foreign currency #2:
Foreign currency #3:
Provisional sums expressed in local currency
____________________________________

5.

[insert name of Section of the Works]
Amounts payable

[To be entered by the Procuring Entity]

TECHNICAL PROPOSAL

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the
works. The Procuring entity will review these Proposals and determine the extent to which they meet the required
standards to complete the works.
5.1 Site Organization
[Insert Site Organization information]
5.2 Method Statement
[Insert Method Statement]
5.3 Mobilization Schedule
[Insert Mobilization Schedule]
5.4 Construction Schedule
[Insert Construction Schedule]
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PART 2 - WORKS' REQUIREMENTS
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SECTION V - BILLS OF QUANTITIES
SCOPE OF WORKS
The Procuring Entitywill prepare this part.
Notes for Preparing a Bills of Quantities
These Notes for Preparing Bills of Quantities are intended only as information for the Procuring Entity or the
person drafting the tendering documents. They should not be included in the ﬁnal documents.
1.

Objectives

1.1

The objectives of the Bills of Quantities are:

(a)

to provide sufﬁcient information on the quantities of Works to be performed to enable tenders to be prepared
efﬁciently and accurately; and
when a contract has been entered into, to provide a priced Bills of Quantities for use in the periodic valuation
of Works executed.

(b)

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in sufﬁcient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bills of Quantities should be as simple and
brief as possible.
2.

Content
The Bills of Quantities should be divided generally into the following sections:
a)
b)
c)
d)

3.

Preamble;
Work Items (grouped into parts);
Day work Schedule; and
Summary.

Preamble
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement that have been adopted in the preparation of the Bills of Quantities and that are to be used for
the measurement of any part of the Works.

4.

Rock
Where excavation, boring, or drilling is included in the Works, a comprehensive deﬁnition of rock (always a
contentious topic in contract administration), should be provided in the Technical Speciﬁcation and this
deﬁnition should be used for the purposes of measurement and payment.

5.

Work Items
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works that by nature, location, access, timing, or any other special characteristics may give rise to different
methods of construction, phasing of the Works, or considerations of cost. General items common to all parts
of the Works may be grouped as a separate section in the Bills of Quantities. When a family of Price
Adjustment Formulae are used, they should relate to appropriate sections in the Bills of Quantities.

6.

Quantities
Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no
allowance should be made for bulking, shrinkage, or waste. Quantities should be rounded up or down where
appropriate and spurious accuracy should be avoided.
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7.

Units of Measurement
The following units of measurement and abbreviations are recommended for use (unless other national units
are mandatory in the country of the Procuring Entity).
Unit
cubic meter
hectare
hour
kilogram
lump sum
meter
metric ton
(1,000 kg)

8.

Abbreviation
m3 or cu m
ha
h
kg
sum
m
t

Unit
millimeter
month
number
square meter
square millimeter
week

Abbreviation
mm
mon
nr
m2 or sq m
mm2 or sq mm
wk

Ground and Excavation Levels
The commencing surface should be identiﬁed in the description of each item for work involving excavation,
boring, or driving, for which the commencing surface is not also the original surface. The excavated surface
should be identiﬁed in the description of each item for worki nvolving excavation for which the excavated
surface is not also the ﬁnal surface. The depths of work should be measured from the commencing surface to
the excavated surface, as deﬁned.

9.

Day work Schedule
A Day work Schedule should be included if the probability of unforeseen work, outside the items included in
the Bills of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the Tenderers, the Day work Schedule should normally comprise:
a)
a list of the various classes of labor, materials, and Contractor's Equipment for which basic Day work
rates or prices are to be inserted by the Tenderer, together with a statement of the conditions under
which the Contractor will be paid for work executed on a Day work basis; and
b)
a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for labor,
materials, and Plant representing the Contractor's proﬁt, overheads, supervision, and other charges.

10. Provisional Quantities and Sums
10.1 Provision for quantity contingencies in any particular item or class of work with a high expectation of quantity
overrun should be made by entering speciﬁc “Provisional Quantities” or “Provisional Items” in the Bills of
Quantities, and not by increasing the quantities for that item or class of work beyond those of the work
normally expected to be required. To the extent not covered above, a general provision for physical
contingencies (quantity overruns) should be made by including a “Provisional Sum” in the Summary of the
Bills of Quantities. Similarly, a contingency allowance for possible price increases should be provided as a
“Provisional Sum” in the Summary of the Bills of Quantities. The inclusion of such Provisional Sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.
10.2 The estimated cost of specialized work to be carried out, or of special goods to be supplied, by a Nominated
Subcontractor should be speciﬁed in the relevant part of the Bills of Quantities as a particular Provisional Sum
with an appropriate brief description. A separate tendering procedure is normally carried out by the Procuring
Entity to select the specialists, who are then nominated as subcontractors to the main or prime contractor. To
provide an element of competition among the main Tenderers (or prime contractors) in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Tenderer as prime contractor for the use
and convenience of the specialist or nominated subcontractor, each related Provisional Sum should be
following by an item in the Bills of Quantities inviting a percentage (to be quoted by the main Tenderer)
payable on the actual expenditure from the Provisional Sum.
11. Summary
The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, for physical (quantity) contingencies, and for price contingencies (upward
price adjustment) where applicable.
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12

Sample Bills of Quantities

A. Preamble
1.

The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and Particular
Conditions of Contract, Technical Speciﬁcations, and Drawings.

2.

The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide a
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the Contractor and veriﬁed by the Engineer and valued at the rates and prices tender in
the priced Bills of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may ﬁx
within the terms of the Contract.

3.

The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labor, supervision, materials, erection, maintenance,
insurance, proﬁt, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied
in the Contract.

4.

A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities are
stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed
to be covered by other rates and prices entered in the Bills of Quantities.

5.

The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among
the rates and prices entered for the related Items of Work.

6.

General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documentation shall be made before
entering prices against each item in the priced Bills of Quantities.

7.

Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or in part at
the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 13.6 of the
General Conditions.

8.

The method of measurement of completed work for payment shall be in accordance with [insert the name of a
6
standard reference guide, or full details of the methods to be used] .

B. Work Items

1. The Bills of Quantities usually contains the following part Bills, which have been grouped
according to the nature or timing of the work:
Bill No. 1: General Items;
Bill No. 2: Earthworks;
Bill No. 3: Culverts and Bridges;
Bill No. 4: etc., as required;
Daywork Schedule; and
Summary Bills of Quantities.

6

The method of measurement should be spelled out precisely in the Preamble to the Bills of Quantities, describing for example the allowances (if any) for timbering
in excavation, etc. Many national standard reference guides have been prepared on the subject, and one such guide is the Standard Method of Measurement of the
U.K. Institution of Civil Engineers.
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2. If TDS-ITT 15.1 (a) applies, Tenderers shall price the Bills of Quantities in local currency only and
shall indicate in the Appendix to Tender the percentage expected for payment in foreign currency or
currencies. If TDS-ITT 15.1 (b) applies Tenderers shall price the Bills of Quantities in the applicable
currency or currencies.
[Note to the Procuring Entity: The tables in BOQ must be prepared in accordance with the currency
alternative retained in TDS – ITT 15.1.]
Bills of Quantities
Bill No. 1: General Items
Item no.

Description

Total for Bill No. 1
(carried forward to Summary, p.

Unit

Quantity

Rate

Amount

)

Payments under this item shall be made in the following currency proportions:
7
i) foreign: percent (to be stated by Tenderer) .
ii) local: percent (to be stated by Tenderer).

7

The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and ofﬁcial sources used.
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Bill No. 2: Work items (organized appropriately into worksections, such as General Items, earth works, Culverts and
Bridges, etc.) in tables as the one below.
Bill No 2 - (Name of Section E.g. Earthworks)
Item no.

Description

Total for Bill No………………..
(Carried forward to Summary, p.

Unit

Quantity

Rate

Amount

xxx
)

Payments under this item shall be made in the following currency proportions:
i) Foreign:
percent (to be stated by Tenderer)8.
ii) Local:
percent (to be stated by Tenderer).

8

The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and ofﬁcial sources used.
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C.

Schedule of Daywork

Rates [Note to the Procuring
Entity:

1.

i)

A “Daywork Schedule” is commonly found in contracts where the likely incidence of unforeseen work
cannot be covered by deﬁnitive descriptions and approximate quantities in the Bills of Quantities. The
preferred alternative is to value the additional work in accordance with the Conditions of Contract. A
Daywork Schedule normally has the disadvantage of not being competitive among Tenderers, who may
therefore load the rates as signed to some or all the items. If a Daywork Schedule is to be included at all
in the tendering documents, it is preferable to include nominal quantities against the items most likely to
be used, and to carry the sum of the extended amounts forward into the Tender Summary in order to
make the basic Schedule of Daywork Rates competitive.

ii)

The total amount assigned to such competitive daywork is normally 3–5 percent of the estimated base
Contract Price and is regarded as a Provisional Sum for contingencies to be expended under the
direction and at the discretion of the Engineer.]

General
Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be executed on a day
work basis except by written order of the Engineer. Tenderers shall enter basic rates for day work items in the
Schedules, which rates shall apply to any quantity of day work ordered by the Engineer. Nominal quantities
have been indicated against each item of daywork, and the extended total for Daywork shall be carried
forward as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise adjusted, payments for
day work shall be subject to price adjustment in accordance with the provisions in the Conditions of Contract.

2.

Daywork Labor

2.1

In calculating payments due to the Contract or for the execution of day work, the hours for labor will be
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to
thetimeofreturnto the original place of departure, but excluding meal breaks and rest periods. Only the time of
classes of labor directly doing work ordered by the Engineer and for which they are competent to perform will
be measured. The time of gangers (charge hands) actually doing work with the gangs will also be measured
but not the time of foremen or other supervisory personnel.

2.2

The Contractor shall be entitled to payment in respect of the total time that labor is employed on daywork,
calculated at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 1. Labor, together
with an additional percentage payment on basic rates representing the Contractor's proﬁt, overheads, etc., as
described below:
a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not limited to) the
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, and any sums
paid to or on behalf of such labor for social beneﬁts in accordance with [country of Procuring Entity] law.
The basic rates will be payable in local currency only.
b) The additional percentage payment to be quoted by the Tenderer and applied to costs incurred under (a)
above shall be deemed to cover the Contractor's proﬁt, overheads, superintendence, liabilities, and
insurances and allowances to labor, time keeping, and clerical and ofﬁce work, the use of consumable
stores, water, lighting, and power; the use and repair of stagings, scaffolding, workshops, and stores,
portable power tools, manual plant, and tools; supervision by the Contractor's staff, foremen, and other
supervisory personnel; and charges incidental to the fore going. Payments under this item shall be made
in the following currency proportions:
i)
Foreign:
percent (to be stated by Tenderer) 9.
ii)
Local:
percent (to be stated by
Tenderer). [Note to the Procuring Entity:
This method of indicating proﬁt and overheads separately facilitates the addition of further items of daywork,
if needed, the basic costs of which can then be checked more easily. An alternative is to make Daywork rates
all- inclusive of the Contractor's overhead and proﬁt, etc., in which case this paragraph and the relevant
Daywork Schedule should be modiﬁed accordingly.]
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3.

Daywork Materials
The Contractor shall be entitled to payment in respect of materials used for daywork (except for materials for
which the cost is included in the percentage addition to labor costs as detailed hereto fore), at the basic rates
entered by the Contractor in the Schedule of Daywork Rates: 2. Materials, together with an additional
percentage payment on the basic rates to cover overhead charges and proﬁt, as follows:
a)

the basic rates for materials shall be calculated on the basis of the invoiced price, freight, insurance,
handling expenses, damage, losses, etc., and shall provide for delivery to store for stockpiling at the Site.
The basic rates shall be stated in local currency, but payment will be made in the currency or currencies
expended upon presentation of supporting documentation.

b) the additional percentage payment shall be quoted by the Tenderer and applied to the equivalent local
currency payments made under (a) above. Payments under this item will be made in the following
currency proportions:
i) foreign:
percent (to be stated by the Tenderer)10;
ii) local:
percent (to be stated by the Tenderer);
c)

4.

the cost of hauling materials for use on work ordered to be carried out as daywork from the store or
stockpile on the Site to the place where it is to be used will be paid in accordance with the terms for Labor
and Construction in this schedule.

Daywork Contractor's Equipment

4.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on Site and
employed on daywork at the basic rental rates entered by the Contractor in the Schedule of Daywork Rates:
3. Contractor's Equipment. Said rates shall be deemed to include due and complete allowance for
depreciation, interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, and other
consumables, and all overhead, proﬁt, and administrative costs related to the use of such equipment.
[Note to the Procuring Entity: This is an example of wording to include overhead and proﬁt, etc., in the
daywork rates. A separate percentage addition could be used as for labor and materials.] The cost of drivers,
operators, and assistants will be paid for separately as described under the section on Daywork Labor. [Note to
the Procuring Entity: An alternative, sometimes adopted for administrative convenience, is to include the cost
of drivers, operators, and assistants in the basic rates for Contractor's Equipment. The last sentence of this
paragraph 5 should then be modiﬁed accordingly.]
4.2 In calculating the payment due to the Contractor for Contractor's Equipment employed on daywork, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed with the
Engineer, the traveling time from the part of the Site where the Contractor's Equipment was located when
ordered by the Engineer to be employed on daywork and the time for return journey thereto shall be included
for payment.
4.3 The basic rental rates for Contractor's Equipment employed on daywork shall be stated in local currency, but
payments to the Contractor will be made incurrency proportions, as follows:
a) Foreign:
percent (to be stated by the Tenderer)11.
b) Local:
percent (to be stated by the Tenderer).

TheTenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and ofﬁcial sources
used. 10The Tenderer shall state the percentage in a single foreign currency equivalent and the exchange rates and ofﬁcial sources used.
11
The Tenderer shall state the percentage in a single foreign currency equivalent and the exchange rates and ofﬁcial sources used.
9
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Schedule of Daywork Rates: 1. Labor
Item no.

Description

Unit

Nominal
quantity

Rate

Extended
amount

Rate

Extended
amount

Subtotal
Allow
percenta of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.
Total for Daywork: Labor
(Carried forward to Daywork Summary, p.

)

a. To be entered by the Tenderer.

Schedule of Daywork Rates: 2. Materials
Item no.

Description

Unit

Nominal
quantity

Subtotal
Allow
percent of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.
Total for Daywork: Materials
(Carried forward to Daywork Summary, p.

)

a. To be entered by the Tenderer.
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Schedule of Daywork Rates: 3. Contractor's Equipment
Item no.

Description

Nominal quantity
(hours)

Basic hourly
rental rate

Extended
amount

Allow percenta of Subtotal for Contractor’s
overhead, profit, etc., in accordance with
paragraph 5 above.
Total for Daywork: Contractor’s Equipment
(Carried forward to Daywork Summary, p.

)

a. To be entered by the Tenderer.

Dayworks Summary
Amounta
(
)
1. Total for Daywork: Labor
2. Total for Daywork: Materials
3. Total for Daywork: Contractor’s Equipment
Total for Daywork (Provisional Sum)
(Carried forward to Tender Summary, p.
)
a. The Procuring Entity should insert local currency unit.
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%
Foreign

Summary of Speciﬁed Provisional Sums in the Bills of Quantities
Bill no.
1

Item no.

Description

Amount

2

3

4

etc.

Total for Specified Provisional Sums
(Carried forward to Grand Summary (B), p.

)

Grand Summary
General Summary
Bill No. 1: Genera items
Bill No. 2: Work items
Bill No. 2: Work items
Bill No. 2: Work items
Bill No. 2: Work items, —etc.—
Subtotal of Bills
ADD Total for Daywork (Provisional Sum) *
ADD Specified Provisional Sums in their subtotal of billsii
Total of Bills Plus Provisional Sums (A + B + C) i
Add Provisional Sum for Contingency Allowance (if any) ii
Tender Price (D + E) (Carried forward to Letter of Tender)

Page

(A)
(B)
(C)
(D)
(E)
(F)

Amount

[sum]
[sum]

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the
Engineer in accordance with +Clause 13.5 of the General Conditions.
ii) To be entered by the Procuring Entity.
* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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SECTION VI - SPECIFICATIONS
[In drafting of the Speciﬁcation, care must be taken when drafting the Work's Requirements to ensure that the
requirements are not restrictive. Recognized international standards should be used as much as possible for the
description of goods, materials and workmanship. Where other particular standards are speciﬁed, whether national
standards or other standards, it should be stated that goods, materials and workmanship meeting other
authoritative standards and which promise to ensure equal or higher quality than the standards speciﬁed, will also
be acceptable. Where a brand name of a productis speciﬁed it should always be qualiﬁed with the terms
“orequivalent”.]
Notes for preparing Speciﬁcations
1.

Speciﬁcations must be drafted to present a clear and precise statement of the required standards of materials,
and workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring
Entity and ensure responsiveness of tenders. The Speciﬁcations should require that all materials, plant, and
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current
models, and incorporating all recent improvements in design and materials unless provided otherwise in the
Contract.Where the Contractor is responsible for the design of any part of the permanent Works, the extent of
his obligations must be stated.

2.

Speciﬁcations from previous similar projects are useful and may not be necessary to re-write speciﬁcations for
everyWorks Contract.

3.

There are considerable advantages in standardizing General Speciﬁcations for repetitive Works in recognized
public sectors, such as highways, urban housing, irrigation and water supply. The General Speciﬁcations should
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General
Speciﬁcations to the particular Works.

4.

Care must be taken in drafting Speciﬁcations to ensure they are not restrictive. In the Speciﬁcations of
standards for materials, plant and workmanship, existing Kenya Standards should be used as much as possible,
otherwise recognized international standards may also be used.

5.

The Procuring Entity should decide whether technical solutions to speciﬁed parts of the Works are to be
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are
possible to the technical solutions indicated in tender documents for certain elements of the Works, taking into
consideration the comparative specialized advantage of potential tenderers.

6.

The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Speciﬁcations, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be atleast structurally and functionally equivalent to the basic design parameters and
Speciﬁcations.

7.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical speciﬁcations, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer
has priced the item as described in the Procuring Entity's design included with the tender documents.
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SECTION VII - DRAWINGS
Note: A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a
separate booklet.
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BILLS OF QUANTITIES

BILLNO1: PRELIMINARIES
01:PARTICULARPRELIMINARIES
ITEM
A

DESCRIPTION
PRICINGITEMSOF PRELIMINARIES
PricesSHALLBEINSERTEDagainstitemsof
“preliminaries”
inthe
tenderer’spricedBillsofQuantities.Thecontractorisadvisedtoread
andunderstandallthenecessary preliminary items.

B

DESCRIPTION OFTHEWORKS:
Theworks comprisesPROPOSED RUN-WAY AND OTHER AUXILLIARY
WORKS AT LAFEY AIRSTRIP

C

MEASUREMENTS
IntheeventofanydiscrepanciesarisingbetweentheBillsofQuantities
and the actual works, the site measurements shall generally
take
precedence.However,suchdiscrepanciesbetweenany
contractdocuments
shallimmediately
bereferredtothePROJECTMANAGERinaccordance
withClause
22oftheConditionsofContract.
Thediscrepanciesshallthen
be
treatedasa variationandbe dealtwithinaccordancewithClause 22of
the said Conditions.

D

LOCATIONOFSITE
Thesiteis locatedat Banissa TheContractoris advised to visit
thesite, to familiarizewith the natureand positionofthesite. No
claims arising from theContractor’s failureto do so will be
entertained.
P.C.ANDPROVISIONAL SUM

E

The allowancesgivenforthe aboveis forfull contract.

Carried to Collection
PP

Kshs.

Cts

ITEM
A

DESCRIPTION

Kshs.

Cts

Kshs.

Cts

CLEARINGAWAY
TheContractorshallremovealltemporaryworks,rubbish,debris
andsurplusmaterialsfromthesiteasthey
accumulateandupon
completion of the works, remove and clear away all
plant, equipment,rubbish,unusedmaterialsandstainsandleave
ina clean and tidystateto thereasonable satisfaction ofthe
Project Manager.
Thewhole oftheworks shallbe delivered up clean,
completeand in perfectcondition inevery respectto
thesatisfaction of theProject Manager.

B

CLAIMS
Itshallbe aconditionofthis contract thatupon itbecomingreasonably
apparentto the Contractorthathehasincurred losses
and/orexpenses due to anyof thecontractconditions,
orbyanyotherreason whatsoever, he shallpresentsuchclaimor
intenttoclaimnoticetothe PROJECT MANAGER within the
contractperiod. Noclaims shallbeentertained uponthe expiryof the
said contractperiod.

C

D.

PREVENTION OFACCIDENT, DAMAGE OR LOSS
The Contractoris notifiedthatthese worksareto becarried outona
restrictedsite wheretheoffice is goingon withitsnormalactivities.
The Contractoris instructedto take reasonable
careintheexecution of theworks astopreventaccidents, damageor
lossand disruption of normalactivities beingcarriedoutbythe
client..The Contractorshall allowinhis ratesanyexpense hedeems
necessarybytakingsuch care withinthesite.Noiseshould be
minimized and anyotherkind
TAXES ofdisruptions.
The tenderersshallinclude in theirratesany taxes that they mayberequired
to pay after execution of and payment for the works. It shall be the sole
responsibilityofthecontractortoremitsuchpaymentsdirectlytothe
right
authorities.

Carried to Collection
Item

DESCRIPTION

PP/2

A

WORKINGCONDITIONS
TheContractor shallallow in his rates foranyinterferencethat he may
encounterin thecourseof execution ofthe works.

B

SIGNBOARD
Allow for providing,erecting, maintainingthroughout the courseof the
Contractandafterwardsclearingawayasignboardasdesigned,specified and
approvedbythe Project Manager.

LABOUR CAMPS
C
TheContractor shallnotbe allowed to houselabour onsite. Allow for
transporting workers to and from thesiteduringthetenureof the contract.
MATERIALSFROMDEMOLITIONS
D
Anymaterials arisingfrom demolitions and not re-used shallbecome
the propertyof theClient. TheContractor shallallow in his rates the
cost of transportingthe demolished materials as directed bythe
PROJECT MANAGER.
PRICING RATES
E
Thetenderer shallincludefor allcostsin executingthewholeof the
works, including transport from stores,fixing, allto complywith the
said Conditions ofContract.
A tender which plus or minus 10% shallbe consideredas non-responsive.
TENDER SECURITY
F
The tender mustbe accompanied by atender security of Kshs…………………...
or elsethe tendershallbedisqualified.

Carried to Collection
Item

DESCRIPTION

Kshs.
PP/3

Cts

SECURITY
A

B

TheContractor shallallow for
providingadequatesecurityforthe works and the workers
inthe courseofexecution ofthis contract.
No claim will be entertained from theContractor for not
maintaining adequate securityfor both theworks and workers.
URGENCY OFTHEWORKS
TheContractor is notified thatthese “worksareurgent” and
should be completed within theperiod stated in
theseParticular Preliminaries.
TheContractor shallallow in his rates foranycosts he deems
that he/she mayincurbyhavingto completetheworkswithin
the stipulated contract period.

C

D

EXISTINGSERVICES
Priorto the commencement of anywork, theContractor is to
ascertain from therelevant authoritythe exact position, depth
and level of allexistingservices in the areaand
he/sheshallmake whatever provisions mayberequired bythe
authorities concerned forthe support, maintenance and
protection ofsuch services.
TRANSPORT
The contractor shall provide when requiredforsitetrips onlyavehicle
to comfortablyseat at least four (4)
personsincludingmaintained license,
.

F

FIRMPRICE CONTRACT
This is afirm(fixed) price contract. The contractor must
allowforprice changes during the contract period.

Carried to Collection
PP/4

ITEM

Kshs.

DESCRIPTION
PERFORMANCE BOND

A

B

Abondof5%ofthecontractsumwillberequiredinaccordance
withclause 6.00onaward of contract of theInstructionsto
Tenderer’s.Nopaymentonaccountfor theworksexecutedwillbe
made
tothecontractoruntilhe
hassubmittedthePerformanceBond totheProjectManagerduly
signed,sealedandstampedfroman approvedBank.
TENDER DOCUMENTS

C

Tender documents are aslisted in Clause2.1 oftheInstruction to
Tenderer’s PageSTD/8
DELIVERY OFTENDER
Tenders and alldocuments in connection therewith, as
specified
abovemustbedeliveredin
the
addressedenvelopewhich should be properlysealed and
deposited
at
theofficesas
specified
in
theletter
accompanyingthesedocuments.
Tenders will be opened at thetime specified in theletter
accompanyingthese
Tender Documents or asindicated in the advertisement. Tenders
delivered
/received laterthan the abovetime will notbeopened.
VALUE ADDED TAX

D

TheContractor’sattentionisdrawntotheLegalNoticeintheFinance
Act part 3 Section 21(b)operativefrom 1st September,1993
which requires payment of VAT on allcontracts.
However thecontractor shallmake provisionfor thisinthe
individualratesasit
willnotbeseparately
providedforinthis
document.

Total Carried to Collection
PP/

Cts

Item

Kshs.

DESCRIPTION

PARTICULARS OFINSERTIONS TOBE MADE
INAPPENDIXTOCONTRACT AGREEMENT
Thefollowing aretheinsertions to bemadein theappendixto theContract
Agreement: A

PeriodofFinal Measurement
completion

B

Defects Liability Period
completion

C

DateforPossession
Manager

D

DateforCompletion
Manager

E

LiquidatedandAscertained

F

G

Prime cost sums forwhich the
……………………………………
TheContractordesiresto tender
……………………………………
PeriodofInterim Certificates

H

PeriodofHonouring Certificates

J

PercentageofCertifiedValueRetained

K

Limit ofRetentionFund

3 Months From Practical

6 Months from practical

To beagreed with the Project
To beagreedwith theProject

At the rate
ofKshs.1,000.00per week
or part thereof

……………………………………
Monthly

30 days

10%
10 %

Carried to Collection
PP/06

Cts

A

PRINTER
Purchase and provide 1No. "HPlaserjetcolor MFPM575"HP Laser
Printer asper thefollowingminimumspecifications as HP or equal
andapproved
1. 1200x1200dpi;scan/photocopyingenabled
2. 19ppm;A4-maximumplain,transparencies,postcard,envelopes
3. Memory72MB
4. 250sheetinputcassette
5. IEEE- 1284compliant,bi-directional parallel port, 2.0
compliantUSBport ; all windows support
6. Power cablescompatiblewith printerand13Asocketoutlet
7.

Oneyear manufacturers warantyamust

F
1

STATIONERY
Completesetofsparecatridges(toners)

2
3
4
5

60NO. Reams ofA4 photocopyingpapers
15NO.Printer inkHp color laserjetCP4025
3NO.Printer ink HP78-blackNo.C6578D
20NO.Springfiles

6

20NO.Boxfiles

CARRIED TOCOLLECTION

ITEM

DESCRIPTION
SUMMARYOF PARTICULAR PRELIMINARIES
Totalfrompage

PP/1

Totalfrompage

PP/2

Totalfrompage

PP/3

Totalfrompage

PP/4

Totalfrompage

PP/5

Totalfrompage

PP/6

TOTAL CARRIED TOCOLLECTION ON PGGP/13

PP/7

AMOUNT

02:GENERAL PRELIMINARIES
Item

Descriptio
n
GENERALPRELIMINARIES

A.

PRICINGOFITEMSOF PRELIMINARIES ANDPREAMBLES
PricesshallbeinsertedagainstitemsofPreliminariesintheContractor’spricedbillsof
Quantitiesand Specification butnotin the unitrates

B.

ABBREVIATIONS
Throughout the Bills, unites of measurement and terms are abbreviated and shall
be interpreted as follows:C.M.
Shallmeancubicmetre S.M
Shallmean squaremetre L.M.
Shallmean linearmetre M.M
Shallmean Millimetre Kg.
ShallmeanKilogramme No.
ShallmeanNumber
Prs.

Shallmean Pairs

B.S.

Shallmean the British Standard Specification
Publishedby the BritishStandardsInstitution, 2
ParkStreet, LondonW.I., England.
Ditto
Shallmean the whole
oftheprecedingdescriptionexceptas qualifiedinthe
m.s.
Shallmeanmeasured
descriptionin
whichitoccurs.
separately. a.b.d
Shallmean as
beforedescribed.

Carried to collection

GP/01

Kshs.

Cts

Item

Description

Kshs.

EXCEPTIONTOTHE STANDARDMETHODOF
MEASUREMENT
A.

B.

Attendance;ClauseB19(a)oftheStandardMethodofMeasurementisdeletedandthe
followingclause issubstituted:AttendanceonnominatedSub-Contractorsshallbegivenasan item ineachcaseshallbe
deemedto include:allowing use ofstandard scaffolding,mess rooms,sanitary
accommodationandwelfarefacilities;provision of specialscaffolding where necessary;
providing
space
forofficeaccommodationand
forstorageofplantandmaterials;providing lightandwater for theirwork:clearing away
rubbish;unloading
checking
andhoisting:
providing
electricpowerandremovingandreplacing
ductcovers,pipecasingsandthelike
necessary for theexecution and testing ofSub-Contractor’swork andbeing
responsible for the accuracyofthesame.

FixOnly: “Fix Only”shallmean take delivery atnearest railwaystation (Unlessotherwisestated),
pay
alldemurragecharges,loadandtransporttositewherenecessary,unload,
store,unpack, assemble as necessary, distribute toposition, hoistandfix only

C.

EMPLOYER
The “Employer” is the GOVERNOR-MANDERA COUNTYGOVERNMENT
The term “Employer” and “Client” wherever used in the contract document shall be
synonymous

D.

PROJECT MANAGER
Theterm
“P.M.”whereverusedintheseBillsofQuantitiesshallbedeemedtoimplythe
ProjectManagerasdefined inCondition1 of theConditions ofContractorsuch personor
persons as maybe dulyauthorizedto representhimon behalfofthe Client.

E.

ARCHITECT
Theterm“Architect”shallbedeemedtomean“TheP.M”asdefinedabovewhoseaddress
unless otherwisenotifiedisDepartmentofPublic Works, P.O. Box 49, MANDERA

F.

QUANTITYSURVEYOR
Theterm“QuantitySurveyor” shallbe deemed to mean “The P.M.” as defined above
whose address unless otherwise notified is Department of Public Works, P.O. Box
49, MANDERA.

Carried to collection
GP/02

Cts

Item

ELECTRICAL ENGINEER
A.

Descriptio
n

Theterm“Electricalengineer”shallbedeemedtomean“TheP.M.”asdefinedabovewhose
addressunlessotherwise notified isDepartmentofPublic Works.

MECHANICAL ENGINEER
B.

Theterm“MechanicalEngineer”shallbedeemedtomean“TheP.M.”asdefinedabove
whoseaddressunless otherwisenotifiedis DepartmentofPublic Works.

STRUCTURAL ENGINEER
C.

The term“StructuralEngineer” shallbedeemedto mean“TheP.M.”asdefined
abovewhose
addressunlessotherwise notified isDepartmentofPublic Works.

FORMOF CONTRACT
D.

TheForm ofContractshallbeasstipulatedintheRepublicof Kenya’sStandardTender
DocumentforProcurementofBuildingWorks(2000Edition).Acopyofwhichisavailable
atthe DepartmentofPublicWorks– MANDERA.

Conditionsof Contract
E.

Thesearenumbered from1–37 andare contained in theabovenameddocument.
Particulars of insertions tobemade intheAppendix to the ContractAgreementwillbe
found in the ParticularPreliminariespartoftheseBills ofquantities.
BOND

F.

TheContractorshall find andsubmitanapproved bankandwho willbe willingtobe
boundtotheclientinan amountequalto fivepercent(5%)oftheContractamount for
thedueperformancesof theContractup tothedateofcompletion ascertified bythe
PROJECTMANAGERandwho
willwhenandifcalledupon,signandBondtothat
effecton the relevantstandard form includedherein.(Withouttheadditionofany
limitations)onthesamedayasthecontractAgreementissigned,bytheGovernment,
theContractorshall furnish withinsevendaysanotherSurety to theapprovalofthe
Government.
Or as stipulated otherwise in the tenderadvertisementoragreement.

Carriedtocollection

GP/03

Kshs.

Cts

Item

Descriptio
n

PLANTS,TOOLS ANDVEHICLES
A.

Allowforprovidingallscaffolding,plant,toolsandvehiclesrequiredfortheworksexcept
insofarasmaybestated
otherwisehereinandexceptforsuchitemsspecificallyandonly
required for theuseofnominatedSub-Contractorsasdescribedherein.Notimberused for
scaffolding,formwork ortemporary worksofanykindshallbeusedafterwards inthe
permanentwork.

TRANSPORT
B.

Allowfortransportofworkmen,materialsfromstores,etc.toandfromthesiteatsuch
hoursand bysuchroutesasmaybe permitted bythe competentauthorities.
MATERIALS ANDWORKMANSHIP

C.

Allmaterials and workmanship used inthe execution of thework shallbeof
thebestquality and description unless otherwise stated.The Contractorshall orderall
materialsto be obtained from overseas immediately after the Contract is signed
and
shall
also
order
materialstobeobtainedfromlocalsourcesasearlyasnecessarytoensurethattheyare
onsite when required foruse in the works.The BillsofQuantitiesshallnotbe used for
the purpose oforderingmaterials.
SIGNFOR MATERIALS SUPPLIED

D.

The Contractorwillberequiredto sign a receiptforallarticlesand materials supplied
bythe PROJECTMANAGERatthetimeoftakingdeliverthereof,ashavingreceivedthemin
goodorderandcondition, andwillthereafterberesponsibleforany lossordamageandfor
replacements of any such lossordamagewitharticles and/ormaterialswhichwill be
suppliedbythePROJECTMANAGERatthecurrentmarketpricesincludingCustoms Duty
andV.A.T.,allattheContractor’sowncostandexpense,to
thesatisfactionofthe
PROJECTMANAGER.

STORAGE OF MATERIALS
E.

TheContractorshallprovideathisownriskandcostwheredirectedonthesiteweather proof
lock-upsheds andmakegooddamagedordisturbed surfacesupon completion to the
satisfaction ofthePROJECTMANAGERNominated Sub-contractorsare to be
madeliable forthecostofanystorage accommodation providedespeciallyfortheiruse.
Carriedtocollection

GP/04

Kshs.

Cts

Item

Descriptio
n

SAMPLES
A.

TheContractorshallfurnishathisowncostany
samplesofmaterialsorworkmanship
including concrete testcubesrequired fortheworksthatmay becalled forbythe
PROJECT MANAGER for his approval until such samples are approved by the
PROJECT
MANAGERandthePROJECTMANAGER,mayrejectanymaterialsorworkmanshipnot
inhisopiniontobeuptoapprovedsamples.ThePROJECTMANAGERshallarrangefor
thetestingofsuchmaterialsashemayathisdiscretiondeem desirable,butthetestingshall
bemadeattheexpense
oftheContractorandnotattheexpensesofthe
PROJECT
MANAGER. The Contractorshallpay forthe testing inaccordance with the
currentscaleof testingchargeslaiddown bythe MinistryofPublic Works.
Theprocedureforsubmitting samplesormaterialsfor testing andthemethodofmaking
for identificationshallbeaslaiddownby thePROJECTMANAGER.TheContractorshall
allowinhistenderforsuchsamplesandtestsexceptthoseinconnectionwithnominated
sub-contractor’s work.
GOVERNMENT ACTSREGARDINGWORKPEOPLE ETC.

B.

Allowfor complying with allGovernmentActs,OrdersandRegulations inconnectionwith
theemploymentofLabourandothermattersrelatedto
theexecutionof
theworks.In
particulartheContractor’sattentionisdrawnto theprovisionsoftheFactory Act1950and
histendermustincludeforallcostsarisingorresultingfromcompliancewithanyAct,
OrderorRegulation relating toInsurances,pensionsandholidaysfor workpeopleorso
the safety, healthand welfare of the workpeople.
TheContractormustmakehimself fully acquaintedwith currentActsandRegulations,
including PoliceRegulationsregarding themovement,housing,security and controlof
labour,labourcamps,passesfortransport,etc.ItismostimportantthattheContractor,
beforetendering,shallobtainformtherelevantAuthoritythefullestinformationregarding
allsuchregulationsand/orrestrictionswhichmayaffecttheorganisationoftheworks,
supplyandcontroloflabour,etc.,andallowaccordinglyinhistender.Noclaiminrespect
ofwantofknowledge in this connection willbeentertained.
SECURITYOFWORKSETC.

C.

The Contractor shall be entirely responsible for the security of all the works stores,
materials, plant, personnel, etc.,both hisown and sub-contractor’s and mustprovide
all necessary watching,lighting andotherprecautions asnecessary toensuresecurity
against theft,loss ordamage and protection ofthe public.

Carriedtocollection

GP/0

Kshs.

Cts

Item

Descriptio
n

PUBLICANDPRIVATE ROADS
A.

Maintain as required throughoutthe execution of the works and makegood
anydamage
to
publicorprivate
roadsarising
fromtheconsequentupontheexecutionoftheworkstothe
satisfactionofthelocalandothercompetentauthorityand the PROJECTMANAGER.
EXISTINGPROPERTY

B.

TheContractor shalltakeevery precautiontoavoid damage to allexistingproperty
includingroads,cables,drainsandotherservicesand hewillbeheldresponsibleforand
shallmakegoodallsuchdamagearisingfrom
theexecutionofthiscontractathisown
expensesto the satisfactionof the PROJECTMANAGER.
VISIT SITE AND EXAMINE DRAWINGS

C.

TheContractor
is
recommendedto
examinethedrawingsandvisit
the
sitethelocationof which isdescribed inthe ParticularPreliminarieshereof. Heshallbe
deemed tohave acquainted himselftherewith as toits nature, position,means
ofaccessoranyothermatter which mayaffect histender.
Noclaimarisingfromhis
failure to complywiththis recommendation willbe considered.

ACCESSTO SITE AND TEMPORARYROADS
D.

Meansofaccessto
theSiteshallbeagreedwiththePROJECTMANAGERpriorto
commencementoftheworkandContractormustallowforbuildingany
necessary
temporaryaccessroads.

AREA TO BE OCCUPIED BY THE CONTRACTOR
E.

TheareaofthesitewhichmaybeoccupiedbytheContractorforuseofstorageandfor
thepurposeoferecting
workshops,etc.,shallbedefinedonsitebythe
PROJECT
MANAGER.

Carried to collection
GP/06

Kshs.

Cts

Item

Descriptio
n

OFFICE,ETC. FORTHE PROJECT MANAGER
TheContractorshallprovide,erectandmaintain
wheredirectonsiteandafterwards
dismantlethesiteoffice ofthe typenoted in the ParticularPreliminaries, complete the
Furniture.Heshallalsoprovideastrong metaltrunkcompletewithstrong haspandstaple
fasteningandtowkeys.Heshallprovide,erectandmaintainalock-uptypewateror
bucketclosetfor thesoleuseofthePROJECTMANAGER includingmakingtemporary
connections to the drain where applicable to the satisfaction ofGovernmentand
Medical
OfficerofHealthandshallprovideservicesofcleanerandpayallconservancycharges
andkeepbothofficeandclosetinacleanandsanitaryconditionfrom commencementto
thecompletionof theworksanddismantleandmakegooddisturbedsurfaces. Theoffice
and closetshallbecompleted beforethe Contractorispermitted tocommence
theworks.

A.

TheContractorshallmakeavailableon theSiteasand when requiredby the
“PROJECTMANAGER”amodernandaccurate leveltogether withlevelingstaff,
rangingrodsand 50metersmetallic or linentape.
B.

WATER AND ELECTRICITYSUPPLYFOR THEWORKS
TheContractorshallprovidethisownriskandcostallnecessarywater,electric lightand
powerrequired
foruseintheworks.
TheContractor
mustmakehisownarrangementsfor
connectiontothenearestsuitablewatermainandformeteringthewaterused.Hemust
also providetemporary tanksandmeters as required athiswon costand clearaway
when no longer required and make good on completion to the entire satisfaction
of the PROJECTMANAGER.TheContractorshallpayallcharges inconnection
herewith.No
guaranteeisgivenorimpliedthatsufficientwaterwillbeavailablefrom
mainsandthe Contractormustmakehisownarrangementsforaugmenting thissupply
athisowncost. NominatedSub-Contractorsare tobemadeliableforthe costofany
wateror electric currentusedandforanyinstallation provided especiallyfor theirown
use.

SANITATIONOFTHE WORKS
C.

D.

E.

TheSanitationoftheworksshallbearrangedandmaintainedbytheContractortothe
satisfactionoftheGovernmentand/orLocalAuthorities,LabourDepartmentandthe
PROJECTMANAGER.
SUPERVISION ANDWORKINGHOURS
Theworksshallbeexecutedunderthedirectionandtotheentiresatisfactioninall
respectsofthePROJECTMANAGERwhoshallatalltimesduringnormalworking
hours have access to the worksand tothe yards and workshopsof the
Contractorand Sub- Contractorsorotherplaceswhere workis beingprepared forthe
contract. PROVISIONALSUMS
Theterm
“ProvisionalSum”whereverusedintheseBillsofQuantitiesshallhavethe
meaningstatedinSectionAitem
A7(i)oftheStandardMethodofMeasurement
mentionedinConditionNo.16of theconditionsofContract. Suchsumsare netand no
addition shallbe made tothemforprofit
Carriedto Collection

GP/07

Kshs.

Cts

Item
A.

Descriptio
n
PRIME COST(ORP.C.)SUMS
Theterm
“PrimeCostsSum”or“P.C.Sum”whereverusedintheseBillsofQuantities
shallhavethemeaningstated
inSectionAitem
A7(ii)oftheStandardMethodof
Measurementmentioned inCondition No.16 of the conditionsofContract.Personsof
firmsnominatedbythePROJECTMANAGERtoexecuteworkor
toprovideandfix
materials or goods as stated in Condition No. 20of the Conditions of
Contractare described herein as Nominated Sub-Contractors.
Personsoffirmssonominatedtosupplygoodsormaterialsaredescribedhereinas
Nominated Suppliers.

B.

PROGRESS CHART
TheContractorshallprovidewithintwoweeksofPossessionofSiteandinagreement with
the PROJECTMANAGERa Progress Chartforthe wholeof the works includingthe
worksofNominatedSub-Contractors;onecopytobe handedtothePROJECTcharttobe
amended asnecessaryasthe workproceeds.

C.

ADJUSTMENT OF P.C.SUMS
InthefinalaccountallP.C.Sumsshallbededucted and the amountproperly expended
uponthePROJECTMANAGER’Sorderin
respectofeachof
them
added
to
theContract sum. The Contractor shall produce to the PROJECT MANAGER
such quotations, invoicesorbills,properly receipted,asmaybenecessary toshow
theactualdetailsof
the sumspaidby theContractor.Itemsofprofitupon P.C.
Sumsshallbe adjusted in thefinal accountpro-ratatotheamountpaid.Itemsof
“attendance”(aspreviouslydescribed) following P.C.Sumsshallbeadjustedpro-rata
to the physicalextentof thework executed (notpro-ratatotheamountpaid)and
thisshallapply eventhoughtheContractor’spriced Billshowsa percentage in the
ratecolumn inrespectofthem.
ShouldtheContractorbepermittedtotenderandhistenderbeacceptedofany work for
whichaP.C.Sum
isincludedintheseBillofQuantitiesprofitandattendancewillbe
allowedat thesamerateas itwouldbeifthework wereexecutedby aNominatedSubContractor.

Carriedtocollection

GP/08

Kshs.

cts

Item
A.

Descriptio
n

ADJUSTMENT OF PROVISIONAL SUMS
InthefinalaccountallProvisionalSumsshallbedeductedand
thevalueofthework
properlyexecutedinrespectofthemuponthePROJECTMANAGER’Sorderaddedto
theContractSum.SuchworkshallbevaluedasdescribedforVariationsinConditions
No.13oftheConditionsofContract,butshouldany partofthework beexecutedby a
NominatedSub-Contractor,thevalueofsuchworkorarticlesfortheworkbesuppliedby
aNominatedSupplier,thevalueofsuchworkorarticlesshallbetreatedasaP.C.Sum and
profitand attendancecomparable to thatcontainedin the priced Bills ofQuantities for
similar items added.

B.

NOMINATEDSUB-CONTRACTORS
When any work isordered by thePROJECTMANAGER tobe executedby
nominated
sub-contractors,theContractorshallenterintoSubcontractsasdescribedinCondition
No.20oftheConditions
ofContractand
shallthereafterberesponsibleforsuchsubcontractors
in
every
respect.Unlessotherwisedescribed theContractor is to providefor suchSubContractorsany
orallofthefacilitiesdescribedinthesePreliminaries.The
Contractorshouldpriceforthesewith
thenominatedSub-contractContractor’swork
concernedinthe P.C. Sums underthedescription“addforAttendance”.

C.

DIRECT CONTRACTS
Notwithstanding theforegoing conditions,theclientreserves therighttoplacea“Direct
Contract”foranygoodsorservicesrequiredintheworkswhicharecovered
byaP.C.
Sums in the Bills ofQuantities and to payfor the same direct. In anysuch instances,
profit relativetotheP.C.SumthepricedBillsofQuantitieswillbeadjustedasdescribedfor
P.C. Sums and allowed.

D.

ATTENDANCE UPON OTHER TRADESMEN, ETC.
TheContractorshallallow
fortheattendanceoftradeupontradeandshallaffordany
tradesmenorotherpersons employedfortheexecutionofany work not included in
this Contractevery facility forcarrying out theirwork andalso foruseofhisordinary
scaffolding. The Contractor, however, shall not be required to erect any special
scaffoldingforthem.TheContractorshallperformsuchcuttingawayforanymaking
goodaftertheworkofsuchtradesmenorpersonsasmaybeorderedby
thePROJECT
MANAGERandthework
willbemeasuredandpaidfortotheextentexecutedatrates
providedinthese Bills.

Carriedtocollection

GP/09

Kshs.

cts

Item
A.

Descriptio
n

INSURANCE
TheContractorshallinsureasrequiredin Condition Nos.22and23of theConditionsof
Contract.NopaymentonaccountoftheworkexecutedwillbemadetotheContractor
untilhehassatisfied the PROJECTMANAGEReitherbyproductionofanInsurance
PolicyorandInsuranceCertificatesthattheprovisionoftheforegoingInsurance Clauses
havebeen
compliedwith
in
all
respects.ThereafterthePROJECTMANAGERshallfrom time to time ascertain
thatpremiums
are
dulypaid
up
bythe
Contractorwho
shallifcalled
upontodoso,producethe receiptedpremium renewalsforthePROJECTMANAGER’S
inspection.

B.

PROVISIONAL WORK
Allwork describedas“Provisional”
in theseBillsofQuantities issubjecttoremeasurementin order toascertain inactualquality executed forwhich paymentwillbe
made.All“Provisional” andotherwork liable toadjustmentunder thisContractshall left
uncovered
fora
reasonable
timetoallowallmeasurementsneeded
for
suchadjustmentto be taken bythe PROJECTMANAGER.
Immediately thework isready formeasuring,the Contractorshallgivenotice to the
PROJECTMANAGER.IftheContractormakesdefault in theserespectsheshall if the
PROJECTMANAGERsodirectsuncovertheworktoenableallmeasurementstobe
taken andafterwardsreinstateathis ownexpenses.

C.

D.

ALTERATIONS TOBILLS, PRICING, ETC.
Anyun-authorizedalterationorqualificationmadetothetextoftheBillsofQuantities may
causethe Tender tobedisqualifiedandwillinany casebeignored. TheContractor
shallbe
deemedtohavemadeallowanceinhispricesgenerally
tocoverany
itemsagainst
whichno
price
hasbeen
inserted
in
thepricedBillsofQuantities.Allitemsofmeasured work shallbepriced indetailand
theTenderscontaining
LumpSumstocovertradesor
groupsofworkmustbebrokendowntoshowthepriceofeachitem before theywillbe
accepted.

BLASTING OPERATIONS
BlastingwillonlybeallowedwiththeexpresspermissionofthePROJECTMANAGER
inwriting.AllblastingoperationsshallbecarriedoutattheContractor’ssoleriskand
costinaccordancewithanyGovernmentregulationsinforce forthetimebeing,andany
special regulations laid down by the PROJECT MANAGER governing the use
and storage ofexplosives.

Carried to collection
GP/10

Kshs. cts

Item
A.

Descriptio
n
MATERIALS ARISINGFROM EXCAVATIONS
Materialsofanykindobtainedfrom theexcavationsshallbe thepropertyoftheclient.
Unless thePROJECTMANAGER directsotherwisesuchmaterialsshallbedealtwithas
provided intheContract.Suchmaterialsshallonly beused intheworks,insubstitutionof
materialswhichtheContractorwouldotherwisehavehadtosupply
withthewritten
permission of the PROJECT MANAGER should such permission be given, the
Contractorshallmakedueallowancefor thevalueofthematerialssousedataprice to be
agreed.

B.

PROTECTIONOFTHE WORKS
Provideprotectionofthewholeof theworkscontained in theBillofQuantities,including
casing,casing up,covering orsuch othermeansasmaybenecessary toavoid
damageto the satisfaction of the PROJECTMANAGERand removesuch
protectionwhennolonger required and make good any damage which may
nevertheless have been done at completion freeofcosttothe Government.

C.

REMOVAL OFRUBBISHETC.
Removalofrubbishanddebrisfrom
thebuildingsandsiteaitaccumulatesandatthe
completionof theworks andremoveallplant, scaffolding and unusedmaterials at
completion.

D.

WORKS TOBE DELIVERED UPCLEAN
Clean andflushallgutters, rainwaterandwastepipes, manholesand drains,wash
(except wheresuch treatmentmightcausedamage) andcleanallfloors,sanitary
fittings,glass
insideandoutsideandanyotherpartsoftheworksandremoveallmarks,blemishes,
stainsanddefectsfrom
joinery,fittingsanddecoratedsurfacesgenerally,polishdoor
furnitureand brightpartsofmetalworksand leave thewholeofthebuildingswatertight,
clean, perfectandfit foroccupationtotheapprovalofthe PROJECT MANAGER.

E.

FIRMPRICE CONTRACT
UnlessotherwisespecificallystatedintheParticularPreliminariesthisisafirm
priceContract.
Thecontractormustallowinhistenderratesforanyincreaseinthecostoflabour
and materials during theconstruction period.

Carriedtocollection

GP/11

Kshs. cts

Item

Descriptio
n

A.

GENERALSPECIFICATION
Forthefulldescriptionofmaterialsandworkmanship,methodofexecutionofthework
andnotesforpricing,the ContractorisreferredtotheMinistry ofPublic WorksGeneral
Specificationdated1976orany
subsequentrevisionthereofwhichisissuedasa
separate document,andwhichshallbeallowedinallrespectsunlessitconflictswiththe
General Preliminaries.Trade Preamblesorotheritems intheseBills of Quantities.

B.

TRAINING LEVY
TheContractor’sattention isdrawn to legalnotice No.237 ofOctober, 1971,which
requirespaymentbytheContractorofaTrainingLevyattherateof3%ofthecontract
sumon allcontracts ofmore than Kshs.50,000.00 in value.
C.

MATERIALS ON SITE
Allmaterials forincorporationintheworkmustbestoredonoradjacent tothesitebefore
paymentiseffectedunlessspecifically exemptedby thePROJECTMANAGER.This
includes
thematerialsoftheMaincontractor,NominatedSubContractorsandNominated Suppliers.

D.

HOARDING
TheContractorshallenclosethesiteorpartoftheworksunderconstructionwith
a
hoarding 2400mm high consisting of iron sheets on 100x50mm timber posts
firmly securedat1800mm centreswithtwo75x50mm timberrailsapproximately300m.
Contractor is in addition required to takeallprecautionsnecessary for thesafe
custody of the works, materials,plant,public and Employer’s propertyonthesite.

E.

CONTRACTOR’S SUPERINTENDENCE/SITEAGENT
TheContractorshallconstantly keepontheworksliterateEnglishspeaking Agentor
Representative,competentandexperiencedinthekindofworkinvolvedwhoshallgive
hiswholeexperienceinthekindofwork
involvedandshallgivehiswholetimetothe
superintendenceofthe works.
SuchAgentorRepresentativeshall receiveonbehalf oftheContractor alldirectionsand
instructionsfrom theProjectManagerandsuchdirectionsshallbedeemedtohavebeen
given to the Contractorin accordance with the Conditions ofContract.

Carriedtocollection

GP/12

Kshs.

cts

Item

Descriptio
n

COLLECTION
BroughtforwardfrompgPP/7forParticularPreliminaries…………………
Brought forwardfrompageGP/1 …………………………………………………..
Brought forwardfrompageGP/2 …………………………………………………..
Brought forwardfrompageGP/3 …………………………………………………..
Brought forward from page GP/4 …………………………………………………..
Brought forwardfrompageGP/5……………………………………………………
Brought forwardfrompageGP/6…………………………………………….
Brought forwardfrompageGP/7 …………………………………………
Brought forward from page GP/8…………………………………………………..
Brought forwardfrompageGP/9 …………………………………………………..
Brought forwardfrompageGP/10 …………………………………………………
Brought forwardfrompageGP/11 …………………………………………………
Brought forwardfrompageGP/12 …………………………………………………

TotalcarriedforwardforParticularandGeneralPreliminariestakento
Grand Summary (BILL NO.1)
GP/13

Kshs.

cts

PREAMBLES ANDPRICING NOTES
A.

GENERALLY
All work to be carried out in accordance with the Ministryof Public
WorksGeneralSpecificationsforBuildingWorksissuedin 1976oras qualified or
amended.

B.

MANUFACTURERS’NAMES
Wheremanufacturers’namesandcataloguereferencesare givenfor guidance to
qualityand standard only, alternative manufacturer of equal quality will be
accepted at thediscretion of the Project Manager.

C.

WALLING
Allprecastconcreteblocksshallbemanufacturedbythemethods and
to
the
sizes specified in the Ministry of Public Works “Specification for Metric
Sized Concrete Blocks for Building (1972)”
Wallingof100mm thicknessorunder shallbereinforced withhoop iron every
alternate course.
Prices for walling must allow for all costs in preparing, packing and
sendingsampleblocksfortestingasand whenrequiredbytheProject Manager.

D.

CARPENTRY
The grading rules for cypress shall be the same as for podocarpus and all
timber used for structural work shall be select (second grade).
All structural timber must conform to the minimum requirements for moisture
content and preservative treatment and timber prices must allow for preparing,
packing and sending samples for testing when required.
Prices must also include for all nails and fasteners.

PN/1

A.

JOINERY
Cypressforjoineryshallbesecondgradeinaccordancewiththelatestgradingrules
of theKenyaGovernment.
WhereMahogany
isspecified,thisreferstoprimegradeonly.TheContractormay
withtheapprovalofthe ProjectManager,use eitherMsharagiorMvuli inlieuof
Mahogany
butsuchapprovalwillbegivenonly
inthecaseofshortagesofthe
hardwoods specified.
Pluggingshallbecarriedoutby
drillingwallingorconcretewithmasonrydrilland
fillingwithpropriety plugsofthecorrectsizes.Cuttingwithhammerandchiselwill not
be allowed.
Pricesforjoinery mustincludeforpencilroundedarises,protectionagainstdamage,
nails, screws, framingand beddingin cement mortar as required.
Sizesgivenforjoinery
itemsarenominalsizesandexactdimensionsofdoors,etc,
mustbe ascertained on site.

B.

IRONMONGERY
Ironmongeryshall

beasspecified

andapproved.

in

theBills

of

Quantities

or

equal

Pricesmustincludeforremovingandre-

fixingduringandafterpainting,labelingall
keys,and forfixingto hardwood, softwood, concrete orblock
work.
Cataloguereferencesgivenforironmongery areforpurposes ofindicatingquality
and sizeofitem(s). ShouldtheContractorwishtosubstitutethespecifieditem(s) with
othersof equalquality,he mustinformthe ProjectManager andobtainapprovalin
writing.
C.

STRUCTURAL STEELWORK
Allstructuralsteelworkshallcomply withtheMinistry ofPublicWorks“Structural
Steelwork
Specification(1973)andshallbeexecuted by anapprovedSubcontractor.

PLASTERWORKAND OTHER FINISHES
All finishings shall be asdescribed in thegeneral specifications and in
theseBills of Quantities.
Pricesforpavingsaretoincludeforbrushingconcreteclean,wettingandcoatingwith
cement and sandgrout 1:1.
Ratesforglazedwalltilingaretoincludefora12mmcementandsand(1:4)backing
screed specified in theseBills of Quantities.

GLAZING
Wherepolished plateglass is specified, this refersto
generalglazingquality. Prices forglazingshallincludeforprimingof
rebates beforeplacingputty.
TheContractor will beresponsibleforreplacinganybroken orscratched glass and
handingover in perfectcondition.

PAINTING
All paint
approved

shallbe1stquality“Crown”or

Paintingshallbe
appliedin
themanufacturers’instructions.

otherequal

and

accordancewith

Pricesforpainting
aretoincludeforscaffolding,preparatory
work,primingcoats,
protectionofotherworksandforcleaning
uponcompletion.Pricesforpainting
on
galvanized metal areto include for mordant solution as necessary.

PN/03

ITEM

DESCRIPTION
BILLNO2
1.CHAINLINKFENCING

A.

Clearfencerouteof allbushes,shrubs,
undergrowth,treesandburnorremove
from siteallarising

B.

C

D

E

F

Providematerialsanderectchainlin
k
fence2.40mhigh14gaugechainlink
completewith
12½gaugex6strandgalvanizedbarbed
wireconsistingof 125x100mmcranked
reinforcedconcrete(1:2:4-20mm)posts
at3.0m centresandreinforcedwith
4No.6mmmildsteelrodsand6mmmild
steelstirrupsat250mmcenters’with
bottomendsofpostembeddedin and
includingplainconcrete1:3:6(40mm)
basesize300mmx 300mmx600mm
deepincludingallexcavationswiththe
wholefencelengthstretchedtightand
evenincludinglevelingthegroundas
necessarytotheapprovalof
theproject manager.
Extraoverforstrainingpostsupportedby
2No.precastreinforcedconcrete(1:2:420mm)rakingstrutsize100mmx
100mm x
1800mmlongwithtopendboltedto
fencewithand including12mmdiameter
galvanizedsteelboltandbottomendof
postembeddedinandincludingplain
concrete(1:3:6-40mm)size400mmx
400mmx 400mmdeepincludingall
excavationsandpostfittedwith3No.150x
6mmgalvanizedhookboltsforstrainin
g wires
Extraoverfordoublecornerpostseach
withrakingstrutasbeforedescribedand
3No.150mmx
6mmgalvanizedhook
boltsforstrainingwires
200mmx200mmmassconcrete(1:3:6)
stripto holdchainlink
atbottomincluding
diggingshallowtrenchtoreceive
concrete.
200mmx200mmmassconcrete(1:3:6)
strip

TOTALCARRIEDTOCOLLECTION

QTY

UNIT

150

SM

300

LM

100

8

300

20

NO

NO

LM

CM

RATE

AMOUNT

ITEM DESCRIPTION
A

GATES
Doubleleafgate4.0mx2.2mhighcomprisingof
75mmx50mmx2mmthickhollowsectionmain
andmiddleframeandinfilledwith40m x 25mm
x 2mmthickat600mmcentresand25mmx
25mmx2mmthickat200mmcentres,16SWG
mildsteelsheetintwelvelowerpanels,three
200mmlockablebolts includingonecoatred
oxideundercoatandthreecoatsexternalqualit
y crownpaint,gatedesignto ProjectManager
approvalandmountedapproximatelyon2No.
300mmx300mmx3000mmhighoverallheig
ht concrete(1:2:420mmaggregate)columns
reinforcedwith4no12mmdiametersquare
twistedmildsteelbarsand6mmdiameter
stirrupsat200mmcentresincluding1200mm
x
1200mmx250mmthickconcrete(1:2:4-20mm
aggregate)basesreinforcedwith12mmsquar
e twistedbarbothwaysat200c/cincludingall
excavationsformwork,renderingtoallexpose
d surfacesofcolumnincludingthreecoats
externallyqualitypaintincrownorotherequal
andapprovedcompletewithall ironmongery.

QTY

UNIT

1

NO.

B

Ditto, Pedestrian gatesize1000mmx
2000mm within the guardhouse.

1

NO

C

100mmthickmass(1:3:6)concretesurfacebed
atentrance

20

SM

TOTALCARRIEDTOCOLLECTION
FG/02

RATE

AMOUNT

ITEM

DESCRIPTION

QTY

UNIT RATE

A

GATESIDEWALLS
1NO.GATES
Excavatetrenchforstripfoundation

B

Return,fillandram

4

CM

C

Spreadonsitesurplusexcavated
materials

2

CM

2

CM

Concrete(1:3:6)infoundation

1

CM

200mmnaturalstonewalling

18

SM

300mmx 100mmconcretecoping

6

LM

Cement/sandrenderingto surfacesof
walling

30

SM

H
J

Three(3)coatsofplasticemulsionpaint
onrenderedwalls

30

SM

D
E
F
G

Allowforsignsasprovidedbyproject
manger
TOTALCARRIEDTOCOLLECTION

COLLECTION
Totalfrom pageFG/01
Totalfrom pageFG/02
Totalfrom pageFG/03

TOTALFORFENCINGANDGATES
CARRIEDTOSUMMARYOFFENCIN
G
FG/03

ITEM

AMOUNT

Bill NO. 3. 50,000 LITRES UNDERGROUND REINFORCED CONCRETE WATER TANK.
ITEM
DESCRIPTION
QTY
UNIT
RATE KSHS
ELEMENT NO. 1
SUBSTRUCTURES
(ALL PROVISIONAL)
A
Clear site of all grass and small trees not
exceeding 600mm girth and cart away or burn
76
SM
arisings.
B

Excavate pit not exceeding 1.5m deep.

68

CM

C

Ditto starting from 1.5m deep.

36

CM

D

Excavate over all kinds of excavation for
excavating in rock irrespective of class.

36

CM

E

Allow for keeping excavations free from all
water by pumping or otherwise.

ITEM

F

Ditto for planking and strutting to sides of
excavations.
Disposal
Return fill and ram selected excavated material
around foundations.

ITEM

G

H

I

Load, wheel and cart away from site surplus
excavated material and deposit in approved
dumping area.
Imported filling
300mm thick (average) approved broken
quarry stone hardcore filling in two equal layers
well compacted.

53

CM

51

CM

25

SM

J

50mm thick stone dust blinding to surfaces of
hardcore.

25

SM

K

50mm plain concrete(1:4:8 class
15/20mm)blinding to:

25

SM

L

Foundation base

25

SM

M

Vibrated reinforced concrete class 25 in
300mm raft foundation slab

25

SM

N

150mm thick concrete walling

54

SM

O

100mm thick suspended slab with one opening
size 600x600mm
250mm thick closing lid
Total to collection page WT/3
WT/1

25

SM

1

SM

P

ITEM

DESCRIPTION
ELEMENT NO.1 CONT’D

QTY

UNIT

Reinforcement (All Provisional)
High tensile square twisted bars BS 4461 as
described in:
A

8mm diameter bars

140

KG

B

10mm ditto

877

KG

C

12mm ditto

47

KG

25

SM

25

SM

38

SM

25

SM

17

LM

108

SM

25

SM

Edges of suspended slab exceeding 75mm but
not exceeding 150mm girth

17

LM

Soffits of lid

1

SM

3

LM

Steel mesh fabric reinforcement to BS 4483

D

Steel fabric mesh reinforcement type A142
weighing 2.2kg/M2 and to BS4483 and with
150mm wide side laps (measured net no
allowance for laps).
Damp proof membrane

E

F

G

H

1000 gauge polythene sheeting laid under
concrete floor bed.
50mm thick mastic asphalt waterproofing or
equivalent to structural engineer’s
specifications.
Anti-termite treatment
‘Dragnet’ or other equal and approved anti
termite insecticide treatment to blinded
hardcore surfaces applied in accordance with
manufacturer’s instructions.
Sawn formwork to:
Edges of ground floor bed exceeding 150mm
but not exceeding 300mm girth.
Sided of concrete wall

I
Soffits of suspended slab
J
K

L0
Vertical sides of closing lid
M
Carried to collection page WT/3
WT/2

RATE

KSHS

ITEM

A

DESCRIPTION
ELEMENT NO.1 CONT’D
Floor Finishes
32mm thick cement and sand (1:4) bedding
screed steel floated.

B

Wall Finishes
Plaster

C

12mm thick cement and sand plaster 1:4 steel
trowelled.

D

E

Ceiling Finishes
12mm thick cement and sand (1:4) plaster steel
trowelled to soffits of suspended slab.
32mm thick cement and sand (1:4) screed to
top of suspended slab.
Total to collection
COLLECTION
Total from page WT/1
Total from page WT/2
Total from page WT/3
Add
Kshs 50,000.00 for general pipe work

Total for underground water tank
WT/3

QTY

UNIT

25

SM

54

LM

25

SM

25

SM

RATE

KSHS

BILL NO. 4:- BILLS OF QUANTITIESFORTHE PROPOSED CONSTRUCTION OF
2NO.TWIN TOILET
ITEM DESCRIPTION
QTY
UNIT
RATE SHS. CTS
TWIN TOILET (TWOCUBICLES)
A.
Excavate pit notexceeding1.5mdeep
3
CM
B.

Ditto 1.5–3.0m deep

2

CM

C.

Ditto 3.0-4.5m deep

2

CM

D.

Ditto 4.5-6.0m deep

2

CM

E.

Ditto 6.0-9.0m deep

4

CM

F.

1:2:4concreteinstripfoundation

1

CM

G.

150mm foundationwalling

10

SM

H.

100mmthick1:2:4concrete
suspended

4

SM

I.

12m square twistedreinforcedbar

50

KGS

J.

Sawn formwork tosoffitofconcrete
slab

3

SM

K.

Ditto toedges75-150mm high

8

LM

L.

Form250x100mm diameter hole

2

NO

M.

Ditto 100mm

1

NO

N.

150mmstonewallingingauged
mortar

25

SM

O.

1:2:4concreteinlintel

1

CM

P.

12mmreinforcedbars

8

KGS

Q.

8mmditto

3

KGS

R.

Sawn formwork tosides andsoffitsof
1
lintel
CARRIED TOCOLLECTION
TT/01

SM

ITEM
A.

DESCRIPTION
100x50mmsawncypress
wallplatefixedwith hoopiron
straps

QTY

UNIT

5

LM

B.

100x50mmdittorafters

11

LM

C.

75x50mm purlins

9

LM

D.

G.C.Igauge30roofingsheets

7

SM

E.

200x50mm fasciaboard

11

LM

F.

100x 50wrot doorframe
rebated

10

LM

G.

45mm framedledgedbrace
battern door size 90x200mm

2

NO

H.

100mmpressedsteelbutt
hinges

3

PRS

I.

250mmlongchromium plated
padbolt

2

NO

J.

150mmlong barrel bolt

2

NO

K.

12mmcementandsand
plaster towalling(Internal)

21

SM

12mmcementandsand
renderingtowalling(External)

14

SM

12mmcementandsand
renderingtoFloor

3

SM

100mmdiameter upvc vent
pipe

1

NO

O.

100mmpvc ballon grating

1

NO

P.

Pavingslabs

8

SM

L.

M.

N.

CARRIED TOCOLLECTION
TT/02

RATE

SHS.

CTS

ITEM

DESCRIPTION

QTY

UNIT

A.

250x100x100mmthick cement
andsandfootrest

4

NO

B.

Prepareandapplythreecoatsgloss
paintonplasteredwallinginternally

21

SM

C.

Prepareandapply2coatsemulsion
paintonrenderedwallingexternally

14

SM

D.

Knot,primeandapplyoneundercoat
andtwo-coatgloss painton timber

15

SM

E.

Ditto doorframe100-200mmgirth

11

LM

F.

Dittofasciaboard 200-300mmgirth

11

LM

RATE

TotalCarried tocollection

Collection
From pageTT/01
From pageTT/02
From pageTT/03Above

TOTAL

TT/03
TOTAL OF 2NO.TWIN
TOILETBLOCK CARRIED TOGRAND
SUMMARY

SHS. CTS

Bill No. 5: WAITING-SHADE
ITEM

DESCRIPTION
ELEMENTNO.01
SUBSTRUCTURES
NOTE;(I)All workmeasured underthis elementis up
to andincludingthe floorslabbut excluding the
finishesthereon.

QTY

UNIT

A

Clearthesite of all thebushshrubsundergrowthand
small trees,grubuprootsand cart awayorburnall
arisings.

280

SM

Excavations and earthworks
Excavateoversiteaverage200mmdeeptoremove
vegetable soil load up wheel and deposit about 100meters
awayand laterspreadandlevelonsite where directed.

226

SM

Excavatetoreducelevelsnot exceeding1.5metersdeep
commencingat strippedlevel.

45

CM

Excavateforstripfoundationtrenchesoccurringnot
exceeding1.5metersdeepcommencing from reduced
level.

53

CM

E

Extra overexcavationsforexcavationin rockclassI.

16

CM

F.

Allowforkeepingexcavationsfreefrom mudandall water
includingspring andrunningwater bypumpingpailingor
other approved means.

-

ITEM

G.

Allowforplankingandstrutting tosidesofexcavations.

-

ITEM

H

Disposal
Loadsurplusexcavated material and cart away.

31

CM

22

CM

68

CM

B

C

D

J

K

Fillingreturnfillsandramselectedexcavatedmaterial
aroundfoundations.
Hardcore asdescribed.
Importedhardcorefillingincludinglevelingand
consolidatingin150mmlayers.
TOTAL CARRIED TOCOLLECTION
PD/01

RATE

SHS.

ITEM
A
B

C

DESCRIPTION
Blinding
50mm thickquarrydustblindingtothesurfaceof
hardcore, rolledsmooth to receive polythenesheeting
(m.s).
Insecticidetreatment
"Termidol"orotherequal and approvedchemical
insecticidetreatment preparedandappliedaccording to
theManufacturers'sprintedinstructions.
Damp proofmembraine
500mmgauge polytheneorotherequal andapproved
plastic sheet damp proofmembrainelaid overblinding
(measurednett- allowforoverlaps).

QTY

UNIT RATE

226

SM

226

SM

226

SM

53

SM

11

CM

E

In-situconcretework
Mass concrete(1:3:6/38-38mm aggregate.
50mm thickblindingunder foundations.
Vibratedreinforcedconcrete(1:2:4/2020mmaggregate) as described in:
Stripfoundations

F

Columns(around stanchions)

1

CM

G

150mm thickgroundfloorslab
Steel reinforcement
Supplyand fix steel barsreinforcementincluding
bending, hooks, tying wire,cutting,spacerblocks
andsupportingall inposition.

226

SM

D

H
I

J

K
L

M

High tensilesquaretwisted barstoBS 4461as
describedin:
10mm diameter
8mm diameter

160

247
214

KG
KG

226

SM

21
56

SM
LM

226

SM

Meshreinforcement
Fabric meshreinforcement to BS44483ref:A142 including
laps tyingwire and spacerblockscomplete(measured
net- allowfor laps)
Sawnformworkasdescribedto:.
Vertical sidesof columns(Stanchions)
Edge of floor slab75-150mm high
InsecticideTreatment
Termidor oranyotheronfoundationandsurfaceof
blinding
TOTAL CARRIED TOCOLLECTION
PD/02

SHS.

ITEM
A

B

C

DESCRIPTION
Foundationwalling.
200mm thick roughchisel dressednatural stonewalling
beddedandjointed in cement and sand(1:3) mortarand
reinforcedwith and including20swgx25mm widehoopiron in
everyalternate course.
Plintharea finishes
12mm thickcement andsand (1:3)woodfloat render to
plintharea.
Prepareandapplythreecoatsblackbituminous paintto
renderedareas

QTY

UNIT RATE

137

SM

17

SM

17

SM

58

SM

Paving slabs
D

1200mm widein-situ pavingslabson150mmsub-wall (2
coursesmax.)
Totalcarriedto collection below
COLLECTION:Totalbrought forwardfromPD/01
Totalbrought forwardfromPD/02
Totalbrought downfromabove

TOTAL FOR SUBSTRUCTURES CARRIED TO
SUMMARY
PD/03

ITEM

DESCRIPTION

QTY UNIT

RATE

SHS.

A

B
C
D
E

F
G
H

I

J

K

L

M
N
O

02 SUPERSTRUCTURES
STRUCTURAL STEELWORK
Allstructuralsteelwork tobe
coatedwithredlead primerpriortodeliveryon
siteand one
coataftererection
100x100x3mm thick (9.14Kg/m)hot rolledsteel
hollowsections stanchions3600mm overall
height (20No.)
Ditto steel beams
100mmx50mmx2mm steel rafters
100mmx50mmx2mmthick Z-purlins
Allowforweights ofcleats,bolts, angle cleats,
webcleats,rivets,spliceplates& divisionplates
Extra oversteelwork for weld joints in rafters
Ditto. in purlins.
CLADDING
25X25x2mm steel hollowsection members in
cladding frame work
4mm thicksteel sheet welded to 25X25x2mm
steel hollowsection members in cladding frame
work(MS)
ROOFAND 3 SIDES COVERING
Gauge 28prepaintedIT5/BP950 Profiledsheets
906mm wide(857mm effective cover) fixedonZpurlins(MS)withJ-screws
200X25mm wrotcelcured cypresstimber fascia
boardfixed to steel rafters.
PAINTING
Prepareandapplythreecoats‘Crown’ orother
approvedglossoil external qualitypaintonmetal
surfacesof general steel workat anyposition. Ditto
surfacesofsteel sheet1nnational colours.
Ditto butonsurfacesoftimberfascia boards200 to
300mmgirth
Allow for the Construction of Concrete waiting
bench Along the three covered sides of the
shade
TOTAL CARRIED TOSUMMARY

PD/04

503

KG

911

KG

321

KG

314

KG

102

KG

24

NO

102

NO

383

KG

368

SM

900

SM

86

LM

151

SM

735

SM

86

LM

ITEM

ITEM

DESCRIPTION
SUMMARY

A.

Totalfrompage PD/03

B

Totalfrompage PD/04

TOTAL FOR WAITING SHADECARRIED TO
SUMMARY.
PD/05

KSHS

Bill No. 6: CONSTRUCTION OF RUN WAY
SITE CLEARANCE
ITEM DESCRIPTION
QTY
Clear, grub, remove and dispose of all the vegetation,
grass, bush, scrub, debris,trees, undergrowth,
stumps, roots, plants and backfill the hole left by the
removal
A

Heavy Bush Clearing

B

Removal of top soil not exceeding 200mm depth to stock
22,000
pile for reuse as directed by the Engineer

TOTAL CARRIED TOCOLLECTION

250,000

UNIT

SM

CM

RATE

SHS.

ITEM

EARTHWORKS
DESCRIPTION
No separate payment shall be made for the overhaul
of material and the cost of such haulage shall be
included in the rates or prices.

QTY

UNIT

A

Process, Water and Compact 150mm layer OGL TO 95% 3,400
M.D.D (AASHTO T.99) (neglected & new section)

B

Fill in soft material, including benching of shoulders and
embankment to 95% M.D.D (AASHTO T.99) as directed
by the Engineer

400

CM

As Item 5.02 but in hard material

200

CM

D

Excavation, spreading and compaction in soft material
(Side drains)

200

CM

E

Excavation, spreading and compaction in hard material
(Side drains)

120

C

TOTAL CARRIED TOCOLLECTION

CM

CM

RATE

SHS.

ROAD DRAINAGE AND STRUCTURAL WORKS
ITEM DESCRIPTION

QTY

UNIT

A

400

CM

QTY

UNIT

24,000

CM

Excavation for metre drains in soft material

RATE

SHS.

RATE

SHS.

TOTAL CARRIED TOCOLLECTION

GRADING AND GRAVELLING
ITEM DESCRIPTION
NOTE: No overhaul will be paid for as it is deemed to
have included in the contactors rate

A

B

provide Gravel wearing course(excavation, Free Haul,
Spreading, Watering and compaction of 10.01

Restoration of Quarries and Borrow pits

TOTAL CARRIED TOCOLLECTION

1

PC

ITEM

ROAD FURNITURE
DESCRIPTION

QTY

UNIT

A

Provide and place class 20/20 reinforced Concrete to
Edge Markers as directed

15

CM

B

Provide and install Windsock as Directed

TOTAL CARRIED TOCOLLECTION

1

No.

RATE

SHS.

ITEM

DESCRIPTION
SUMMARY

A.

TotalfromSite Clearance

B

TotalfromEarthworks

C

TotalfromRoad Drainage and Structural Works

D

Total from Grading and Gravelling

E

Total from Road Furniture

TOTAL FOR CONSTRUCTION OF RUNWAY

KSHS

BILL NO.07:PC &PROVISIONAL SUMS.
ITEM DESCRIPTION

KSHS

PRIME COSTANDPROVISIONAL SUMS
A.

AllowKenya Shillings Seven Hundred Thousands Shillings.
(Kshs.700, 000.00)for contingencies.

B.

AllowKenya Shillings One Hundred Fifty Thousands Shillings
(Kshs.150,000.00)forNEMAApproval

150,000.00

C

AllowKenyaShillings TWOhundred(Kshs.200,000.00)for
surveying

200,000.00

D

AllowKenya Shillings One Million, FiveHundredThousand
(Kshs. 1,500,000.00)for projectmanagementexpenses.

E

AllowKenyaShillings TWOhundred(Kshs.200,000.00)for
Material Testing

700,000.00

1,500,000.00

200,000.00

TOTAL FOR PC & PSCARRIED TOGRAND SUMMARY
2,750,000.00
PC&PS/01

BILLSOFQUANTITIESFORTHEPROPOSED RUNWAY AND
OTHER AUXILLIARY WORKS AT LAFEY AIRSTRIP.
ITEM

DESCRIPTION

A

GRANDSUMMARY
Particular Preliminaries and
Genera preliminaries

B.

Fencing works

C.

Under Ground Tank

D.

Toilet Blocks

E.

Waiting-Shade

F.

Run Way

G.

PC& Provisional sums

GRANDSUMMARY
For official
use
only
Kshs.
Cts.

2,750,000

00

For
contractor’s
Use only
Kshs.

Cts.

2,750,000

00

SUBTOTAL
ADD16%VAT
TOTALCARRIEDTOFORMOF
TENDER
In words Kenya Shillings
………………………………………………………...…………………………………
Contractor:………………………………………………………………………………
VAT Registration No:….…………………………………………………………………
Pin No:……………………………………………………………………………………

Address:…..……………………………………………………………………………

Signature:…………………………..Date:……………………………………………

Witness:…..……………………………………………………………………………

Address:…..…………………………………………………………………………

Signature:…………………………….. Date:………………………………………

GS/01
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PART 3 – CONDITIONS OF CONTRACT AND
CONTRACT FORMS
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Section VIII - General Conditions of Contract 1. GENERAL CONDITIONS
1. General Provisions
1.1

Deﬁnitions
In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and B, and
these General Conditions, the following words and expressions shall have the meanings stated. Words
indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

1.1.1 The Contract
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the
documents so named (if any) which are comprised in the Schedules.
“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement].
“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these
Conditions, the Speciﬁcation, the Drawings, the Schedules, and the further documents (if any) which are
listed in the Contract Agreement or in the Letter of Acceptance.
“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modiﬁed
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.
“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.
“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring
Entity, including any annexed memoranda comprising agreements between and signed by both Parties.
“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by
the Contractor and includes the signed offer to the Procuring Entity for the Works.
“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the
General Conditions of Contract.
“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,
and schedules of rates and/or prices.
“Speciﬁcation” means the document entitled speciﬁcation, as included in the Contract, and any additions
and modiﬁcations to the speciﬁcation in accordance with the Contract.Such document speciﬁes the Works.
“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the
Letter of Tender, as included in the Contract.
1.1.2 Parties and Persons
“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.
“Contractor's Representative” means the person named by the Contract or in the Contractor appointed
from time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf
of the Contractor.
“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring
Entity and the legal successors in title to this person(s).
“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of
the Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity
and notiﬁed to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].
“Party” means the Procuring Entity or the Contractor, as the context requires.
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“Procuring Entity” means the Entity named in the Special Conditions of Contract.
“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2
[Delegation by the Engineer] and all other staff, labor and other employees of the Engineer and of the
Procuring Entity; and any other personnel notiﬁed to the Contractor, by the Procuring Entity or the
Engineer, as Procuring Entity's Personnel.
“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in
title to this person.
“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works; and the legal successors in title to each of these persons.
1.1.3 Dates, Tests, Periods and Completion
“Base Date” means a date 30 day prior to the submission of tenders.
“Commencement Date” means the date notiﬁed under Sub-Clause 8.1 [Commencement of Works].
“Completion Certiﬁcate” means the certiﬁcate issued under Sub-Clause 11.9 [Performance
Certiﬁcate]. “Day” means a calendar day and “year” means 365 days.
“Defects Notiﬁcation Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension
of Defects Notiﬁcation Period]), calculated from the date on which the Works or Section is completed as
certiﬁed under Sub-Clause 10.1[Taking Over of the Works and Sections].
“Taking-Over Certiﬁcate” means a certiﬁcate issued under Clause 10 [Procuring Entity's Taking Over].
“Tests after Completion” means the tests (if any) which are speciﬁed in the Contract and which are carried
out in accordance with the Speciﬁcation after the Works or a Section (as the case may be) are taken over by
the Procuring Entity.
“Tests on Completion” means the tests which are speciﬁed in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works
or a Section (as the case may be) are taken over by the Procuring Entity.
“Time for Completion” means the time for completing the Works or a Section (as the case may be) under
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4
[Extension of Time for Completion]), calculated from the Commencement Date.
1.1.4 Money and Payments
“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any defects.
“Contract Price” means the price deﬁned in Sub-Clause 14.1 [The Contract Price] and includes
adjustments in accordance with the Contract.
“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but does not include proﬁt.
“Final Payment Certiﬁcate” means the payment certiﬁcate issued under Sub-Clause 14.13 [Issue of Final
Payment Certiﬁcate].
“Final Statement” means the statement deﬁned in Sub-Clause 14.11 [Application for Final Payment
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Certiﬁcate].
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the
Local Currency.
“Interim Payment Certiﬁcate” means a payment certiﬁcate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certiﬁcate.
“Local Currency” means the currency of the Country.
“Payment Certiﬁcate” means a payment certiﬁcate issued under Clause 14 [Contract Price and Payment].
“Provisional Sum” means a sum (if any) which is speciﬁed in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].
“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under
Sub- Clause 14.3 [Application for Interim Payment Certiﬁcates] and pays under Sub-Clause 14.9 [Payment
of Retention Money].
“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certiﬁcate.
1.1.5 Works and Goods
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things
intended to form or forming part of the Permanent Works.
“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.
“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract.
“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.
“Section” means a part of the Works speciﬁed in the SCC as a Section (if any).
“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment)
required on Site for the execution and completion of the Permanent Works and the remedying of any
defects.
“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.
1.1.6 Other Deﬁnitions
“Contractor's Documents” means the calculations, computer programs and other software, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.
“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be
executed.
“Force Majeure” is deﬁned in Clause 19 [Force Majeure].
“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and bylaws of any legally constituted public authority.
“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4
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indicating its dissatisfaction and intention to commence arbitration.
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance
Security].
“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the
Speciﬁcation; but does not include Plant which has not been taken over by the Procuring Entity.
“Site” means the places where the Permanent Works are to be executed, including storage and working
areas, and to which Plant and Materials are to be delivered, and any other places as may be speciﬁed in the
Contract as forming part of the Site.
“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.
“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].
1.2

Interpretation
In the Contract, except where the context requires otherwise:
a) Words indicating one gender include all genders;
b) words indicating the singular also include the plural and words indicating the plural also include the
singular;
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded
in writing;
d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and
e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender
documents” with “tendering documents.”

1.3

Communications

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certiﬁcates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the SCC; and
b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC.
However:
i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to
the address from which the request was issued.
1.3.2 Approvals, certiﬁcates, consents and determinations shall not be unreasonably withheld or delayed. When a
certiﬁcate is issued to a Party, the certiﬁer shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case
may be.
1.4

Law andLanguage

1.4.1 The Contract shall be governed by the laws of Kenya.
1.4.2 The ruling language of the Contract shall be the English Language.
1.5

Priority of Documents

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:
a) The Contract Agreement,
b) theLetterofAcceptance,
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c)
d)
e)
f)
g)
h)
i)

the Particular Conditions–Part A,
the Particular Conditions–Part B
the General Conditions of Contract
the Form of Tender,
the Speciﬁcations and Bills of Quantities
the Drawings, and
the Schedules and any other documents forming part of the Contract.

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary
clariﬁcation or instruction.
1.6

Contract Agreement
The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall
bebasedupon the form annexed to the Particular Conditions. The costs of stamp duties and similar charges
(if any) imposed by law in connection with entry into the Contract Agreement shallbe borne by the
Procuring Entity.

1.7

Assignment
Neither Party shall assign the whole or any part of the Contract or any beneﬁt or interest in or under the
Contract. However, either Party:
a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of
such other Party, and
b) May, as security in favor of a Procuring Entity or ﬁnancial institution, assign its right to any moneys
due, or to become due, under the Contract.

1.8

Care and Supply of Documents

1.8.1 The Speciﬁcation and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the
Contractor, who may make or request further copies at the cost of the Contractor.
1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Engineer
1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Speciﬁcation, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.
1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.
1.9

Delayed Drawings or Instructions

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is
late.
If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notiﬁed
drawing or instruction within a time which is reasonable and is speciﬁed in the notice with supporting
details, the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:
a)
b)

an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.
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1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, Cost or proﬁt.
1.10

Procuring Entity's Use of Contractor's Documents

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The
Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non- exclusive royalty-free license tocopy, use and communicate the Contractor's Documents,
including making and using modiﬁcations of them. This license shall:
a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,
b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and
c) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.
1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under this Sub-Clause.
1.11

Contractor's Use of Procuring Entity's Documents
As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights
in the Speciﬁcation, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

1.12

Conﬁdential Details
The Contractor's and the Procuring Entity's Personnel shall disclose all such conﬁdential and other
information as may be reasonably required in order to verify compliance with the Contract and allow its
proper implementation.

1.13

Compliance with Laws
The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in
the Particular Conditions:
a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or
similar permission for the Permanent Works, and any other permissions described in the Speciﬁcation
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify
and hold the Contractor harmless against and from the consequences of any failure to do so; and
b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

1.14

Joint and Several Liability
If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:
a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;
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b)
c)
1.15

these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and
the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

Inspections and Audit by the Procuring Entity
Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that acts
intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute a
prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to
the Procuring Entity's prevailing sanctions procedures).

2.

THE PROCURING ENTITY

2.1

Right of Access to the Site

2.1.1

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site
within the time (or times) stated in the SCC. The right and possession may not be exclusive to the
Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) possession of
any foundation, structure, plant or means of access, the Procuring Entity shall do so in the time and manner
stated in the Speciﬁcation. However, the Procuring Entity may withhold any such right or possession until
the Performance Security has been received.

2.1.2

If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and
possession of, the Site within such times as required to enable the Contractor to proceed without disruption
in accordance with the programme submitted under Sub-Clause 8.3 [Programme].

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any

such right or possession within such time, the Contractor shall give notice to the Engineer and shall been
titled subject toSub-Clause20.1 [Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.
2.1.4

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations]
to agree or determine these matters.

2.1.5

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or proﬁt.

2.2

Permits, Licenses or Approvals
The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:
a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:
i) Which the Contractor is required to obtain under Sub-Clause 1.13
[Compliance with Laws],
ii) For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

2.3
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Procuring Entity's Personnel
The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:
a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].
2.4

Procuring Entity's Financial Arrangement

2.4.1

The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after
receiving any request from the Contractor, reasonable evidence that ﬁnancial arrangements have been made
and are being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as
estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring
Entity makes any material change to his ﬁnancial arrangements, the Procuring Entity shall give notice to the
Contractor with detailed particulars.

2.4.2

In addition, if the Procuring Entity has notiﬁed to the Contractor that the Procuring Entity has suspended
disbursements under its loan, which ﬁnances in whole or in part the execution of the Works, the Procuring
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of
such notiﬁcation, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received
the suspension notiﬁcation from the Procuring Entity. If alternative funds will be available in appropriate
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notiﬁcation of the suspension, the Procuring Entity shall provide reasonable
evidence in his notice of the extent to which such funds will be available.

2.5

Procuring Entity's Claims

2.5.1

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notiﬁcation Period, the
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring
Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor.

2.5.2

The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity
became aware, or should have become aware, of the event or circumstances giving rise to the claim. A
notice relating to any extension of the Defects Notiﬁcation Period shall be given before the expiry of such
period.

2.5.3

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor,
and/or(ii) the extension (if any) of the Defects Notiﬁcation Period in accordance with Sub-Clause 11.3
[Extension of Defects Notiﬁcation Period].

3.

THE ENGINEER

3.1

Engineer's Duties and Authority

3.1.1

The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the
Contract. The Engineer's staff shall include suitably qualiﬁed engineers and other professionals who are
competent to carry out these duties.
The Engineer shall have no authority to amend the Contract.
The Engineer may exercise the authority attributable to the Engineer as speciﬁed in or necessarily to be
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before
exercising a speciﬁed authority, the requirements shall be as stated in the Particular Conditions. The
Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

3.1.2

However, whenever the Engineer exercises a speciﬁed authority for which the Procuring Entity's approval is
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given
approval. Except as otherwise stated in these Conditions:
a) Whenever carrying out duties or exercising authority, speciﬁed in or implied by the Contract, the
Engineer shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either
Party of any duties, obligations or
b) any approval, check, certiﬁcate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor
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from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and
c) any act by the Engineer in response to a Contractor's request except as otherwise expressly speciﬁed
shall be notiﬁed in writing to the Contractor within 14 days of receipt.
3.1.2

The following provisions shall apply; The Engineer shall obtain the speciﬁc approval of the Procuring Entity
before taking action under the-following Sub-Clauses of these Conditions:
a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clause13.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or
ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
speciﬁed in the SCC.
c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause13.1or13.2.
d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies.

3.1.3

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate
or reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring
Entity, with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor
accordingly, with a copy to the Procuring Entity.

3.2

Delegation by the Engineer

3.2.1

The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke
such assignment or delegation. These assistants may include a resident engineer, and/or independent
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine
any matter in accordance with Sub-Clause3.5 [Determinations].

3.2.2

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent deﬁned by the delegation. Any approval, check,
certiﬁcate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an
assistant, in accordance with the delegation, shall have the same effect as though the act had been an act of
the Engineer. However:
a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Engineer to reject the work, Plant or Materials;
b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly conﬁrm, reverse or vary the determination or instruction.

3.3

Instructions of the Engineer

3.3.1

The Engineer may issue to the Contractor (at any time) instructions and additional or modiﬁed Drawings
which may be necessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to
whom the appropriate authority has been delegated under this Clause. If an instruction constitutes a
Variation, Clause 13 [Variations and Adjustments] shall apply.

3.3.2

The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on anymatter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a
delegated assistant:
a) Gives an oral instruction,
b) Receives a written conﬁrmation of the instruction, from (or on behalf of) theContractor, within two
working days after giving the instruction, and
c) Does not reply by issuing a written rejection and/or instruction within two working
days
after
receiving the conﬁrmation, then the conﬁrmation shall constitute the written instruction of the
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Engineeror delegated assistant (as the case may be).
3.4

Replacement of the Engineer
If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days
before the intended date of replacement, give notice to the Contractor of the name, address and relevant
experience of the intended replacement Engineer. If the Contractor considers the intended replacement
Engineer to be unsuitable, he has the right to raise objection against him by notice to the Procuring Entity,
with supporting particulars, and the Procuring Entity shall give full and fair consideration to this objection.

3.5

Determinations

3.5.1

Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5
to agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach
agreement. If agreement is not achieved, the Engineer shall make a fair determination in accordance with the
Contract, taking due regard of all relevant circumstances.

3.5.2

The Engineer shall give notice to both Parties of each agreement or determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise
speciﬁed. Each Party shall give effect to each agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].

4.

THE CONTRACTOR

4.1

Contractor's General Obligations

4.1.1

The Contractor shall design (to the extent speciﬁed in the Contract), execute and complete the Works in
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the
Works.

4.1.2

The Contractor shall provide the Plant and Contractor's Documents speciﬁed in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

4.1.3

All equipment, material, and services to be incorporated in or required for the Works shall have their origin
in any eligible source country as deﬁned by the Procuring Entity.

4.1.4

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent speciﬁed in the Contract, the Contractor (i) shall be
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and
Materials as is required for the item to be in accordance with the Contract, and (ii) shall not otherwise be
responsible for the design or speciﬁcation of the Permanent Works.

4.1.5

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No signiﬁcant alteration to these
arrangements and methods shall be made without this having previously been notiﬁed to the Engineer.

4.1.6

The Contractor shall not commence any Works, including mobilization and/or pre-construction activities
(e.g. limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations
or investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisﬁed
that appropriate measures are in place to address environmental, social, health and safety risks and impacts.

4.1.7

If the Contract speciﬁes that the Contract or shall design any part of the Permanent Works, then unless
otherwise stated in the Particular Conditions:
a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with
the procedures speciﬁed in the Contract;
b) These Contractor's Documents shall be in accordance with the Speciﬁcation and Drawings, shall be
written in the language for communications deﬁned in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Engineer to add to the Drawings for co-ordination of
each Party's designs;
c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be ﬁt for
such purposes for which the part is intended as are speciﬁed in the Contract; and
d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the
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“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the
Speciﬁcation and insufﬁcient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,
adjust and repair this part of the Works. Such part shall not be considered to be completed for thev
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until these
documents and manuals have been submitted to the Engineer.
4.2

Performance Security

4.2.1

Performance security shall not be required for contracts estimated to cost less than Kenya shillings ﬁve
million shillings.

4.2.2

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount
stated in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency
acceptable to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply.

4.2.3

The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving
the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by
a reputable Procuring Entity or ﬁnancial institution selected by the Contract or and shall be in the form
annexed to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form
approved by the Procuring Entity.

4.2.4

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security
specify its expiry date, and the Contractor has not become entitled to receive the Performance Certiﬁcate by
the date 30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security
until the Works have been completed and any defects have been remedied.

4.2.5

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.
The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

4.2.6

The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a
copy of the Performance Certiﬁcate.

4.2.7

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an
addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a speciﬁc
currency, the Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

4.3

Contractor's Representative

4.3.1

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named in the
Contract, the Contractor shall, prior to the Commencement Date, submit to the Engineer for consent the
name and particulars of the person the Contractor proposes to appoint as Contractor's Representative. If
consent is withheld or subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the
appointed person fails to act as Contractor's Representative, the Contractor shall similarly submit the name
and particulars of another suitable person for such appointment.
The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint a replacement.

4.3.2

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance
of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the
execution of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior
consent, and the Engineer shall be notiﬁed accordingly.

4.3.3

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].
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The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the
Engineer has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.
4.3.4

The Contractor's Representative shall be ﬂuent in the language for communications deﬁned in SubClause1.4 [Law and Language]. If the Contractor's Representative's delegates are not ﬂuent in the said
language, the Contractor shall make competent interpreters available during all working hours in a number
deemed sufﬁcient by the Engineer.

4.4

Subcontractors

4.4.1

The Contractor shall not subcontract the whole of the Works.

4.4.2

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if
they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:
a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;
b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;
c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and
d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Beneﬁt of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 [Termination
by Procuring Entity].

4.4.3

The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12
[Conﬁdential Details] apply equally to each Subcontractor.

4.4.4

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the
Country to be appointed as Subcontractors.

4.5

Assignment of Beneﬁt of Subcontract
If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notiﬁcation Period
and the Engineer, prior to this date, instructs the Contractor to assign the beneﬁt of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the
assignment takes effect.

4.6

Co-operation

4.6.1

The Contractor shall, as speciﬁed in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:
a) The Procuring Entity's Personnel,
b) Any other contractors employed by the Procuring Entity, and
c) The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

4.6.2

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer
delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include
the use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of
the Contractor.
If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor’s Documents, the Contractor
shall submit such documents to the Engineer in the time and manner stated in the Speciﬁcation.

4.7

Setting Out

4.7.1

The Contractor shall set out the Works in relation to original points, lines and levels of reference speciﬁed in
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the Contractor notiﬁed by the Engineer. The Contractor shall be responsible for the correct positioning of all
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.
The Procuring Entity shall be responsible for any errors in these speciﬁed or notiﬁed items of reference, but the
Contractor shall use reasonable efforts to verify their accuracy before they are used.
4.7.2

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.

4.7.3

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

4.8

Safety Procedures
The Contractor shall:
a) Comply with all applicable safety regulations,
b) Take care for the safety of all persons entitled to be on the Site,
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger
to these persons,
d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause10 [Procuring Entity's Taking Over], and
e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

4.9

Quality Assurance

4.9.1

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof
the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be
entitled to audit any aspect of the system.

4.9.2

Details of all procedures and compliance documents shall be submitted to the Engineer for information
before each design and execution stage is commenced. When any document of a technical nature is issued to
the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document
itself. Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

4.10

Site Data

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.
4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to
have obtained all necessary information as to risks, contingencies and other circumstances which may
inﬂuence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have
inspected and examined the Site, its surroundings, the above data and other available information, and to
have been satisﬁed before submitting the Tender as to all relevant matters, including (without limitation):
a) The form and nature of the Site, including sub-surface conditions,
b) The hydrological and climatic conditions,
c) The extent and nature of the work and Goods necessary for the execution and
completion of the
Works and the remedying of any defects,
d) The Laws, procedures and labor practices of the Country, and
e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.
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4.11

Sufﬁciency of the Accepted Contract Amount

4.11.1 The Contractor shall be deemed to:
a) Have satisﬁed itself as to the correctness and sufﬁciency of the Accepted Contract Amount, and
b) Have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things necessary for
the proper execution and completion of the Works and the remedying of any defects.
4.12

Unforeseeable Physical Conditions

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the Works,
including sub-surface and hydrological conditions but excluding climatic conditions.
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
ContractorshallgivenoticetotheEngineerassoonaspracticable.
This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall
set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Engineer may give. If an instruction constitutes
a Variation, Clause 13 [Variations and Adjustments] shall apply.
4.12.3 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject
to notice under Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.
4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.
4.12.5 However, before additional Cost is ﬁnally agreed or determined under sub-paragraph (ii), the Engineer may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable
than could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which
may be included (as deductions) in the Contract Price and Payment Certiﬁcates. However, the net effect of
all adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered
in similar parts of the Works, shall not result in any reduction in the Contract Price.
4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.
4.13

Rights of Way and Facilities
Unless otherwise speciﬁed in the Contract the Procuring Entity shall provide effective access to and
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works.
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site
which he may require for the purposes of the Works.

4.14

Avoidance of Interference

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or
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b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public
or in the possession of the Procuring Entity or of others.
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.
4.15

Access Route

4.15.1 TheContractorshallbedeemedtohavebeensatisﬁedastothesuitabilityandavailabilityofaccessroutestothe
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the
Contractor's trafﬁc or by the Contractor's Personnel. These efforts shall include the proper use of
appropriatevehiclesandroutes.
4.15.2 Except as otherwise stated in these Conditions:
a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;
b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;
c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;
d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and
e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.
4.16

Transport of Goods
Unless otherwise stated in the Particular Conditions:
a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;
b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and
c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall
negotiate and pay all claims arising from their transport.

4.17

Contractor's Equipment
The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

4.18

Protection of the Environment

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to
limit damage and nuisance to people and property resulting from pollution, noise and other results of his
operations.
4.18.2 The Contractor shall ensure that emissions, surfaced is charges and efﬂuent from the Contractor's activities
shall not exceed the values stated in the Speciﬁcation or prescribed by applicable Laws.
4.19

Electricity, Water and Gas

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent deﬁned in the Speciﬁcations, for the
tests.
The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the
Speciﬁcation. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.
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4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause
3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.
4.20

Procuring Entity's Equipment and Free-Issue Materials

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in
the Speciﬁcation. Unless otherwise stated in the Speciﬁcation:
a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that
b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.
4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.
The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Speciﬁcation. The Procuring Entity shall, at his risk and cost, provide these materialsc at
the time and place speciﬁed in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise
agreed by both Parties, the Procuring Entity shall immediately rectify the notiﬁed shortage, defect or default.
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent froma visual inspection.
4.21

Progress Reports

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Engineer in six copies. The ﬁrst report shall cover the period upto the end of
the ﬁrst calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,
each within 7 days after the last day of the period to which it relates.
4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certiﬁcate for the Works.
4.21.3 Each report shall include:
a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding
these stages for work by each nominated Subcontractor (as deﬁned in Clause 5 [Nominated
Subcontractors]),
b) photographs showing the status of manufacture and of progress on the Site;
c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:
i) commencement of manufacture,
ii) Contractor's inspections,
iii) tests, and
iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certiﬁcates of Materials;
f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause
20.1 [Contractor's Claims];
g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and
h) comparisons of actual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.
4.21.4 The Contractor shall provide immediate notiﬁcation to the Engineer of incidents in the following categories.
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the
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Engineer.
a) conﬁrmed or likely violation of any law or international agreement;
b) any fatality or serious injury;
c) signiﬁcant adverse effects or damage to private property (e.g. vehicle accident, damage from ﬂy rock,
working beyond the boundary);
d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat
(including protected areas) or species; or
e) any allegation of sexual harassment or sexual misbehavior, child abuse, deﬁlement, or other violations
involving children.
4.22

Security of the Site
Unless otherwise stated in the Particular Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and
b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel;
and to any other personnel notiﬁed to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

4.23

Contractor's Operations on Site

4.23.1 The Contractor shall conﬁne his operations to the Site, and to any additional areas which may be obtained by
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these
additional areas, and to keep them off adjacent land.
During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear
away and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.
4.23.2 Upon the issue of a Taking-Over Certiﬁcate, the Contractor shall clear away and remove, from that part of
the Site and Works to which the Taking-Over Certiﬁcate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notiﬁcation
Period, such Goods as are required for the Contractor to fulﬁl obligations under the Contract.
4.24

Fossils

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these ﬁndings.
4.24.2 The Contractor shall, upon discovery of any such ﬁnding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
5.

NOMINATED SUB CONTRACTORS

5.1

Deﬁnition of “nominated Subcontractor
In the Contract, “nominated Subcontractor” means a Subcontractor:
a) Who is stated in the Contract as being a nominated Subcontractor, or
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ
as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notiﬁcation].
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5.2

Objection to Nomination
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting
particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the
following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and
from the consequences of the matter:
a) there are reasons to believe that the Subcontractor does not have sufﬁcient competence, resources or
ﬁnancial strength;
b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or
c) the nominated Subcontractor does not accept to enter into a subcontract which speciﬁes that, for the
subcontracted work (including design, if any), the nominated Subcontract or shall:
i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge his obligations and liabilities under the Contract;
ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulﬁl these liabilities, and
iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated
Subcontractors].

5.3

Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Engineer certiﬁes to be due in accordance
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence
of Payments].

5.4

Evidence of Payments
Before issuing a Payment Certiﬁcate which includes an amount payable to a nominated Subcontractor, the
Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor
hasreceived all amounts due in accordance with previous Payment Certiﬁcates, less applicable deductions
for retention or otherwise. Unless the Contractor:
a) Submits this reasonable evidence to the Engineer, or
b) i) satisﬁes the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to
pay these amounts, and
ii)
submits to the Engineer reasonable evidence that the nominated Subcontractor has been notiﬁed
of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct
to the nominated Subcontractor, partor all of such amounts previously certiﬁed (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then
repay, to the Procuring Entity, the amount which the nominated Subcontractor was directly paid
by the Procuring Entity.

6.

STAFF AND LABOR

6.1

Engagement of Staff and Labor
Except as otherwise stated in the Speciﬁcation, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualiﬁcations and experience from sources within the Country.

6.2

Rates of Wages and Conditions of Labor

6.2.1

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
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applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the
general level of wages and conditions observed locally by Procuring Entity's whose trade or industry is
similar to that of the Contractor.
6.2.2

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any beneﬁts as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

6.3

Persons in the Service of Procuring Entity
The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's
Personnel.

6.4

Labor Laws

6.4.1

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall
allow them all their legal rights.

6.4.2

The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at
work.

6.5

Working Hours
No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working
hours stated in the SCC, unless:
a) Otherwise stated in the Contract,
b) The Engineer gives consent, or
c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Engineer.

6.6

Facilities for Staff and Labor

6.6.1

Except as otherwise stated in the Speciﬁcation, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Speciﬁcation.

6.6.2

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

6.7

Health and Safety

6.7.1

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical
staff, ﬁrst aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

6.7.2

The Contractor shall appoint an accident prevention ofﬁcer at the Site, responsible for maintaining safety
and protection against accidents. This person shall be qualiﬁed for this responsibility and shall have the
authority to issue instructions and take protective measures to prevent accidents. Throughout the execution
of the Works, the Contractor shall provide whatever is required by this person to exercise this responsibility
and authority.

6.7.3

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons,
and damage to property, as the Engineer may reasonably require.

6.7.4

HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved
service provider and shall undertake such other measures as are speciﬁed in this Contract to reduce the
risk of the transfer of the HIV virus between and among the Contractor's Personnel and the local
community, to promote early diagnosis and to assist affected individuals.
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6.8

Contractor's Superintendence

6.8.1

Throughout the execution of the Works, and as long thereafter as is necessary to fulﬁl the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the work.

6.8.2

Superintendence shall be given by a sufﬁcient number of persons having adequate knowledge of the
language for communications (deﬁned in Sub-Clause 1.4 [Law and Language]) and of the operations to be
carried out (including the methods and techniques required, the hazards likely to be encountered and
methods of preventing accidents), for the satisfactory and safe execution of the Works.

6.9

Contractor's Personnel

6.9.1

The Contractor's Personnel speciﬁed in the SCC shall be appropriately qualiﬁed, skilled and experienced in
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable,
who:
a) Persists in any misconduct or lack of care,
b) Carries out duties incompetently or negligently,
c) Fails to conform with any provisions of the Contract,
d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or
e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.

6.9.2

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.

6.10

Records of Contractor's Personnel and Equipment
The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certiﬁcate for the Works.

6.11

Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property
on and near the Site.

6.12

Foreign Personnel

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in
obtaining any local, state, national or government permission required for bringing in the Contractor's
personnel.
6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were recruited
or to their domicile. In the event of the death in the Country of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their
return or burial.
6.13

Supply of Foodstuffs

6.13.1 The Contractor shall arrange for the provision of a sufﬁcient supply of suitable food as may be stated in the
Speciﬁcation at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.
6.14

Supply of Water
The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.
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6.15

Measures against Insect and Pest Nuisance
The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

6.16

Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter
or disposal thereof by Contractor's Personnel.

6.17

Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

6.18

Festivals and Religious Customs
The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs.

6.19

Funeral Arrangements
The Contractor shall be responsible, to the extent required by local regulations, for making any funeral
arrangements for any of his local employees who may die while engaged upon the Works.

6.20

Prohibition of Forced or Compulsory Labor
The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

6.21

Prohibition of Harmful Child Labor
The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical,
mental, spiritual, moral, or social development. Where the relevant labor laws of the Country have
provisions for employment of minors, the Contract or shall follow those laws applicable to the Contractor.
Children below the age of 18 years shall not be employed in dangerous work.

6.22

Employment Records of Workers
The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and
Equipment].

6.23

Workers' Organizations
The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without
interference and to bargain collectively.

6.24

Non-Discrimination and Equal Opportunity
The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation (including wages and beneﬁts), working
conditions and terms of employment, access to training, promotion, termination of employment or
retirement, and discipline.

7.

Plant, Materials and Workmanship

7.1

Manner of Execution
The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and
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all other execution of the Works:
a) In the manner (if any) speciﬁed in the Contract,
b) In a proper workman like and careful manner, in accordance with recognized good practice, and
c) With properly equipped facilities and non-hazardous Materials, except as otherwise speciﬁed in the
Contract.
7.2

Samples
The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer
for consent prior to using the Materials in or for the Works:
a) manufacturer's standard samples of Materials and samples speciﬁed in the Contract, all at the
Contractor's cost, and
b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.

7.3

Inspection

7.3.1

The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained,
and
b) During production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

7.3.2

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.
The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor
that the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when
required by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's
cost.

7.4

Testing

7.4.1

This Sub-Clause shall apply to all tests speciﬁed in the Contract, other than the Tests after Completion (if any).

7.4.2

Except as otherwise speciﬁed in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualiﬁed and experienced staff, as are necessary to carry out the speciﬁed tests efﬁciently. The
Contractor shall agree, with the Engineer, the time and place for the speciﬁed testing of any Plant, Materials
and other parts of the Works.
The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of speciﬁed
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

7.4.3

The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Engineer'spresence.
If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension ofTime for Completion], and
b) Payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.

7.4.4

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.
The Contractor shall promptly forward to the Engineer duly certiﬁed reports of the tests. When the speciﬁed
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tests have been passed, the Engineer shall endorse the Contractor's test certiﬁcate, or issue a certiﬁcate to
him, to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the
readings as accurate.
7.5

Rejection

7.5.1

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then
promptly make good the defect and ensure that the rejected item complies with the Contract.

7.5.2

If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde
rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

7.6

Remedial Work

7.6.1

Notwithstanding any previous test or certiﬁcation, the Engineer may instruct the Contractor to:
a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and
c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseeable event or otherwise.

7.6.2

The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
speciﬁed in the instruction, or immediately if urgency is speciﬁed under sub-paragraph (c).

7.6.3

If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and
pay other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

7.7

Ownership of Plant and Materials
Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the
following times, free from liens and other encumbrances:
a) When it is incorporated in the Works;
b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

7.8

Royalties
Unless otherwise stated in the Speciﬁcation, the Contractor shall pay all royalties, rents and other payments for:
a) Natural Materials obtained from outside the Site, and
b) The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal areas within the Site are speciﬁed in the
Contract.

8.

COMMENCEMENT, DELAYS AND SUSPENSION

8.1

Commencement of Works

8.1.1

Except as otherwise speciﬁed in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent conditions have all been fulﬁlled and the Engineer's notiﬁcation
recording the agreement of both Parties on such fulﬁlment and instructing to commence the Work is received
by the Contractor:
a) Contract by relevant authorities of the Country;
b) delivery to the Contractor of reasonable evidence of the Procuring Entity's ﬁnancial arrangements
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);
c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise
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speciﬁed in the SCC, effective access to and possession of the Site given to the Contractor together with
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the
commencement of the Works
d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided
that the corresponding Procuring Entity guarantee has been delivered by the Contractor.
8.1.2

If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the
Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2
[Termination by Contractor].

8.1.3

The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

8.2

Time for Completion
The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:
a) achieving the passing of the Tests on Completion, and
b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

8.3

Programme

8.3.1

The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:
a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,
b) each of these stages for work by each nominated Subcontractor (as deﬁned in Clause 5 [Nominated
Subcontractors]),
c) the sequence and timing of inspections and tests speciﬁed in the Contract, and
d) a supporting report which includes:
i) a general description of the methods which the Contract or intends to adopt, and of the major
stages, in the execution of the Works, and
ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

8.3.2

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

8.3.3

The Contractor shall promptly give notice to the Engineer of speciﬁc probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of
the Works. The Engineer may require the Contractor to submit an estimate of the anticipated effect of the
future event or circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].

8.3.4

If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause.

8.4

Extension of Time for Completion

8.4.1

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the
Time for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 [Taking Over
of the Works and Sections] is or will be delayed by any of the following causes:
a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,
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b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
c) exceptionally adverse climatic conditions,
d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or
e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.
8.4.2

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Engineer shall review previous
determinations and may increase, but shall not decrease, the total extension of time.

8.5

Delays Caused by Authorities
If the following conditions apply, namely:
a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in the Country,
b) These authorities delay or disrupt the Contractor's work, and
c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].

8.6

Rate of Progress

8.6.1

If, at any time:
a) Actual progress is too slow to complete within the Time for Completion, and/or
b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme],
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the
Engineer may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised
programme and supporting report describing the revised methods which the Contractor proposes to
adopt in order to expedite progress and complete within the Time for Completion.
Unless the Engineer notiﬁes otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur
additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims]
pay these costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7
below.

8.6.2

Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid
by the Procuring Entity, without generating, however, any other additional payment beneﬁt to the
Contractor.

8.7

Delay Damages

8.7.1

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which
shall elapse between the relevant Time for Completion and the datestatedintheTakingOverCertiﬁcate.However, the total amount due under this Sub-Clause shall not exceed the maximum amount
of delay damages (if any) stated in the SCC.

8.7.2

These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

8.8

Suspension of Work

8.8.1

The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works against any
deterioration, loss or damage.
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8.8.2

The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notiﬁed and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

8.9

Consequences of Suspension

8.9.1

If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under
Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to
the Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

8.9.2

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in,
making good the consequences of the Contractor's faulty design, workmanship or materials, or of the
Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

8.10

Payment for Plant and Materials in Event of Suspension
The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or
Materials which have not been delivered to Site, if:
a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and
b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Engineer's instructions.

8.11

Prolonged Suspension
If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission
within 30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works.
If the suspension affects the whole of the Works, the Contractor may give notice of termination under SubClause 16.2 [Termination by Contractor].

8.12

Resumption of Work
After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make good
any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the
suspension after receiving from the Engineer an instruction to this effect under Clause13 [Variations and
Adjustments].

9.

TESTS ON COMPLETION

9.1

Contractor's Obligations

9.1.1

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1
[Contractor's General Obligations].

9.1.2

The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct.

9.1.3

In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a
certiﬁed report of the results of these Tests to the Engineer.

9.2

Delayed Tests
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9.2.1

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (ﬁfth
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.
If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contract or may ﬁx and of which he shall give notice
to the Engineer.
If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring
Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on
Completion shall then be deemed to have been carried out in the presence of the Contract or and the results
of the Tests shall be accepted as accurate.

9.3

Retesting
If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

9.4

Failure to Pass Tests on Completion

9.4.1

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting],
the Engineer shall be entitled to:
a) Order further repetition of Tests on Completion under Sub-Clause 9.3;
b) If the failure deprives the Procuring Entity of substantially the whole beneﬁt of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the
same remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or
c) Issue a Taking-Over Certiﬁcate, if the Procuring Entity so requests.

9.4.2

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure
is stated (or its method of calculation is deﬁned) in the Contract, the Procuring Entity may require the
reduction to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this
Taking-Over Certiﬁcate is issued, or
(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations].

10.

PROCURING ENTITY'S TAKING OVER

10.1

Taking Over of the Works and Sections

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a)
below, and (ii) a Taking-Over Certiﬁcate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.
10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certiﬁcate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certiﬁcate for each Section.
10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application:
a) issue the Taking-Over Certiﬁcate to the Contractor, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which
will not substantially affect the use of the Works or Section for their intended purpose (either until or
whilst this work is completed and these defects are remedied); or
b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certiﬁcate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.
10.1.4 If the Engineer fails either to issue the Taking-Over Certiﬁcate or to reject the Contractor's application
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within the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance
with the Contract, the Taking-Over Certiﬁcate shall be deemed to have been issued on the last day of that
period.
10.2

Taking Over of Parts of the Works

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certiﬁcate for any part
of the Permanent Works.
The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
speciﬁed in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over
Certiﬁcate for this part. However, if the Procuring Entity does use any part of the Works before the TakingOver Certiﬁcate isissued:
a) The part which is used shall be deemed to have been taken over as from the date on which it is used,
b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and
c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certiﬁcate for this part.
10.2.2 After the Engineer has issued a Taking-Over Certiﬁcate for a part of the Works, the Contractor shall be
given the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notiﬁcation Period.
10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is speciﬁed in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of
any such Cost-plus proﬁt, which shall be included in the Contract Price. After receiving this notice, the
Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost
and proﬁt.
10.2.4 If a Taking-Over Certiﬁcate has been issued for a part of the Works (other than a Section), the delay
damages there after for completion of the remainder of the Works shall be reduced. Similarly, the delay
damages for the remainder of the Section (if any) in which this part is included shall also be reduced. For
any period of delay after the date stated in this Taking-Over Certiﬁcate, the proportional reduction in these
delay damages shall be calculated as the proportion which the value of the part so certiﬁed bears to the value
of the Works or Section (as the case may be) as a whole. The Engineer shall proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine these proportions. The provisions of this paragraph
shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not
affect the maximum amount of these damages.
10.3

Interference with Tests on Completion

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.
The Engineer shall then issue a Taking-Over Certiﬁcate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notiﬁcation Period. The
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.
10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.
10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.
10.4

Surfaces Requiring Reinstatement
Except as otherwise stated in a Taking-Over Certiﬁcate, a certiﬁcate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.
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11.

Defects Liability

11.1

Completion of Outstanding Work and Remedying Defects

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notiﬁcation Period or as
soon as practicable there after, the Contractor shall:
a) complete any work which is outstanding on the date stated in a Taking-Over Certiﬁcate, within such
reasonable time as is instructed by the Engineer, and
b) execute all work required to remedy defects or damage, as may be notiﬁed by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notiﬁcation Period for the Works or Section
(as the case may be).
11.1.2 If a defect appears or damage occurs, the Contractor shall be notiﬁed accordingly, by (or on behalf of) the
Procuring Entity.
11.2

Cost of Remedying Defects

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the
work is attributable to:
a) Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.
11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notiﬁed
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.
11.3

Extension of Defects Notiﬁcation Period

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notiﬁcation Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which
they are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a
Defects Notiﬁcation Period shall not be extended by more than two years.
11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under
this Clause shall not apply to any defects or damage occurring more than two years after the Defects
Notiﬁcation Period for the Plant and/or Materials would otherwise have expired.
11.4

Failure to Remedy Defects

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be ﬁxed by (or
on behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor
shall be given reasonable notice of this date.
11.4.2 If the Contractor fails to remedy the defect or damage by this notiﬁed date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring
Entity may (at his option):
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;
b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause3.5 [Determinations]; or
c) If the defect or damage deprives the Procuring Entity of substantially the whole beneﬁt of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use.
11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be
entitled to recover all sums paid for the Works or for such part (as the case may be), plus ﬁnancing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.
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11.5

Removal of Defective Work
If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by
the full replacement cost of these items, or to provide other appropriate security.

11.6

Further Tests

11.6.1

If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer
may require the repetition of any of the tests described in the Contract. The requirement shall be made by
notice within 30 days after the defect or damage is remedied.

11.6.2

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

11.7

Right of Access
Until the Performance Certiﬁcate has been issued, the Contractor shall have such right of access to the
Works as is reasonably required in order to comply with this Clause, except as may be inconsistent with the
Procuring Entity's reasonable security restrictions.

11.8

Contractor to Search
The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost
of Remedying Defects], the Cost of the search plus proﬁt shall be agreed or determined by the Engineer in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

11.9

Completion Certiﬁcate

11.9.1

Performance of the Contractor's obligations shall not be considered to have been completed until the
Engineer has issued the Performance Certiﬁcate to the Contractor, stating the date on which the Contractor
completed his obligations under the Contract.

11.9.2

The Engineer shall issue the Performance Certiﬁcate within 30 days after the latest of the expiry dates of the
Defects Notiﬁcation Periods, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Performance Certiﬁcate shall be issued to the Procuring Entity.

11.9.3

Only the Performance Certiﬁcate shall be deemed to constitute acceptance of the Works.

11.10

Unfulﬁlled Obligations
After the Performance Certiﬁcate has been issued, each Party shall remain liable for the fulﬁlment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof
unperformed obligations, the Contract shall be deemed to remain in force.

11.11

Clearance of Site

11.11.1 Upon receiving the Performance Certiﬁcate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.
11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance
Certiﬁcate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.
Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.
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12.

MEASUREMENT AND EVALUATION

12.1

Works to be Measured

12.1.1

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certiﬁcates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certiﬁcate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

12.1.2

Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to
the Contractor's Representative, who shall:
a) promptly either attend or send another qualiﬁed representative to assist the Engineer in making the
measurement, and
(b) supply any particulars requested by the Engineer.
If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the
Engineer shall be accepted as accurate.

12.1.3

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from
records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to
examine and agree the records with the Engineer, and shall sign the same when agreed. If the Contractor
does not attend, the records shall be accepted as accurate.

12.1.4

If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the
Contractor shall give notice to the Engineer of the respects in which the records are asserted to be
inaccurate. After receiving this notice, the Engineer shall review the records and either conﬁrm or vary
them and certify the payment of the undisputed part. If the Contractor does not so give notice to the
Engineer within 14 days after being requested to examine the records, they shall be accepted as accurate.

12.2

Method of Measurement
Except as otherwise stated in the Contract and notwithstanding local practice:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) The method of measurement shall be in accordance with the Bills of Quantities or other
applicable Schedules.

12.3

Evaluation

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1
and 12.2 and the appropriate rate or price for the item.
For each item of work, the appropriate rate or price for the item shall be the rate or price speciﬁed for
such item in the Contractor, if there is no such item, speciﬁed for similar work.
12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was speciﬁed shall
be considered as included in other rates and prices in the Bills of Quantities and will not be paid
for separately.
However, a new rate or price shall be appropriate for an item of work if:
a) I)
the measured quantity of the item is changed by more than 25% from the quantity of this
item in the Bills of Quantities or another Schedule,
ii) This change in quantity multiplied by such speciﬁed rate fo rthis item exceeds 0.25% of
the Accepted Contract Amount,
iii) This change in quantity directly changes the Cost per unit quantity of this item by more
than 1%, and
iv) This item is not speciﬁed in the Contract as a “ﬁxed rate
item”; or
b) i)
the work is instructed under Clause 13 [Variations and Adjustments],
158

ii)
iii)

no rate or price is speciﬁed in the Contract for this item, and
no speciﬁed rate or price is appropriate because the item of work is not of similar
character, or is not executed under similar conditions, as any item in the Contract.

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as
applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be
derived from the reasonable Cost of executing the work, together with proﬁt, taking account of any
other relevant matters.
12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall
determine a provisional rate or price for the purposes of Interim Payment Certiﬁcates as soon as
the concerned work commences.
12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would be the tender price),
payment valuation certiﬁcates and variation orders on omissions and additions valued based on
rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus
percentage. The percentage already worked out during tender evaluation is worked out as follows:
(corrected tender price–tender price)/tender price X 100.
12.4

Omissions
Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been
agreed, if:
a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would
have been deemed to be covered by a sum forming part of the Accepted Contract Amount;
b) the omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and
c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13.

VARIATIONS AND ADJUSTMENTS

13.1

Right to Vary

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certiﬁcate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.
13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in
the sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel,
conﬁrm or vary the instruction.
Each Variation may include:
a) Changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),
b) Changes to the quality and other characteristics of any item of work,
c) Changes to the levels, positions and/or dimensions of any part of the Works,
d) Omission of any work unless it is to be carried out by others,
e) Any additional work, Plant, Materials or services necessary for the Permanent Works,
including any associated Tests on Completion, boreholes and other testing and exploratory
work, or
f) Changes to the sequence or timing of the execution of the Works.
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13.1.3 The Contractor shall not make any alteration and/or modiﬁcation of the Permanent Works, unless
and until the Engineer instructs or approves a Variation.
13.2

Value Engineering

13.2.1

The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the
Procuring Entity of executing, maintaining or operating the Works, (iii) improve the efﬁciency or
value to the Procuring Entity of the completed Works, or (iv) otherwise be of beneﬁt to the
Procuring Entity.

13.2.2

The proposal shall be prepared at the cost of the Contract or and shall include the items listed in
Sub- Clause 13.3 [Variation Procedure].
If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:
a) The Contractor shall design this part,
b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) If this change results in a reduction in the contract value of this part, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee,
which shall be included in the Contract Price. This fee shall be half (50%) of the difference
between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking
account of any reductions in quality, anticipated life or operational efﬁciencies.

13.2.3

However, if amount (i) is less than amount (ii), there shall not be a fee.

13.3

Variation Procedure

13.3.1

If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case)
or by submitting:
a) a description of the proposed work to be performed and a programme for its execution,
b) the Contractor's proposal for any necessary modiﬁcations to the programme according toSubClause 8.3 [Programme] and to the Time for Completion, and
c) the Contractor's proposal for evaluation of the Variation.

13.3.2

The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst awaiting a response.

13.3.3

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Engineer to the Contractor, who shall acknowledge receipt.
Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Engineer instructs or approves otherwise in accordance with this Clause.

13.4 Paymentin Applicable Currencies
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If the Contract provides for payment of the Contract Price in more than one currency, then
whenever an adjustment is agreed, approved or determined as stated above, the amount payable in
each of the applicable currencies shall be speciﬁed. For this purpose, reference shall be made to
the actual or expected currency proportions of the Cost of the varied work, and to the proportions
of various currencies speciﬁed for payment of the Contract Price.

13.5

Provisional Sums

13.5.1

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the
Engineer may instruct:
a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or
b) Plant, Materials or services to be purchased by the Contractor, from a nominated
Subcontractor (as deﬁned in Clause 5 [Nominated Subcontractors]) or otherwise; and for
which there shall be included in the Contract Price:
i) The actual amounts paid (or due to be paid) by the Contractor, and
ii) A sum for overhead charges and proﬁt, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule.
iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.

13.5.2

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.

13.6

Daywork

13.6.1

For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be
executed on a daywork basis. The work shall then be valued in accordance with the Daywork
Schedule included in the Contract, and the following procedure shall apply. If a Daywork
Schedule is not included in the Contract, this Sub-Clauses hall nota pply.
Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

13.6.2

Except for any items for which the Daywork Schedule speciﬁes that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall
include the following details of the resources used in executing the previous day's work:
a) The names, occupations and time of Contractor's Personnel,
b) The identiﬁcation, type and time of Contractor's Equipment and Temporary Works, and
c) The quantities and types of Plant and Materials used.

13.6.3

One copy of each statement will, if correct, or when agreed, be signed by the Engineer and
returned to the Contractor. The Contractor shall then submit priced statements of these resources
to the Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application
for Interim Payment Certiﬁcates].

13.7

Adjustments for Changes in Legislation

13.7.1

The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting
from a change in the Laws of the Country (including the introduction of new Laws and the repeal
or modiﬁcation of existing Laws) or in the judicial or ofﬁcial governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations
under the Contract.

13.7.2

If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a
result of these changes in the Laws or in such interpretations, made after the Base Date, the
Contractorshall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:
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a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause

8.4 [Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
13.7.3

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into
account inthe index ing of any inputs to the table of adjustment data in accordance with the
provisions of Sub-Clause
13.8 [Adjustments for Changes in Cost].

13.8

Adjustments for Changes in Cost

13.8.1

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for
local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub- Clause shall not apply.

13.8.2

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the
amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full
compensation for any rise or fall in Costs is not covered by the provisions of this or other Clauses,
the Accepted Contract Amount shall be deemed to have included amounts to cover the
contingency of other rises and falls in costs.

13.8.3

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certiﬁed in Payment Certiﬁcates, shall be
determined from formulae for each of the currencies in which the Contract Price is payable. No
adjustment is to be applied to work valued on the basis of Cost or current prices. The formulae
shall be of the following general type:

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where:
“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the
work carried out in period “n”, this period being a month unless otherwise stated in the SCC;
“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable
portion in contractual payments;
“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may
be indicative of resources such as labor, equipment and materials;
“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed in the relevant
currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days
prior to the last day of the period (to which the particular Payment Certificate relates); and
“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant currency of
payment, each of which is applicable to the relevant tabulated cost element on the Base Date.

13.8.4
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The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and ﬁfth columns respectively of the table) for the purposes of

clariﬁcation of the source; although these dates (and thus these values) may not correspond to the base cost
indices.
13.8.5

In cases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the central Procuring
Entity of the Country, of this relevant currency on the above date for which the index is required to be
applicable.

13.8.6

Until such time as each current cost index is available, the Engineer shall determine a provisional index for
the issue of Interim Payment Certiﬁcates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

13.8.7

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices
thereafter shall be made using either (i) each index or price applicable on the date 49 days prior to the
expiry of the Time for Completion of the Works, or (ii) the current index or price, which ever is more
favorable to the Procuring Entity.

13.8.8

The weightings (coefﬁcients) for each of the factors of cost stated in the table(s) of adjustment data shall
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of
Variations.

14.

CONTRACT PRICE AND PAYMENT

14.1

The Contract Price

14.1.1

Unless otherwise stated in the Particular Conditions:
a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to
adjustments in accordance with the Contract;
b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and
the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];
c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:
i) of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause 12 [Measurement and Evaluation]; and
d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lumpsum price in the Schedules.

14.1.2

The Engineer may take account of the breakdown when preparing Payment Certiﬁcates, but shall not be
bound by it.

14.1.3

Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare
parts there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt
from the payment of import duties and taxes upon importation.

14.2

Advance Payment

14.2.1

The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and
cashﬂow support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total
advance payment, the number and timing of instalments (if more than one), and the applicable currencies
and proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this
guarantee, or if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply.

14.2.2

The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certiﬁcate for
the advance payment or its ﬁrst instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certiﬁcates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies
equal to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or ﬁnancial
institution selected by the Contractor and shall be in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity.

14.2.3

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reducedbytheamountrepaidbytheContractorasindicatedinthe
Payment Certiﬁcates. If the terms of the guarantee specify its expiry date, and the advance payment has not
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been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.
14.2.4

Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions
from the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of
Interim PaymentCertiﬁcates], as follows:
a) Deductions shall commence in the next interim Payment Certiﬁcate following that in which the total
of all certiﬁed interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and
b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim
Payment Certiﬁcate (excluding the advance payment and deductions for its repayments as well as
deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional
Sums has been certiﬁed for payment.

14.2.5

If the advance payment has not been repaid prior to the issue of the Taking-Over Certiﬁcate for the Works
or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance
then outstanding shall immediately become due and in case of termination under Clause 15 [Termination
by Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

14.3

Application for Interim Payment Certiﬁcates

14.3.1

The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been
titled, together with supporting documents which shall include the report on the progress during this month
in accordance with Sub-Clause 4.21 [Progress Reports].

14.3.2

The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:
a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);
b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];
c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in
the SCC to the total of the above amounts, until the amount so retained by the Procuring Entity
reaches the limit of Retention Money (if any) stated in the SCC;
d) any amounts to be added for the advance payment and (if more than one instalment) and to be
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];
e) any amounts to be added and deducted for Plant and Materials in accordance with SubClause14.5[Plant and Materials intended for the Works];
f) any other additions or deductions which may have become due under the Contract or otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and
g) the deduction of amounts certiﬁed in all previous Payment Certiﬁcates.

14.3.3

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certiﬁcates and variation orders on omissions and additions valued based on rates in the Bill of Quantities
or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price–tender price)/tender
priceX100.

14.4

Schedule of Payments

14.4.1

If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will
be paid, then unless otherwise stated in this schedule:
a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certiﬁcates];
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b) Sub-Clause14.5[Plantand Materials intended for the Works] shall not apply; and
c) If these instalments are not deﬁned by reference to the actual progress achieved in executing the
Works, and if actual progress is found to be less or more than that on which this schedule of payments
was based, then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine revised instalments, which shall take account of the extent to which progress is less
or more than that on which the instalments were previously based.
14.4.2

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates
of the payments which he expects to become due during each quarterly period. The ﬁrst estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certiﬁcate has been issued for the Works.

14.5

Plant and Materials intended for the Works (see SCC for lists)

14.5.1

If this Sub-Clause applies, Interim Payment Certiﬁcates shall include, under sub-paragraph (e) of SubClause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certiﬁcates].

14.5.2

If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this SubClause shall not apply. The Engineer shall determine and certify each addition if the following conditions
are satisﬁed:
a) The Contractor has:
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the
Site, supported by satisfactory evidence; and either:
b) The relevant Plant and Materials:
i)

Are those listed in the Schedules for payment when shipped,

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and
iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Engineer together with evidence of payment of freight and insurance, any other
documents reasonably required, and an Procuring Entity guarantee in a form and issued by an
entity approved by the Procuring Entity in amounts and currencies equal to the amount due under
this Sub- Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause
14.2[Advance Payment] and shall be valid until the Plant and Materials are properly stored on Site
and protected against loss, damage or deterioration;
c) the relevant Plant and Materials:
i)

are those listed in the Schedules for payment when delivered to the Site, and

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration, and appear to be inaccordance with the Contract.
14.5.3

The additional amount to be certiﬁed shall be the equivalent of eighty percent (80%) of the Engineer's
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

14.5.4

The currencies for this additional amount shall be the same as those in which payment will become due
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certiﬁcates]. At that time, the Payment Certiﬁcate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the
relevant Plant and Materials.

14.6

Issue of Interim Payment Certiﬁcates

14.6.1

No amount will be certiﬁed or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certiﬁcate which
shall state the amount which the Engineer fairly determines to be due, with all supporting particulars for
any reduction or withholding made
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However, prior to issuing the Taking-Over Certiﬁcate for the Works, the Engineer shall not be bound to
issue an Interim Payment Certiﬁcate in an amount which would (after retention and other deductions) be
less than the minimum amount of Interim Payment Certiﬁcates (if any) stated in the SCC. In this event, the
Engineer shall give notice to the Contractor accordingly.
14.6.2

An Interim Payment Certiﬁcate shall not be withheld for any other reason, although:
a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectiﬁcation or replacement may bewithheld until rectiﬁcation or replacement has been completed;
and/or
b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notiﬁed by the Engineer, the value of this work or obligation may be withheld until
the work or obligation has been performed.

14.6.3

The Engineer may in any Payment Certiﬁcate make any correction or modiﬁcation that should properly be
made to any previous Payment Certiﬁcate. A Payment Certiﬁcate shall not be deemed to indicate the
Engineer's acceptance, approval, consent or satisfaction.

14.7
14.7.1

Payment
The Procuring Entity shall pay to the Contractor:
a) The ﬁrst instalment of the advance payment within 42 days after issuing the Letter of Acceptance or
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance
Security] and Sub-Clause 14.2 [Advance Payment], whichever is later;
b) the amount certiﬁed in each Interim Payment Certiﬁcate within 56 days after the Engineer receives the
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from
which part of the payments to the Contractor is being made) is suspended, the amount shown on any
statement submitted by the Contractor within 14 days after such statement is submitted, any
discrepancy being rectiﬁed in the next payment to the Contractor; and
c) the amount certiﬁed in the Final Payment Certiﬁcate within 56 days after the Procuring Entity receives
this Payment Certiﬁcate; or, at a time when the Procuring Entity's loan or credit (from which part of
the payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notiﬁcation of the suspension in accordance with SubClause 16.2 [Termination by Contractor].

14.7.2

Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated
by the Contractor, in the payment country (for this currency) speciﬁed in the Contract.

14.8

Delayed Payment

14.8.1

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive ﬁnancing charges compounded monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment speciﬁed in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certiﬁcate isissued.

14.8.2

Unless otherwise stated in theParticular Conditions, these ﬁnancing charges shall be calculated at the
annual rate of three percentage points above the discount rate of the central Procuring Entity in the country
of the currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in
such currency.
The Contractor shall be entitled to this payment without formal notice or certiﬁcation, and without
prejudice to any other right or remedy.

14.9

Payment of Retention Money

14.9.1

When the Taking-Over Certiﬁcate has been issued for the Works, the ﬁrst half of the Retention Money
shall be certiﬁed by the Engineer for payment to the Contractor. If a Taking-Over Certiﬁcate is issued for a
Section or part of the Works, a proportion of the Retention Money shall be certiﬁed and paid. This
proportion shall be half (50%) of the proportion calculated by dividing the estimated contract value of the
Section or part, by the estimated ﬁnal Contract Price.

14.9.2

Promptly after the latest of the expiry dates of the Defects Notiﬁcation Periods, the outstanding balance of
the Retention Money shall be certiﬁed by the Engineer for payment to the Contractor. If a Taking-Over
Certiﬁcate was issued for a Section, a proportion of the second half of the Retention Money shall be

166

certiﬁed and paid promptly after the expiry date of the Defects Notiﬁcation Period for the Section. This
proportion shall be half (50%) of the proportion calculated by dividing the estimated contract value of the
Section by the estimated ﬁnal Contract Price.
14.9.3

However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be
entitled to withhold certiﬁcation of the estimated cost of this work until it has been executed.

14.9.4

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

14.9.5

Unless otherwise stated in the Particular Conditions, when the Taking-Over Certiﬁcate has been issued for
the Works and the ﬁrst half of the Retention Money has been certiﬁed for payment by the Engineer, the
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or ﬁnancial
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall
ensure that the guarantee is in the amounts and currencies of the second half of the Retention Money and is
valid and enforceable until the Contract or has executed and completed the Works and remedied any
defects, as speciﬁed for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of
the required guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the
Retention Money. The release of the second half of the Retention Money against a guarantee shall then be
in lieu of the release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the
guarantee to the Contractor within 21 days after receiving a copy of the Performance Certiﬁcate.

14.9.6

If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the
amount guaranteed under it when the Taking-Over Certiﬁcate is issued is more than half of the Retention
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the
Performance Security when the Taking-Over Certiﬁcate isissued is less than half of the Retention Money,
the Retention Money guarantee will only be required for the difference between half of the Retention
Money and the amount guaranteed under the Performance Security.

14.10

Statement at Completion
Within 84 days after receiving the Taking-Over Certiﬁcate for the Works, the Contractor shall submit tothe
Engineer six copies of a Statement at completion with supporting documents, in accordance with SubClause
14.3 [Application for Interim Payment Certiﬁcates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certiﬁcate for the Works,
b) any further sums which the Contractor considers to be due, and
c) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.
The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certiﬁcates].

14.11

Application for Final Payment Certiﬁcate

14.11.1

Within 56 days after receiving the Performance Certiﬁcate, the Contractor shall submit, to the Engineer,
six copies of a draft ﬁnal statement with supporting documents showing in detail in a form approved by the
Engineer:
a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14.11.2

If the Engineer disagrees with or cannot verify any part of the draft ﬁnal statement, the Contractor shall
submit such further information as the Engineer may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Engineer the ﬁnal statement as agreed. This agreed statement is referred to
in these Conditions as the “Final Statement”.

14.11.3

However, if, following discussions between the Engineer and the Contractor and any changes to the draft
ﬁnal statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certiﬁcate for the agreed parts of the
draft ﬁnal statement. Thereafter, if the dispute is ﬁnally resolved under Sub-Clause 20.4 [Obtaining
Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare
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and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement.
14.12

Discharge
When submitting the Final Statement, the Contractor shall submit a discharge which conﬁrms that the total
of the Final Statement represents full and ﬁnal settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

14.13

Issue of Final Payment Certiﬁcate

14.13.1

Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certiﬁcate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver,
to the Procuring Entity and to the Contractor, the Final Payment Certiﬁcate which shall state:

(a)
(b)

The amount which he fairly determines is ﬁnally due, and
After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for
all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certiﬁcate in accordance with Sub-Clause 14.11
[Application for Final Payment Certiﬁcate] and Sub-Clause 14.12 [Discharge], the Engineer shall request
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Engineer shall issue the Final Payment Certiﬁcate for such amount as he fairly determines to be due.
14.14

Cessation of Procuring Entity's Liability

14.14.1

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection
with the Contract or execution of the Works, except to the extent that the Contractor shall have included an
amount expressly for it:
a) In the Final Statement and also
b) (Except for matters or things arising after the issue of the Taking-Over Certiﬁcate for the Works) in the
Statement at completion described in Sub-Clause 14.10[Statement at Completion].

14.14.2

However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemniﬁcationobligations,
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the
ProcuringEntity.

14.15

Currencies of Payment
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies.If more than one currency is so named, payments shall be made as follows:
a) If the Accepted Contract Amount was expressed in Local Currency only:
(i) The proportions or amounts of the Local and Foreign Currencies, and the ﬁxed rates of exchange
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;
ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and
iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application
for Interim Payment Certiﬁcates] shall be made in the currencies and proportions speciﬁed in subparagraph (a) (i) above;
b) payment of the damages speciﬁed in the SCC, shall be made in the currencies and proportions
speciﬁed in the Schedule of Payment Currencies;
c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;
d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the
sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may
recover the balance of this amount from the sums otherwise payable to the Contractor in other
currencies; and
e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
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on the Base Date and determined by the central Procuring Entity of the Country.
15.

TERMINATION BY PROCURING ENTITY

15.1

Notice to Correct
If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require
the Contractor to make good the failure and to remedy it within a speciﬁed reasonable time.

15.2

Termination by Procuring Entity

15.2.1

The Procuring Entity shall be entitled to terminate the Contract if the Contractor:
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],
b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,
c) without reasonable excuse fails:
(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or
ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or SubClause 7.6
[Remedial Work], within 30 days after receiving it,
d) subcontracts the whole of the Works or as signs the Contract without the required agreement,
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the beneﬁt of his creditors, or if any act is done or event occurs which (under applicable Laws) has
a similar effect to any of these acts or events, or
f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an inducement or reward:
i) for doing or forbearing to do any action in relation to the Contract, or
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or if
any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle
termination, or
g) based on reasonable evidence, has engaged in Fraud and Corruption as deﬁned in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

15.2.2

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of subparagraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately.

15.2.3

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the
Procuring Entity, under the Contract or otherwise.
The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his lowest
efforts to comply immediately with any reasonable instructions included in the notice (i) for the
assignment of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.
After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.
The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the
risk and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due
to the Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment.
Any balance of the proceeds shall then be paid to the Contractor.

15.3

Valuation at Date of Termination
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As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring
Entity] has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine the value of the Works, Goods and Contractor's Documents, and any other sums due to
the Contractor for work executed in accordance with the Contract.
15.4

Payment after Termination
After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect,
the Procuring Entity may:
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],
b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/or
c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause
15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and extra costs,
the Procuring Entity shall pay any balance to the Contractor.

15.5

Procuring Entity's Entitlement to Termination for Convenience

15.5.1

The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to
avoid a termination of the Contract by the Contractor under Clause 16.2[Termination by Contractor].

15.5.2

After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of
Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4
[Payment on Termination].

15.6

Fraud and Corruption
The Procuring Entity requires compliance with the national law and regulations against corruption. All
available sanctions will apply where corruption is detected.

16.

SUSPENSION AND TERMINATION BY CONTRACTOR

16.1

Contractor's Entitlement to Suspend Work

16.1.1

If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certiﬁcates]
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or
Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment
Certiﬁcate, reasonable evidence or payment, as the case may be and as described in the notice.

16.1.2

Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit
from which payments to the Contractor are being made, in whole or in part, for the execution of the Works,
and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not
less than 7 days after the Procuring Entity having received the suspension notiﬁcation from the Procuring
Entity.

16.1.3

The Contractor's action shall not prejudice his entitlements to ﬁnancing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2[Termination by Contractor].

16.1.4

If the Contractor subsequently receives such Payment Certiﬁcate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

16.1.5

If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus proﬁt, which shall be included in the Contract Price.
16.1.6

After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

16.2

Termination by Contractor

16.2.1

The Contractor shall be entitled to terminate the Contract if:
a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under SubClause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with SubClause 2.4 [Procuring Entity's Financial Arrangements],
b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certiﬁcate,
c) the Contractor does not receive the amount due under an Interim Payment Certiﬁcate within 42 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),
d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,
e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7
[Assignment],
f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or
g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the beneﬁt of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.
h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on
the fulﬁlment of the conditions for the Commencement of Works under Sub-Clause 8.1
[Commencement of Works.

16.2.2

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by
notice terminate the Contract immediately.

16.2.3

In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to
the Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of
the14 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certiﬁcates, the
Contractor may, without prejudice to the Contractor's entitlement to ﬁnancing charges under SubClause14.8 [Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the
rate of work under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring
Entity, with a copy to the Engineer, such termination to take effect 14 days after the giving of the notice.
The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.

16.3

Cessation of Work and Removal of Contractor's Equipment
After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:
a) Cease all further work, except for such work as may have been instructed by the Engineer for the
protection of life or property or for the safety of the Works,
b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and
c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.

16.4

Payment on Termination
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After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:
a) Return the Performance Security to the Contractor,
b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and
c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

17.

RISK AND RESPONSIBILITY

17.1

Indemnities

17.1.1

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel,
and their respective agents, against and from all claims, damages, losses and expenses (including legal fees
and expenses) in respect of:

(a)

Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring
Entity, the Procuring Entity's Personnel, or any of the irrespective agents, and

(b)

Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of
them.

17.1.2

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as
described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and
Damage to Property].

17.2

Contractor's Care of the Works

17.2.1

The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certiﬁcate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certiﬁcate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

17.2.2

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certiﬁcate, until this
outstanding work has been completed.

17.2.3

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

17.2.4

The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
aftera Taking-Over Certiﬁcate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certiﬁcate has been issued and which arose from a previous event for
which the Contractor was liable.

17.3

Procuring Entity's Risks
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The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they
directly affect the execution of the Works in the Country, are:
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war, within the Country,
c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity,
e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,
f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
speciﬁed in the Contract,
g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and
h) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.
17.4

Consequences of Procuring Entity's Risks

17.4.1

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and
shall rectify this loss or damage to the extent required by the Engineer.

17.4.2

If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims]
to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs
(f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus proﬁt shall be payable.

17.4.3

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

17.5

Intellectual and Industrial Property Rights

17.5.1

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent,
registered design, copyright, trademark, tradename, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an
infringement.

17.5.2

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the ﬁrst Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

17.5.3

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) An unavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:
i) For a purpose other than that indicated by, or reasonably to be inferred from, the
ii) Contract, or
iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

17.5.4

The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

17.5.5

If a Party is entitled to be indemniﬁed under this Sub-Clause, the indemnifying Party may (at its cost)
conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise from
it. The other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim.
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This other Party (and its Personnel) shall not make any admission which might be prejudicial to the
indemnifying Party, unless the indemnifying Party failed to take over the conduct of any negotiations,
litigation or arbitration upon being requested to do so by such other Party.
17.6

Limitation of Liability

17.6.1

Neither Party shall be liable to the other Party for loss of use of any Works, loss of proﬁt, loss of any
contractor for any indirect or consequential loss or damage which may be suffered by the other Party in
connection with the Contract, other than as speciﬁcally provided in Sub-Clause 8.7 [Delay Damages]; SubClause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4
[Payment on Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring
Entity's Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

17.6.2

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

17.6.3

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by
the defaulting Party.

17.7

Use of Procuring Entity's Accommodation/Facilities

17.7.1

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities, if any, as detailed in the Speciﬁcation, from the respective dates of hand-over to the Contract
or until cessation of occupation (where hand-over or cessation of occupation may take place after the date
stated in the Taking-Over Certiﬁcate for theWorks).

17.7.2

If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

18.

INSURANCE

18.1

General Requirements for Insurances

18.1.1

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance speciﬁed in the relevant Sub-Clause.
Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

18.1.2

18.1.3

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the
provisions of this Clause.

18.1.4

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemniﬁes additional joint
insured, namely in addition to the insured speciﬁed in this Clause, (i) the Contractor shall act under the
policy on behalf of these additional joint insured except that the Procuring Entity shall act for Procuring
Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the
insurer or to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all
additional joint insured to comply with the conditions stipulated in the policy.

18.1.5

Each policy insuring against loss or damage shall provide for payments to be made in the currencies
required to rectify the loss or damage. Payments received from insurers shall be used for the rectiﬁcation
of the loss or damage.

18.1.6

The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the
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Commencement Date), submit to the other Party:
a) Evidence that the insurances described in this Clause have been effected, and
b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].
18.1.7

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

18.1.8

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.
Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or attempts to make) any alteration, the Party ﬁrst notiﬁed by the
insurer shall promptly give notice to the other Party.

18.1.9

The insuring Party fails to effect and keep in force any of the insurances it is required to effect and
maintain under the Contract or fails to provide satisfactory evidence and copies of policies in accordance
with this Sub- Clause, the other Party may (at its option and without prejudice to any other right or
remedy) effect insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay
the amount of these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

18.1.10

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not
recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance
with these obligations, liabilities or responsibilities. However, if the insuring Party fails to effect and keep
in force an insurance which is available and which it is required to effect and maintain under the Contract,
and the other Party neither approves the omission nor effects insurance for the coverage relevant to this
default, any moneys which should have been recoverable under this insurance shall be paid by the insuring
Party.

18.1.11

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1[Contractor's Claims], as applicable.

18.1.12

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
the insurance referred to Clause18) with insurers from any eligible source country.

18.2

Insurance for Works and Contractor's Equipment

18.2.1

The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than
the full reinstatement cost including the costs of demolition, removal of debris and professional fees and
proﬁt. This insurance shall be effective from the date by which the evidence is to be submitted under subparagraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the
Taking-Over Certiﬁcate for the Works.

18.2.2

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certiﬁcate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certiﬁcate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

18.2.3

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while
it is being transported to the Site and until it is no longer required as Contractor's Equipment.

18.2.4

Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,
c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],
d) shall also cover, to the extent speciﬁcally required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of
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Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and
e) may however exclude loss of, damage to, and reinstatement of:
i) a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),
ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works if
this other part is in a defective condition due to a defect in its design, materials or workmanship,
iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that
the Contractor is liable for the loss or damage, and
iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials intended
for the Works].
18.2.5

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to SubClause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially
reasonable terms as the Contractor should have expected to have paid for such cover, and (ii) be deemed,
unless he obtains the cover at commercially reasonable terms, to have approved the omission under SubClause 18.1 [General Requirements for Insurances].

18.3

Insurance against Injury to Persons and Damage to Property

18.3.1

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury
which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the
Contract and occurring before the issue of the Performance Certiﬁcate.

18.3.2

This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no
limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply.
Unless otherwise stated in the Particular Conditions, the insurances speciﬁed in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,
c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and
d) May however exclude liability to the extent that it arises from:
i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through
any land, and to occupy this land for the Permanent Works,
ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works and
remedy any defects, and
iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

18.4

Insurance for Contractor's Personnel

18.4.1

The Contract or shall effect and maintain insurance against liability for claims, damages, losses and
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel.

18.4.2

The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of
any person employed by the Contractor or any other of the Contractor's Personnel, except that this
insurance may exclude losses and claims to the extent that they arise from any act or neglect of the
Procuring Entity or of the Procuring Entity's Personnel.

18.4.3

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.
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19.

FORCE MAJEURE

19.1

Deﬁnition of Force Majeure

19.1.1

In this Clause, “Force Majeure” means an exceptional event or circumstance:
a) Which is beyond a Party's control,
b) Which such Party could not reasonably have provided against before entering into the Contract,
c) Which, having arisen, such Party could not reasonably have avoided or overcome, and
d) Which is not substantially attributable to the other Party.

19.1.2

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisﬁed:
i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,
ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,
iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,
iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,
except as may be attributable to the Contractor's use of such munitions, explosives, radiation or
radio- activity, and
v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

19.2

Notice of Force Majeure

19.2.1

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice
shall be given within 14 days after the Party became aware, or should have become aware, of the relevant
event or circumstance constituting Force Majeure.

19.2.2

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.
Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

19.3

Duty to Minimize Delay
Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be
affected by the ForceMajeure.

19.4

Consequences of Force Majeure

19.4.1

If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers
delay and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to SubClause
20.1 [Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Deﬁnition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of
any such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or
destroyed by Force Majeure, to the extent they are not indemniﬁed through the insurance policy
referred to in Sub- Clause 18.2 [Insurance for Works and Contractor's Equipment].

19.4.2

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

177

19.5

Force Majeure Affecting Subcontractor
If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those speciﬁed in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to
relief under this Clause.

19.6

Optional Termination, Payment and Release
If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days
by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force
Majeure], or for multiple periods which total more than 140 days due to the same notiﬁed Force Majeure,
then either Party may give to the other Party a notice of termination of the Contract. In this event, the
termination shall take effect 7 days after the notice is given, and the Contractor shall proceed in
accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment].
Upon such termination, the Engineer shall determine the value of the work done and issue a Payment
Certiﬁcate which shall include:
a) The amounts payable for any work carried out for which a price is stated in the Contract;
b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity's disposal;
c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;
d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of
these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and
e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the
Works at the date of termination.

19.7

Release from Performance
Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for
either or both Parties to fulﬁl its or their contractual obligations or which, under the law governing the
Contract, entitles the Parties to be released from further performance of the Contract, then upon notice by
either Party to the other Party of such event or circumstance:
a) The Parties shall be discharged from further performance, without prejudice to the rights of either
Party in respect of any previous breach of the Contract, and
b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been
payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.

20.

CLAIMS, DISPUTES AND ARBITRATION

20.1

Contractor's Claims

20.1.1

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract,
the Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the
claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

20.1.2

IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this SubClauseshallapply.

20.1.3

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.
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20.1.3

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's
liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the
Engineer to inspect all these records, and shall (if instructed) submit copies to the Engineer.

20.1.4

Within 42 days after the Contractor became aware (or should have become aware) of the eventor
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor
and approved by the Engineer, the Contractor shall send to the Engineer a fully detailed claim which
includes full supporting particulars of the basis of the claim and of the extension of time and/or additional
payment claimed. If the event or circumstance giving rise to the claim has a continuing effect:
a) This fully detailed claim shall be considered as interim;
b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and
c) The Contractor shall send a ﬁnal claim within 30 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

20.1.5

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim,
or within such other period as may be proposed by the Engineer and approved by the Contractor, the
Engineer shall respond with approval, or with disapproval and detailed comments. He may also request
any necessary further particulars, but shall nevertheless give his response on the principles of the claim
within the above deﬁned time period.

20.1.6

Within the above deﬁned period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or
after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the
additional payment (if any) to which the Contractor is entitled under the Contract.

20.1.7

Each Payment Certiﬁcate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufﬁcient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

20.1.8

If the Engineer does not respond within the time frame deﬁned in this Clause, either Party may consider
that the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance
with Sub-Clause 20.4 [Arbitration].

20.1.9

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the
second paragraph of Sub- Clause 20.3 (f).

20.2

Amicable Settlement
Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of a claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the ﬁftysixth day from the day on which a notice of a claim was given, even if no attempt at an amicable
settlement has been made.

20.3

Matters that may be referred to arbitration
Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either
party:
a) The appointment of a replacement Engineer upon the said person ceasing to act.
b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.
c) Whether or not a certiﬁcate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.
f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the
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Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contract or agree otherwise in writing.
20.4

Arbitration

20.4.1

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be ﬁnally settled by arbitration.

20.4.2

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

20.4.3

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the ﬁrst instance been made by the parties to settle such claim or
dispute amicably with or without the assistance of third parties. Proof of such attempt shall be required.

20.4.4

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine
the rights of the parties and assess and award any sums which ought to have been the subject of or
included in any certiﬁcate.

20.4.5

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certiﬁcate, opinion, decision, requirement or notice and to determine all matters in dispute
which shall be submitted to him in the same manner as if no such certiﬁcate, opinion, decision requirement
or notice had been given.

20.4.6

The arbitrators shall have full power to open up, review and revise any certiﬁcate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Engineer from being called as a witness and giving evidence before
the arbitrators on any matter whatsoever relevant to the dispute.

20.4.7

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

20.4.7

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Engineer shall not be altered by reason of any arbitration being conducted during the progress of
the Works.

20.4.8

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by
the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half
ofthis remuneration.

20.5

ArbitrationwithNationalContractors

20.5.1

If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notiﬁed in
writing by either party to the other with a request to submit it to arbitration and to concur in the
appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration
and ﬁnal decision of a person to be agreed between the parties. Failing agreement to concur in the
appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the
Chairman or Vice Chairman of any of the following professional institutions;
i) Architectural Association of Kenya
ii) Institute of Quantity Surveyors of Kenya
iii) Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

20.5.2

The institution written to ﬁrst by the aggrieved party shall take precedence over all other institutions.

20.6

Arbitration with Foreign Contractors

20.7.1

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of theUnited
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Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.
20.7.2

The place of arbitration shall be a location speciﬁed in the SCC; and the arbitration shall be conducted in
the language for communications deﬁned in Sub-Clause 1.4 [Law and Language].

20.7

Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

20.8

Failure to Comply with Arbitrator's Decision

20.8.1

The award of such Arbitrator shall be ﬁnal and binding upon the parties.

20.8.2

In the event that a Party fails to comply with a ﬁnal and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

10.7

Contract operations continue
Notwithstanding any reference to arbitration herein,
a) The parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and
b) The Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT
The following Particular Conditions shall supplement the GCC. Whenever there is a conﬂict, the provisions herein
shall prevail over those in the GCC.

Conditions
Procuring Entity’s name and
address
Time for Completion

GCC Clause

Engineer’s name and address
Electronic transmission

1
1.3

Time for the Parties entering
into a Contract Agreement
Time for access to the Site

1.6

Insert the date.

2.1

Engineer’s Authority to
make variations.

3.1.2 (b) (ii)

Performance Security

4.2.2

Contractor’s Representative’s
name

4.3

Working Hours
Key Personnel names

6.5
6.9.1

Commencement of Works

8.1.1(c)

No later than the Commencement Day, except for the
following parts (if applicable, with detailed description of
parts concerned: _____________________________days
after Commencement Date
Variation would increase the Accepted Contract Amount
by not exceeding------% of the contract Price.
Variations resulting in an increase of the Accepted
Contract Amount in excess of ____% shall require
approval of the Procuring Entity.
The Performance Security shall be in the amount of
_____________________________________ and
denominated in the
currency________________________(name of
Currency).
The performance security will be in the form of a
“demand bank guarantee” in the amount(s) of
________[insert related figure(s)] percent of the
Accepted Contract Amount in the same currency(ies) of
the Contract Amount.
[insert the name of the Contractor’s Representative
agreed by the Procuring Entity prior to Contract
signature]
Normal working hours shall be________.
[insert the name of each Key Personnel agreed by the
Procuring Entity prior to Contract signature]
Modifications shall be ____________________ (if nay)

Delay Damages

8.7.1

Delay damages shall be _____________per day of
delay.

Maximum amount of delay
damages

8.7.1

______% of the final Contract Price.

1

Defects Notification Period
Adjustments for Changes in
Cost

13.8.3

Delay damages for the Works

8.7 & 14.15(b)
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Data

1
_____________days
If Sections are to be used, refer to Table: Summary of
Sections below: -

If so allowed the systems of electronic transmission shall
be _______________________________

---- days.
Period “n” applicable to the adjustment multiplier “Pn”: _
__________ [Insert the period if different from one (1)
month; if period “n” is one (1) month, insert “not
applicable”]
% of the Contract Price per day.
If Sections are to be used, refer to Table: Summary of
Sections below

Conditions
Provisional Sums

GCC Clause
13.5. (b)(iii)

Total advance payment

14.2.1

Repayment amortization rate
of advance payment
Limit of Retention

14.2.4(b)
14.3.2(c)

The limit of Retention Money (if any) shall
be _____________________
__________________________

Percentage of Retention
Plant and Materials

14.3.2(c)

--------------% ____
If Sub-Clause 14.5 applies:
Plant and Materials for payment Free on Board
______________ [list].
Plant and Materials for payment when delivered to the
Site ___________________ [list].
_____________ % of the Accepted Contract Amount.

14.5.2(b)(i)
14.5.2(c)(i)
Minimum Amount of Interim
Payment Certificates
Publishing source of
commercial interest rates for
financial charges in case of
delayed payment
Maximum total liability of the
Contractor to the Procuring
Entity

14.6.1

Periods for submission of
insurance:
a. evidence of insurance.
b. relevant policies
Maximum number of
deductibles for insurance of the
Procuring Entity's risks
Minimum amount of thirdparty insurance
The place of arbitration

18.1.6

Data
[If there are Provisional Sums, insert a percentage for
adjustment of Provisional Sums]
_______%, otherwise insert “NONE”.
% Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which the
Accepted Contract Amount is payable
[Insert number and timing of installments if applicable]
_______%

14.8

Three percentage points above the discount rate given by
the Central bank of Kenya.

17.6.2

18.2(d)

[Select one of the two options below as appropriate]
The product of_____________ [insert a multiplier less or
greater than one] times the Accepted Contract Amount,
or
_____________ [insert amount of the maximum total
liability]
[Insert period for submission of evidence of insurance and
policy. Period may be from 14 days to 30 days.]
_____days
_____days
[Insert maximum amount of deductibles]

18.3.2

[Insert amount of third-party insurance]

20.7.2

The place of arbitration shall be ------------------------------------------------___________
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Section X - Contract Forms
Table of Forms
FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD
FORM NO. 2 – REQUEST FOR REVIEW
FORM No. 3-LETTER OF AWARD
FORM No. 4 - CONTRACT AGREEMENT
FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]
FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY
FORM No. 8 - RETENTION MONEY SECURITY
FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
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FORM No. I - Notiﬁcation of Intention to Award
[This Notiﬁcation of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send
thisNotiﬁcation to the Tenderer's Authorized Representative named in the Tender Information Form]
FORMAT
For the attention of Tenderer's Authorized Representative
Name:………………..[insert Authorized Representative's name] Address: [insert Authorized
Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email
Address: [insert Authorized Representative's email address]
[IMPORTANT: insert the date that this Notiﬁcation is transmitted to Tenderers. The Notiﬁcation must be sent to all
Tenderers simultaneously. This means on the same date and as close to the same time as possible.]
Date of Transmission: This Notiﬁcation is sent by: [email] on [date] (local time)
ProcuringEntity: [insert the name of the Procuring
Entity] Contracttitle: [insert the name of the contract]
Country: Kenya, County

(if the Procuring Entity is from a County)

This Notiﬁcation of Intention to Award (Notiﬁcation) notiﬁes you of our decision to award the above contract. The
transmission of this Notiﬁcation begins the Standstill Period. During the Standstill Period, you may:
a)

Request a debrieﬁng in relation the evaluation of your Tender, and/or

b)

Submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Tenderer
Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract
price: [insert contract price of the successful Tender]
2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated
include the evaluated price as well as the Tender price as read out.]

Name of Tenderer

Tender price

Evaluated Tender price

Comments (if any)

1
2
3
4
5
6
7
Etc.
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1.

How to request a debrieﬁng

DEADLINE: The deadline to request a debrieﬁng expires at midnight on [insert date] (local time).
You may request a debrieﬁng in relation to the results of the evaluation of your Tender. If you decide to request a
debrieﬁng your written request must be made within three (3) Business Days of receipt of this Notiﬁcation of
Intention to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address
the request for debrieﬁng as follows:
Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity:
[insert name of Procuring Entity] Email address: [insert email address]
If your request for a debrieﬁng is received within the 3 Business Days deadline, we will provide the debrieﬁng
within ﬁve (5) Business Days of receipt of your request. If we are unable to provide the debrieﬁng within this
period, the Standstill Period shall be extended by ﬁve (5) Business Days after the date that the debrieﬁng is
provided. If this happens, we will notify you and conﬁrm the date that the extended Standstill Period will end. The
debrieﬁng may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing
how the debrieﬁng will take place and conﬁrm the date and time.
If the deadline to request a debrieﬁng has expired, you may still request a debrieﬁng. In this case, we will provide
the debrieﬁng as soon as practicable, and normally no later than ﬁfteen (15) Business Days from the date of
publication of the Contract Award Notice.
2.

How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert
date] (local time).
Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurementrelated Complaint as follows:
Attention: [insert full name of person, if applicable]
Title/position: [insert title/position] Procuring
Entity: [insert name of Procuring Entity] Email
address: [insert email address]
At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debrieﬁng before making this
complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill
Period ends.
In summary, there are four essential requirements:
a)

You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process, and is the recipient of a Notiﬁcation of Intention to Award.

b) The complaint can only challenge the decision to award the contract.
c)

You must submit the complaint within the period stated above.

d) You must include, in your complaint, all of the information necessary to support your case.
e)

The application must be accompanied by the fees set out in the Procurement Regulations, which shall not
be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.
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3.

Standstill Period
a)
DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i) The Standstill Period lasts ten (14) Days after the date of transmission of this Notiﬁcation of
Intention to Award.

(ii)

The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notiﬁcation please do not hesitate to contact
us. On behalf of the Procuring Entity:
Name
Title and Position

Signature
Date
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FORM NO. 2 - REQUEST FOR REVIEW
FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD
APPLICATION NO…………….OF……….….20……...
BETWEEN
…………………………...……………………………….APPLICANT
AND
…………………………………RESPONDENT (Procuring Entity)

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated the…day of
………….20……….in the matter of Tender No………..…of …………..20….. for ......... (Tender description).
REQUEST FOR REVIEW
I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. O. Box No………….
Tel. No……..Email ……………, hereby request the Public Procurement Administrative Review Board to review the whole/part of
the above mentioned decision on the following grounds , namely:
1.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2.
SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20……
___________________________________________________________________________
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on…………day of
………....20….………
SIGNED
Board Secretary
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FORM NO. 3 - LETTER OF AWARD

[Letter head paper of the Procuring Entity]
[Date]
FORMAT
To: [name and address of the Contractor]
This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identiﬁcation
number, as given in the SCC] for the Accepted Contract Amount [amount in numbers and words] [name of
currency], as corrected and modiﬁed in accordance with the Instructions to Tenderers, is hereby accepted by our
Agency.
You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of
Contract, using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of
the tender document.
We attach a copy of the Contact for your
Authorized Signature:
Name and Title of
Signatory: Name of
Agency:
Attachment: Contract Agreement
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FORM NO. 4 – CONTRACT AGREEMENT
THIS AGREEMENT made the ________________ day of ________________________, _____, between
______________________________________of __________________________ (hereinafter “the Procuring
Entity”), of the one part, and
of
(herein
after
“the
Contractor”), of the other part:
WHEREAS the Procuring Entity desires that the Worksknownas
should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree as follows:
1.

In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2.

The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.
a)
b)
c)
d)
e)
f)
g)
h)

The Letter of Acceptance
The Letter of Tender
The addenda Nos
(if any)
The Particular Conditions
The General Conditions;
The Speciﬁcation
The Drawings; and
The completed Schedules and any other documents forming part of the contract.

3.

In consideration of the payments to be made by the Procuring Entity to the Contractor as speciﬁed in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4.

The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
laws of Kenya on the day, month and year speciﬁed above.

Signedby
(For the Procuring Entity)

Signedby
(For the Contractor)
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FORM NO. 5 - PERFORMANCE SECURITY
– (Unconditional Demand Bank Guarantee)
[Guarantor letterhead or SWIFT identiﬁer code]
Beneﬁciary:
Entity] Date:

[insert name and Address of Procuring
[Insert date of issue]

PERFORMANCE GUARANTEE No.:
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
1.

We have been informed that
No.
dated
(herein after called "the Contract").

(herein after called "the Applicant") has entered into Contract
with the Beneﬁciary, for the execution of

2.

Further more, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

3.

At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneﬁciary any
sum or sums not exceeding in total an amount of
( ),1 such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneﬁciary's
complying demand supported by the Beneﬁciary's statement, whether in the demand itself or in a separate
signed document accompanying or identifying the demand, stating that the Applicant is in breach of its
obligation(s) under the Contract, without the Beneﬁciary needing to prove or to show grounds for your
demand or the sum speciﬁed therein.

4.

This guarantee shall expire, no later than the …..................... Day of …........... 2…2, and any demand for
payment under it must be received by us at this ofﬁce indicated above on or before that date.

5.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneﬁciary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”
__________________________________________________________________________
[Name of Authorized Ofﬁcial, signature(s) and seals/stamps]
Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted from the
ﬁnal product.

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount speciﬁed in the Letter of Acceptance, less
provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the
Beneﬁciary.
2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
In preparing this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response
to the Beneﬁciary's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond)
[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee
instead of Performance Bond due to difﬁculties involved in calling Bond holder to action]
[Guarantor letterhead or SWIFT identiﬁer code]
Beneﬁciary:
Entity] Date:

[insert name and Address of Procuring
[Insert date of issue] PERFORMANCE

BOND No.:
Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]
1. By this Bond_________________________________________as Principal (hereinafter called “the
Contractor”) and______________________________________________________________] as Surety
(hereinafter called “the Surety”), are held and ﬁrmly bound unto
] as Obligee
(hereinafter called “the Procuring Entity”) in theamountof
for the payment of which sum
well and truly to be made in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and assigns,
jointly ands everally, ﬁrmly by these presents.
2.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of,
20
, for
in accordance with the documents, plans, speciﬁcations, and
amendments thereto, which to the extent here in provided for, are by reference made part hereof and are herein
after referred to as the Contract.

3.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null and
void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:
1)

Complete the Contract in accordance with its terms and conditions; or

2)

Obtain a tender or tenders from qualiﬁed tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufﬁcient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in
the ﬁrst paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean
the total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly
paid by Procuring Entity to Contractor; or

3)

Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4.

The Surety shall not be liable for a greater sum than the speciﬁed penalty of this Bond.

5.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of
the Taking-Over Certiﬁcate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors,
and assigns of the Procuring Entity.
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6.

In testimony where of, the Contractor has here unto set his hand and afﬁxed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day
of
20
.
SIGNED ON

on behalf of

By

in the capacity of

In the presence of
SIGNED ON

on behalf of

By

in the capacity of

In the presence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY
[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identiﬁer
code] [Guarantor letterhead o rSWIFT identiﬁer code]
Beneﬁciary:
[Insert name and Address of Procuring
Entity] Date:
[Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.:

[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
(herein after called “the Applicant”) has entered into Contract
with the Beneﬁciary, for the execution of

1.

We have been informed that
No.
dated
(herein after called" the Contract").

2.

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
( ) is to be made against an advance payment guarantee.

3.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneﬁciary any sum
or sums not exceeding in total an amount of
( )1 upon receipt by us of the Beneﬁciary's complying
demand supported by the Beneﬁciary's statement, whether in the demand itself or in a separate signed
document accompanying or identifying the demand, stating either that the Applicant:
a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or
b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certiﬁcate
from the Beneﬁciary's bank stating that the advance payment referred to above has been credited to the
Applicant on its account number
at

5.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Applicant as speciﬁed in copies of interim statements or payment certiﬁcates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certiﬁcate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has
been certiﬁed for payment, or on the
dayof
,2
,2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this ofﬁce on or before
that date.

6.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneﬁciary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.
[Name of Authorized Ofﬁcial, signature(s) and seals/stamps]
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
ﬁnal product.

1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency (ies) of the
advance payment as speciﬁed in the Contract, or in a freely convertible currency acceptable to the Procuring Entity.
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time
extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneﬁciary's written request for such
extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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FORM NO. 8 - RETENTION MONEY SECURITY
[Demand Bank Guarantee]
[Guarantor letterhead]
Beneﬁciary:
Entity] Date:

[Insert name and Address of Procuring
[Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.:
[Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
1.

We have been informed that
[insert name of Contractor, which in the case of a joint
venture shall be the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract
No.
[Insert reference number of the contract] dated
with the Beneﬁciary, for the
execution of
[insert name of contract and brief description of Works] (herein after
called" the Contract").

2.

Furthermore, we understand that, according to the conditions of the Contract, the Beneﬁciary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certiﬁcate
has been issued under the Contract and the ﬁrst half of the Retention Money has been certiﬁed for payment,
and payment of [insert the second half of the Retention Money] is to be made against a Retention Money
guarantee.

3.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneﬁciary any
sum or sums not exceeding in total an amount of [insert amount in ﬁgures]
([insert amount in
1
words
]) upon receipt by us of the Beneﬁciary's complying demand supported
by the Beneﬁciary's statement, whether in the demand itself or in a separate signed document accompanying
or identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract,
without your needing to prove or show grounds for your demand or the sum speciﬁed therein.

4.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certiﬁcate
from the Beneﬁciary's bank stating that the second half of the Retention Money as referred to above has been
credited to the Contractor on its account number
at_________ [insert name and address
of Applicant's bank].

5.

This guarantee shall expire no later than the……………. Day of…….…, 2…2, and any demand for payment
under it must be received by us at the ofﬁce indicated above on or before that date.

6.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], in response to the Beneﬁciary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.
____________________________________________________________________________
[Name of Authorized Ofﬁcial, signature(s) and seals/stamps]
Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the
ﬁnal product.

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
2Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring
Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in
the guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM
This Beneﬁcial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of
joint venture, the tenderer must submit a separate Form for each member. The beneﬁcial ownership information
to be submitted in this Form shall be current as of the date of its submission.
For the purposes of this Form, a Beneﬁcial Owner of a Tenderer is any natural person who ultimately owns or
controls the Tenderer by meeting one or more of the following conditions:
•
•
•

Directly or indirectly holding 25% or more of the shares.
Directly or in directly holding 25% or more of the voting rights.
Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

[insert identiﬁcation

Tender Reference No.:
no] Name of the Assignment:

[insert name of the assignment] to:
[insert complete name of Procuring Entity]

In response to your notiﬁcation of award dated
additional information on beneﬁcial ownership:
options that are not applicable]
I)

[insert date of notiﬁcation of award] to furnish
[select one option as applicable and delete the

We here by provide the following beneﬁcial ownership information.

Details of beneﬁcial ownership
Identity of Beneficial
Owner

Directly or
indirectly holding
25% or more of the
shares
(Yes / No)

Directly or indirectly
holding 25 % or more
of the Voting Rights
(Yes / No)

Directly or indirectly having the right
to appoint a majority of the board of
the directors or an equivalent
governing body of the Tenderer
(Yes / No)

[include full name
(last, middle, first),
nationality, country of
residence]
OR
ii)

We declare that there is no Beneﬁcial Owner meeting one or more of the following conditions: directly or
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

OR
We declare that we are unable to identify any Beneﬁcial Owner meeting one or more of the following conditions. [If
this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneﬁcial Owner]
Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting
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rights.
Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body
of the Tenderer]”

Name of the Tenderer: .......................*[insert complete name of the Tenderer]
Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person
duly authorized to sign the Tender]
Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender]
Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown
above]
Date signed ....................... [insert date of signing] day of....................... [Insert month], [insert year]
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Public Procurement Regulatory Authority (PPRA)
National Bank Building, 11th Floor, Harambee Avenue
P.O Box 58535- 00200, Nairobi Kenya
Telephone: +254 020 3244000, 2213106/7
Email: info@ppra.go.ke
Website: www.ppra.go.ke
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